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PROJECT IDENTIFICATION.

THIS BID IS SUBMITTED TO:

BID FORM

GROUND-WATER COLLECTION SYSTEM
FIRESTONE TIRE AND RUBBER COMPANY SITE
Albany, Georgia

Earl H. Scott. P.O.
Law Engineering and Environmental Services, Inc.
(formerly Law Environmental, Inc.)
lllTownPark Drive
Kennesaw, Georgia 30144

1. The undersigned BIDDER proposes and agrees, if this Bid is accepted, to sign the Contract
Documents as written, except as specifically modified, and to perform and furnish all Work as
specified or indicated in the Contract Documents for the Bid Price and within the Bid Times
indicated in this Bid Form and in accordance with the other terms and conditions of the Contract
Documents.

2. BIDDER accepts all of the terms and conditions of the Invitation to Bid and Instructions to
Bidders. This Bid will remain subject to acceptance for thirty-five calendar days after the day of
Bid opening. BIDDER will sign and deliver the required number of counterparts of the
Agreement with the Bonds, and other documents required by the Bidding Requirements within
five days after the date of Owner's Notice of Award.

3. In submitting this Bid. BIDDER represents, as more fully set forth in the Agreement, that:

(a) BIDDER has examined and carefully studied the Bidding Documents and the following
Addenda (receipt of all which is hereby acknowledged):

No.
No."
No.]

(b)

(c)

(d)

Dated,
Dated,
Dated

No.
No.
No.

Dated,
Dated,
Dated

(e)

BIDDER has visited the site and become familiar with and is satisfied as to the general,
local and site conditions that may affect cost, progress, performance and furnishing of the
Work;
''-»,
BIDDER is familiar with and is satisfied as to all federal, state and local Laws and
Regulations that may affect cost, progress, performance and furnishing of the Work.

BIDDER has given Engineer written notice of all conflicts, ambiguities or discrepancies
that BIDDER has discovered in the Contract Documents and the written resolution thereof
by Engineer is acceptable to the Bidder, and the Contract Documents are generally
sufficient to indicate and convey understanding of all terms and conditions for performing
and furnishing the Work for which this Bid is submitted.

This Bid is genuine and not made in the interest of or on behalf of any undisclosed
person, firm or corporation and is not submitted in conformity with any agreement or

Firestone Tire and Rubber Company Site
Project No. 41-4537

April 19, 1996
BF-1
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rules of any group, association, organization or corporation: BIDDER has not directly or
indirectly induced or solicited any other BIDDER to submit a false or sham Bid; BIDDER
has not solicited or induced any person, firm or corporation to refrain from bidding; and
BIDDER has not sought by collusion to obtain for itself any advantage over any other
BIDDER or over Owner.

4. BIDDER agrees to complete the Work for the unit prices listed on the Unit Price Schedule.
BIDDER acknowledges that quantities are not guaranteed and final payment will be based on
actual quantities determined as provided in the Contract Documents.

5. BIDDER agrees that the Work will be substantially completed on or before ___
__________ (to be completed by Bidder) and completed and ready for final payment in
accordance with paragraph 14.13 of the General Conditions on or before __________(to be
completed by Bidder).

6. BIDDER accepts the provisions of the Agreement as to liquidated damages in the event of failure
to complete the Work on time.

7. The terms used in this Bid which are defined in the General Conditions of the Construction
Contract or Instructions to Bidders will have the meanings indicated in the General Conditions or
Instructions.

(Signatures on Pages BF-3 and BF-4)

Firestone Tire and Rubber Company Site April 19, 1996
Project No. 41-4537 ' BF-2
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State Contractor License No.

. 1995

N/A
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If BIDDER is:
An Individual
By ____

(SEAL) (Individual's Name)

doing business as
Business address:

Phone No.:
A Partnership

Bv ____
(SEAL) (Firm Name)

Business address:

(general partner)

Phone No.:
A Corporation
Bv ____

(SEAL) (Corporation Name)

Bv

(SEAL)

(state of incorporation)

(name of person authorized to sign)

(Corporate Seal)
(title)

Firestone Tire and Rubber Company Site
Project No. 41-4537 BF-3

April 19, 1996
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Attest _______________________
(Secretary-)

Business address:

Phone No.:
Date of Qualification to do business is

A Joint Venture

By ______________________________________________ (SEAL)
(Name)

(Address)

By ______________________________________________ (SEAL)
(Name)

(Address)
Phone Number and Address for receipt of official communications

(Each joint venturer must sign. The manner of signing for each individual, partnership and corporation
that is a party to the joint venture should be in the manner indicated above).

Firestone Tire and Rubber Company Site April 19, 1996
Project No. 41-4537 BF-4



BID FORM
UNIT PRICE SCHEDULE

GROUND-WATER COLLECTION SYSTEM
FIRESTONE TIRE AND RUBBER COMPANY SITE

ALBANY, GEORGIA

SPECIFIED ITEMS

ITEM
NO DESCRIPTION

1. Mobilization

2. Demobilization

3. Demolition and Removal

4. Compressed Air System Modifications

5. Ground-Water Collection System Modifications

TOTAL BID PRICE $

ESTIMATED
QUANTITY

Lump Sum

Lump Sum

Lump Sum

Lump Sum

Lump Sum

UNIT
PRICE

$

$

$

$

$

TOTAL
PRICE

$

$

$

$

$

Written Out

Bid Submitted By: Date _, 1996 Phone No.

00

hirestone Tire and Rubber Company Site
Project No 41-4537 BF-5

April 19, 1996
O
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TABLE OF CONTENTS
SPECIFICATIONS

GROUND-WATER COLLECTION SYSTEM
FIRESTONE TIRE AND RUBBER COMPANY SITE

ALBANY, GEORGIA
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Section
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01400
014IO
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Ground-Water Recovery Wells
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Section
Number

03300

Title

Cast-in-Place Concrete

Firestone Tire and Rubber Company Site
Project No. 41-4537
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SECTION 01010
SUMMARY OF WORK

1.01 SUMMARY

A. Section includes:

1 Work Covered by Contract Documents

2. Work by Others

3 Work Sequence

4. Contractor's Use of Premises

1.02 WORK COVERED BY CONTRACT DOCUMENTS

A. The Work consists of mobilization, equipment procurement, construction and start-
up of a ground water collection system at the Firestone Tire and Rubber Company
Site located in Albany, Georgia.

B. In general, the Work includes the following:

1. Demolition and removal of existing recovery well piping currently installed
from MW-1-1 and PTW-1 to the existing air sparging tank.

2. Demolition and removal of existing discharge piping connecting the air
sparging tank to the discharge manhole.

3. Demolition and removal of existing air sparging system including the
fiberglass storage tank, blower, and associated electrical systems and
controls.

4. Inspection and preventative maintenance to be performed on the existing
air compressor, air dryer, air filters, and appurtenances.

5. Installation of new recovery well piping, carbon adsorption units (if
required), and discharge piping. The discharge piping shall be reconnected

•-- fc to the existing discharge manhole.

6. Inspection and maintenance on the two existing recovery pumps, pulse
sending units, and controller, and installation of two new recovery pumps
and pulse sending units.

1.03 WORK BY OTHERS

A. Related work by others under separate contracts with the Owner consists of:

1. Engineering Certification.

Firestone Tire and Rubber Company Site April 19, 1996
Project No. 41-4537 01010-1
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2. Construction Quality Assurance.

104 WORK SEQUENCE

A. The sequence of activities shall be the responsibility of the Contractor as long as
the requirements of these specifications are met, the Contractor's progress is
according to the schedule approved by the Engineer, and Contract Times stated in
the Agreement are complied with.

1 05 CONTRACTOR'S USE OF PREMISES

A. All of the Contractor's operations on the Owner's premises, including the storage
of materials, shall be confined to areas approved by the Owner or Engineer.

B. Contractor's personnel shall abide by the Owner's regulations concerning site entry
and exit.

C. Neither the Owner nor the Engineer will assume responsibility for damages to
facilities on the site due to negligence or carelessness on the part of the Contractor.
The Owner and Engineer will not be liable for loss or damage of Contractor's
tools, equipment or materials due to theft, vandalism or any other cause
whatsoever.

PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION (NOT USED)

END OF SECTION

Firestone Tire and Rubber Company Site April 19, 1996
Project No. 41-4537 01010-2
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SECTION 01019
CONTRACT CONSIDERATIONS

PART 1 GENERAL

1.01 SUMMARY

A. Section Includes:

1. Schedule of Values

2. Applications for Payment

1 02 SCHEDULE OF VALUES

A. Within the time limit indicated in Section 01300, submit to Owner for review a
preliminary Schedule of Values for all of the Work which will include quantities
and prices of items aggregating the Contract Price and will subdivide the Work into
component parts in sufficient detail to serve as the basis for progress payments
during construction. Such prices shall include as appropriate amount of overhead
and profit applicable to each item of Work.

B. Format: Utilize Bid Schedule as a guide.

C. Revise schedule to list approved Change Orders with each Application for Payment.

D. Upon request of the Engineer, support the values with data which will substantiate
their correctness.

E. The approved Schedule of Values shall be used only as the basis for the
Contractor's Applications for Payment, and is not necessarily appropriate for
determination of costs for Contract Modifications.

F. Schedule shall list the installed value of the component parts of the Work in
sufficient detail to serve as a basis for computing values for progress payments
during construction.

G. — * For each major line item list sub-values of major products or operations under the
item.

H. For items on which progress payments will be requested for stored materials, break
down the value into:

1. The cost of the materials, delivered and unloaded, with taxes paid. Paid
invoices are required for materials.

2. The total installed value.

Firestone Tire and Rubber Company Site April 19, 1996
Project No. 41-4537 01019-1
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I. The Schedule of Values shall include unit cost and quantities for all items noted as
Unit Price Items on the Bid Schedule.

J. The sum of all values listed in the Schedule of Values shall equal the total Contract
Price.

1.03 APPLICATIONS FOR PAYMENT

A. Submit Applications for Payment as described in the Agreement, on forms provided
in the Contract Documents or otherwise approved by the Owner.

B. Preparation of Application for Each Progress Payment

1. Application Form:

a. Fill in required information, including that for Change Orders
executed prior to date of submittal of application.

b. Execute each copy of Application with original signature of a
responsible officer of Contractor, and corporate seal of Contractor.

2. Continuation Sheets:

a. Fill in total list of all scheduled component items of work, with,
item number and scheduled dollar value for each item.

b. Fill in dollar value in each column for each scheduled line item
when work has been performed or products stored. Round off
values to nearest dollar, or as specified for Schedule of Values.

c. List each Change Order executed prior to date of submission, at
the end of the continuation sheets. List by Change Order number,
and description, as for an original component item of work.

d. To receive approval for a payment on component material stored
on site, submit copies of the original paid invoices with the
Application for Payment. Payment for items stored on site but not

— t incorporated into the work will be made up to but not exceeding
the amount indicated on invoices, less any deduction deemed
necessary by the Engineer for defective or damaged goods.

Firestone Tire and Rubber Company Site April 19, 1996
Project No. 41-4537 " 01019-2
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Substantiating Data for Progress Payments

1. When the Owner or the Engineer requires substantiating data, submit
suitable information, with a cover letter identifying:

a. Project

b. Application number and date

c. Detailed list of enclosures

d. For stored products: Item number and identification as shown on
application, and description of specific material.

2. Submit one copy of data and cover letter for each copy of Application.

3. As a prerequisite for payment. Contractor is required to have available for
Engineer's review the updated Project Record Documents, maintained in
accordance widi section 01700.

PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION (NOT USED)

END OF SECTION

Firestone Tire and Rubber Company Site
Project No. 41-4537 01019-3

April 19, 1996
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SECTION 01025
MEASUREMENT AND PAYMENT

PART 1 GENERAL

1.01 SUMMARY

A. Section includes measurement and payment criteria applicable to the Work.

1.02 UNIT QUANTITIES SPECIFIED

A. Quantities and measurements indicated on the Bid Schedule are for bidding and
contract purposes only. Progress payments on account of Unit Price Work will be
based on the number of units completed and documented, with required survey
information and passing results of specified quality control testing, and as approved
by the Engineer.

B. If the actual Work requires more or fewer quantities than those quantities indicated,
provide the required quantities at the unit prices contracted, or as otherwise
required in accordance with the Supplementary Conditions.

1.03 PAYMENT

A. Payment Includes: Full compensation for all required labor, products, tools,
equipment, transportation, services and incidentals; performance of surveys to locate
and lay out the Work; erection, application or installation; quality control inspection
and testing of earthwork and geosynthetics; measurements of installed items for
payment; and overhead and profit.

B. Final payment for Work governed by unit prices will be made on the basis of the
actual measurements and quantities accepted by the Engineer multiplied by the unit
price for Work which is incorporated in or made necessary by the Work, unless
otherwise indicated in the Supplementary Conditions.

C. Measurement and calculations of volumes and areas for pay quantities shall be
made by the Contractor. It is the Contractor's responsibility to keep proper records
of Contractor's on-site personnel, materials and equipment. Support calculations

^,i kand drawings shall be provided to Engineer with Applications for Payment to
document all pay quantities. The Engineer may verify measurements and
quantities.

D. Copies of invoices and shipping receipts for all materials shall be submitted to the
Engineer with each Applications for Payment.

Firestone Tire and Rubber Company Site April 19. 1996
Project No. 41-4537 ' 01025-1
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1.04 PAY ITEMS

A. Pay Item 1: Mobilization

1. Shall be paid for at the Contract lump sum price. Price shall include all
costs for project start-up, including: transportation of personnel, supplies
and equipment to job site; and installation and erection of temporary
utilities, equipment and facilities of every kind.

B. Pay Item 2: Demobilization

1. Shall be paid for at the Contract lump sum price. Price shall include all
costs for removing all supplies, equipment and temporary facilities of every
kind from the site, and site cleanup to the satisfaction of the Engineer and
Owner. Payment for this item will only be considered in the Final
Application for Payment during the life of the project.

C. Pay Item 3: Demolition and Removal

1. Shall be paid for at the Contract lump sum price. Price shall include:

a. Demolition and removal of existing recovery well piping currently
installed from MW-1-3 and PTW-1 to the existing air sparging
tank.

b. Demolition and removal of existing discharge piping connecting
the air sparging tank to the discharge manhole.

c. Demolition and removal of existing air sparging system including
the fiberglass storage tank, blower, and associated electrical
systems and controls.

D. Pay Item 4: Compressed Air System Modifications

1. Shall be paid for at the Contract lump sum price. Price shall include all
costs associated with the inspection and preventative maintenance to be
performed on the existing air compressor, air dryer, air filters, and

-- fe appurtenances. Price shall also include the new oil/water separator, piping
and valves associated with the compressed air system.

E. Pay Item 5: Ground-Water Collection System Modifications

1. Shall be paid for at the Contract lump sum price. Price shall include the
installation of new recovery well vaults and piping, carbon adsorption units
(if required), and related piping. The discharge piping shall be reconnected
to the existing discharge manhole.

Firestone Tire and Rubber Company Site April 19, 1996
Project No. 41-4537 ' 01025-2
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2. Shall be paid for at the Contract lump sum price. Price shall include the
inspection and maintenance on the two existing recovery pumps, pump
controllers, and pulse sending unit, and installation of two new recovery-
pumps and pump controllers. Price shall also include new well tubing and
support cable for each of the recovery pumps.

PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION (NOT USED)

END OF SECTION

Firestone Tire and Rubber Company Site April 19, 1996
Project No. -! 1-4537 01025-3
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SECTION 01035
MODIFICATION PROCEDURES

PART 1 GENERAL

1.01 SUMMARY

A. Section Includes:

1. Submittals.

2. Change procedures.

3. Work Change Directive.

4. Documentation of proposals and claims.

5. Preparation of change orders and field orders.

6 Lump sum/fixed price change order.

7. Unit price change order.

8. Time and material/force account change order.

9 Correlation of Contractor submittals.

1.02 SUBMITTALS

A. Within seven days after Effective Date of the Agreement, submit name of the individual
authorized to receive change documents, and be responsible for informing others in
Contractor's or Subcontractor's employ of changes to the Work.

1.03 CHANGE PROCEDURES (PRELIMINARY FORMS)

A. Owner or Engineer may initiate changes by submitting a Request for Change Order
(RCO) to Contractor.

•,**.£.

1. RCO will include.

a. Detailed description of the Change.

b. Supplementary or revised Drawings and Specifications.

c. The projected time span for making the change, and a specific statement
as to whether overtime work is, or is not, authorized.

Firestone Tire and Rubber Company Site April 19. 1996
Project No. 41-4537 ' 01035-1
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2. Such request is for information only, and is not an instruction to execute the
changes, nor to stop work in progress.

3. Contractor shall prepare and submit an estimate within seven days.

B. Contractor may initiate changes by submitting a written Change Order Request (COR) to
Engineer.

1. COR shall contain.

a. Description of the proposed changes, and reference to appropriate
contractual condition allowing such change.

b. Statement of the reason for making the changes.

c. Statement of the effect on the Contract Price and the Contract Time.

d. Statement of the effect on the work of separate contractors.

e. Documentation supporting any change in Contract Price or Contract
Time, as appropriate.

1 04 WORK CHANGE DIRECTIVE

A. In lieu of a Request for Change Order, Engineer may issue a Work Change Directive
authorizing Contractor to proceed with a change for subsequent inclusion in a Change
Order.

B. The document will describe changes in the Work with attachments of revised Contract
Documents to define details of the change, and will designate the method of determining
any change in the Contract Price and any change in Contract Time.

C. Engineer will sign and date the Work Change Directive as authorization for the Contractor
to proceed with the changes.

D. Contractor may sign and date the Work Change Directive to indicate agreement with the
terms therein.

1 05 DOCUMENTATION OF PROPOSALS AND CLAIMS

A. Support each quotation for a lump-sum proposal, and for each unit price which has not
previously been established, with sufficient substantiating data to allow Engineer to
evaluate the quotation.

B. On request, provide additional data to support time and cost computations:

1. Labor and equipment required.

Firestone Tire and Rubber Company Site April 19. 1996
Project No. 41-4537 ' 01035-2
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2. Products required.

a. Recommended source of purchase and unit cost,

b. Quantities required.

3. Taxes, insurance and bonds.

4 Credit for work deleted from Contract, similarly documented.

5. Overhead and profit.

6. Justification for any change in Contract Time.

C. Support each claim for additional costs, and for work done on a time-and-material/force
account basis, with documentation as required for a lump-sum proposal, plus additional
information:

1 Name of the Owner's or Engineer s authorized agent who ordered the work, and
date of the order.

2. Dates and times work was performed, and by whom.

3. Time record, summary of hours worked, and hourly rates paid.

4. Receipts and invoices for:

a. Equipment used, listing dates and times of use.

b. Products used, listing of quantities.

c. Subcontracts.

D. Document requests for substitutions for products as specified in the General Conditions
and Section 01300 of the Specifications.

1.06 PREPARATION OF CHANGE ORDERS AND FIELD ORDERS
•*- *

A. Engineer will prepare each Change Order and Field Order.

B. Forms: Field Order form and Change Order form included in Project Manual.

C. Change Orders will describe changes in the Work (additions, deletions, and modification.
etc.) with attachments of revised Contract Documents to define details of the change.

D Change Orders will provide an accounting of the adjustment in the Contract Price and in
the Contract Time.

Firestone Tire and Rubber Company Site April 19. 1996
Project No. 41-4537 01035-3
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E. Field Orders will describe interpretations or clarifications of Contract Documents, order
minor changes in the Work, or document trade-off agreements.

F. Field Order work will be accomplished without change in the Contract Price or Contract
Time.

1.07 LUMP-SUM/FIXED PRICE CHANGE ORDER

A. Content of Change Orders will be based on. either:

1. Engineer's RCO and Contractor's responsive estimate as mutually agreed between
Owner and Contractor.

2. Contractor's initiated COR, recommended by Engineer.

B. Engineer and Owner will sign and date the Change Order as authorization for the
Contractor to proceed with the changes.

C Contractor shall sign and date the Change Order to indicate agreement with the terms
therein.

1.08 UNIT PRICE CHANGE ORDER

A. Content of Change Orders will be based on, either:

1. Engineer's definition of the scope of the required changes.

2. Contractor's COR for a change, as recommended by Engineer.

3. Survey of completed work.

B. The amounts of the unit prices shall be either:

1 Those stated in the Agreement.

2. Those mutually agreed upon between Owner and Contractor.

C. -,i^hen quantities of each of the items affected by the Change Order can be determined
prior to start of the work:

1. Engineer and Owner will sign and date the Change Order as authorization for
Contractor to proceed with the changes.

2. Contractor shall sign and date the Change Order to indicate agreement with the
terms therein.

Firestone Tire and Rubber Company Site April 19. 1996
Project No. 41-4537 " 01035-4
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D. When quantities of the items cannot be determined prior to start of the work:

1. Engineer and Owner will issue a Work Change Directive directing Contractor to
proceed with the change on the basis of unit prices, and will cite the applicable
unit prices.

2. At completion of the change, Engineer will determine the cost of such work based
on the unit prices and quantities used. Contractor shall submit documentation to
establish the number of units of each item and any claims for a change in
Contract Time.

3. Engineer and Owner will sign and date the Change Order to establish a change
in Contract Price and in Contract Time.

4 Contractor shall sign and date the Change Order to indicate Contractor's
agreement with the terms therein.

1.09 TIME AND MATERIAL/FORCE ACCOUNT CHANGE ORDER

A. Engineer and Owner will issue a Work Change Directive directing Contractor to proceed
with the changes.

B. At completion of the change, Contractor shall submit itemized accounting and supporting
data as provided in the Article "Documentation of Proposals and Claims" of this Section.

C. Engineer will determine the allowable cost of such work, as provided in General
Conditions and Supplementary Conditions.

D. Engineer and Owner will sign and date the Change Order to establish the change in
Contract Price and in Contract Time.

E. Contractor shall sign and date the Change Order to indicate Contractor's agreement
therewith.

110 CORRELATION WITH CONTRACTOR'S SUBMITTALS

A. Contractor shall periodically revise Schedule of Values and Application for Payment
,.fo/ms to record each change as a separate item of Work, and to record the adjusted
Contract Price.

B. Contractor shall periodically revise the Construction Progress Schedule to reflect each
change in Contract Time, and its impact on other items of work.

C. Upon completion of work under a Change Order, enter pertinent changes in Project
Record Documents.

Firestone Tire and Rubber Company Site April 19? 1996
Project No. 41-4537 ' 01035-5
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PART 3 EXECUTION (NOT USED)
6 8 " 0149

END OF SECTION

Firestone Tire and Rubber Company Site
Project No. 41-4537 01035-6
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SECTION 01100
SPECIAL PROJECT PROCEDURES

PART 1 GENERAL

1.01 SUMMARY

A. Section includes:

1. Coordination with on-site activities

2. Construction Work Plan

3. Health and Safety

4. Decontamination

1 02 COORDINATION WITH ON-SITE ACTIVITIES

A. Coordinate the Work with the Owner's personnel in order to limit hindrance to
routine daily activities.

B. Plant personnel shall be informed of any schedule changes of Work.

1.03 CONSTRUCTION WORK PLAN

A. Prepare and submit a Construction Work Plan within 14 days after award of
Contract.

B. The Work Plan shall indicate construction procedures, major equipment, staging of
operations, materials and methods to be used for the Work.

1.04 HEALTH AND SAFETY

A. The Project will involve working on the site of a currently operating manufacturing
facility. The Contractor may potentially contact substances harmful to the health
and safety of workers on the site.

••--1
B. All work shall be performed in accordance with applicable safety and health

regulations, codes and standards set forth by the proper authorities.

C. Known potential substances of concern which have been identified through
environmental assessment of the site are identified in separately bound documents,
including a remedial design report for ground-water collection system prepared by
the Engineer. Such documents can be obtained by submitting a written request to
Owner or Engineer.

Firestone Tire and Rubber Company Site April 19. 1996
Project No. 41-4537 01100-1
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D. The Contractor is advised that he should be familiar with the hazards associated
with those chemical compounds listed in the aforementioned document(s) and that
he must take appropriate measures as required when working on the construction
site.

E. Within 14 days after award of Contract, submit to the Engineer and Owner for
review, a Health and Safety Plan (HSP) for the Project.

F. The HSP shall include the following as a minimum: 1) a Hazard Communication
Program, specifying requirements for safety procedures and notification regarding
hazardous substances brought to the site by the Contractor, 2) type of equipment
to be used to detect flammables, toxic gases and other hazardous materials; 3) type
of equipment and methods to be used to work with these materials; and 4) safety
precautions to be taken to protect all site personnel and the public from hazards
associated with Work.

1.05 DECONTAMINATION

A. Decontaminate all equipment and materials which may have been in contact with
regulated waste or hazardous materials.

B. Decontamination shall be performed on all personnel and nondisposable work
materials and equipment each time such personnel, material or equipment exit the
construction site.

C. Handling and disposition of decontamination water at an Owner-approved facility
and by Owner-approved transportation shall be at the Contractor's expense.

D Provide to Owner a written decontamination plan, which shall be incorporated into
the Health and Safety Plan, describing procedures prior to commencement of the
Work.

E. The facilities for decontamination activities shall be located where approved by the
Owner.

PART 2 PRODUCTS (NOT USED)

PART 3 " * EXECUTION (NOT USED)

END OF SECTION

Firestone Tire and Rubber Company Site
Project No. 41-4537

April 19, 1996
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SECTION 01200
PROJECT MEETINGS

PART 1 GENERAL

1.01 SUMMARY

A. Section Includes:

1. Preconstruction meeting

2. Progress meetings

102 PRECONSTRUCTION MEETING

A. Owner or Owner's Representative will schedule a pre-construction meeting within
ten days after the Notice to Proceed.

B. The location of the pre-construction meeting will be at the site.

C. Parties responsible for attending the pre-construction meeting are:

1. Owners' representatives.

2. Engineer's representatives.

3. Contractor's representatives.

4. Major subcontractors and suppliers.

5. Other parties as appropriate.

D. Agenda:

1. Distribution of Contract Documents.

2. Review of Contractor's Work Plan and Schedule.

3. Discussion of construction quality assurance procedures.

4. Designation of personnel representing the parties in Contract, the Engineer,
and other personnel.

5. Procedures and processing of field decisions, submittals, substitutions,
applications for payments, proposal request, Change Orders and Contract
closeout procedures.

6. Use of premises.

7. Construction facilities, controls and construction aids.
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8. Site security.

9. Work hours.

10. Other items as required.

1.03 PROGRESS MEETINGS

A. The Owner or Engineer will schedule progress meetings, if deemed necessary. The
progress meetings will be held on an as-required basis.

B. Location of the meetings will be at the project site.

C. Attendance: Representatives of Engineer, Contractor, Owner, and other parties as
appropriate.

D. Agenda:

1 Field observations, problems, conflicts.

2. Problems which impede schedule.

3. Corrective measures and procedures to regain projected schedule.

4. Revisions to Schedule.

5. Progress, schedule, during succeeding work period.

6. Maintenance of quality standards.

7. Work hours.

8. Other business, as appropriate.

PART 2 (NOT USED)

PART 3 (NOT USED)
•« ̂

END OF SECTION
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SECTION 01300
SUBMITTALS

PART 1 GENERAL

1.01 SUMMARY

A. Section includes submittal procedures and types of submittals required prior to
incorporation of products in the Work, and during the progress of the Work.

1.02 INITIAL SUBMITTALS

A. Submit the following to the Engineer for review not more than fourteen calendar
days after the Effective Date of the Agreement.

1. Preliminary Schedule of Values (specified in Section 01025 and in General
Conditions, paragraph 2.6.2).

2. Initial Construction Schedule (specified in this Section and in General
Conditions, paragraph 2.6.1).

3. Proposed Products List (specified in this Section).

4. Health and Safety Plan (specified in Section 01100).

1.03 PROGRESS SUBMITTALS

A. Submit the following to the Engineer for review during the progress of the
Work:

1. Applications for Payment (specified in Section 01019).

2. Product information and certifications.

3. Equipment manufacturer's instructions and certificates.

4. Independent quality control inspection and testing information (specified
in Sections 01400 and 01410).

*'-*
5. Project Record Documents (specified in Section 01700).

6. All other miscellaneous submittals not mentioned herein and as specified
in other individual specification sections.
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104 SUBMITTAL PROCEDURES

A. Timing of Submittals

1. Make submittals in advance of scheduled dates for installation, as specified
in individual specification sections, to allow for reviews, for securing
necessary approvals, for possible revisions and resubmittals. and for placing
orders and securing deliveries. Preferred timing for the submittals will be
discussed during the Preconstruction Meeting.

2. Contractor shall be responsible for delays occasioned by incomplete
submittals.

B. Sequentially number the transmittal forms.

C. Identify Project, Contractor, Subcontractor or supplier; pertinent Drawing sheet and
detail number(s), and specification section number, as appropriate.

D. Apply Contractor's stamp, signed or initialled certifying that review, verification
of products required, field dimensions, adjacent construction work, and coordination
of information, is in accordance with the requirements of the Work and Contract
Documents.

E. Schedule submittals to expedite the project, and deliver to Engineer. Coordinate
submission of related items.

F. Identify variations from Contract Documents and product or system limitations
which may be detrimental to successful performance of the completed Work.

G. Provide a four-inch by four-inch square blank space for Engineer's review stamp.

H. Revise and resubmit submittals in the same quantity as required for the original
submittal. Identify all changes made since previous submittal.

I. Distribute copies of reviewed submittals to concerned parties. Instruct parties to
promptly report any inability to comply with provisions.

J. Maintain one copy of each submittal in Project Record Documents (specified in
--» Section 01700).

105 CONSTRUCTION SCHEDULE

A. Submit initial Construction Schedule (first revision of schedule submitted with the
Bid) in duplicate within the time specified in subsection 1.02 of this Section.

B. Submit revised Schedule with each Application for Payment, identifying changes
since previous version.
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C. Show complete sequence of construction by activity, identifying Work of separate
stages and other logically grouped activities. Indicate the early and late start, early
and late finish, float dates, and duration. Schedule shall be in accordance with the
required work sequence and completion dates specified in the Contract Documents.

D. Indicate estimated percentage of completion for each item of Work at each
submission.

E. Indicate submittal dates required for shop drawings, product data, samples, product
delivery, and quality control test reports.

F. The Schedule shall be revised as required throughout the project to indicate
anticipated and actual durations and sequence of activities. Copies of revised
Schedules shall be provided promptly to the Engineer for review and comment.

1.06 PROPOSED PRODUCTS LIST

A. Within the time specified in subsection 1.02 of this Section, submit complete list
of major products proposed for use. with name of manufacturer, trade name, and
model number of each product.

B. For products specified only by reference standards, give manufacturer, trade name,
model or catalog designation, and reference standards.

C. Indicate on the list the product delivery dates, including those furnished by the.
Owner.

1.07 SHOP DRAWINGS, PRODUCT DATA AND SAMPLES

A. Shop Drawings and Product Data Submittals

1. Submit the number of copies which Contractor requires, plus four copies
which will be retained by Engineer.

2. Mark each copy of product data submittals to identify applicable products,
models, options, and other data. Supplement manufacturer's standard data
to provide information unique to this Project.

B——t, §ample Submittals

1. Submit samples to illustrate functional and aesthetic characteristics of the
product, with integral parts and attachment devices. Coordinate sample
submittals for interfacing work.

2. Include identification on each sample, with full project information.

3. Submit the number of samples specified in the individual specification
Sections. One sample will be retained by the Engineer.
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1.08

1.09

1.10

MANUFACTURERS' INSTRUCTIONS

A. When specified in individual specification Sections, submit manufacturers' printed
instructions for delivery, storage, assembly, installation, start-up, adjusting, and
finishing in quantities specified for Product Data in subsection 1.07 above.

B. Identify conflicts between manufacturers' instructions and Contract Documents.

MANUFACTURERS' CERTIFICATES

A. When specified in individual specification sections, submit manufacturers'
certificates to Engineer for review, in quantities specified for Product Data in
subsection 1.07 above.

B. Indicate material or product conforms to or exceeds specified requirements Submit
supporting reference data, affidavits, and certificates as appropriate.

C. Certificates shall be based on test results acceptable to the Engineer.

INSPECTION AND TEST CERTIFICATES

A. Inspection and test certificates required for demonstrating proof or compliance of
materials with specification requirements shall be submitted to Engineer for review.

B. Each certificate shall be signed by an official authorized to certify on behalf of the_
manufacturing company and shall indicate the name and address of the Contractor,
the project name and location, and the quantity and date or dates of shipment or
delivery to which the certificates apply.

C. Copies of laboratory test reports submitted with certificates shall contain the name
and address of the testing laboratory and the date or dates of the test to which the
report applies.

D. Certification will not be construed as relieving the Contractor from furnishing
satisfactory material, if, after tests are performed on selected samples, the material
is found not to meet the specified requirements.

PART 2 PRODUCTS (NOT USED)
-- *

PART 3 EXECUTION (NOT USED)

END OF SECTION
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SECTION 01400
QUALITY CONTROL

PART 1 GENERAL

1.01 SUMMARY

A. Section Includes:

1. Regulatory requirements

2. References

3. Source quality control testing

4. Quality control of installation

5. Manufacturers' field services and reports

6. Inspection and testing services

1.02 REGULATORY REQUIREMENTS

A. Comply with all applicable local, state and federal regulations.

1.03 REFERENCES

A. Conform to latest edition of reference standards as of date of Contract Documents
or date otherwise specified in specification sections.

B. Should specified reference standards conflict with Contract Documents, request
clarification from Engineer before proceeding.

C. The contractual relationship of the parties to the Contract shall not be altered from
the Contract Documents by mention or inference otherwise in any reference
document.

1.04 SOURCE QUALITY CONTROL TESTING

A. Materials and equipment forming the Work under this Contract are subject to
inspection and testing at the point of manufacture or fabrication. Standard
specifications for quality and workmanship are indicated in the Contract
Documents.

B. Provide statements or certificates from the manufacturers and fabricators that the
materials and equipment provided by them are manufactured or fabricated in full
accordance with the standard specifications for quality and workmanship indicated
in the Contract Documents.
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C. All costs of this testing and providing statements and certificates shall be a
subsidiary obligation of the Contractor, and no extra charge to the Owner shall be
allowed on account of such testing and certification.

1 05 QUALITY CONTROL OF INSTALLATION

A. Monitor quality control over suppliers, manufacturers, products, services, site
conditions, and workmanship, to produce Work of specified quality.

B. Comply fully with manufacturers' instructions, including each step in sequence.

C. Should manufacturers' instructions conflict with Contract Documents, request
clarification from Owner's Representative before proceeding.

D. Comply with specified standards as a minimum quality for the Work except when
more stringent tolerances, codes, or specified requirements indicate higher standards
or more precise workmanship.

E. Perform work by persons qualified to produce workmanship of specified quality.

1 06 MANUFACTURERS' FIELD SERVICES AND REPORTS

A. When specified in individual specification Sections, require material or Product
suppliers or manufacturers to provide qualified staff personnel to observe site
conditions, conditions of surfaces and installation, quality of workmanship, start-up"
of equipment, test, adjust, and balance of equipment as applicable, and to initiate
instructions when necessary.

B. The suppliers' or manufacturers' personnel shall report observations and site
decisions or instructions given to applicators or installers that are supplemental or
contrary to manufacturers' written instructions.

1.07 INSPECTION AND TESTING SERVICES

A. Contractor shall employ and pay for the services of approved independent quality
control firms (QC Firms) to perform specified testing services. Qualifications,
duties and responsibilities of the QC Firms are specified in Section 01410.

PART 2 "* * PRODUCTS (NOT USED)

PART 3 EXECUTION (NOT USED)

END OF SECTION
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SECTION 01410
CONTRACTOR'S QUALITY CONTROL INSPECTION

AND LABORATORY SERVICES

PART 1 GENERAL

1.01 SUMMARY

A. Section Includes:

1. Selection and payment.

2. Qualifications.

3. Contractor submittals.

4. Responsibilities of Quality Control Firm(s) and Laboratory(ies).

5. Laboratory reports.

6. Limits on authority of Quality Control Firm(s) and Laboratory(ies).

7 Contractor's responsibilities.

102 SELECTION AND PAYMENT

A. Contractor shall employ and pay for the services of approved independent Quality
Control (QC) Firm(s) and Laboratory(ies) to perform specified inspection and
testing services.

B. Employment of QC Firm(s) and Laboratory(ies) shall in no way relieve Contractor
of obligation to perform work in accordance with requirements of Contract
Documents.

103 QUALIFICATIONS

A. Maintain a full time registered Engineer or other specialist on staff to review
services.

**" w

B. Testing Equipment: Calibrated at reasonable intervals with devices of an accuracy
traceable to either National Bureau of Standards (NBS) Standards or accepted
values of natural physical constants.

C. Obtain approval of the Owner and Engineer before employing QC Firm(s) and
Laboratory(ies).
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D. Laboratories shall comply with the recommendations for quality assurance
presented in the "Quality Assurance Manual", prepared by the American Council
of Independent Laboratories, and other applicable qualifications and standards.

E. Comply with all quality control requirements of these Specifications.

1.04 CONTRACTOR SUBMITTALS

A. Prior to start of Work, within the time limit agreed to in the Preconstruction
Meeting, submit the following for each quality control firm and laboratory: name,
address, and telephone number, and names of full time registered Engineer or
specialist and responsible officer.

B. For quality control laboratory, submit copy of report of laboratory facilities
inspection made by Materials Reference Laboratory of National Bureau of
Standards (NBS) during most recent tour of inspection, with memorandum of
remedies of any deficiencies reported by the inspection.

1.05 RESPONSIBILITIES OF QUALITY CONTROL FIRM(S) AND LABORATORY(IES)

A. Provide qualified personnel at site. Cooperate with Engineer and Contractor in
performance of services.

B. Perform specified inspection, sampling, and testing of Products in accordance with
specified standards.

C. Promptly notify Engineer and Contractor of observed irregularities or non-
conformance of Work or Products.

D. Attend Preconstruction Meeting and progress meetings if required by Engineer.

1 06 LABORATORY REPORTS

A. The laboratory shall submit two copies of laboratory reports to Engineer within
three working days after completion of each inspection and test.

B. Reports shall include:
"**•* 1. Date issued

2. Project title and number

3. Name of inspector

4. Date and time of sampling or inspection

5. Identification of product and specifications section

6. Location in the Project
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7. Type of inspection or test

8. Date of test

9. Results of tests

10. Signature of appropriate specialist on laboratory report certifying accuracy
of data

C. When requested by Engineer, provide interpretation of test results.

1.07 LIMITS ON AUTHORITY OF QUALITY CONTROL FIRM(S) AND
LABORATORY(IES)

A. QC Firm(s) and Laboratory(ies) shall not release, revoke, alter, or enlarge on
requirements of Contract Documents.

B. QC Firm(s) and Laboratory(ies) shall not approve or accept any portion of the
Work, and shall not assume any duties of the Contractor.

C. QC Firm(s) and Laboratory(ies) shall have no authority to stop the Work.

1 08 CONTRACTOR'S RESPONSIBILITIES

A. Cooperate with QC Firm(s) and Laboratory(ies) personnel and provide access to"
Work.

B. Furnish incidental labor and facilities:

1. To provide access to work to be tested.

2. To obtain and handle samples at the Project site or at the source of the
product to be tested.

3. To facilitate inspections and tests.

4. For storage and curing of test samples.

C. Notify QC Firm(s) and Laboratory (ies) sufficiently in advance of operations to
allow for assignment of personnel and scheduling of tests and inspections.

D. Pay costs of services of QC Firm(s) and Laboratory (ies).

PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION (NOT USED)

END OF SECTION
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SECTION 01500
CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS

PART 1 GENERAL

1.01 SUMMARY

A. Section Includes:

1. Mobilization

2. Temporary utilities

3. Barriers and enclosures

4. Protection of existing utilities and installed Work

5. Site security

6. Access roads and parking

7. Temporary Controls: construction cleaning; noise; water; soil erosion and
sediment; pollution: and dust

8. Traffic control; Haul routes.

9. Removal of temporary utilities, facilities and controls.

102 MOBILIZATION

A. Mobilize to the site and be prepared to initiate the construction activities within 30
days after receiving Notice to Proceed from the Owner.

B. Mobilization shall not be attempted unless the Contractor has:

1. Obtained all permits, licenses and OSHA training certificates necessary to
perform the Work, where required.

2. Received approval from the Owner for the location of temporary structures
and storage areas.

3. Submitted initial documents to the Engineer as listed in subsection 1.02.A
of Section 01300.

103 TEMPORARY UTILITIES

A. Provide and pay for required temporary power service, and temporary lighting.
Temporary electrical utilities, if needed, shall be installed by a licensed electrical
contractor.
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B. Provide and pay for water required for construction as described in these
specifications. Water supplies from the existing service shall be arranged by the
Contractor with the Owner.

C. Supply and maintain temporary sanitary facilities at the site.

D. Provide adequate fire protection at the site as required by local fire codes and
standards.

1.04 BARRIERS AND ENCLOSURES

A. Provide barriers to prevent unauthorized entry to construction areas and to protect
existing facilities from damage from construction operations.

B. Provide barricades, covered walkways and other temporary construction required
by Owner for access to existing building(s).

C. All temporary construction shall be in accordance with applicable federal, state and
local laws and building codes.

D. Protect non-owned vehicular traffic, stored materials, site and structures from
damage.

1 05 PROTECTION OF EXISTING UTILITIES AND MONITORING WELLS

A. Contact and cooperate with the Owner and utility companies to locate all utilities
(including pipelines, cables, power poles and other structures) on the construction
site prior to beginning the Work.

B. All utilities shall be protected from damage during construction, unless otherwise
indicated to be removed or abandoned.

C. Comply with requirements of the utility owners for clearances and access for all
construction within and adjacent to the utility right-of-way.

D. If damaged, the utilities shall be repaired as required by the Owner at the
Contractor's expense.

E. If a utility is encountered which is not shown on the Drawings or otherwise made
known to the Contractor prior to beginning the Work, promptly take necessary
steps to assure that the utility is not damaged, and give written notice to the Owner
or Engineer and to the owner of the utility. The Owner or Engineer will then
review the conditions and determine the extent, if any, to which a change is
required in the Contract Documents to reflect and document the consequences of
the existence of the utility.
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F. No existing or newly installed monitoring wells shall be damaged by the
Contractor. Damage shall be defined as disturbance to the well, causing it to be no
longer plumb, or damaging of the surface seal (unless otherwise indicated to be
reconstructed). Repairs or replacement of damaged wells shall be paid by the
Contractor.

1.06 PROTECTION OF INSTALLED WORK

A. Protect installed Work and provide special protection where required in individual
specification sections.

B. Provide temporary and removable protection for installed Products. Control
activity in immediate work area to minimize damage.

1.07 SECURITY

A. Provide security and facilities to protect Work and existing facilities from
unauthorized entry, vandalism or theft.

B. Coordinate with Owner's security program.

108 ACCESS ROADS AND PARKING

A. Designated existing on-site roads and areas shall be used for construction traffic
and parking, unless otherwise directed by the Owner or Engineer.

1.09 CONSTRUCTION CLEANING

A. Maintain areas free of trash and rubbish. Maintain site in a clean and orderly
condition.

B. No trash or rubbish containers will be supplied by Owner. Supply all containers
required for storage and removal of trash, rubbish, and debris resulting from the
work included in this project.

C. Remove trash and rubbish from site at least weekly and dispose on site where
designated by the Owner.

1.10 NOISE* CONTROL

A. Contractor's vehicles and equipment shall be such as to minimize noise to the
greatest degree practicable. Noise levels shall conform to the latest OSHA
standards and state, county and local ordinance requirements, and in no case will
noise levels be permitted which interfere with the work of the Owner or others.

111 WATER CONTROL

A. Provide methods to control surface water and ground water to prevent damage to
the Work, the site, or adjoining properties.
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B. Control fill, grading and ditching to direct water away from excavations, and other
construction areas, and to direct drainage to proper runoff courses so as to prevent
any erosion, damage or nuisance. Contractor shall be responsible for damages
caused by his water disposal operations.

C. Provide, operate and maintain equipment and facilities of adequate size to control
water.

1.12 SOIL EROSION AND SEDIMENT CONTROL

A. Construct all temporary measures necessary to control soil erosion and sediment
transport within the construction limits in compliance with the requirements of
governmental authorities having jurisdiction.

B. The use of temporary control measures shall be coordinated with the permanent
erosion control features specified elsewhere to the extent practical, to assure
effective and continuous erosion and sediment control.

1.13 POLLUTION CONTROL

A. Provide methods, means and facilities required to prevent contamination of soil,
water or atmosphere by the discharge of noxious substances from construction
operations.

B. All oil, fuel, and other fluids discharged or spilled during vehicle maintenance'
operations or other site operations shall be collected, stored and disposed of in
compliance with all applicable local, state, and federal regulations. All spills shall
be cleaned up to the satisfaction of the Owner, including excavation of soil
contaminated by spills.

C. Take special measures to prevent harmful substances from entering public waters.
Prevent disposal of wastes, effluents, chemicals, or other such substances adjacent
to streams, or in sanitary or storm sewers.

D. Provide systems for control of atmospheric pollutants. Prevent toxic concentrations
of chemicals, and prevent harmful dispersal of pollutants into the atmosphere.

E. ^ All Contractor's equipment used during construction shall conform to all current
federal, state and local laws and regulations.

1.14 DUST CONTROL

A. Maintain all excavations, roads, and all other work areas within the project
boundaries free from visible airborne dust which would cause a hazard or nuisance
to others.

B. Approved temporary methods of stabilization, consisting of sprinkling with clean
water, or similar methods, will be required to control dust. Sprinkling must be
repeated at such intervals as to keep all parts of the disturbed area at least damp at
all times.
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1.15 TRAFFIC CONTROL

A. Coordinate movement of construction equipment and hauling vehicles with Owner
to prevent interference with public traffic and parking, access by emergency
vehicles, and Owner's operations.

1.16 HAUL ROUTES

A. Consult with authority having jurisdiction in establishing public thoroughfares to
be used for haul routes and site access.

B. Confine construction traffic to designated haul routes.

1.17 REMOVAL OF TEMPORARY UTILITIES, FACILITIES AND CONTROLS

A. Remove temporary above-grade and buried utilities, equipment, facilities, materials
prior to final inspection.

B. Clean and repair damage caused by installation or use of temporary work.

C. Restore existing facilities used during construction to original condition.

PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION (NOT USED)

END OF SECTION
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SECTION 01600
MATERIAL AND EQUIPMENT

PART 1 GENERAL

1.01 SUMMARY

A. Section Includes:

1. Products

2. Transportation and handling

3. Storage and protection

4. Product options

5. Substitutions

1.02 PRODUCTS

A. Products: Means new material, machinery, components, equipment, fixtures, and
systems forming the Work. Does not include machinery and equipment used for
preparation, fabrication, conveying and erection of the Work. Products may also
include existing materials or components required for reuse.

1.03 TRANSPORTATION AND HANDLING

A. Transport and handle products in accordance with manufacturer's instructions.

B. Promptly inspect shipments to assure that products comply with requirements,
quantities are correct, and products are undamaged.

C. Provide equipment and personnel to handle products by methods to prevent soiling,
disfigurement, and damage.

1 04 STORAGE AND PROTECTION

A. Store and protect products in accordance with manufacturer's instructions, with
seals and labels intact and legible. Store sensitive products in weather-tight,
climate controlled enclosures.

B. For exterior storage of fabricated products, place on sloped supports, above ground.

C. Provide off-site storage and protection when site does not permit on-site storage or
protection.

D. Cover products subject to deterioration with impervious sheet covering. Provide
ventilation to avoid condensation.
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E. Store loose granular materials on solid flat surfaces in a well-drained area. Prevent
mixing with foreign matter.

F Provide equipment and personnel to store products by methods to prevent damage.

G. Arrange storage of products to permit access for inspection. Periodically inspect
to assure products are undamaged and are maintained under specified conditions.

1.05 PRODUCT OPTIONS

A. Products Specified by Reference Standards or by Description Only: Any product
meeting those standards or description.

B. Products Specified by Naming One or More Manufacturers: Products of
manufacturers named and meeting specifications; no options or substitutions
allowed.

C. Products Specified by Naming One or More Manufacturers with a Provision for
Substitutions: Submit a request for substitution for any manufacturer not named.

1.06 SUBSTITUTIONS

A. Engineer will consider requests for Substitutions only within 60 days after Effective
Date of Agreement.

B. Subsequent Substitutions will be considered only when a product becomes
unavailable through no fault of the Contractor. Improper planning will not be
considered as a reason to increase Contract Price as a result of product substitution.

C. A request constitutes a representation that the Contractor:

1. Will provide the same warranty for the Substitution as for the specified
product.

2. Will coordinate installation and make changes to other Work which may
be required for the Work to be complete with no additional cost to the
Owner.

"'~ t
3. Waives claims for additional costs or time extension which may

subsequently become apparent.

4. Will reimburse Owner for review or redesign services associated with re-
approval by Engineer and Engineer's consultants and regulatory agencies.

D. Substitutions will not be considered when they are indicated or implied on shop
drawing or product data submittals, without separate written request, or when
acceptance will require revision to the Contract Documents.
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PART 2

PART 3

Substitution Submittai Procedure:

1. Submit copies of request for Substitution for consideration. Limit each
request to one proposed Substitution.

2. Submit the number of copies required for all submittals, as specified in
Section 01300.

3. Submit shop drawings, product data, and certified test results attesting to
the proposed product equivalence.

PRODUCTS (NOT USED)

EXECUTION (NOT USED)

END OF SECTION
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SECTION 01650
STARTING OF SYSTEMS

PART 1 GENERAL

1.01 SUMMARY

A. Section Includes:

1. Starting systems

2. Demonstration and instructions

3. Testing, adjusting, and balancing

1.02 STARTING SYSTEMS

A. Coordinate schedule for start-up of various equipment and systems.

B. Notify Engineer seven days prior to start-up of each item.

C. Verify that each piece of equipment or system has been checked for proper
lubrication, drive rotation, belt tension, control sequence, or other conditions which
may cause damage.

D. Verify that tests, meter readings, and specified electrical characteristics agree with
those required by the equipment or system manufacturer.

E. Verify wiring and support components for equipment are complete and tested.

F Execute start-up under supervision of responsible manufacturers' representatives in
accordance with manufacturers' instructions.

G When specified in individual specification sections, require manufacturers to
provide authorized representatives to be present at site to inspect, check and
approve equipment or system installation prior to start-up, and to supervise placing
equipment or system in operation.

"*-1.
H. Submit a written report in accordance with Section 01400 that equipment or system

has been properly installed and is functioning correctly.

1.03 DEMONSTRATION AND INSTRUCTIONS

A. Demonstrate operation and maintenance of Products to Owner's personnel at date
of final inspection.

B. Demonstrate start-up, operation, control, adjustment, trouble-shooting, servicing,
maintenance, and shutdown of each item of equipment at agreed-upon times, at
equipment location.
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C. Utilize operation and maintenance manuals as basis for instruction. Review
contents of manuals with Owners' personnel in detail to explain all aspects of
operation and maintenance.

D. Prepare and insert additional data in operations and maintenance manuals when
need for additional data becomes apparent during instruction.

1.04 TESTING, ADJUSTING, AND BALANCING

A. Contractor shall appoint, employ, and pay for services of manufacturers'
representatives or an independent firm to perform testing, adjusting and balancing.

B. The manufacturers' representatives or independent firm shall perform services
specified in Divisions 11 and 15.

C. Reports shall be submitted by manufacturers' representatives or independent firm
to the Engineer indicating observations and results of tests and indicating
compliance or non-compliance with specified requirements and with the
requirements of the Contract Documents.

PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION (NOT USED)

END OF SECTION

Firestone Tire and Rubber Company Site
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SECTION 01700
CONTRACT CLOSEOUT

PART 1 GENERAL

1.01 SUMMARY

A. Section Includes:

1. Closeout procedures

2. Final cleanup and demobilization

3. Reinspection fees

4. Contractor's closeout submittals

5. Final Application for Payment

6. Project Record Documents

7. Operation and maintenance data

8. Warranties

9. Spare parts and maintenance materials

1 02 CLOSEOUT PROCEDURES

A. Comply with applicable paragraphs of the General Conditions, as modified by the
Supplementary Conditions (if applicable), for substantial completion procedures,
final inspection, final application for payment, final payment and acceptance, and
related topics.

1.03 FINAL CLEANUP AND DEMOBILIZATION

A. The Contractor is responsible for final cleanup of the site and demobilization, prior
~- fc to final acceptance of the Work.

B. Remove all equipment, vehicles, excess materials and debris created by or brought
on-site for the purpose of completing the Work described in the Contract
Documents.

C. Remove all temporary utilities and structures constructed specifically to carry out
tasks for this project, as specified in subsection 1.17 of Section 01500.

D. Relocate removed items or materials owned by Owner as directed by Owner's
representative.

Firestone Tire and Rubber Company Site April 19, 1996
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104 REINSPECTION FEES

A. Should the Engineer perform more than one reinspection due to failure of the Work
to comply with the claims of status of each level of completion made by the
Contractor, Owner will deduct the amount of compensation for subsequent
inspections, including travel expenses, from the final payment to the Contractor.

1.05 CONTRACTOR'S CLOSEOUT SUBMITTALS

A. Provide submittals that are required by all governing authorities.

B. Submit all documents referenced in Paragraph 14.12 of the General Conditions,
including, but not necessarily limited to:

1. Final Application for Payment (refer to subsection 1.06 below).

2. Project Record Documents (refer to subsection 1.07).

3. Operation and Maintenance Data (refer to subsection 1.08).

4. Warranties (refer to subsection 1.09).

1.06 FINAL APPLICATION FOR PAYMENT

A. Submit the final Application for Payment, accompanied by all required"
documentation, in accordance with procedures and requirements stated in the
General and Supplementary Conditions.

1.07 PROJECT RECORD DOCUMENTS

A. Maintain at the site one set of the following documents:

1. Contract Drawings.

2. Specifications.

3. Addenda.
•— t

4. Change Orders and other modifications to the Contract.

5. Engineer's Field Orders or written instructions.

6. Approved submittals (refer to Section 01300).

7. Field test records and laboratory analyses.

B. Store Project Record Documents separate from documents used for construction.

C. Record information concurrent with construction progress.
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D. Make Project Record Documents available at all times for review by the Engineer.

E. Contract Drawings shall be legibly marked to record as-built information for all
construction. Deliver marked-up Contract Drawings to Engineer at the conclusion
of the Work. Engineer will use the drawings submitted by the Contractor to
prepare final "As-built" Drawings prepared by the Engineer. Information shall
include, as applicable:

1. Measured locations and depths of structures.

2. Measured horizontal and vertical locations of underground utilities and
appurtenances, referenced to permanent surface improvements.

3. Measured locations of internal utilities and appurtenances concealed in
construction, referenced to visible and accessible features of the Work.

4. Field changes of dimension and detail.

5. Changes made by Field Order or by Change Order.

6. Details not on original Contract Drawings.

F. Submit all Project Record Documents to Engineer with claim for final Application
for Payment.

1.08 OPERATION AND MAINTENANCE DATA

A. Submit two bound copies of document 15 days prior to final inspection. One copy
will be returned after final inspection with Engineer's and Owner's comments.
Revise content of document as required prior to final submittal.

B. Submit final revised document within ten days after receipt of Engineer's and
Owner's comments.

C. Contents of document:

1. Listing of Engineer, Contractor, subcontractors, and major equipment
suppliers.

Operation and maintenance instructions, identifying the following:

a. List of equipment.

b. Parts list for each component.

c. Operating instructions.

d. Maintenance instructions for equipment and systems.
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109 WARRANTIES

A. Provide notarized copies

B. Execute and assemble documents from subcontractors, suppliers, and manufacturers.

C. Submit with final Application for Payment.

1.10 SPARE PARTS AND MAINTENANCE MATERIALS

A. Provide products, spare pans, maintenance and extra materials in quantities
specified in individual specification sections.

B. Deliver to project site and place in location directed by Owner; obtain receipt prior
to final payment.

PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION (NOT USED)

END OF SECTION
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SECTION 02225
TRENCHING, BACKFILLING AND COMPACTING

PART 1 GENERAL

1.01 SUMMARY

A. Section includes excavation, backfill and compaction for the removal of existing
pipelines and the installation of new pipelines.

1.02 REFERENCES

A. American Society for Testing and Materials (ASTM):

1. ASTM D 698, Test Method for Laboratory Compaction Characteristics of
Soil Using Standard Effort.

2. ASTM D 1556, Standard Test Method for Density and Unit Weight of Soil
in Place by the Sand-Cone Method.

3. ASTM D 2167, Standard Test Method for Density and Unit Weight of Soil
in Place by the Rubber Balloon Method.

4. ASTM D 2487, Standard Test Method for Classification of Soils for.
Engineering Purposes.

5. ASTM D 2937, Standard Test Method for Density of Soil in Place by the
Drive-Cylinder Method.

1.03 SUBMITTALS

A. Submit certificates, signed by the material producer and the Contractor, stating that
the following materials meet or exceed the specified requirements.

1. Pipe Bedding Material and Initial Trench Backfill (same material)

B. Submit test results showing conformance of the constructed work with the
— v specifications.

1.04 QUALITY CONTROL

A. Contractor shall retain the services of an approved independent testing firm to
determine conformance of the materials and constructed work with the
specifications, in accordance with Sections 01400 and 01410.

1.05 PROJECT CONDITIONS

A. Locate and protect existing utilities not indicated to be removed, as specified in
Section 01500.
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B. Notify the Engineer of any unexpected subsurface conditions.

C. Protection of Persons and Property:

1. Barricade open holes and depressions occurring as part of the Work.

2. Protect structures, pavements, and other facilities not designated to be
removed, from damage caused by settlement, lateral movement, washout,
and other hazards created by operations under this Section.

D. The Contractor is solely responsible for excavation slope stability. Excavation
work shall be in compliance with applicable OSHA regulations, and in accordance
with the Contractor's Health and Safety Plan, prepared as specified in Section
01100.

E. Provide temporary controls for erosion and siltation, surface water, noise, dust and
other environmental factors related to construction work as specified in Section
01500.

PART 2 PRODUCTS

2 01 SOURCE QUALITY CONTROL

A. Proposed materials shall be approved for use on this project by the Engineer as.
specified, prior to use of the material in the construction.

2.02 PIPE BEDDING MATERIAL AND INITIAL TRENCH BACKFILL

A. Shall be sand or fine gravel, having characteristics consistent with SW, SP, GW or
GP soils as defined by the Unified Soil Classification System.

B. Shall be substantially free of sharp edges or comers, and debris. Maximum particle
size shall be 3/8-inch or less.

2.03 FINAL TRENCH BACKFILL

A. The soil shall be substantially free of organic matter or other perishable matter,
— i rocks larger than two inches in greatest dimension, pavement material, litter and

topsoil.

B. Soil excavated from the trench will be considered suitable for use as Final Trench
Backfill if it meets the criteria specified above.

C. Testing of Soil

1. Proctor Moisture - Density Curve (ASTM D 698): Minimum of one test
for each visible change in material.
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2.04 CONCRETE FOR PAVEMENT PATCHING

A. Specified in Section 03300.

PART 3 EXECUTION

3.01 FIELD QUALITY CONTROL

A. Field quality control testing shall be performed by the independent testing firm.

B. Testing of Final Trench Backfill at Pavement Crossing

1. Compaction/Density tests, using ASTM D 1556, D 2167 or D 2937:
Minimum of one test for every eight inches of backfill placed.

C. The Engineer may require additional tests to establish gradation, maximum density,
and in-place density as required by working conditions.

302 PREPARATION

A. Establish required lines and levels.

B. Maintain benchmarks and other survey control points, and re-establish if disturbed
or destroyed at no additional cost to the Owner.

303 TRENCH EXCAVATION

A. Excavate trenches to the minimum width necessary for proper installation of pipes,
and in compliance with OSHA regulations regarding trench excavation.

B. Trenches shall be excavated to the depths shown on the Drawings. Accurately
grade the bottom to provide uniform bearing for the piping.

C. Edges of pavement shall be saw cut in a uniform straight alignment, as shown on
the Drawings. Use an adequately powered, water-cooled, mechanical saw with a
diamond-edge blade or abrasive wheel, unless otherwise approved by the Engineer.

D. —«- Maintain pavement cuts in good order until pipe installation and pavement patching
operations are completed.

E. If existing material below the pipe trench bottom grade is unsuitable for properly
laying pipe, as determined by the Engineer, excavate and remove the unsuitable
material to a depth of approximately four inches and replace the same with Pipe
Bedding Material properly tamped and compacted to produce a firm and even
bearing surface.
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F. Removal of materials beyond the indicated subgrade elevations, without
authorization by the Engineer, shall be classified as unauthorized excavation and
shall be backfilled with Pipe Bedding Material and compacted as specified above,
at no additional cost to the Owner.

G. Remove water from the excavation properly and continuously throughout the
progress of the work, and keep the excavation dry until the pipe installation and
backfilling are completed.

3.04 PIPE INSTALLATION

A. Installation of all pipe and appurtenances shall be subject to the review of the
Engineer before being covered.

B. Install piping as shown on the Drawings and as specified in Section 15060.

3.05 TRENCH BACKFILLING AND COMPACTING

A. Do not completely backfill trenches for new piping until the required pressure and
leakage tests have been performed, and the piping system as installed conforms to
the Specifications and Drawings.

B. Place Initial Trench Backfill around and over the pipes, in layers not exceeding six
inch thickness, up to approximately six inches above the top of the pipes. Each
layer shall be thoroughly compacted by hand-tamping or approved manually-guided"
compaction equipment.

C. Final Trench Backfill over piping shall be placed in layers not exceeding eight
inches loose thickness up to existing grade. Final Trench Backfill shall be
compacted to achieve at least 92 percent of the material's maximum dry density as
determined by ASTM D 698.

D. Compaction of trench backfill shall be performed in a manner that does not damage
the pipe. Any pipe that is damaged shall be replaced at the Contractor's expense.

E. Trenches excavated for pipe removals shall be backfilled to ground surface using
excavated material. Compact as specified for Final Trench Backfill.

F. Surface of trench backfill in grassed areas shall be graded smooth, and seeded and
mulched as specified hi Section 02930.

3.06 PAVEMENT PATCHING

A. Grade surface of compacted Final Trench Backfill to elevation required for concrete
placement.

B. Comply with Section 03300 for concrete placement.
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3 07 DISPOSAL OF MATERIAL

A. Excess material from pipe trenches not used as Final Trench Backfill shall be
disposed on-site where designated by the Owner.

END OF SECTION
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SECTION 02673
GROUND-WATER RECOVERY WELLS

PART 1 GENERAL

1.01 SUMMARY

A. Section includes: removal of existing recovered ground-water lines; protection of
existing monitoring and recovery wells; reconstruction of the tops of designated
wells (PTW-1, MW-1-1, MW-1-2, and MW-1-3); and installation of well vaults.

1.02 REFERENCES

A. "Standard Specifications for Road and Bridge Construction", 1993 edition, Georgia
Department of Transportation (Georgia DOT Specifications).

1.03 SUBMITTALS

A. Submit manufacturer's information on well vaults, showing conformance with the
Specifications.

B. Submit description of materials and methods for sealing of pipe penetrations
through well vaults.

C. Submit certificate, signed by the material producer and the Contractor, stating that
the crushed stone base material meet or exceed the specified requirements.

1.04 QUALITY ASSURANCE

A. Reconstruction of wellheads shall comply with all applicable state and local
requirements for well construction. Work shall be performed by a qualified water
well contractor, licensed in the State of Georgia.

PART 2 PRODUCTS

2.01 WELL VAULTS

A. —' % Shall be pre-fabricated underground enclosures, constructed to the dimensions
shown on the Drawings with the required penetrations for pipe installation, and
designed for an AASHTO H-20 traffic loading.

B. Shall be Composolite as manufactured by Quazite Corporation, "PG" Style Service
Box Assemblies: 30-inch depth standard box with no base (part number
PG2436BA30), and heavy-duty locking cover (part number PG2436HAOO) with
gasket. Cover shall be white and imprinted with the following logo in black:
"RECOVERY WELL".
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C. Holes for pipeline penetrations shall be pre-drilled by the manufacturer at the
required locations shown on the Drawings, unless otherwise approved by the
Engineer.

2.02 CONCRETE FOR WELL VAULTS

A. Specified in Section 03300.

2.03 CRUSHED STONE BASE FOR VAULTS

A. Material shall consist of crushed stone, crushed or uncrushed gravel, crusher run
stone, or other similar material having hard durable particle free of adherent
coatings. Gradation and quality requirements shall comply with Type I or Type II
Stabilizer Aggregate, listed in Section 803 of the Georgia DOT Specifications.

PART 3 EXECUTION

3.01 PROTECTION OF WELLS

A. No existing monitoring or recovery well shall be damaged by the Contractor.
Damage shall be defined as disturbance of the well, causing it to be no longer
plumb, or damaging of the cement grout seal, except as required for reconstruction
of designated wellheads. Repairs or replacement of damaged wells shall be paid
by the Contractor.

3.02 PIPE REMOVAL

A. Excavate and remove existing recovered ground-water pipelines from wells PTW-}
and MW-1-3 as shown on the Drawings.

B. Cut the pipe as required and place in approved containers for disposal.

C. Backfill, regrade and seed the excavated areas as specified in Sections 02225 and
02930. •

3 03 RECONSTRUCTION OF WELL RISERS

A. •*- v The tops of monitoring wells identified on the Drawings where vaults are to be
installed shall be reconstructed as described below.

B. All work shall be accomplished so as not to disturb and damage the well risers, and
the cement grout seal surrounding the risers below the base elevation for the well
vaults.

C. Excavate soil around well risers to the dimensions and depth required for
installation of well vaults as shown on the Drawings.

D. Break up and remove concrete pads and cement grout seal around wells.
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E. Remove existing protective casings and well covers. Cut and remove existing
recovery well piping above grade at wells PTW-1 and MW-1-3, as shown on the
Drawings and as specified in Section 15060.

F. Cut and remove top portion of existing riser pipe at each well to the depth required
for vault and piping installation. Use equipment and methods to prevent debris
from falling into well.

3.04 INSTALLATION OF WELL VAULTS

A. Prepare bottom and sides of excavation at each well as required for installation of
well vaults. Place six-inch depth of crushed stone base in excavations as shown on
the Drawings. Compact the crushed stone as required for a stable base.

B. If not pre-drilled by the manufacturer, cut holes at required locations on sides of
vaults for installation of piping. Holes shall be cut using materials and methods
recommended by the vault manufacturer.

C. Install brackets, pipe supports and other accessories as shown on the Drawings.

D. Install well vaults as shown on the Drawings and according to the manufacturer's
recommendations. Vaults shall be seated on the crushed stone base, properly
aligned, leveled and adjusted so that the cover is slightly above ground surface to
provide drainage away from cover as shown.

E. Place and compact backfill around vaults up to elevation required for concrete
collar. Backfill material shall be soil excavated for installation of vaults if it meets
the same criteria as specified for Final Trench Backfill in Section 02225, subsection
2.03.A. Compact as specified in Section 02225, subsection 3.05.C.

F. Place concrete around the vaults as shown on the Drawings and as specified in
Section 03300.

3.05 DISPOSAL OF MATERIAL

A. Existing piping, protective wel! casings and other materials removed during the
Work shall be disposed off-site where approved by the Engineer and Owner.

END OF SECTION
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SECTION 02930
SEEDING AND MULCHING

PART 1 GENERAL

1.01 SUMMARY

A. Section includes establishing a stand of grass on all areas disturbed by construction.

1.02 REFERENCES

A. "Standard Specifications for Road and Bridge Construction", 1993 edition, Georgia
Department of Transportation (Georgia DOT Specifications).

103 SUBMITTALS

A. Submit manufacturer's certification that seed, lime and fertilizer meet specification
requirements.

B. Submit actual proposed rates of application of lime, fertilizer, and seed. Seed
submittal shall include a listing of all seed types and proportions in seed blends.

C. Submit seed bag tags, receipts, truck weight tickets, and other information
necessary to confirm application rates and types for all seed, fertilizer, lime, and.
mulch.

1.04 QUALITY CONTROL

A. Seeding shall be accomplished according to standard local practice and in
compliance with requirements of applicable state and federal regulations.

1.05 DELIVERY, STORAGE, AND HANDLING

A. Deliver packaged materials in containers showing weight, analysis and name of
manufacturer.

B. Protect materials from deterioration during delivery, and while stored at site.

1.06 PROJECT CONDITIONS

A. Perform seeding upon completion of trench backfilling, compaction and grading.

PART 2 PRODUCTS

2.01 FERTILIZER

A. Shall be a commercial fertilizer, in dry or liquid form.
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B. Mix shall be within the following limits:

Nitrogen 5 to 10 percent
Phosphorus 10 to 15 percent
Potassium 10 to 15 percent

2.02 LIME

A. Shall be dolomitic limestone, designated for agricultural use, meeting the
requirements of the Georgia DOT Specifications, Section 882.01.

2.03 SEED

A. Seed shall be fresh, clean, new-crop seed mixed in the proportions specified for
species and variety, conforming to Section 890.01 of the Georgia DOT
Specifications.

B. Permanent seed shall consist of the following mixture: 50 percent Common
Bermudagrass (hulled); and 50 percent Common Bermudagrass (unhulled).

C. Temporary- seed: Annual ryegrass, cereal grasses, or other quick-growing species
suitable to the area and as a temporary cover, which will not compete with the
grasses specified for permanent cover.

D. The variety and blends of seed may be added, deleted or substituted as appropriate
to take advantage of proven varieties and mixtures and to account for changes of
season and weather, based on recommendations by local agricultural extension
agent, and as approved by the Engineer and Owner.

E. Seed which has become wet, moldy or otherwise damaged will not be acceptable.

2.04 WATER

A. Clean, potable water supplied by Owner.

2.05 MULCH

A. •-1 Provide and install a mulch adequate to protect the seeding during its growing
period.

B. Clean long-fibered hay or straw for gentle slopes, consisting of stalks of oats,
wheat, barley, rye, or excelsior wood fibers, free of noxious weed seeds.

PART 3 EXECUTION

3.01 PREPARATION

A. Surface shall be graded and free of litter, large clods, roots, sharp protrusions, and
large stones.
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3.02 APPLICATION METHODS

A. Spread lime (if required) uniformly on soil surface at rate specified in subsection
3.03. Incorporate lime into top four inches of soil with a heavy-duty disk. Lime
is not required for temporary seeding.

B. Seed, fertilizer, and mulch materials shall be placed by one of the methods
described below. Application of fertilizer is not required for temporary seeding.

C. Hydraulic Method

1. The seed, fertilizer and mulch shall be mixed in the specified amount of
water to produce a slurry.

2. The slurry shall then be applied under pressure to the areas and at the rates
indicated below.

3. Areas inadequately covered shall be re-treated.

D. Dry Method

1. Seed and fertilizer shall be applied uniformly at the specified rate, using
power drawn seeders, seed drills, or other mechanical methods approved
by the Engineer. Hand-operated seeding devices may be used on areas.
which are inaccessible to mechanical seeders.

2. Seed and fertilizer shall be applied separately. Fertilizer shall be
incorporated into the upper portion of the soil prior to the seeding
operation.

3.03 APPLICATION RATES

A. Lime: Apply at the rate of approximately 20 pounds per LOGO square feet.

B. Fertilizer Apply at the rate of approximately 30 pounds per 1,000 square feet.

C. Permanent seed: Apply at the rate of approximately four pounds per 1,000 square
- «• feet.

D. Other rates of application for lime, fertilizer and seed may be allowed by the
Engineer based on recommendations by a local agricultural extension agent.

304 MULCHING

A. Spread mulch uniformly over seeded area in a continuous blanket at a rate of
approximately two tons per acre.

B. Mulch may be spread by hand or by machinery. Mulch shall be spread not later
than 48 hours after seeding.
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3.05 ESTABLISHMENT OF GRASS

A. Begin maintenance immediately after seed placement.

B. Carry out watering as needed during the establishment period to maintain moisture
in upper four inches of soil.

C. Fill, level, and repair washed or eroded areas as necessary.

D. Re-seed and mulch areas larger than one square foot not having a uniform stand
of grass.

E. Maintain and protect all seeded areas until final acceptance of the Contract. Final
acceptance of seeding will not be made until an acceptable uniform stand of
permanent grass is obtained in areas disturbed by construction outside the limits of
the cover.

END OF SECTION
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SECTION 03300
CAST-IN-PLACE CONCRETE

PART 1 GENERAL

1.01 SUMMARY

A. Section includes cast-in-place concrete construction for pipe trench across pavement
and for collars around recovery well vaults.

1.02 REFERENCES

A. American Concrete Institute

1 . ACI 304, Recommended Practice for Measuring, Mixing, Transporting and
Placing Concrete.

2. ACI 308. Standard Practice for Curing Concrete.

3. ACI 309. Practice for Consolidation of Concrete.

8. American Society for Testing and Materials

1. ASTM A 185, Welded Steel Wire Fabric for Concrete Reinforcement.

2. ASTM C 31. Methods of Making and Curing Concrete Test Specimens in
the Field.

3. ASTM C 33, Concrete Aggregates.

4. ASTM C 39, Test Method for Compressive Strength of Cylindrical
Concrete Specimens.

5. ASTM C 94, Ready-Mixed Concrete.

6. ASTM C 143, Test Method for Slump of Portland Cement Concrete.

-- v 7. ASTM C 150, Portland Cement.

8. ASTM C 172, Method of Sampling Freshly Mixed Concrete.

9. ASTM C 260, Air Entraining Admixtures for Concrete.

C. Wire Reinforcement Institute (WRI), "Manual of Standard Practice"

1.03 SUBMITTALS

A. Submit under provision of Section 01300.
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B. Manufacturer's certification that reinforcement and concrete meet specification
requirements.

104 QUALITY CONTROL

A. Contractor shall retain the services of an independent testing firm to perform
material evaluation tests to determine conformance of the materials and constructed
work with the specifications.

1.05 DELIVERY, STORAGE AND HANDLING

A. Reinforcement materials shall be handled and stored to prevent contamination,
damage and accumulation of dirt or excessive rust.

PART 2 PRODUCTS

2.01 REINFORCEMENT

A. Welded Steel Wire Fabric: Comply with ASTM A 185, 65,000 psi yield strength;
Plain type in fiat sheets or rolls, unfinished.

B. Tie Wire: Minimum 16 gage annealed type.

C. Reinforcement Supports: Sized and shaped for strength and support o£
reinforcement during concrete placement conditions, and complying with WRI
Manual of Standard Practice, unless otherwise approved by the Engineer.

2.02 CONCRETE MATERIALS

A. Cement: Comply with ASTM C 150, Portland Cement, Type I or II.

B. Fine and Coarse Aggregates. Comply with ASTM C 33. Maximum coarse
aggregate size shall be one inch.

C. Water: Clean and not detrimental to concrete.

2.03 CONCRETE ADMIXTURES
'-1.

A. Air Entrainment: Comply with ASTM C 260.

B. Chemical: The written approval of the Engineer shall be obtained prior to using
any chemical admixture.

2.04 CONCRETE MIX

A. Mix and deliver concrete in accordance with ASTM C 94.
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B. Mix Design

1. Concrete mixes shall be proportioned such that the 28 day compressive
strength of moist cured laboratory samples achieve not less than the
following:

a. Concrete for pipe trench across pavement: 4,000 pounds per
square inch (psi).

b. Concrete for well vault collars: 3,000 psi.

2. Slump range shall be four inches maximum for concrete placed in pipe
trench across pavement, and six inches maximum for concrete at all other
locations.

3. Entrained air content for concrete placed in pipe trench across pavement:
6 percent, plus or minus one percent.

4. Maximum Water/Cement Ratio: 0.45.

PART 3 EXECUTION

301 PREPARATION OF SUBGRADE

A. For pavement crossing, place and compact trench backfill as specified in Section
02225.

B. Place and compact backfill around well vaults as specified in Section 02673 and
as shown on the Drawings.

3.02 FIELD QUALITY CONTROL

A. If required by the Engineer, the following tests shall be performed by the
independent testing firm during placement of concrete:

1. Sampling Fresh Concrete: Comply with ASTM C 172, except modified for
slump to comply with ASTM C 94.

• • • »>
2. Slump: ASTM C 143. One test for each concrete load at point of

discharge; and one for each set of compressive strength test specimens.

3. Concrete Temperature: Tested hourly when air temperature is 40 degrees
F. and below, and when 80 degrees F. and above; and each time a set of
compression test specimens is made.

4. Compression Test Specimens: ASTM C 31. One set of four standard
cylinders for each compressive strength test.
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5. Compressive Strength Test: ASTM C 39. One set for every class of
concrete placed. One specimen of each set tested at seven days, two at 28
days, and one other specimen retained for later testing if required.

B. Concrete testing will be waived by the Engineer if the required certifications for
concrete mix design and concrete delivery are submitted.

3.03 REINFORCEMENT

A. Comply with the specified codes and standards, for details and methods of
reinforcement placement and supports, and as herein specified.

B. At the time of concrete placement, all reinforcement shall be free from loose rust,
scale (except tight mill scale), mud, oil, grease and other materials which might
reduce or destroy bond with concrete.

C. Accurately position and support reinforcement against displacement using metal
chairs, runners, bolsters, spacers and hangers, and other supports as required.

D. Place reinforcement to obtain at least the minimum coverages for concrete
protection.

E. Tolerance for cover over reinforcement shall be plus or minus one-half inch.

F. Install welded wire fabric in as long lengths as practicable. Lap adjoining pieces
at least one full mesh and lace splices with 16 gage wire.

3.04 CONCRETE PLACEMENT

A. General: Place concrete in compliance with the practice and recommendations of
applicable sections of ACI 304, and as herein specified.

B. Do not use concrete which becomes non-plastic and unworkable, or does not meet
the required quality control limits, or which has been contaminated by foreign
materials.

C. Consolidate concrete using equipment and procedures in accordance with the
— t. recommended practices of ACI 309 to suit the type of concrete and project

conditions.

D. Maintain reinforcing steel in the proper position continuously during concrete
placement operations.

3.04 CONCRETE FINISHING

A. Provide a broomed finish to all concrete surfaces exposed to view and which will
receive traffic.
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3.05 CURING AND PROTECTION

A. Conform to ACI 308 for curing of concrete. Maintain concrete with minimal
moisture loss at relatively constant temperature for period necessary for hydration
of cement and hardening of concrete.

B. Protect freshly placed concrete from premature drying, excessive cold or hot
temperatures and mechanical injury.

3.06 DEFECTIVE WORK

A. Concrete work which does not conform to the specified requirements, including
strength, dimensions and finish, shall be corrected at the Contractor's expense, as
determined by the Engineer.

END OF SECTION
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SECTION 11214
GROUNDWATER COLLECTION PUMPS

PART 1 GENERAL
••—-S

1.01 SUMMARY

This section includes furnishing and installing the Groundwater Collection Pumps (P-1-1,
P-l-2, P-l-3, P-l-4) with accessories.

1.02 SUBMITTALS

A. All necessary information shall be submitted under the provisions of Section 01300.

B. Manufacturer's specifications and engineering data, including certified pump curves
showing pump performance characteristics with pump and system operating point
plotted.

C. Shop drawings:

1. Assembly

2. Installation

D. Operation and maintenance instructions:

1. Installation instructions.

2. A control sequence describing start-up, operation, and shutdown.

3. Operation and maintenance instructions, including lubrication instructions
and trouble shooting.

4. Manufacturer's bulletins, cuts and descriptive data, parts list and predicted
life of parts subject to wear.

5. Test data and pump characteristic curves.

1.03 GUARANTEE

Contractor's guarantee for items furnished covers and includes:

A. Labor and materials, guaranteed for a minimum period of 12 months after
installation.

B. Improper assembly or erection.

C. Defective workmanship and materials.

D. Leakage, breakage, or other failure.
V /
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1 04 DELIVERY AND STORAGE

All equipment delivered and placed in storage shaH be stored with protection from the
weather, humidity, and temperature variations, dirt and dust or other contaminants.

1.05 NAMEPLATES

Each pump shall have the manufacturer's name or trademark in a conspicuous place. The
manufacturer's name or trademark may be cast integrally with, stamped, or otherwise
permanently marked upon the item of equipment. Such other information as the
manufacturer may consider necessary to complete identification shall be shown on the
nameplate.

1.06 VERIFICATION OF DIMENSIONS

The Contractor shall become familiar with all details of the work, verify all dimensions in
the field, and shall advise the Engineer of any discrepancy before permitting the work to
be performed.

1.07 SPARE PARTS DATA

The Contractor shall furnish recommended spare parts data for each different item of
materials and equipment specified. The data shall include a complete list of parts and
supplies, with current unit prices and source of supply.

PART 2 PRODUCTS

2.01 GROUNDWATER COLLECTION PUMPS AND CONTROLS

A. The current system consists of two QED LP1301 pulse pumps controlled by two
QED L380 controllers and a QED L360 controller. The Contractor shall use
existing pumps and controllers unless found defective.

B. Groundwater collection pumps shall be QED Pulse Pump* Model LP1301 with a
2" cap size or engineer approved equal.

C. Each pump shall be controlled by a QED Well Master L380 controller (LC 1-1,
LC 1-2, LC 1-3, LC 1-4) and pump exhaust valve or engineer approved equal.

--*.
D. The four QED Well Master L380 controllers shall be controlled by a single Pulse

Sender L360 (KS 1-1) and L358 controller exhaust valve or engineer approved
equal.

E. The existing L380 and L360 controllers and corresponding exhaust valves shall be
inspected to assure proper operation of the pumps.
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F. Each pulse pump shall come equipped with 1/2" discharge tubing. 3/8" air supply
tubing. 1/4" bubbler tubing, bottom inlet screen, and stainless steel support cable
attached to the pump. The minimum length of the tubing and support cable shall
be in accordance with Table I.

TABLE I - TUBING/SUPPORT CABLE LENGTHS

Recovery well

PTW-1

MW-1-1

MW-1-2

MW-1-3

Well depth

84.3 ft

60.5ft

35.5 ft

65.5 ft

Minimum tubing/support
cable length

90ft

66ft

41 ft

71 ft

G bach pulse shall icome equipped with a QjEP':'354plifilpwi? :Goi3mtter;iiiiic:hed ilqliarai
L380 controller; Hie y the pump maaufecturer

record the niuribet o

PART 3 EXECUTION

3.01 INSTALLATION

A. Pump installation: Pumping equipment and appurtenances shall be installed in the
position indicated and in accordance with the manufacturer's written instructions.
All appurtenances required for a complete and operating pumping system shall be
provided.

B. Valves, piping and controls associated with the air operated pumps which are to be
installed by the Contractor shall be installed at points shown on drawings and in
accordance with manufacturer's instructions to give complete and regulating
control. Valves shall be the same size as the line in which they are installed. If
there is any conflict between the contract documents and manufacturer's
instructions, the Contractor shall notify the Engineer before proceeding with the
installation of the equipment in conflict.

3.02 ADJUST AND TEST

A. Operational test: Prior to acceptance, an operational test of all pumps and control
systems shall be performed to determine if the installed equipment meets the
purpose and intent of the specifications. Tests shall demonstrate that the equipment
is not mechanically, structurally, or otherwise defective; is in safe and satisfactory
operating condition: and conforms with the specified operating characteristics.
Tests shall include checks for excessive vibrations, leaks in all piping and seals,
correct operation of pump controls and equipment, proper alignment, and excessive
noise levels.
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Project No. 41-4537 1214-3

April 19. 1996



6 8 O i 9 7
B. Retesting: If any deficiencies are revealed during any test, such deficiencies shall

be corrected and the tests shall be conducted again.

C. Damage: If any damage occurs to the pumps and control system components prior
to or during installation, the Contractor shall be responsible for replacement of the
pump.

END OF SECTION
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SECTION 11346
CONTINGENCY GRANULAR ACTIVATED CARBON SYSTEM

PART 1 GENERAL

1.01 SUMMARY

This section includes furnishing and installing a granular activated carbon system (if
required). The system shall include all equipment (carbon vessels, header piping, carbon,
gauges, etc.), necessary for the installation of the system.

1.02 QUALITY ASSURANCE

All equipment provided shall be manufactured in accordance with accepted industry
standards and shall meet the requirements of all regulatory agencies and local codes.

1.03 SUBMITTALS

Submit under the provisions of Section 01300 the following items:

A. System layout showing piping and valves.

B. Shop drawings of carbon vessels detailing vessel size, shell thickness and nozzle
locations.

C. Design calculations detailing estimated carbon usage and vessel changeout
frequency, pressure drop through the system at the design flowrate, and maximum
pressure rating of the carbon vessels.

D. Manufacturer's product sheets.

E. Materials of construction.

F. Operation and Maintenance Instructions:

1. Installation instructions.

--«- 2. Piping layout and control diagram.

3. A control sequence describing start-up, operation and shutdown procedures,
including carbon loading and unloading procedures.

4. Quantity of carbon to be utilized per vessel.

5. Operation and maintenance instructions including trouble shooting and
carbon replacement conditions and procedures.

G. Sampling and Analysis Plan.
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1.04 SPACE REQUIREMENTS

The granular activated carbon system shall fit into the space provided in the building along
with other equipment specified to be placed inside the building. Equipment requiring
normal servicing or maintenance shall be installed such that access is easily accomplished.

1.05 GUARANTEE

Manufacturer shall guarantee in writing that the granular activated carbon system will meet
the effluent requirements specified in subsection 2.02 of this specification.

PART 2 PRODUCTS

2.01 GENERAL DESCRIPTION

The following specification describes all equipment, materials and services necessary to
provide a completely installed granular activated carbon adsorption system. The adsorption
system shall consist of two units and all related appurtenances required for a completely
installed and operational system. The total system shall be designed for economical carbon
usage and ease and completeness of granular activated carbon transfers.

A. The carbon adsorption system supplier must take unit responsibility for the
completely installed system. The supplier will be responsible for design,
fabrication, installation and start-up of all mechanical components including, but
not limited to, vessels and piping. The carbon adsorption system supplier will also
be responsible for supply, delivery, hydraulic loading and unloading and
environmentally approved disposal of the spent carbon. Removal and disposal of
spent carbon must be in accordance with all applicable local, state, and federal
regulations regarding solid waste materials.

B. The carbon adsorption system supplier shall be able to guarantee supply of virgin
grade granular activated carbon and verify the quality of such material with lot
analyses of all shipments. This quality shall be in full compliance with the
specification herein for granular activated carbon. The carbon adsorption system
supplier shall also be able to remove and transport spent granular activated carbon
classified as hazardous under RCRA regulations, so that it can be transported to a
disposal site or reactivation facility as required.

*-»>
C. Battery limits for the adsorption system will be defined as beginning at the influent

connection for the system and ending with the effluent connection for the system.
All equipment between these two points will be provided as part of the complete
design by the system supplier.

D. Work included: The work covered by this specification includes the furnishing and
installation of all equipment, materials, carbon and services to comprise a complete
adsorption system.
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2 02 PERFORMANCE REQUIREMENTS

The manufacturer and/or Contractor of the granular activated carbon system shall be
responsible for the proper design and installation of the system. All equipment shall be
designed to meet the effluent criteria listed.

Compound

1 , 1 -Dichloroethane
1 . 1 -Dichloroethene
1,1,1 -Trichloroethane
Acetone
Benzene
Ethylbenzene
Methylene Chloride
Toluene
Xylenes

Inlet Concentration
(ppb)

580
1400
560
9

71
270
52
16

800

Effluent Concentration
(ppb)
ND*
ND*
ND*
ND*
ND*
ND*
ND*
ND*
ND*

* Non Detect as determined by EPA method 8260.

2.03 CARBON FILTER VESSELS

The manufacturer's design of the carbon filter system shall at a minimum include:

A. Two pressure carbon filter vessels capable of operating interchangeably in series
shall be provided. Acceptable carbon filters are Carbonair PC 3 Liquid Phase
Carbon Adsorbers or engineer approved equal.

B. The filter system shall also include flow instrumentation, including meters, gauges,
sample ports and valves as well as interconnecting piping.

C. Influent and effluent quick connects shall also be provided in the manufacturer's
design.

D. The specification on the pressure carbon filter vessel shall be:
— «.

1. 22 inches in diameter by 54 inches high, fiberglass construction.

2. The bed area shall be approximately 2.4 square feet with a variable flow
range of 1 to 20 gallons per minute.

3. At a minimum four fittings shall be provided with the filter vessels:

(2) influent-effluent full couplings
(1) drain
(1) aeration port

3. The design pressure at a maximum shall be 125 psi.

11346-3
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E. The vessels shall be provided filled with carbon. Each vessel shall have a carbon
capacity of approximately 250 pounds.

2.04 SPECIAL TOOLS

The contractor shall supply all special tools needed for the repair and maintenance of the
granular activated carbon system.

2.05 MATERIALS OF CONSTRUCTION

Materials of construction shall be suitable for the service intended and shall be compatible
with the material being handled. Materials of construction shall also offer adequate strength
and structural integrity for the specified design and operating conditions. Materials and
equipment shall be new and unused.

2.06 TRAINING

Upon completion of the work, and at a time designated by the Engineer, the services of a
manufacturer's representative shall be provided by the Contractor for a period of not less
than four hours. The manufacturer's representative shall instruct a representative of the
Owner in the operation and maintenance of the granular activated carbon system. These
field instructions shall cover all the items contained in the "Operation and Maintenance
Manual" (subsection 1.03, F).

PART 3 EXECUTION

3.01 DELIVERY AND STORAGE

A. All parts shall be preassembled to the largest extent practical, compatible with
transportation limitation and equipment protection considerations.

B. All equipment shall be crated and/or packed to protect against damage during
shipping.

C. All parts shall be properly protected so that no damage or deterioration will occur
during a prolonged delay from the time of shipment until installation is completed
and the collection system is ready for operation. Finished iron or steel surfaces

-- *. shall be properly protected to prevent rust and corrosion.

D. Flange faces shall be protected from damage. All openings shall be covered to
prevent entrance of dirt, water and debris.

E. All equipment delivered and placed in storage shall be stored with proper protection
from the weather, humidity, temperature variation, dirt and dust, or other
contaminants.

F. The carbon supplied for the filter vessels shall be transported to the site outside of
the vessels. The carbon shall be placed in the vessels once they are installed.
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3.02 INSTALLATION

A. Carbon system equipment and appurtenances shall be installed in the position
indicated and in accordance with the manufacturer's written instructions. All
appurtenances required for a complete and operating system shall be provided,
including such items as piping, conduit, valves, gauges, concrete foundations,
anchors, grouting and controls.

B. Valves, piping and controls associated with the carbon system which are to be
installed by the Contractor shall be installed at points shown on drawings or in
accordance with manufacturer's instruction to give complete and regulating control.
Valves shall be the same size as the line in which they are installed.

C. Operation of carbon system requires periodic replacement of carbon. Contractor
shall verify that ample room is provided for service company to replace carbon.

3.03 ADJUST AND TEST

A. Operational test: Prior to acceptance, an operation test of the carbon system shall
be performed to determine if the installed equipment meets the purpose and intent
of the specifications. Tests shall demonstrate that the equipment is not
mechanically, structurally or otherwise defective; is in safe and satisfactory
operating condition; and conforms with the specified operating characteristics.
Tests shall include checks for excessive vibration, leaks in all piping and seals^
correct operation of control systems and equipment, proper alignment, excessive
noise levels and power consumption.

B. The Contractor shall employ and pay for the services of an approved independent
testing laboratory to perform the sampling and analysis of groundwater entering and
leaving the system to verify proper operation. The Contractor shall prepare and
submit to the Engineer for approval a sampling and analysis plan including, but not
limited to, frequency of sampling, sampling procedures, required tests to be
performed, and criteria for determining carbon breakthrough. Employment of
testing laboratory shall in no way relieve Contractor of obligation to perform work
in accordance with requirements of Contract Documents.

C. Retesting: If an deficiencies are revealed during any test, such deficiencies shall
•- «- be corrected and the tests shall be conducted again.

END OF SECTION
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SECTION 11370
AIR COMPRESSOR AND APPURTENANCES

PART 1 GENERAL

1.01 SUMMARY

This section includes inspection and maintenance of existing air compressor and
appurtenances that provide process and control air to the groundwater collection pumps and
their associated controls.

1.02 SUBMITTALS (of new equipment if necessary)

A. Submit under the provisions of Section 01300 the following:

1. Shop drawings.

2. Manufacturer's product sheets.

3. Materials of construction.

4. Electrical control drawings and motor nameplate data.

5. Operation and maintenance manuals.

B. If equipment maintenance only is required, the Contractor shall submit to the
Engineer, a written report of those maintenance activities performed by him or his
subcontractor.

PART 2 PRODUCTS

2.01 GENERAL DESCRIPTION

The Contractor shall inspect all compressed air system components for safe and proper
operation. The system includes the air compressor, after-cooler, air dryer, all filters, valves
and gauges.

A. "-«. Existing air compressor is a Speedaire model 5Z401, 10 hp, 2-stage, 3 phase
power.

B. Contractor shall verify that the after-cooler and air dryer are adequately sized for
the air compressor. After-cooler shall be factory-interlocked to the air compressor
so as to run when the compressor is operating. If necessary, the air dryer shall be
recharged to perform in accordance with manufacturer's standards.

C. Compressor receiver shall be equipped with an automatic blow down drain valve
and oil/water separator. Oil/water separator shall be ECOSEP Model WT5 or
Engineer approved equivalent.
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D. All filters shall be cleaned (and replaced if necessary) and all cartridges replaced.

E. Contractor shall compare existing piping arrangement to the Process and
Instrumentation Diagram (Dwg PI-003) and install any valves, gauges, and filters
that do not exist as part of the current installation. New equipment shall be
submitted in accordance with Section 01300 (Submittals) and subsection 1.02 of
this specification.

F. If for any reason, it is determined that the air compressor, air dryer or aftercooler
need to be replaced, the Contractor shall submit in writing to the Owner and
Engineer reasons for the replacement. The Contractor shall submit in accordance
with Section 01300 (Submittals) and subsection 1.02 of this specification, data on
the replacement equipment for approval by the Engineer.

G. All piping and valves shall be installed in accordance with Section 15060 (Process
Piping and Appurtenances).

PART 3 EXECUTION

3.01 DELIVERY AND STORAGE

A. All parts shall be preassembled to the largest extent practical, compatible with
transportation limitations and equipment protection considerations.

B. All equipment shall be crated and/or packed to protect against damage during
shipping.

C. All parts shall be properly protected so that no damage or deterioration will occur
during a prolonged delay from the time of shipment until installation is completed
and the collection system is ready for operation. Finished iron or steel surfaces
shall be properly protected to prevent rust and corrosion.

D. Flange faces shall be protected from damage. All openings shall be covered to
prevent entrance of dirt, water and debris.

E. All equipment delivered and placed in storage shall be stored with proper protection
from the weather, humidity, temperature variations, dirt and dust or other

•" «- contaminants.

302 INSTALLATION

Install air compressor system and components in accordance with manufacturer's
instructions and in accordance with the specification in related sections.
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3.03 TESTING AND ADJUSTMENT

A. An operational test shall be performed to demonstrate that the air compressor
system and components are not electrically, mechanically, structurally or otherwise
defective. Tests shall include but not be limited to checks for excessive vibration,
leaks, correct operation of control systems and equipment, correct operation of
alarms and interlocks and correct power consumptions.

B. If deficiencies are revealed during any test, such deficiencies shall be corrected and
the tests shall be reconducted.

END OF SECTION
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SECTION 15060
PROCESS PIPING AND APPURTENANCES

PART 1 GENERAL

1.01 SUMMARY

A. Section includes furnishing and installing all piping and tubing with the necessary
fittings for the groundwater treatment operation including air supply and control
piping, and ground-water piping.

1.02 QUALITY ASSURANCE

A. Install pipe, hose, tubing and fittings to meet requirements of regulatory agencies
and local standard practice.

B. Qualifications of Manufacturer: Pipes shall be manufactured by firms regularly
engaged in manufacture of pipe, tube and fittings of types and sizes required,
whose products have been in satisfactory use in similar service for not less than two
years.

1.03 SUBMITTALS

A. Submit under the provisions of Section 01300 manufacturer's data and product cut
sheets of the following:

1. Steel Pipe and Fittings

2. HDPE Pipe and Fittings

3. Flanges and Gaskets

4. Tubing and Hose

1 04 DELIVERY, STORAGE AND HANDLING

A. Provide factory-applied plastic end-caps on each length of pipe and tube. Maintain
— t, end-caps through shipping, storage and handling to prevent pipe-end damage and

prevent entrance of dirt, debris and moisture. Flange faces shall be protected from
damage.

B. Exercise care in transporting and handling to avoid damage to pipe and fittings.

C. Keep materials clean, dry and free from deleterious conditions.

D. Do not store materials directly on the ground.
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PART 2 PRODUCTS

2.01 GENERAL

A. Provide pipe and tube of type, joint type, grade, size and weight (wall thickness or
class) indicated for each service. Where type, grade or class is not indicated,
provide proper selection as determined by installer for installation requirements, and
comply with governing regulations and industry standards.

2.02 PIPING AND TUBING

A. Piping, tubing, fittings, gaskets and other wetted parts shall be compatible with the
materials being handled. The following materials of construction shall be used in
the collection system.

B. HDPE Piping

1. AH air and ground-water piping from the well vaults to the treatment room
shall be 3/4-inch HDPE pipe rated for a working pressure of 160 psi and
be oil and chemical resistant with standard fittings unless otherwise noted.

2. Acceptable manufacturer: Phillips Driscopipe.

C. Stainless Steel Pipe

1. All air and ground-water piping within the well vaults and treatment room
shall be Schedule 40 Stainless Steel, with standard fittings in accordance
with ASTM A790 and A774 unless otherwise noted.

a. Ground-water piping located inside the plant shall be 1-inch.

b. Air and bubbler piping from HDPE transition fittings to the control
panel shall be 3/4-inch.

c. Compressed air header shall be 1 1/2-inch.

D. Well Vault Tubing
— t.

1. All well vault tubing shall be of the appropriate size and material for the
materials being handled. Tubing shall be supplied by the pump
manufacturer in accordance with Section 11214, subsection 2.01.

D. Pump Controller Tubing

1. Pump controller tubing shall be supplied by the pump manufacturer as
follows:

a. 1/2-inch air tubing from the compressed air header to the L360
controller and L380 level controllers.

Firestone Tire and Rubber Company Site April 19, 1996
Project No. 41-4537 15060-2



6 8 0208

b. 1/4-inch air tubing from the L360 controller to the L380 level
controllers.

c. 1/4-inch air bubbler tubing from each of the L380 level controllers
to the HDPE pipe, as shown on the drawings.

d. 3/8-inch air supply tubing from each of the L380 level controllers
to the HDPE pipe, as shown on the drawings.

2.03 HOSE CONNECTORS

A. Ground-water piping at carbon vessels: Shall be Dover Corporation, OPW Division,
Twin-Kam Kamlok Couplers, unless otherwise noted.

B. Tubing connectors at control panel and inside well vault: acceptable manufacturer,
Imperial Eastman or engineer approved equivalent.

2.04 PRESSURE GAUGES

A. Shall be oil-filled as manufactured by Ashcroft with a range of 0-150 psi.

PART 3 EXECUTION

3.01 GENERAL

A. Install pipe and tubing in accordance with manufacturer's instructions.

B. Install pipe groups parallel to surface and so as not to interfere with other trades
such as electrical wiring.

C. Plug all ends of piping and equipment, except when work is being performed, to
minimize entrance of dirt and debris.

D. Pipe shall not be supported by adjoining equipment. Piping shall not exert strain
on or cause misalignment of equipment.

E. Ream ends of pipes and tubes and remove burrs. Bevel plain ends of steel pipe.
--1.

F. Remove scale, slag, dirt and debris for both inside and outside of piping and
fittings before assembly.

3.02 INSTALLATION

A. Install all outdoor HDPE piping underground in accordance with manufacturer's
recommendations and as noted on drawings.

B. hi treatment room and well vaults, install piping and tubing, so as not to interfere
with equipment.
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C. Tubing to and from the L360 and L380 pump controllers shall be kept to a
minimum and fastened to the control panel. Where extra tubing is necessary or
desired, the excessive tubing shall be wound and fastened together and attached to
the control panel away from the pump controllers.

D. Extra tubing located in the well vaults shall wound and fastened together and
attached to the side of the well vault away from the riser pipe and hand valves.

3.03 JOINTS

A. HDPE Pipe Joints: Complete joints in accordance with manufacturer's instructions.
HOPE pipe shall be joined using the heat fusion technique in accordance with
ASTM D 2657 and the manufacturer's recommendations.

B. HDPE to Metal Pipe: Make joints between HDPE and metal pipe with flanges.

C. Screwed Joints: Do not mar or damage threaded surfaces of pipe and fittings.
Apply thread sealant suitable for the service to male threads only.

3.04 PIPE FITTINGS

A. Make all changes in size and direction of steel and HDPE piping with standard
fittings.

B. Where branch piping is the same size as the main piping, tees shall be used.

C. Use eccentric reducing couplings where required to bring tops or bottoms of pipe
in line to prevent water or air pockets.

D. Thoroughly purge existing pipe of all hazardous material prior to cutting.

3.05 CONNECTIONS

A. Install unions in piping 2-inch and smaller at the final connection to each piece of
equipment and plumbing fixture, and where otherwise indicated on the drawings.

B. Install flanges in piping 2 1/2-inch and larger, at the final connection to each piece
— «. of equipment and plumbing fixture, and where otherwise indicated on the drawings.

C. Provide flanges or unions to equipment and control valves to facilitate dismantling.
Arrange connections so that the equipment being served may be removed without
disconnecting other piping.

D. Install all piping at design line size with any change in size being made at the
equipment being serviced.

E. Balancing valves shall be marked and locked in position after balancing.
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3.06 PIPE SLEEVES AND ESCUTCHEONS

A. Sleeves

1. All new pipe openings through walls and slabs shall have sleeves with
internal diameter at least 2-inches larger than the outside diameter of
uninsulated lines, or of the insulation. Sleeve shall not be used to support
pipe.

2. Install sleeves through interior walls and partitions flush with finished
surfaces; sleeves through outside walls shall project 1/2" on outside of
walls and be flush with inside finished surface; and floor sleeves shall
project 2" above finished floors.

3. Set sleeves securely in place before pouring concrete.

4. Fill the space between outside of pipe or insulation and the inside of the
sleeve with fiberglass.

B. Escutcheons: Install escutcheons on both sides of the penetration for all pipes
exposed to view passing through walls, floors, ceilings and partitions whether or
not insulated. Escutcheons shall fit over the sleeve tight to the pipe.

3.07 CLEANING AND TESTING

A. Flushing and Cleaning: Prior to operations all piping systems shall be flushed
clean.

B. Pressure Tests

1. Pressure testing shall be performed prior to installation of heat tracing and
insulation and covering pipes with soil.

2. Contractor shall notify Engineer of date and time of pressure tests at least
48 hours prior to executing tests. Engineer may observe tests to verify
tightness.

•- «- 3. In general, pressure tests shall be applied to piping only before connection
of fixtures, equipment and appliances. In no case shall any piping,
fixtures, equipment or appliances be subjected to pressures exceeding their
rating.

4. Blank off or remove diaphragm valves, relief valves, pumps, traps,
instruments and automatic valves, which may be damaged by test pressure.
Open, but do not back-seat all valves.

5. All defective work shall be repaired or replaced, and the tests shall be
repeated.
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6. Pressure testing shall be performed by maintaining an internal water
pressure of 125 psi for a period of three hours. Before applying the
specified test pressure, all piping shall be flushed and all air expelled from
pipe. While piping system is pressurized all joints shall be inspected with
an acceptable leak detection fluid. Any leaks that occur shall be repaired
to the satisfaction of the Engineer and pressure testing repeated until pipe
is accepted by Engineer.

7. The use of caulking or other temporary fixers, etc., to stop leaks is not
permitted.

END OF SECTION
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SECTION 15100
VALVES

PART 1 GENERAL

1.01 SUMMARY

Section includes furnishing and installing all valves and accessories required in pipeline
work.

1.02 RELATED SECTIONS

Section 15060.

1.03 QUALITY ASSURANCE

A. Comply with ASME B31.9 for building services piping and ASME B31.3 for
process piping.

B. Comply with the various MSS (Manufacturers Standardization Society of the
Valves and Fittings Industry) standard practices referenced.

1.04 SUBMITTALS

Product data, including body material, valve design, pressure and temperature classification^
end connection details, sealing materials, trim material and arrangement, dimensions and
required clearances, and installation instructions.

1 05 DELIVERY, STORAGE AND HANDLING

A. During loading, transporting and unloading, exercise care to prevent damage to
materials.

B. Do not drop valves or fittings.

C. Store valves on-site in enclosures or under protective coverings.

D. Keep valves clean and dry.
— *.

E. Do not store valve directly on the ground.

PART 2 PRODUCTS

2.01 GENERAL VALVE FEATURES

A. Pressure and temperature ratings: As scheduled and required to suit system
pressures and temperatures.

B. Sizes: Same size as upstream pipe, unless otherwise indicated.

Firestone Tire and Rubber Company Site April 19, 1996
Project No. 41-4357 ' 15100-1
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C. Operators

1. Hand-wheels, fastened to valve stem, for valves other than quarter-turn.

2. Lever handles, on quarter-turn valves 6-inch and smaller.

D. Extended stems: Where insulation is indicated or specified, provide extended stems
arranged to receive insulation.

E. End connections: As indicated in the valve specifications.

1. Threads: Comply with ANSI B1.20.1.

2. Flanges: Comply with ANSI B16.1 for cast iron, ANSI B16.5 for steel
and ANSI B 16.24 for bronze.

F. Equivalent products may be substituted for products listed after review and
approval by Engineer.

2.02 BALL VALVES

A. Ground-water and Air Piping

1. Neles-Jamesbury, Type 3000, 316 stainless steel, screwed-end ball valves
or engineer approved equal.

2.03 PRESSURE RELIEF VALVE (PSV 1-2)

A. Farris, series 1850, stainless steel construction, or engineer approved equal. Valve
shall be set at an initial pressure of 105 psi.

2.04 PRESSURE REDUCING VALVE (PCV-1-1)

A. Parker Fluidpower air line regulator 08R713A equipped with pressure gauge
P781642 or engineer approved equal.

2.05 CHECK VALVES
— *.

A. Keystone 3/4-inch swing check valves, all stainless steel construction or engineer
approved equal.

PART 3 EXECUTION

3.01 EXAMINATION

A. Examine valve interior through the end ports for cleanliness, freedom from foreign
matter and corrosion. Remove special packing material, such as blocks to prevent
disk movement during shipping and handling.

Firestone Tire and Rubber Company Site April 19, 1996
Project No. 41-4357 15100-2
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B. Actuate valve through an open-close and close-open cycle. Examine functionally
significant features, such as guides and seats made accessible by such actuation.
Following examination, return valve closure member to shipping position.

C. Examine threads on both the valve and the mating pipe for form (i.e., out-of-round
or local indentation) and cleanliness.

D. Examine mating flange faces for conditions which might cause leakage. Check
bolting for proper size, length and material. Check gasket material for proper size
material composition suitable for service, and freedom from defects and damage.

E. Prior to valve installation, examine the piping for cleanliness, freedom from foreign
materials and proper alignment.

F. Replace defective valves with new valves.

3.02 VALVE END SELECTION

Select valves with the following ends or types of pipe/tube connections unless otherwise
indicated:

A. Stainless Steel Pipe: N.P.T. threaded ends.

3.03 VALVE INSTALLATION

A. Valves shall be installed at points shown and specified. Valves shall be installed
with neat appearance and grouping, so all parts are easily accessible and
maintained. Provide separate support where necessary.

B. Install valves in horizontal piping with stem at or above the center of the pipe.

C. Install valves in a position to allow for full stem movement.

D. Installation of check valves:

1. Swing Check valves: Horizontal position with hinge pin level.

3.04 THREADED CONNECTIONS
>-t.

A. Align threads at point of assembly.

B. Apply appropriate tape or thread compound to the external pipe threads (except
where dry seal threading is specified).

C. Assemble joint, wrench tight. Wrench on valve shall be on the valve end joint into
which pipe is being threaded.

3 05 FLANGED CONNECTIONS

A. Align flanged surfaces parallel.

Firestone Tire and Rubber Company Site April 19, 1996
Project No. 41-4357 ' 15100-3
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B. Assemble joints by sequencing bolt tightening to make initial contact of flanges and
gaskets as flat and parallel as possible. Use suitable lubricants on bolt threads.
Tighten bolts gradually and uniformly using a torque wrench.

3.06 FIELD QUALITY CONTROL

Tests: After piping systems have been tested and put into service, but before final adjusting
and balancing, inspect each valve for leaks. Adjust or replace packing to stop leaks.
Replace valve if leak persists.

3.07 ADJUSTING AND CLEANING

A. Check and adjust valves for smooth operation.

B. Clean mill scale, grease and protective coating from exterior of valves and prepare
valves to receive finish painting or insulation.

END OF SECTION

Firestone Tire and Rubber Company Site April 19, 1996
Project No. 41-4357 ' 15100-4
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SECTION 15190

MECHANICAL IDENTIFICATION

PART 1 GENERAL

1.01 APPLICABLE PUBLICATION

A. The following reference standards of the issue listed below, but referred to
thereafter by basic designation only, forms a part of this specification to the extent
indicated by the reference thereto:

1. Federal Standard (Fed. Std.):
No. 595a and Change Notices 2, 3, 4, 5, 6, 7, 8 & Errata

2. ANSI A13.1-1981 Scheme for the Identification of Piping Systems

PART 2 PRODUCTS

2.01 BANDS AND LEGENDS

A. Band and legend dimensions for the various pipe sizes shall be in accordance with
Table I. Legends and colors of band and legend letters shall be in accordance with
Table II. Upper case letters and arabic numerals shall be used for the legends. The
maximum system supply pressures and temperatures shall be inserted in the legends
where indicated. Legends shall be placed so as to be easily read from operating,
positions. Arrows shall be provided adjacent to legends to indicate the direction
of flow of materials under normal operating conditions.

2.02 COLORS

A. The colors referred to in Table II shall match the color chips in Fed. Std. 595, as
identified by number in the color schedule below. If the base paints do not match
the color chips, they shall be mixed with the proper colors in oil to obtain matching
required. All color matching shall be subject to approval.

Color Schedule

- ^ Color No. of Fed. Std. 595

Red 11105
Yellow 13655
Black 17038
White 17875
Green 14260
Blue 15102

Firestone Tire and Rubber Company Site April 19, 1996
Project No. 41-4537 " 15190-1
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2.03 PIPE MARKERS

A. Pipe markers of pressure sensitive tape material designed for permanent adhesion
to covered and uncovered pipe surfaces may be furnished in lieu of the painted
bands and legends herein before specified. Sizes, colors and legends for tape
markers shall be the same as specified for painted bands and legends. Any
cleaning or precovering materials that may be necessary to ensure permanent
adhesion of markers to piping shall be provided. Pipe markers shall be the
standard product of a manufacturer regularly engaged in the manufacture of such
products and shall essentially duplicate markers that have been satisfactorily used
for at least two years in comparable installations.

2.04 IDENTIFICATION TAGS

A. Identification tags for valves, equipment and pipes which are too small for
application of bands and legends shall be provided. Tags shall be made of 18
gauge brass, not less than 1-1/2 inch in diameter with depressed black figures 1/2-
inch high. Tag lettering for valves and equipment shall be according to
identification numbers shown on the Process and Instrumentation Diagram (P&ID).
Tag lettering for pipes shall be as specified for bands and legends.

PART 3 EXECUTION

3.01 ITEMS TO BE IDENTIFIED

A. All piping valves and equipment in mechanical equipment areas, except that which
is installed in inaccessible locations such as partitions, walls and floors, and that
which is buried underground, shall be identified with bands, legends and tags as
hereinafter specified. Bands and legends shall be applied to piping at the following
locations:

1. Adjacent to each valve.

2. Each branch and riser at take-off.

3. At each pipe passage through wall or floor.

4. At not more than 40 feet spacing on straight pipe runs.
-" t.

5. At each change in direction.

6. Inside each well vault.

7. At each outside, aboveground pipe.

8. Each valve and piece of equipment shall be tagged or labeled according to
its identification number shown on the P&ID.

9. Where pipes are too small for application of bands and legends,
identification tags, as hereinafter specified, shall be used.

Firestone Tire and Rubber Company Site April 19, 1996
Project No. 41-4537 ' 15190-2
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3.02 BANDS AND LEGENDS

A. Bands and legends shall be painted on the pipe or pipe covering (or may be
pressure sensitive tape pipe markers at the option of the Contractor). Band painting
shall be a minimum of two coats of paint. Where piping is not required to receive
general painting, a band prime coat followed by a finish coat shall be applied.
Piping which has been coated with asphalt varnish shall have the coat removed
with solvents or other means for the extent of the required band dimensions.
Legends and arrows shall be applied over bands with one or two coats of finish
paint as required to obtain complete hiding.

Outside Diameter of Pipe or Pipe
Covering

3/4 to 1-1/4 inch

1-1/2 to 2 inch

2-1/2 to 6 inch

TABLE I - BAND SIZING

Minimum Width of Color Band

8 inch

8 inch

12 inch

Size and Legend
Letters and Numerals

1/2 inch

3/4 inch

1-1/4 inch

TABLE D - PIPE LABELS

Material

Compressed Air Header

Ground-water Discharge

PTW-1 Compressed Air Supply

PTW-1 Bubbler Air

MW-1-1 Compressed Air Supply

MW-1-1 Bubbler Air

MW-1-2 Compressed Air Supply

MW-1-2 Bubbler Air

MW-1-3 Compressed Air Supply

MW-1 -3 Bubbler Air

Band
Colors

Yellow

Yellow

Yellow

Yellow

Yellow

Yellow

Yellow

Yellow

Yellow

Yellow

Letter
(Colon)

Black

Black

Black

Black

Black

Black

Black

Black

Black

Black

Legend

Compressed Air

Ground-water

PTW-1 Air

PTW-1 Level

MW-l-1 Air

MW-l-l Level

MW-1-2 Air

MW-l-2 Level

MW-1-3 Air

MW-1-3 Level

END OF SECTION

Firestone Tire and Rubber Company Site
Project No. 41-4537 15190-3
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SECTION 15250

MECHANICAL INSULATION

PART 1 GENERAL

1.01 SUMMARY

A.

1.03

1.04

This section includes furnishing and installing mechanical insulation for exposed
outdoor aboveground piping and equipment and as indicated on the drawings.

1.02 QUALITY ASSURANCE

A. Manufacturer's qualifications: Firms regularly engaged in manufacture of
mechanical insulation products, of types and sizes required.

SUBMITTALS

A. Submit under the provisions of Section 01300 the following product data:

1.

2.

Manufacturer's technical product data and installation instructions for each
type of mechanical insulation.

Schedule showing manufacturer's product number, k-value, thickness and
furnished accessories for each mechanical system requiring insulation.

DELIVERY, STORAGE AND HANDLING

A. Deliver insulation, coverings, cements, adhesives and coating to site in containers
with manufacturer's stamp or label, affixed showing fire hazard indexes of
products.

B. Protect insulation against dirt, water and chemical and mechanical damage. Do not
install damaged or wet insulation; remove from project site.

PART 2 PRODUCTS

2.01 OUTDOOR PIPING INSULATION MATERIALS

A. — «. Outdoor aboveground piping insulation materials shall be 1-inch thick Foamglass
insulation covered with aluminum jacketing. Acceptable manufacturer and product
description: Pittsburgh Coming Foamglass insulation with aluminum jacket, or
approval equivalent.

Firestone Tire and Rubber Company Site
Project No. 41-4537
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PART 3 EXECUTION

3.01 INSPECTION

A. Notify engineer to inspect installation of the pipe prior to installing insulation.
Engineer will also inspect proper installation after insulation and aluminum
jacketing is installed.

B. Pipes shall be identified in accordance with Section 15190 before being insulated.

3.02 INSTALLATION OF PIPING INSULATION

A. The following sections of pipe, including valves, fittings and appurtenances, require
insulation as noted.

1. All outdoor aboveground piping.

B. Install all insulation in accordance with manufacturer's instructions and recognized
industry practices to ensure that insulation serves intended purpose.

C. Apply insulation to clean, dry pipe or tubing. Cover valves, fittings and similar
items with equivalent thickness of insulation applied to adjoining pipe run.
Maintain integrity of jackets on pipe insulation.

END OF SECTION

Firestone Tire and Rubber Company Site April 19, 1996
Project No. 41-4537 ' 15250-2
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

~o^ REGION IV

345 COURTLAND STREET. N.E.
ATLANTA. GEORGIA 3O365

JUN 14 1993
RECEIVED4WD-SSRB

• : • • • - 1 I
* • * *•

CERTIFIED MAIL
RETURN RECEIPT REQUESTED

Mr E. H.. Hurst
Bridgestone/Firestone, Inc.
Akron, Ohio 44317

RE: Transmitting a signed Copy of the Record of Decision
addressing contamination at the Firestone Tire and Rubber
Superfund Site located in Albany, Georgia.

Dear Mr. Hurst:

Per your request, enclosed is a signed copy of the Record of
Decision addressing contamination at the Firestone Tire and Rubber
Superfund Site located in Albany, Georgia. As discussed in
previous telephone conversations, within the next few days, EPA
will be issuing Remedial Design/Remedial Action Special Notice
Letters to provide the Potentially Responsible Parties an
opportunity to participate in the negotiations for the
implementation of the Record of Decision.

If you have any questions, please do not hesitate to call me at
(404) 347-2643.

Sincerely,

Charles L. King Jr.
Remedial Project Manager
South Superfund Remedial Branch

Enclosure

CC: Bill Mundy, GEPD w/encl
Don McHugh, GEPD w/encl
Tom Thomas, Woodward-Clyde w/encl
Richard Jeng, HQ/OWPE w/encl

Printed on Recycled Paper
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RECORD°OFtDECISION : KVi*GNl»cKTAI.

SITE NAME AND LOCATION

Firestone Tire & Rubber Company Site
Albany, Dougherty County, Georgia

STATEMENT OF BASIS AND PURPOSE

This decision document(Record of Decision), represents the
selected remedial action for the Firestone Tire & Rubber Company
•Site", Albany, Dougherty County, Georgia, developed in
accordance with the requirements of the Comprehensive
Environmental Response, Compensation and Liability Act of 1980
(CERCLA) , as amended by the Super fund Amendments and
Reauthorization act of 1986 (SARA) 42 U.S.C. Section 9601 et
seg., and to the extent practicable, the National Contingency
Plan (NCP) 40 CFR Part 300.

This decision is based on the administrative record for the Site.

The State of Georgia concurs with the selected remedy.

ASSESSMENT OF THE SITE

Actual or threatened releases of hazardous substances from the
Site, if not addressed by implementing the response action
selected in this ROD, may present an imminent and substantial
endangerment to public health, welfare or the environment.

DESCRIPTION OF SELECTED REMEDY

This final remedy addresses remediation of soils and groundwater
contamination by eliminating or reducing the risks posed by the
Site, through treatment, engineering and institutional controls.

The major components of the selected remedy include:

Excavation of PCB-contaminated soils until established
cleanup levels are reached with disposal in an off-site
permitted landfill.

Backfilling the excavated areas with clean fill material.

Extraction and treatment of contaminated groundwater using
existing wells and supplemental wells if necessary. The
contaminated groundwater will be remediated using on-site
air stripping.
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Discharge of extracted groundwater after treatment to the
Local Waste Water Treatment System (Publicly Owned Treatment
Works - POTW).

Periodic groundwater monitoring will be conducted to assess
the effectiveness of the remedy.

Institutional controls will be placed on well construction
and water use on the Site.

STATUTORY DETERMINATIONS

The selected remedy is protective of human health and the
environment, complies with federal and state requirements that
are legally applicable or relevant and appropriate, and is cost-
effective. This remedy utilizes permanent solutions and
alternative treatment (or resource recovery) technologies to the
maximum extent practicable and satisfies the statutory preference
for remedies that employ treatment that reduces toxicity,
mobility, or volume as a principal element. Because this remedy
will result in hazardous substances remaining on-site above
health-based levels, a review will be conducted at least every
five years beginning no later than five years from commencement
of remedial action to ensure that the remedy continues to provide
adequate protection of human health and the environment. Reviews
may be conducted on a more frequent basis as EPA deems necessary.

Patrick M. Tobin,
Acting Regional Administrator DATE
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Decision Summary
Record of Decision

Firestone Tire & Rubber Company Site
Albany, Georgia

1.0 SITE LOCATION AMD DESCRIPTION

The Firestone Tire & Rubber Company Site("Site") is located at
3300 Sylvester Road in Albany, Dougherty County, Georgia. The
City of Albany is located in Dougherty County in the southwest
portion of Georgia. The Site is located approximately one mile
east of Albany city limits (Figure 1-1). The Firestone facility
was'used for manufacturing tires from 1968 to 1986 within a
1,840,000 ft2 on-site building. In October 1989, the facility
was placed on the National Priorities List ("NPL") as a result of
environmental investigations conducted at the Site. Except for
cleanup activities, the Site remained inactive between 1986 and
March 1990, at which time Cooper Tire purchased the facility and
began renovations for future operations.

Along the eastern property line of the Site lies vacant land,
which was formerly used for agricultural purposes. Immediately
to the north of the Site is Sylvester Road, a four-lane highway
(U.S. Route 82) . North of Sylvester Road are eight mobile home
parks and three commercial retail sites, including a flea market
and a gas station. Along the western property line are a church,
a tree farm and vacant land. The southern property line lies
along the Seaboard Coastline railroad tracks. A railroad spur
along the east side of the Site, which served the facility's
shipping and receiving operations, is connected to the Seaboard
Coastline railroad at the southeast corner of the Site. To the
south of the Site, beyond the railroad right-of-way, lies the
U.S. Marine Corps Logistics Base which has also been identified
as a Superfund Site.

The facility is currently zoned as an industrial/commercial area,
according to the Dougherty County Planning Commission. The
primary source Area of Contamination addressed in this Record of
Decision ("ROD") is located in the courtyard area (Figure 1-2).
However, certain chemicals have been dispersed throughout the
Site.

1.2 SURFACE FEATURES

The Firestone Site is located in the Dougherty Plain district of
the Coastal Plain physiographic province. The land displays
level or gently undulating topography, with measurements at the
Site indicating ground surface elevations ranging from
approximately 200 to 220 ft above mean sea level (MSL) . The
composition of the soils range from well-drained sands to poorly
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drained soils in ponded depressional areas. Most of the surface
soils at the Site are either sandy loams or loamy sands.

The•Dougherty Plain is characterized by Karst topography and
contains numerous shallow flat-bottomed or rounded sinkholes
caused by solutioning and collapse of the underlying limestone.
Many of the sinkholes are filled with material of relatively low
permeability and some hold water year round. At the Site, the
storm water detention pond is a natural pond delineated as
Wetland Area No. 3, and is likely to be the surface expression of
a sinkhole (Figure 1-2).

1.3 CLIMATE AND METEOROLOGY

Southern Georgia has a warm temperate humid climate due to its
latitude and proximity to the Atlantic Ocean and the Gulf of
Mexico. The mean total annual precipitation for Albany is about
50 in. The annual mean monthly temperature is about 66°F with
mean daily minimum temperatures ranging from approximately 37°F
in January to 71°F in July and mean daily maximum temperatures
ranging from approximately 60°F in January to approximately 92°F
in July and August.

According to data obtained from the National Climate Data Center,
no predominant wind direction exists in the Albany area. Winds
in the area are calm approximately 23 percent of the time.

1.4 SURFACE WATER HYDROLOGY

The Firestone Site can be characterized as containing both well-
drained areas and poorly-drained areas. The well-drained areas
include the manufacturing plant area, where roof and parking lot
drains discharge storm water directly into ditches, and other
areas where the slope is significant to control surface water
runoff. Poorly drained areas include some of the wetland areas
on the Site.

The ditches and ponds have been observed to completely dry up
during periods without precipitation, therefore the surface water
hydrology at the Site is influenced mainly by storm events.
After a significant storm event, rain falling onto the north half
of the Site infiltrates into the ground and/or collects in two
main ditches: the East Ditch and the West Ditch. The East and
West Ditches also receive storm water from areas north, east and
west of the Site. These off-site areas include Sylvester Road
and nearby residential/ commercial areas. These ditches flow
from north to south and empty into a storm water detention pond
(Wetland Area No. 3) . The water then flows through the pond to
the only outlet located at the west end of the pond. From the



6 8 023b

pond, the storm water flows through underground storm water
pipes, ditches and canals and ultimately discharges to the Flint
River. The Flint River converges with the Apalachicola River,
which discharges to the Gulf of Mexico.

Rain falling on the southern half of the Site basically flows to
one of several wetland areas present in the south. The railroad
bed of the Seaboard Coastal Railroad acts as a barrier for
surface water entering or leaving the Site from the south. The
bed is elevated above normal ground surface and two drainage
ditches parallel each side of the railroad bed. Figure 1-2
shows the surface water hydrology of the Site.

1.5 GEOLOGY

The Firestone Site is underlain by Coastal Plain sedimentary
strata of pre-Cretaceous to Quaternary age. In general, the
strata consist of alternating units of sand, clay, sandstone,
dolomite, and limestone that dip gently and thicken in a
southeastern direction. The site specific geologic units of
interest consist of the Residuum, the Upper Ocala Limestone, and
the Lower Ocala Limestone.

The lithology of the Residuum varies across the Site, but can
generally be described as sandy clay to clayey sand. Colors also
vary and have been identified to include red, brown, yellow,
gray, purple, and white. The base of the Residuum unit gradates
into the underlying Ocala Limestone and a distinct contact is not
present between the two formations. Varying quantities of clay
and weathered limestone fragments with traces of dolomitic rocks
have been identified near the base of the Residuum.

The Residuum is underlain by the Ocala Limestone which is
typically white to tan and grades from a highly weathered, fine
to coarse grained, fossiliferous, soft limestone into a less
weathered, finer grained, less fossiliferous, more indurated
limestone at depths ranging from approximately 130 to 150 ft bgs.
The'soft, more weathered limestone is referred to as the Upper
Ocala and the more indurated limestone is considered to represent
the Lower Ocala.

The contact between the Residuum and the Upper Ocala, often
described as the Transition Zone, is usually very weathered.
Relatively significant void spaces (4 to 10 ft thick) have been
identified in the Lower Ocala just below the contact with the
Upper Ocala. These void spaces are underlain by a clay filled
layer, which is typical of Karst features. The clays are
considered to restrict the downward flow of water and
subsequently create solution cavities.



6 8 0236

1.6 HYDROGEOLOGY

Aquifer Testing Program

An Aquifer Test Program consisting of three separate tests was
performed in the Floridan Aquifer by Firestone as a part of the
Remedial Investigation/Feasibility Study CRI/FS").
Specifically, the tests were performed in the Ocala Limestone and
overlying Residuum which comprise the Upper Floridan Aquifer at
the Site. These test were intended to characterize the
conditions and properties of the formations and are listed as:

(1) Single borehole (double-packer) test;
(2) Multi-well aquifer test; and
(3) Production well monitoring tests.

The purpose of the Aquifer Testing Program was to evaluate the
hydrogeologic properties of the Ocala Formation and overlying
Residuum and to assess the hydraulic connection between the
Residuum, Upper and Lower Ocala Formations.

The objectives of the Aquifer Testing Program were to:

* Gather additional data to assess the rate and
direction of groundwater flow in the water-bearing
zones underlying the Site,

• * Investigate the hydrological continuity between
the permeable zones of the Ocala Formation and the
overlying water-bearing zones of Residuum; and

* Gather additional data on the hydrogeologic
properties (hydraulic conductivity,
transmissivity, and yield) of the Ocala Formation
underneath the Site.

The Aquifer Testing Program results were also used to evaluate
the groundwater flow velocity and chemical migration, and to
assess potential groundwater remedial alternatives during the
Feasibility Study.

The two hydrogeologic water bearing units of interest at the Site
consist of the Residuum and the underlying Floridian Aquifer, and
have been referred to as the Residuum, Transition Zone, Upper and
Lower Ocala Limestone at the Firestone Site (Figure 1-3).
Hydrogeologic characterization was performed at the Site through
evaluation of data generated from monitoring well installation in
both units and aquifer testing performed in the Ocala Limestone.
Groundwater elevation measurements were used to assess the
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groundwater flow trends and gradients beneath the Site. The
aquifer testing was performed to determine the hydraulic
properties of the Ocala Limestone in the vicinity of the
courtyard.

The uppermost hydrostratigraphic unit is the Residuum. Water-
saturated zones have not been encountered in the Residuum at the
Site which indicates that the Residuum is not continuously
saturated and the groundwater is confined in isolated permeable
zones. The horizontal hydraulic conductivity was determined to
have an average rate of 4xlO"5cm/sec. The Residuum has been
observed to possess strong downward vertical gradients with a
rate ranging from approximately 0.7 to 1.9 ft/ft. It is likely
that the strong vertical gradients are due to the unsaturated
nature of the Residuum, continuous drainage and recharge of
isolated zones, and regional downward flow components.
Horizontal movement of groundwater within the Residuum is limited
by the lack of continuous water-bearing zones and low horizontal
hydraulic conductivity.

It was found that there is hydraulic heterogeneity in the Upper
Ocala with calculated hydraulic conductivity values in the
vicinity of lxlO~scm/sec. The relatively low hydraulic
conductivity of the Upper Ocala verifies its classification as a
regional semi-confining unit for the Lower Ocala. The vertical
gradients measured in the Upper Ocala across the Site were fairly
constant and average 0.06 ft/ft. This information suggests that
the downward movement of groundwater within the Upper Ocala is a
result of regional stresses and natural recharge-discharge
relationships. The average horizontal gradient was found to be
approximately 0.002 ft/ft. The horizontal groundwater flow
directions are somewhat variable; southwest-west flow directions
are evident in the northeast corner of the Site, but are reversed
in the southwest corner. Local variations in groundwater flow
directions that are not consistent with regional directions are
common in the upper portions of the Ocala. Undulations and
depressions that have been identified at the bedrock surface of
the Ocala, localized permeability changes, and water table
mounding in the vicinity of the storm water detention pond may
influence the groundwater flow patterns in the Upper Ocala at the
Site.

The hydraulic conductivity of the Lower Ocala is estimated to be
on the order of SxlO'1 cm/sec. This estimate is consistent with
published literature describing prolific zones and potable water
supplies within the lower portions of Ocala Limestone and is
considerably greater than the range established for the overlying
weathered materials characteristic of the Upper Ocala. The
increased conductivity may be attributed to fracturing and more
extensive dissolution in the Lower Ocala. The primary component
of flow is horizontal with gradient of approximately 0.001 ft/ft
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for the southwest portion of the Site. A relatively flat
potentiometrie surface has been identified across the remainder
of -the Site.

Recharge to the Residuum and the Ocala Limestone is primarily by
infiltration of precipitation and flows vertically downward. The
Residuum is leaky and provides recharge to the underlying Upper
Ocala but at a limited rate. Horizontal movement in the Residuum
is limited by the lack of continuous water bearing zones and low
hydraulic conductivity.

1.7 DEMOGRAPHY

There are eight residential mobile home parks located directly
north of the Site. Reportedly, there are a total of 250 units
within these parks. Approximately, 956 people live directly
north of the Site in Census Block 207 which includes, but is not
limited to, these trailer parks. Additionally, within one mile
of the Site, 70 people live north of Census Block 207. A large
flea market is also located directly north of the Site which is
open to the general public on Friday through Sunday.

Approximately 735 people live west of the Site and south of
Sylvester Road within a one mile radius of the Site and
approximately 340 people live west of Pine Bluff Road within one
mile radius northwest of the Site.

Another residential area, north of Sylvester Road, is located
approximately three miles east of the Site. There are
approximately 140 residents in this area according to the 1990
Census. A mobile home park is located approximately one mile
east of the Site, on Sylvester Road. According to the 1990
Census, 27 people live in ten housing units within this mobile
home park. Commercial businesses east of the Site on Sylvester
Road include two transportation and distribution companies.
There is also a residential area less that a mile east of the
Site. According to the 1990 Census, there are approximately 600
residents that live within this area.

The seaboard Coastline Railroad separates the Site from the U.S.
Marine Corps Logistics Base which is the largest industrial and
residential complex located south of the Site. The Base employs
approximately 2,700 civilians and provides housing for
approximately 600 Marine families.

Sylvester Road Elementary School (408 students) is located
approximately one mile west of the Site. In addition, two more
elementary schools (1,145 students), a middle school (951
students), and a high school (1,034 students) are located
approximately three miles west of the Site.
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The Albany city hospital is located west of the Flint River more
than three miles from the Site.

1.8 ECOLOGY

There are two distinct vegetation zones at the Site: a grassy
area located on the northern half of the Site, and a wooded and
wetland area located on the southern half of the Site.

The main grassy area that lies within the fenced area of the
manufacturing plant and on the northern half of the Site is
periodically mowed and predominantly contains Bahia grass. Some
commonly occurring hydrophytic vegetation scattered throughout
other grassy areas include reed grass, vasey grass, maidencane,
sedges, rushes and mild water pepper.

The southern half of the Site consists of a mixed southern
pine/hardwood forest and large wetland areas. The upland areas
of the pine/hardwood forest consist mostly of young slash pine
and live oak. Some sections of the upland area are barren or
covered only with herbaceous plants including golden aster,
honeysuckle, black raspberry and goldenrods. The wetland areas
of the southern half contain such species as black willow, water
oak, southern bayberry and cattail.

The fauna on and around the Site observed in August 1991 include,
but is not limited to, mammals such as the white-tailed deer,
raccoon, gray fox, gray squirrel and eastern cottontail rabbit;
birds such as the common crow, mourning dove, bobwhite quail,
turkeyvulture, killdeer, cattle egret, blue jay and mockingbird;
reptiles such as the gopher tortoise; amphibians such as the
green frog; and pond macro-invertebrates such as water boatmen,
water striders and dragonflies.

Four rare species believed to inhabit Dougherty County by the
Georgia Department of Natural Resources were not observed at the
Site: the spotted bullhead, bluestripe shiner, hooded pitcher
plant, and chafseed. However, the gopher tortoise, believed to
be rare in some parts of southwestern Georgia, was spotted on the
Site.

2.0 SITE HISTORY AMD ENFORCEMENT ACTIVITIES

The Site is owned by the Albany-Dougherty Payroll Developement
Authority. Under lease, the sole use of this Site by the former
Firestone Tire & Rubber Company was the manufacture of pneumatic
tires. Bridgestone/Firestone, Inc.("Bridgestone/Firestone") is
the successor to Firestone Tire & Rubber Company (The names are
used interchangeably throughout this ROD) . Manufacturing at the
facility was carried out from 1968 to 1986 within a 1,840,000 ft2
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building. Construction of the complex commenced in 1967 and
several additions were built over the years.
Bridgestone/Firestone, Inc. ceased operations at the Site in
1986. The Site was proposed for the NPL in June of 1988 and was
finally included in October of 1989. EPA issued a Special Notice
Letter to Bridgestone/Firestone in March of 1990, giving them an
opportunity to conduct the RI/FS at the Site. The company
entered into an Administrative Order on Consent (AOC) with EPA in
1990 to study the Site further and to evaluate possible actions
to address any contamination found. Except for remedial
activities discussed below, the Site remained inactive until
March 1990, at which time Cooper Tire Company purchased the
Bridgestone/Firestone, Inc. leasehold and began renovations for
future operations.

In 1985, Bridgestone/Firestone, Inc., as a part of facility
closure voluntarily initiated a study of possible contamination
in soil, groundwater, and surface water. Based on the results of
this assessment, a scope of work for further studies was defined.
The study identified the courtyard and the burn pit as two major
Areas of Contamination (AOCs). These areas are presented on
Figure 1-2.

The area referred to as the courtyard is located on the eastern
side of the plant and is enclosed by the manufacturing buildings
on three sides. The courtyard was designed for shipping and
material handling operations. Materials used in the
manufacturing processes and general facility operations were
delivered to the courtyard by both rail and roadway. Underground
storage tanks, which were removed in interim cleanup actions in
1986, were formerly located in two areas of the courtyard.
Transformers mounted on concrete pads were located in the
Courtyard. Four above-ground fuel oil storage tanks remain on-
site.

The second area of concern, the burn pit area, covers about 3,000
square feet near the intersection of the east drainage ditch and
the storm water retention pond. The burn pit seems to have been
built to collect runoff from a 6,000 gallon spill of anti-oxidant
(Santoflex 13) in 1980. The fluid was later pumped into
55-gallon drums and stored adjacent to the pit. Later in 1980
this material and 65 partially rifled drums of liquid waste
cement were burned as a fire training exercise.

Bridgestone/Firestone, Inc. took a series of interim cleanup
measures, including additional groundwater monitoring to better
define concerns identified in the 1985 study. The company
presented descriptions of their past investigations to EPA in a
Scoping Document submitted on October 7, 1990 as a preliminary
remedial investigation report under the Administrative Order.

The cleanup actions and studies which Firestone conducted at the
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Site consisted mainly of the following activities:

* • Identified and analyzed soil and debris piles, and removed
and disposed contaminated materials. Approximately 441
cubic yards (c.y.) of rubbish and debris and 105 c.y. of
soil were taken to the Oxford Solid Waste Landfill in Albany
during these general cleanup activities). Empty 5-gallon
containers and a few 55-gallon drums were disposed at a
regulated facility in Alabama.

* Studied PCS transformer leaks in interior of building, on
the building, and in the courtyard; removed transformers,
roof materials, and concrete pads; cleaned up areas
surrounding former transformers and placed in a permitted
facility.

** Installed monitoring wells in surficial aquifer and Upper
Floridan Aquifer and collected soil samples in the courtyard
to determine if the source area of the contamination would
affect groundwater.

* Removed underground storage tanks (USTs).

* Studied burn pit/buried drum area, excavated the burn pit;
removed and disposed of approximately 160 drums, which
contained materia? similar to waste rubber cement and
Banbury Sludge (material used to make tires/all material
passed TCLP test), and contaminated soil and water; and
collected samples to determine the adequacy of the cleanup.

* Identified areas of potential subsurface drum disposal which
were evaluated by a magnetic survey, but no additional
buried drums or waste material were identified.

* Sampled surface water and sediments in the storm water
retention pond and drainage ditches flowing into the pond.

3.0 HIGHLIGHTS OF COMMUNITY PARTICIPATION

Public participation requirements in CERCLA Section 117 were met
in the remedy selection process. The Community Relations Plan was
finalized in 1991 for the Firestone Tire and Rubber Superfund
Site. This document list contacts and interested parties
throughout the government and the local community. The plan also
establishes communication pathways to assure timely dissemination
of pertinent information.

On August 1, 1991, EPA held a public information session to
announce the start of the Firestone Site RI/FS. The RI/FS
Workplan, Risk Assessment, Technical Memorandums, RI/FS Reports,
Proposed Plan and any other documents EPA used to prepare a
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preferred remedy were released to the public on December 30,
1992. The documents were made available to the public in both
the- administrative record docket and the information repository
maintained at the EPA docket room at Region IV Headquarters in
Atlanta, Georgia and at the Dougherty Public Library, 300 Pine
Avenue in Albany, Georgia. A public comment period was held from
December 30, 1992 to January 29, 1993.

Notices were placed in the Albany Herald newspaper on December
28, 1992, January 5 and 11, 1993 announcing the comment period.
In addition to the public comment period and the administrative
record files, a public meeting was held on January 12, 1993 at
the Albany City Hall. At this meeting representatives from EPA
and Georgia Environmental Protection Division answered questions
and addressed community concerns.

A response to all significant comments received during the public
comment periods is included in the Responsiveness Summary
(Appendix A), which is a part of this Record of Decision.

This decision document presents the selected remedial action for
the-Firestone Tire and Rubber Site, chosen in accordance with
CERCLA, as amended by SARA and to the maximum extent practicable,
the NCP. The decision for this Site is based on the
administrative record. The requirements under Section 117 of
CERCLA/SARA for public and state participation have been met for
this remedy selection.

4.0 SCOPE AND ROLE OF RESPONSE ACTION

This ROD addresses contamination remaining in approximately 20
cubic yards of PCB contaminated soil and Volatile Organic
Compounds (VOCs) in shallow groundwater (Residuum, Transition
Zone and Upper pcala) beneath the Firestone Site. The
contaminated soils pose a threat to human health and the
environment from possible ingestion (eating or drinking),
inhalation (breathing) or dermal contact (through the skin).
Also, the groundwater could pose a threat if it were to migrate
off-site or be used as a water source in the future. The purpose
of the selected remedy is to prevent current and future exposure
to the contamination by treating the soil and groundwater to
reduce movement of contaminants. This is the only ROD
contemplated for the Site.

5.0 SUMMARY OF SZTE CHARACTERISTICS

5.1 Nature and Extent of Contamination

The following section provides a description of the nature and
extent of the contamination found in each media during the RI.
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5.1.1. Confirmatory Sampling of the Former Interior PCB
• Transformer Locations

A total of 10 floor wipe samples were collected from interior
transformer locations to verify that previous remedial activities
had achieved the PCB target cleanup level of 10 ug/cm2. The
samples were collected in accordance with the FSAP and analyzed
for PCBs. Sample results indicated that PCB concentrations for
all areas were below detection limits.

5.1.2 Groundwater Sampling

A total of 17 groundwater wells and one piezometer were installed
at depths ranging from 32-190 ft. A total of 46 groundwater
samples were collected from the monitoring wells located
throughout the Site, between August 14, through October 3,
(Phase I), and December 9, through December 12 (Phase II), 1991.
In addition to the groundwater samples, 9 duplicates, 4 matrix
spikes and matrix spike duplicates (MS/MSD), 27 field blanks, 22
trip blanks and 2 equipment rinsate samples were collected as per
FSAP and Quality Assurance Project Plan (QAPP). All of the
groundwater samples were analyzed for the Contract Laboratory
Program's (CLP) Target Compound List/Target Analyte List
(TCL/TAL) parameters. Contaminants found in the groundwater at
concentrations that exceed a Hazard Quotient of 1 or an upper
bound cancer Risk of IxlO"6 include Antimony, Carbon-Disulfide,
l,l;-Dichloroethene Beryllium, Benzene, 1,1,1-Trichloroethane,
PCBs Lead,Chromium and Bis (2-Ethylhexyl) phthalate (DEHP).
Groundwater sampling locations are provided in Figure 5-1.
Figures 5-2 thru 5-4 provide the monitoring well locations
screened in the contaminated aquifers and indicator contaminants
identified during the RI activities. A summary of the
contaminants detected during groundwater sampling activities is
presented in Table 5-1.
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SUMMARY OF APrUI-l) CRITERIA FOR CONTAMINANTS OP CONCERN (COO) IN GROUNDWATER IN EACH HYDROSTATIGRAl'l HC UNff (Continued)
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Yes (sec note 1)
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SUMMARY OF AITUCD CRJTCR1A FOR CONTAMINANTS OP CONCERN (COC*) IN GROUNDWATBR IN EACH HYDROSTATIGRAPIIIC UNIT (Continued)

Chemical

Cadmium

Calcium

Chromium

Cobalt

Copper

Iron

Lead

Magnesium

Manganese

Mercury

Nickel

rouathim

Residuum

No
Not detected

No
Comparable to background

No
Comparable to background

No
Comparable to background

No
Comparable to background

No
Comparable to background

Ye*

No
Comparable to background

No
Comparable to background

No
Comparable to background

Ye*

No
Comparable to background

Upper Ocala

Yet

No
Comparable to background

Ye*

Ye»

Ye«

Yes

Ye*

Ye*

Yet

No
(comparable to background at
one-half detection limit)

Ye*

No
Comparable to background

Lo»cr Ocala

No
Not detected

No
Comparable to background

Yes

No
Detected once

No
Comparable to background

No
Comparable to background

Ye*

No
Comparable to background

No
Comparable lo background

No
Not detected

No
Detected once

Yet
Jl?&"* i

Evaluated in
Risk AMcssmcntT

Yes (see note 1)

No

Yes (see note 3 and S)

Yes (see note 1)

Yes (see note 1)

Yes (see note 1)

Yes (see note 1 and 5)

Yes (see note 1)

Yes (see note 1)

No

Yes (see note S)

No (sec note 3)

• >JI
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SUMMARY OP APPUCD CRITERIA FOR CONTAMINANTS OP CONCERN (COCs) IN GROUNDWATER IN EACH IfYDROSTATIGRAPlllC UNIT (Continued)

Chemical

Selenium

Silver

Sodium

Thallium

Vanadium

Zinc

Residuum

No
Comparable to background

No
Not detected

No
Trace element

Yes

No
Comparable to background

No
Comparable to background

Upper Ocala

No
Not detected

No
Detected once

No
Comparable to background

Yes

Yes

No
Comparable to background

Lower Oeala

No
Not detected

No
Not detected

No
Comparable to background

No
Detected twice

No
Comparable to background
(less than 3i background)

No
Comparable to background

Evaluated in
Risk Assessment?

No

No

No

Yes (sec note 5)

Yes (see note 1)

No

I
CN
CN

I

Chemistry from wells drawing water from both the residuum and Upper Ocala formation (Iransilional wells) were included la Ibe derivation of an average concentration for the Upper
Ocala. When compared with the results of the Upper Ocala background wed (which does not draw from both units), the average concentration in the Upper Ocala site wells appears
to be higher than the background location. However, when these average concentrations are compared with the background concenlralions in the residuum, Ibe metal concentrations
are comparable. Since concenlralions in ihe residuum and lower Ocala wells are also comparable to background concentrations, it If not dear whether it is appropriate lo consider
these metals in the baseline risk assessment. However, lo be conservative, these meiab are considered, and Ihe ramification of thai inclusion discussed in Ihe uncertainly auessmenl.

One high concentration (4&5 ug/L) In MW-7-S has skewed Ihe avenge conce'lralion lo 3.2 ug/L which may cicecd Ihe backgn •tralion of < 45 ug/L. The avenge
concentration without this high value is 2.1 ug/L The geometric mean value with Ibis high value is 1.4 ug/L The second highest conccniralion is 8.5 ug/L then 3.1 ug/L

One high conccniralion (chromium • 269 ug/L; potassium • 175,000 ug/L) skewed Ihe avenge for these chemicals, resulting to eawdwe of Ibe background concenlnlions The
average concentration of chromium without this value is 133 ug/L (compared with background of 143 ug/L); of potassium is 2329 ug/L (average concentration • MMO ug/L). The
geometric mean concentration for chromium and potassium including high values are 12.8 ug/L and 2588 ug/L respectively.

The presence of an organic chemical in a background sample is not a criterion for selection as a contaminant of concern. The fact that M organic chemical is present in a background
sample is presented as information only. .,

'* « •»• i I
These (unfiliered) metals, in some instances, are included as COCs because some concentrations detected exceed Ihe metal's Md- In many cases, the me\al is comparable lo
background concentrations, and in some instances. Ihe background conccniralion also exceeds Ihe MCL
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5.1.3. Surface Water Sampling

Six- surface water samples were collected after storm events to
characterize on-site water quality conditions. These six samples
were analyzed for TCL/TAL parameters. Four additional surface
water samples were collected on December 12, 1991 to compare on-
site water quality to state and federal water quality criteria.
Three samples were collected from the storm water detention pond
and field tested for water hardness, one sample was collected
from the East Ditch, located just upstream from the area where
development water was discharged. This sample was analyzed for
TCL VOCs. No contaminants were found in the surface water at
concentrations that exceed a Hazrd Quotient of 1 or an upper
bound cancer risk of IxlO'6. Surface water sampling locations
are provided in Figure 5-1. A summary of the contaminants
detected during surface water sampling activities is presented in
table 5-4.

5.1.4 Surface Soil Sampling

A total of 22 surface soil samples were collected throughout the
Site. The purpose of this sampling effort was to characterize
surface soil at the Site and to obtain chemical data for use in
the baseline risk assessment. The surface samples were collected
in accordance with the Field Sampling and Analysis Plan and were
analyzed for all TCL/TAL parameters. No contaminants were found
in the surface soil at concentrations that exceed a Hazrd
Quotient of 1 or an upper bound cancer risk of IxlO*6. Surface
soil sampling locations are provided in Figure 5-1. A summary of
the contaminants detected during surface soil sampling activities
is presented in table 5-2.

5.1.5 Subsurface Soil Sampling

A total of 37 subsurface soil samples were collected at 12 soil
boring locations and 6 well cluster locations. The purpose of
this soil sampling effort was to develop a more complete soil
profile characterization of the Site and to evaluate the
potential for contamination to migrate from the soil to the
groundwater. The subsurface samples were collected in accordance
with the Field Sampling and Analysis Plan (FSAP) and were
analyzed for all TCL/TAL parameters. PCBs were found at
concentrations greater than the Toxic Substances Control Act
(TSCA) - required cleanup level of 10 ppm in four subsurface soil
samples collected in a former transformer location of the
courtyard area. The estimated volume of contamination that
exceeds 10 ppm is 20 cubic yards. No other contaminants were
found in the subsurface soil at concentrations that exceed a
Hazrd Quotient of 1 or an upper bound cancer risk of 1x10"*.
Subsurface soil sampling locations are provided in Figure 5-1. A
summary of the contaminants detected during subsurface soil
sampling activities is presented in table 5-2.
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SUMMARY OF APPLIED CRITERIA FOR CONTAMINANTS OP CONCERN (COCt) IN SURFACE AND SUBSURFACE SOILS

Chemical

1,1,1 -Trichloroclhane

2-Bulinone

4-Melhyl-2-penUnone

Acetone

Benzene

Caibon Dituinde

Chlorobcnzcnc

Chloroform

Eihylbciuene

Melhylene chloride

Tetrachloroethylenc

TotMne

Trichloroethylene

Surface Soils

Yes

No
Presence in blanks

Yes

Yes

No
Not detected

Yes

No
Not detected

No
Detected once

Yes

No
Presence in blanks

No
Not detected

Yes

No
Not detected

Subsurface Soils

Yes

No
Presence in blanks

Yes

Yes

Yes

Yes

No
Detected once

Yes

Yes

No
Presence in blanks

Yes

Ye«

No
Detected once

Evaluated in
Risk Assessment?

Yes

No

Yes

Yes

Yes

Yes

No

Yes

Yes

No

Yes

Yes
«ii .»*• ————————————

N.{
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SUMMARY OP AITIJIil) CRJTCRIA I OR CONTAMINANTS OP CONCERN (C()(i) IN SURFACE AND SUBSURFACG SOILS (continued)

Chemical

Vinyl acetate

Xylenef

4-Nilrophcnol '

Denioic Acid

llis(2-elhrlhc«yl)phihalate

Di-n-butylphlhalatc

Fluoranlhenc

renlachlorophcnol

Phcnanlhrcne

Pyrene

Aroclor-1234

Arodor-IMO

Aluminum

Surface Soils

No
Not detected

Yei

No
Detected once

No
Not detected

Yei

Yet

No
Detected once

No
Not detected

No
Detected once

No
Detected once

Yei

Yes

No
Comparable lo background

Subsurface Soils

No
Detected once

Yes

No
Not detected

No
Not detected

Yes

Yes

No
Not detected

No
Detected once

No
Not detected

No
Not detected

No
Not detected

No
Not detected

No
Comparable lo background

Evaluated in
Risk Assessment?

No

Yes

No

No

Yes

Yes

No

No

No

No

Yes

A,'; • Yes
\

No

OO

I
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SUMMARY OP APPLIED CRTTGR1A FOR CONTAMINANTS OP CONCERN (COO) IN SURFACE AND SUBSURFACE SOILS (continued)

Chemical

Antimony

Arsenic

n*rium

Beryllium

Cadmium

Calcium

Chromium

Cobalt

Copper

Iron

Lead

Magnesium

Manganese

Surface Soil*

Yet

No
Comparable to background

No
Comparable to background

No
Comparable lo background

No
Detected once

No
Comparable to background

No
Comparable to background

No
Comparable lo background

No
Comparable lo background

No
Companbic lo background

No
Comparable to background

No
Comparable to background

No
Comparable lo background

Subsurface Soil*

Yet

No
Comparable lo background

No
Comparable to background

No
Comparable to background

No
Detected once

No
Companbic to background

No
Comparable lo background

No
Comparable to background

No
Comparable to background

No
Comparable lo background

No
Companbic lo background

No
Comparable lo background

No
Comparable to background

Evaluated in
Risk Assessment?

Yes

No

No

No

No

No

No

No

No

No

No

'«i.fc Nofy.l*;r'•* • i
No
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SUMMARY OP APrLII'.n CRITERIA FOR CONTAMINANTS OP CONCERN (COCi) IN SURFACE AND SUBSURFACE SOILS (continued)

Chemical

Mercury

Nickel

Potassium

Selenium

Sodium

Thallium

Vanadium

Zinc

Surface Soils

No
Detected once

No
Comparable to background

No
Comparable to background

No
Comparable to background

No
Comparabk to background

No
Not detected

No
Comparable to background

Yes

Subsurface Soils

No
Not detected

No
Companbte to background

No
Companbte to background

No
Companbte to background

No
Companbte to background

No
Not detected

No
Companbte to background

No
Companbte to background

Evaluated in
Risk Assessment?

No

No

No

No

No

No

No

Yes

CO

r-j
I
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SUMMARY OP SCLECTION OP CONTAMINANTS OP CONCERN (COCi) IN SGDIMUNTS

Chemical

1,1,1-Trichloroelhane

l.l-Dichloroethane

1,2-Dichloroelhylcnc

2-Bulinone

2-llexanonc

4-Methyl-2-pcnlanone

Acetone

lie rue nc

Ciifcon Disulfide

Chlorofoim

Elhytbenzenc

Melhyfcne Chloride

TolueiM

Trichloroelhylene

Shallow Sediments

Y«

Yet

Yei

Y«

Yet

Yes

Ye»

Yes

Ye«

Yes

Yes

No
Pretence in blanks

Yes

Yes

Deeper SedimenU

Ye«

No
Not detected

No
Not detected

No
Presence in blanks

No
Not detected

Ye*

Yes

No
Not detected

Ye*

No
Not detected

Ye*

No
Presence in blank*

Ye*

No
Not detected

Chemical of Interest?

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

No

Yes

Yes>

OO

VO

I
OO
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SUMMARY OF SELECTION OP CONTAMINANTS OF CONCERN (COCt) IN SEDIMENTS (Continued)

Chemical

Xylenes

Demote Acid

llis(2-elhylhcxy1)phlhaUlc

Oulylbeniylphlhalale

Di-n-butytphlhalale

Pyrene

Aitxhlor-1254

Arochlor-1260

Aluminum

Ancnic

Darium

Beryllium

Calcium

Shallow Scdimenit

Yes

No
Not detected

Yet

No
Not detected

Ye«

Yet

Yes

Ye*

No
Comparable to background

Yes

No
Comparable to background

Yes

Yes

Deeper Sediments

Ye*

No
Not detected

Ye*

Yes
Detected once

No
Not detected

No
Not detected

No
Not detected

No
Not detected

No
Comparable to background

Ye*

No
Comparable to background

Yet

No
Comparable to background

Chemical of Merest?

Yes

No

Yes

No

Yes

Yes

Yes

Yes

No

Yes

No

Yes

'" Yes,

CO
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SUMMARY OP SELECTION OP CONTAMINANTS OP CONCERN (COC*) IN SEDIMENTS (Continued)

CO

VO
Chcmirtl

Chromium

Coball

Copper

Iron

Uad

Magnesium

Manganese

Nickel

Potassium

Selenium

Sodium

Vanadium

Zinc

Shallow Sediment*

Ye*

Ye*

Ye*

Ye*

Ye*

No
Comparable lo background

No
Comparable to background

No
Comparable lo background

No
Comparable lo background

Ye*

No
Comparable lo background

No
Comparable lo background

Ye*

Deeper Sediments

Yes

Ye*

No
Comparable to background

No
Comparable lo background

No
Comparable to background

No
Comparable to background

No
Not detected

No
tjjfrt A*t+ft*Apim ociccm

No
Comparable to background

Ye*

No
Comparable lo background

No
Comparable to background

Ye*

Otcmkal of Interest?

Yes

Yes

Yes

Yes

Yes

No

No

No

No

Yes

No

No

4Hr ———————————
•*< Yes,

I
o



SUMMARY OP SCLECTION OP CONTAMINANTS OP CONCERN (COO) IN SURFACE WATER

CM
O

CO

Chemical

I.l.l-Trichloroethane

I.l-Dichloroelhane

4-Melhyl-2-penlanone

Acetone

Carbon Disulfide

Melhyfertc Chloride

Aluminum

Barium

Calcium

Chromium

Iron

Magnesium

Manganese

Criterion (or Deletion

Presence in blinks

Comments

Detected once

Detected once

AH detected concentrations were
associated with method blank

contamination.

•

Detected once

'.

Chemical of Interest?

Yes

Yes

Yes

Yes

Yes

No

Yes

Yes

Yes

Yes

Yes

Yes
fa'.

Yes*

I I



CM SUMMARY OP SELECTION OP CONTAMINANTS OF CONCERN (COO) IN SURPACR WATER (Continued)
CD

CO
Chemical

Polatsium

Sodium

Zinc

Criterion for Deletion Comments

Detected once

Chemical of Interest?

Yes

Yes

Yes

Notes:

A limited number of samples wtrc collected, precluding the use of frequency of detection u • criterion for selection as • contaminant of concern.
No SurUce water background umpk was colkcted. precluding the use of comparability with background as a criterion for selection at • contaminant of concern.
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5.1.6 Sediment Sampling
•

A total of 16 grab sediment samples from ten locations and 2
composite samples from four locations were collected to
characterize the on-site sediment quality. Samples were
collected at 0 to 0.5 ft. and 1.5 to 3 ft intervals in accordance
with the FSAP. With the exception of the composite samples, all
of the samples required by the workplan were analyzed for all
TCL/TAL parameters. The composite samples were analyzed for TCL
semivolatile organic compound (SVOC), PCBs and pesticide
parameters, and TAL parameters. Four additional sediment
samples, not described in the RI/FS Workplan were collected and
analyzed for Total Organic Carbon (TOC). The TOC results were
used in the baseline risk assessment. No contaminants were found
in the sediments at concentrations that exceed a Hazrd Quotient
of 1 or an upper bound cancer risk of 1x10'*. Sediment sampling
locations are provided in Figure 5-1. A summary of the
contaminants detected during sediment sampling activities is
presented in table 5-3.

5.1.7 Confirmatory Sampling of Former Courtyard PCB Transformers

Twenty-three soil samples from 13 locations were collected during
the RI. These samples were collected to verify that remedial
measures to remove courtyard transformers and surrounding soil
containing PCBs had achieved the PCB target cleanup level of 10
mg/kg. The samples were collected in accordance with the FSAP
and were analyzed for PCBs. Sample locations are provided in
Figure 5-1.

6.0 SUMMARY OF SITE RISKS

CERCLA directs the Agency to conduct a baseline risk assessment
to determine whether a Superfund Site poses a current or
potential threat to human health and the environment in the
absence of any remedial action. The baseline risk assessment
provides the basis for determining whether or not remedial action
is necessary and the justification for performing remedial
action.

EPA's cleanup goals for contaminated soils are based on potential
for cancer risk range of 1x10'4 to 1x10** (no more than an
increased chance of one additional case in ten thousand to one
million) or a non-cancer Hazardous Index above 1.0 (or possible
exposure to total contaminants exceeding doses known not to cause
harmful effects). The baseline risk assessment indicates that
current Site risk from soil contamination exceeds action or
cleanup levels only for polychlorinated biphenyls (PCBs).
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Past removal activities in the courtyard area have already
removed PCB transformers, concrete pads, and PCBs from the soil
to -10 milligrams per kilogram (mg/kg) or parts per million (ppm) ,
which is equivalent to the Toxic Substances Control Act
(TSGA)-required cleanup level for the small volume and low
concentration of PCBs present at the Site. However, 4 samples
near the former PCB transformers were found to exceed 10 mg/kg
(10 ppm). Concentrations varying from 17.0 to 230.0 mg/kg were
identified in these samples at depths ranging from 4 to 5.5 ft.
The current estimate of PCB contaminated soil remaining on-site
is 20 cubic yards (c.y.). Therefore, soil cleanup will be
required in this area to reduce the threat posed by the PCB
contamination.

The major risk at the Site, however, is contamination in the
shallow groundwater exceeding Maximum Contaminant Levels (MCLS)
or other cleanup levels. The RI data indicate that several VOCs
were identified in shallow wells primarily located in the
courtyard area at levels exceeding MCLs or action levels. The
specific VOCs are 1,1,1-trichloroethane (TCA),
1,1-dichloroethylene (DCE), Bis (2-Ethylhexyl) Phthalate (DEHP)
and Benzene. In addition to the VOCS, beryllium, antimony, lead,
carbon disulfide, Chromium and PCBs (PCBs only in one well) above
the MCL were found in the groundwater at levels that exceed
cleanup standards. Sample results from the Lower Ocala did not
indicate the presence uf of any hazardous constituents at levels
above MCLs or any other cleanup levels.

The baseline risk assessment also evaluated the health impacts
associated with potential future residential development of the
manufacturing area and southern portions of the Site. When EPA
assumes residents (children and adults) are living on the Site
property itself and depend exclusively on local groundwater from
the Upper Ocala/Transition Zone as a water source, both upper
bound cancer risk (greater than 1x10** or an increased chance of
one additional case in ten thousand) and non-cancer hazard
estimate (greater than 1.0) do exceed established acceptable risk
levels. In all cases unacceptable risks and hazards were a
result of drinking contaminated groundwater and breathing
volatile groundwater chemicals during showering. In addition,
the shallow water-bearing zone does not produce an adequate water
supply. However, even if the southern portions of the property
were converted to residential, local shallow groundwater would
probably not be used because connections to the municipal system
are already available. The plant itself is already served by
city water and city sewer. The total lifetime cancer risk for
potential on-site residents in the southern portions of the Site
would be 7xlO'4 (a chance of 7 additional cancer cases in 10,000
people) which exceeds EPA's target range. The Hazard Index for
substances causing harmful effects other than cancer would be 17
for this area, which greatly exceeds acceptable exposure and
warrants cleanup.
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Contaminants of concern (COCs) were chosen based on
concentration, toxicity, mobility, and frequency of detection for
the'contaminants present. EPA expects that meeting cleanup goals
for these will result in sufficiently reducing risks posed by
less harmful contaminants as well.

6.1 CONTAMINANTS OF CONCERN

The majority of the wastes and residues generated by production
operations at the facility have been managed, treated, and
disposed of on-site throughout the Site's history. The
significant contaminated areas of concern are the courtyard area
where shipping, handling, and temporary storage of materials
including hazardous substances occured and the burn pit where
liquid waste was burned and partially-filled 55-gal drums
containing waste materials characteristic of waste rubber cement
and Banbury sludge were buried. The chemicals measured in the
various environmental media in the Remedial Investigation were
evaluated for inclusion as chemicals of potential concern in the
risk assessment by application of screening criteria. The
criteria used to select the contaminants of concern included:

1. a general review of the Site data,
• 2. a review of designations to the data,
3. a comparison of the detects with that of the blanks,
4. a review of the sample quantitation limits,
5. a review of the tentatively identified compounds,
6. an evaluation of the apparent statistical distribution

of the data,
7. an examination of the Frequency of detection,
8. an evaluation of the contaminants verses essential

nutrient trace levels elements, and;
9. a comparison of the appropriate health-based criteria.

Separate lists of chemicals of potential concern were identified
for each of the past waste management areas. The contaminants of
concern for the Site area include Antimony, Beryllium, Benzene,
Carbon Disulfide, Chromium, 1,1-DCE, PCBs, 1,1,1-Trichloroethane,
1,1-Dichloroethylene, Chloroform, Tetrachloroethylene, Toluene,
Bis(2ethylhexy)phthalate, Di-n-butylphthalate, 1,1-
Dichloroethane, Acetone, Carbon Disulfide, Ethylbenzene,
Trichloroethylene, Xylenes, 2-Methyl-2-pentanone, Polychlorinated
Biphenyls, 2-Butanone, 1,2-Dichloroethylene, 2-Hexanone, Pyrene,
Magnesium, Selenium, and Zinc.

The.arithmetic average concentrations, 95% upper confidence
levels, and frequency of detections of contaminants found in the
various media tested are contained in Tables 6-1 through 6-8.
The exposure concentrations represent a 95% upper confidence
limit on the mean of data collected from both surface and
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TABLE 6-1
CONCENTRATIONS OF
RESIDUUM WELLS

CONTAMINANTS FOUND IN GROUNDWATER

CONTAMINANT

1,1,1-TCA

1,1-DCA

1,1-DCE

ACETONE

BENZENE

CARBON DISULFIDE

DEHP

ENDOSULFAN

LINDANE

ALUMINUM

ANTIMONY

BARIUM

BERYLLIUM

CALCIUM

CHROMIUM

COBALT

COPPER

IRON

LEAD

MAGNESIUM

MANGANESE

MERCURY

NICKEL

POTASSIUM
SELENIUM

AVERAGE
CONCENTRATION
(ug/L)

5.9

11.3
3.3
8.7

6.7

49.5
10.9
0.06
0.04

15,955.56
18.2
86.86
2.01
6345.56
31.13
17.93

56.31
34,477.78
13.39

2,271.11
962.48

0.19
20.80
1,247.89
0.83

95% UPPER
CONFIDENCE
LIMIT (ug/L)

22.81

48.69

10.53

15.92
17.41

1584.93
25.73
0.11

0.06
58,348.03
39.91
263.57
6.89
16,307.84
82.61
138.63
429.19
135,064.73
49.29

8,294.92
10,621.48
0.34
151.20
2,076.67

1.09

FREQUENCY
OF
DETECTION

4/8

4/8
4/8
3/8
1/8
6/8
2/9
1/9
1/9
9/9
1/9

9/9
5/9
9/9
6/9
4/9
5/9
9/9
6/9

8/9
9/9
1/9
3/9
8/9
1/9
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CONTAMINANT

SODIUM

THALLIUM

VANADIUM

ZINC

AVERAGE
CONCENTRATION
(ug/L)
66,060.00
1.00
87.51
128.46

95% UPPER
CONFIDENCE
LIMIT (ug/L)
1,758,114.10

1.39

389.46
382.51

FREQUENCY
OF
DETECTION

9/9

1/9

8/9

8/9

TABLE 6-2
CONCENTRATIONS OF CONTAMINANTS FOUND IN GROUNDWATER
UPPER OCALA

CONTAMINANT

1,1,1-TCA

1,1-DCA

1,1-DCE

ACETONE

BENZENE

CARBON DISULFIDE

CHLOROBENZENE

CHLOROFORM

ETHYLBENZENE

METHYLENE CHLORIDE

TOLUENE
XYLENES

BENZOIC ACID

DEHP
ALUMINUM

ANTIMONY

ARSENIC
BARIUM

AVERAGE
CONCENTRATION
(ug/L)
35.82
19.87
37.20
15.46
6.24
12.57
3.41
3.44
13.96
2,78
3.94
35.22
25.46
12.52
15,222.50

14.33
1.04
122.60

95% UPPER
CONFIDENCE
LIMIT (ug/L)

45.06

28.60
63.77

21.49
8.43
20.06
4.49
3.83
11.15
3.49

6.21
18.55
32.64
19.92
455,974.04

17.97
1.12
203.33

FREQUENCY
OF
DETECTION

8/25

9/25

7/25

16/25
1/25
14/25
1/25
1/25
2/25
2/25

2/25
3/25
1/24
1/24
22/25

2/25
1/25
25/25
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CONTAMINANT

BERYLLIUM

CADMIUM

CALCIUM

CHROMIUM

COBALT

COPPER

IRON

LEAD

MAGNESIUM

MANGANESE

MERCURY

NICKEL

POTASSIUM

SILVER

SODIUM

THALLIUM

VANADIUM

ZINC

AVERAGE
CONCENTRATION
(ug/L)
4.25

3.19

165,624,00

36.04

16.07

62.45
17,059.52

20.02

2,301.56

1,326.06
0.16
25.84
4,629.74
1.76
23,396.40

1.06
66.41
174.66

95% UPPER
CONFIDENCE
LIMIT (ug/L)

7.96

3.30

343,794.52
105.63
34.23
120.95
618,528.15
53.74
3,720.64

17,629.19
0.19
58.28
8,529.40
2.07

44,621.76
1.23
260.02
303.89

FREQUENCY
OF
DETECTION

11/25

3/25

25/25

19/25

10/25

15/25

25/25
23/25
25/25
25/25
4/25
5/25
24/25
1/25
25/25
4/25
19/25
23/25

TABLE 6-3
CONCENTRATIONS OF CONTAMINANTS FOUND IN GROUNDWATER
LOWER OCALA

CONTAMINANT

1,1-DCA

1,1-DCE

ACETONE

BDCM

AVERAGE
CONCENTRATION
(ug/L)
1.22
1.19

84.89
1.28

95% UPPER
CONFIDENCE
LIMIT (ug/L)

6.85

6.23

4,068.95
6.84

FREQUENCY
OF
DETECTION

1/9

1/9

7/9

2/9
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CONTAMINANT

CARBON DISULFIDE

CHLOROFORM

DBCM

METHYLENE CHLORIDE

PCE

TOLUENE

TCE

BENZOIC ACID
DEHP

PHENOL

ENDOSULFAN

ALUMINUM

ARSENIC

BARIUM

CALCIUM

CHROMIUM

COBALT

COPPER

IRON

LEAD

MAGNESIUM

MANGANESE

NICKEL

POTASSIUM

SODIUM

THALLIUM

VANADIUM

ZINC

AVERAGE
CONCENTRATION
(ug/L)

7.52

1.81

1.23
0.71
1.22

1.23

1.35
21.56
20.50

12.61
0.05
2,023.99
1.67
61.97

37,755.56
41.92
1.95
15.54
4,171.89
12.83
1,170.72
69.75
11.02
21,514.78
23,010.00
0.72
9.86
249.22

95% UPPER
CONFIDENCE
LIMIT (ug/L)

445.80

11.43

5.96

1.97
5.86
5.98
8.06
31.23
112.30
26.64

0.08
3,004,155.15
2.65
661.65
83,246.94
529.53
2.59
37.39
19,917,768.30
259.11
3,644.06
3,754.47
26.86
795,607.35
268,734.73
2.81
75.38

1,328.35

FREQUENCY
OF
DETECTION

4/9

4/9

2/9

1/9

2/9

2/9

2/9

2/9

3/9
2/9
1/9
7/9
3/9
8/9
9/9
6/9
1/9
8/9
8/9
7/9
8/9
8/9
1/9
7/9
9/9
2/9
5/9

9/9
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TABLE 6-4
CONCENTRATIONS OF CONTAMINANTS FOUND IN
SURFACE SOILS (0-1 FT)

SOILS

CONTAMINANT

1,1,1-TCA

2-BUTANONE

4-M-2-P

ACETONE

CARBON DISULFIDE

CHLOROFORM

ETHYLBENZENE

METHYLENE CHLORIDE

TOLUENE

XYLENES

4-NITROPHENOL

DEHP

DBF

FLUORANTHENE

PHENANTHRENE

PYRENE

ARCLR-1254

ARCLR-1260

ALUMINUM

ANTIMONY

ARSENIC

BARIUM

BERYLLIUM

CADMIUM

CALCIUM

CHROMIUM

AVERAGE
CONCENTRATION
(ug/kg)
13.16
15.03
7.53
118.29
15.29

2.76

2.66

41.41

9.06
7.44
1,010.00
327.47

172.59

211.76
206.71
211.76
287.94

240.29
9,334.12
3.80
1.61
19.79
0.19
0.29
3,426.00
13.82

95% UPPER
CONFIDENCE
LIMIT (ug/kg)
39.05
13.02
11.56
508.64
24.24
3.16
3.23
396.82
19.61

11.20

1,459.81
453.45
236.96
246.39
265.70
246.39
347.80
316.50
12,644.69
6.44
2.35
27.25
0.25
0.45
12,469.49
18.47

FREQUENCY
OF
DETECTION

15/17

1/7

3/17

15/17

17/17

1/17

11/17

10/17

15/17

12/17

1/17
5/17

3/17
1/17

1/17

1/17

1/17

3/17

17/17

8/17

17/17

17/17
5/17

1/17

17/17

17/17
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CONTAMINANT

COBALT

COPPER

IRON

LEAD

MAGNESIUM

MANGANESE

MERCURY

NICKEL

POTASSIUM

SELENIUM

SODIUM

VANADIUM

ZINC

AVERAGE
CONCENTRATION
(ug/kg)

1.26
3.92
12,256.82
9.72
176.71

127.69
0.05
2.63
112.72

0.19

37.73
37.34

26.92

95% UPPER
CONFIDENCE
LIMIT (ug/kg)
1.87

5.32
17,522.41
16.01
265.38
223.29
0.06
4.77
176.42
0.22
45.17

51.83

127.68

FREQUENCY
OF
DETECTION

13/17

3/17

17/17

6/17

17/17

17/17

1/17

8/17

15/17

3/17
16/17
17/17

14/17

TABLE 6-5
CONCENTRATIONS OF CONTAMINANTS FOUND IN
SUBSURFACE SOILS (3-30 FT)

SOILS

CONTAMINANT

1,1,1-TCA

2-BUTANONE

4-M-2-P

ACETONE

BENZENE

CARBON DISULFIDE

CHLOROBENZENE

CHLOROFORM

ETHYLBENZENE

METHYLENE CHLORIDE

AVERAGE
CONCENTRATION
(ug/kg)
61.83
45.43
37.38
322.81
19.62
28.62
19.69
19.60

19.60
51.05

95% UPPER
CONFIDENCE
LIMIT (ug/kg)
318.22
53.64
26.46
567.61
12.22

51.11
11.92
11.79

12.14

323.05

FREQUENCY
OF
DETECTION
14/21

4/21
8/21
21/21
2/21
11/21
1/21
4/21
8/21

12/21
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CONTAMINANT

PCE

TOLUENE

TCE

VINYL ACETATE

XYLENES

DEHP

DBF

PENTACHLOROPHENOL

ALUMINUM

ANTIMONY

ARSENIC

BARIUM

BERYLLIUM

CADMIUM

CALCIUM

CHROMIUM

COBALT

COPPER

IRON

LEAD

MAGNESIUM

MANGANESE

NICKEL

POTASSIUM

SELENIUM

SODIUM

VANADIUM
ZINC

AVERAGE
CONCENTRATION
(ug/kg)
19.95
20.83
19.69
42.90
22.26
266.43
249.10
1304.76
6647.14

6.99
0.96
6.62
0.20
0.52
256.17
8.74
1.38
2.22
16010.48
6.05
85.96
48.19
1.65
84.36
0.18
37.56
37.01
4.11

95% UPPER
CONFIDENCE
LIMIT (ug/kg)
12.62
19.97
11.92
35.18
22.21
359.84
310.18
1801.62
9345.01
14.48
1.62
10.24
0.23
0.76
753.00
15.02
2.45
3.47
45244.84
9.97
108.77
125.12
1.87
138.42
0.23
47.41
82.53
9.45

FREQUENCY
OF
DETECTION

3/21

14/21

1/21

1/21

11/21

5/21

2/21

1/21

21/21
6/21

13/21
20/21
4/21
1/21
13/21
21/21
9/21
1/21
21/21
5/21
21/21
21/21
7/21
12/21
3/21
18/21
20/21
15/21
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TABLE 6-6
CONCENTRATIONS OF CONTAMINANTS FOUND IN
SHALLOW SEDIMENTS (0-1 FT)

SEDIMENTS

CONTAMINANT

1,1,1-TCA

1,1-DCA

2-BUTANONE

2-HEXANONE

4-M-2-P

ACETONE

BENZENE

CARBON DISULFIDE

CHLOROFORM

ETHYLBENZENE

METHYLENE CHLORIDE

TOLUENE

TCE

XYLENES

DEHP

DBF

PYRENE

AROCLOR-1254

AROCLOR-1260

ALUMINUM

ARSENIC

BARIUM

BERYLLIUM

CALCIUM

CHROMIUM
COBALT

AVERAGE
CONCENTRATION
(ug/kg)

5.31
5.31

5.44
12.94
40.81
38.88

5.56
20.63
6.69
3.44
83.94

5.81
5.56
10.81
385.00
355.83
345.33
899.17

858.33
12110.00
2.06
25.23
0.43
3403.67
276.18
3.68

95% UPPER
CONFIDENCE
LIMIT (ug/kg)
9.22
9.27

42.62
23.17
193.66
247.55
8.42
45.98
15.35

4.30
23075.09
8.98
8.42
34.24
526.71

660.96
1090.88
4335.37

4928.70
42349.18
4.49
53.76
1.65

23169.79
25730.51
18.74

FREQUENCY
OF
DETECTION

6/8

1/8

1/8

1/8
1/8
7/8
1/8

8/8
3/8
4/8
7/8
3/8
1/8
4/8
1/6
1/8
1/8
1/6

1/8
6/6
6/6
6/6
4/6
6/6
6/6
4/8
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CONTAMINANT

COPPER

IRON

LEAD

MAGNESIUM

MANGANESE

NICKEL

POTASSIUM

SELENIUM

SODIUM

VANADIUM

ZINC

AVERAGE
CONCENTRATION
(ug/kg)
25.38
28060.00
22.87

183.43
86.12
3.48
134.67

0.26
60.52
80.72

486.42

95% UPPER
CONFIDENCE
LIMIT (ug/kg)
92.23
289755.56
47.79

704.50

254.74

40.72

524.66
0.43
236.52
173.98
26676.25

FREQUENCY
OF
DETECTION

6/6

6/6
6/6
6/6
6/6
1/6
2/6
2/6
4/6
6/6
6/6

TABLE 6-7
CONCENTRATIONS OF CONTAMINANTS FOUND IN
SUB-SURFACE SEDIMENTS (2-3 FT)

SEDIMENTS

CONTAMINANT

1,1,1-TCA

4-M-2-P

ACETONE

CARBON DISULFIDE

ETHYLBENZENE

METHYLENE CHLORIDE

TOLUENE

XYLENES

DEHP

BBP

ALUMINUM

AVERAGE
CONCENTRATION
(ug/kg)
4.60
16.80
64.60
13.60
2.80
88.40
2.00
3.40

1267.50
289.50
7616.67

95% UPPER
CONFIDENCE
LIMIT (ug/kg)
17.05
2580.57

5436.88
39.41
6.63
338.31
4.92
3.86

91849.55
693.26
13202.68

FREQUENCY
OF
DETECTION

5/5
4/5

5/5

5/5
1/5

5/5
4/5
1/5

3/6
1/6
6/6
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CONTAMINANT

ARSENIC

BARIUM

BERYLLIUM

CALCIUM

CHROMIUM

COBALT

COPPER

IRON

LEAD

MAGNESIUM

MANGANESE

POTASSIUM

SELENIUM

SODIUM

VANADIUM

ZINC

AVERAGE
CONCENTRATION
(ug/kg)
1.84
11.82
0.38

1313.00
57.50
2.56
8.03
21233.33
12.71

61.70

70.22

64.15
0.19
48.48
76.37
85.02

95% UPPER
CONFIDENCE
LIMIT (ug/kg)
2.47

12.17

0.90

1313.49

58.36
3.41
L̂ .36
21233.89
13.20

62.19
71.00

64.45

0.52
49.04
76.69
85.95

FREQUENCY
OF
DETECTION

6/6

6/6

5/6

6/6

6/6
4/6
5/6
6/6
5/8
6/6
6/6
1/8
1/6
4/6
6/6
6/6

TABLE 6-8
CONCENTRATIONS OF CONTAMINANTS FOUND-IN SURFACE WATER

CONTAMINANT

1,1,1-TCA

1,1-DCA

4-M-2-P

ACETONE

CARBON DISULFIDE

METHYLENE CHLORIDE
ALUMINUM

AVERAGE
CONCENTRATION
(ug/L)
4.20
2.90
4.40
11.00

11.00
9.40
196.00

95% UPPER
CONFIDENCE
LIMIT (ug/L)
8.01
4.53
7.84
56.35

56.35
2246.66
659.06

FREQUENCY
OF
DETECTION

2/5
1/5

1/5

5/5

5/5
1/5
4/4
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CONTAMINANT

BARIUM

CALCIUM

CHROMIUM

IRON

MAGNESIUM

MANGANESE

POTASSIUM

SODIUM

ZINC

AVERAGE
CONCENTRATION
(ug/L)
12.73
8070.00

6.53
550.50
390.75
48.40
436.00
2455.00
76.40

95% UPPER
CONFIDENCE
LIMIT (ug/L)

327.94

11577.16

28.61

688.37

519.33
1101.99
10144.23
4158.22
23840.22

FREQUENCY
OF
DETECTION

2/4

4/4

1/4

4/4

4/4

4/4

1/4

4/4

3/4
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subsurface samples and therefore, the data in the Table does not
necessarily reflect land surface concentrations.

6.2 EXPOSURE ASSESSMENT

Whether a chemical is actually a concern to human health and the
environment depends upon the likelihood of exposure, i.e. whether
the exposure pathway is currently complete or could be complete
in the future. A complete exposure pathway (a sequence of events
leading to contact with a chemical) is defined by the following
four elements:

• a source and mechanism of release from the source,
• a transport medium (e.g., surface water, air) and

mechanisms of migration through the medium,
• the presence or potential presence of a receptor at the

exposure point, and
• a route of exposure (ingestion, inhalation, dermal

absorption).

If all four elements are present, the pathway is considered
complete.

An evaluation was undertaken of all potential exposure pathways
which could connect chemical sources at the Site with potential
receptors. All possible pathways were first hypothesized and
evaluated for completeness using EPA's criteria. Three current
potentially complete exposure pathways and four future exposure
pathways remained after screening. The current pathways
represent exposure pathways which could or do exist under current
Site conditions while the future pathways represent exposure
pathways which could exist, in the future, if the current
exposure conditions change.

According to the Dougherty County Planning Commission,
residential use of this land is possible. In addition,
industrial operation to the east would not serve as an absolute
obstruction to residential development in the southern portion of
the Site and to the west. As a result/ a future potential
residential scenario for residents living on the southern
portions of the facility property was developed and evaluated.

The exposure and intake parameters used in generating risk caused
by current and future scenarios are presented in Tables 6-9
through 6-14. Exposure by each of these pathways was
mathematically modeled using generally conservative assumptions
and is further discussed in Section 6.5.
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The current pathways are:

on-site worker
off-site residential populations
trespassers

The future pathways are:

on-site worker
• off-site residential populations
trespassers
residents living on the southern portion of the Site

The exposure point concentrations for each of the chemicals of
concern and the exposure assumptions for each pathway were used
to estimate the chronic daily intakes for the potentially
complete pathways, with the exception of the groundwater pathway,
The chronic daily intakes were then used in conjunction with
cancer potency factors and noncarcinogenic reference doses to
evaluate risk. No current sensitive subpopulations were
localized to the Site's area during the exposure assessment.
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RXfOSURI! AND INTAKR PARAMIHI-RS TOR ASSESSING INOP.ST1ON AND DI'RMAI. llXrOSURP.TO SOIL BY WORKERS

Pjtposure or Intake Pinmcler

Chemical concentration in soil (Cs)

Skin surface area (SA)

Adherence fetor (AP)

Absorption (actor (ABS)

Soil ingeslion rate (IR)

Traction ingested from contaminated
Mnirre (11)

lixpnturc frequency (I!F)

I'jipocurt duration (I!D)

ftody weight (RW)

Averaging time (AT)

Value

95% upper confidence limit
concentration or maiimum
concentration of surface soils in
manufacturing area

3200 cm'/evenl (dy)

0.6 mi/cm'

1% Cor organic chemicals
0.1% for inorganic chemicals

SOmg/dy

1.0

2Mdy/yr
(Sdy/«k;JOwk/yr)

25 yr

70kg

Non-carcinogens: ViS d/yr i 25 yr
Carcinogens: ViS dy/yr i 70 yr

Ralionale/Dixruuii m/Refercnce

Represents reaionahk marimum exposure roncenlratioai. Recommended in 'Risk Assessment
Guidance for Superfund: Volume 1 - Human Health Evaluation Manual* (RAGS), EPA/540/l-
RV/n02. 12/89.

Represents eipoxure of hands and arms. Workers unlikely lo wear short panu or partially
ciposing clothing other than shorter sleeves of shirt. No seasonal variation became of the mild
climate of southern Georgia.

Middk value of range recommended by ETA Recto* IV (0.2 mg/em1 - 1.0 mg/cm*).

I'.PA Region IV suppkmenlal risk assessment guidance (2/11/92).

•Standard Default pjrpnsure Factors' (SDPJO. OSWER Directive 92BSA4TJ, 9/25/91.

Assumes thai all soil ingested during working hours is impacted.

Conventional work frequency (SDF.P. 3/25/91).

Conventional work duration (SDIIP. 9/25/91).

Conventional adult body weight (RAGS, I2/R9).

Conventional averaging limes (RAGS, I2/R9).
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EXPOSURE AND INTAKE PARAMIfTCRS FOR ASSESSING EXPOSURP. TO SF.DIMI-NrS AND SURFACE WATER BY WORKERS

liiposurc or Intake Parameter

Chemical concentration in sediments

Sediment ingcstion rale (IR)

l-'rarlion ingested from contaminated
source (M)

Skin surface area (SA)

Soil lo skin adherence (actor (AF)

Absorption (actor (AIIS)
((or sediments)

Chemical concentration in water

Dermal permeability constant (PC)
(Tor surface water)

I'jiposure lime (ET)

lUposure frequency (IIP)

Exposure duration (ED)

Body weight (BW)

Averaging time (AT)

Value

95% upper confidence limit
concentration or maiimum
concentration in sediments of
manufacturing area

50 mg/day

1.0

3200 cm1

0.6 mg/cm*

1% (or organic chemicals
0.1% (or inorganic chemicals

95lb upper confidence limit or
maiimum concentration of surface
water sampled from manufacturing
area.

Chemical-cpecific

1 hr/day

24 days/yr

25 years

10kg

Non-carcinogens: 365 dy/yr i I'D
Carcinogens: 3fi5 dy/yr i 70 yr

Rationale/Discussion/ Reference

Represents reasonable maiimum eiposure concentration. Recommended by 'Risk Assessment
Guidance (or Superfund' (RAGS), I-PA/540/I49/002 (I2/R9).

•Standard Default pĵ osurc Factors' (SDEF), OSWRR Directive 92ft5.64>3. (3/25/91).

Assumes all of soil and water contacted by workers is impacted.

Represents surface area of the hands and forearms.

Middle value of range recommended by EPA Region IV (04 mg/cm1 • 1.0 mg/cm1).

EPA Region IV Supplemental Risk Assessment Guidance (2/11/92).

Represents reasonable maiimum exposure concentration.

Values selected from UPA's •Interim Guidance for Dermal Eiposure Assessment*, OIIEA-B-367
(3/91) and Flynn (1990) as cited in OIIEA-B-367.

Eiposure to sediments and surface walcr in east drainage dilck k expected lo be minimal,
generally occurring only when grounds are landscaped.

Rxpo'.tire lo sediments and surface water 1st cast drainage dilck k expected lo be minimal,
generally occurring only when grounds arc landscaped. A reasonable maiimum amount of lime
performing landscaping to every other week year-round.

•Standard Default Exposure Factors* (SDRF). OSWRR Directive 9215.6X0. (3/25/91).

Conventional adult body weigh! (RAGS 12/19).

Conventional avenging limes (RAGS 12/89). ,

o
in
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RxrosuRi! AND INTAKR PARAMETERS FOR ASSESSING INHALATION RXPOSURII TO PARIICLH AND VAPOR PIIASE CHEMICALS BY WORKRRS

liiptKurc or Intake Parameter

( hcmifdl Concentration in air (CA)

Inhalation rate (IR)

lUpoiure lime (I:T)

lUpmurc frequency (RF)

l-xpmurc duration (P.I))

IWidy weiKhl (BW)

Averaging lime (AT)

Value

Modeled value bated on 95% upper
confidence limit concentration of
chemical in soil or maiimum
concentration

20 m'/»orkday (25 m'/hr)

5hr/«k
(Ihr/dy.Sdy/wk)

50**/yr(2JOdy/vr)

25 yr

70 Ij

Non-carcinogens: 3n5 dy/yr t 25 yr
Carcinogen*: y»S dy/yr i 70 yr

Ralionak/Ducutfion/Kcference

Reprcteni« reaionabk marimum eipoture conccnlralkM. Recommended by 'Risk Assessment
Guidance for Superfund* (RAGS). liPA/540/1419/002, 12/19.

•Standard Default I'jpmurc Factors* (SDRP). OSWRR Directive 9JK&m. 3/25/91.

Majority of •ork occurs in manufacturing Intildwf, Only occasional MMermMual cipMurt outside
is eipeclcd.

Conventional work frequency (SDRP, 3/25/91).

Conventional work duralion (SDRP 3/25/91).

Conventional adult body weight (RAGS 11/89).

Conventional averaging limes (RAGS I2/R9).
I
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EXPOSURE AND INTAKE PARAMIHT-RS TOR ASSESSING INGECTION OF GROUNDWATCR. INHALATION OP VOLATILE CHEMICALS IN
GROUNDWATER AND DERMAL CONTACT Wflll GROUNDWAll-R BY TO II-N11AL IVTUKI! ON-SITB Rf!SIDI!NTS

lltrpmure or Intake Parameter

Ocmiral concentration in
fmundnler (C~W)

(thowenng)

digestion rale (IR)

Inhalilion rale (IR)

Skin surface area (SA)

Dermal permeability constant (PC)

t-xposwre lime lor showering (ET)

liipmure frequency (EF)

Eiposure duration (III))

Body weight (BW)

Averaging lime (AT)

Value

95% upper confidence limit or
maximum concentration in Upper
(kala veils in manufacturing/bum
pit area or southern/western area

Modeled value based on «S% upper
confidence limit or maiimum
concentration in Upper Ocala wells in
manufacturing/bumpil area or
southern/western area

1 liter/day (apt 0-6)
2 liters/day (adults)

0.6 m'/hr (0.01 m'/min)

0.71 m' for children
1.94m1 for adults

Chemical-specific

12 min/evenl (day)
(0.2 hr/cvcnl)

350 dy/yr

6 yean for children
24 years for adults (total 30 yr)

IS kg for children (age rwi)
70 kg for adults

Non-carcinogens: 365 dy/yr « I'D
Carcinogens: JfiS dy/yr • 70 yr

Ralinnak/Discussion/Referencc

Represents reasonable maiimum eipntur* ('Risk Asseumenl Guidance for Superfund: Volume I:
Human lleallh HvalualHin Manual (Part A)* EPA/540/ 149/002. 12/19 (RAGS).

Represents reasonable maiimum cvpnturc ('Ritk Axsessmenl Guidance for Superfund: Volume 1:
Human Health Evaluation Manual (Part A)* KPA/S40/I49/002, 12/19 (RAGS). Modekd air
concentrations are presented in other fables.

HPA'a -Eiposure Factor* Handbook1 (RPA/«00/l/4r9/OO. 7/R9) defcribc* several different
drinking water intake rales for children: 1 Mer per day for children under 10 kg. 0.9 L/dajr for 2
year oMs. 1.5 L/day for children 14-16 yean, an average of 0.76 L/day for children. 0 to 9. and •
range of 1-1.7 L/day for children 5-14 yn. EPA guidance dot« not recommend one value. A value
of 1 L/day for children of age 04 b consistent with the range* cited in this guidance, and

L/day for adults is recommended in RAGS for reaaonabk manrnum exposures (RAGS I2/V9).

Recommended inhalation rale for showering for aU age groups (RAGS, 12/19).

50th percentik mak child body surface area for age* M (RAGS. 12/19), used to represent 04 yr
oUs, as well. SOih percentik adull mak body surface area (RAGS, 12/19).

Value* selected from l-PA's •Dermal Exposure Asaessment: Principles and Applicalions*
F.PA/600/II-9I/OIIB. 1/92. and Flynn (IOTOJ as riled ill this report.

90th perccmik lime for showering (RAGS 12/19). Axumed to be the came knglh of time for
bathing in younger children.

•Standard Default llipnsurc Factor**. OSWER Directive 92tSjt4B (3/25/91).

RAGS. I2/M9.

RAGS. I2/H9. ' ••••••'

Convention averaging limes (RAGS 12/89).

I
fM
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CXPOSURR AND INTAKE PARAMtm-RS TOR ASSI2KING INGIiSTION AND DI-RMAI. CONTACT WITH SURFACE SOILS FOR fOTENTIAL PUTURIi
ON SITE RHSIDfiNTS

I'lpcxiure or Intake Parameter

Chemical concentration in soil (CS)

Soil ingeslion rale (IR)

Fraction invested from conlaminalcd
source (M)

Skin surface area (SA)

Adherence Factor (AF)

Dermal abtoiption factor (ABS)

I'jrpnsure frequency (P.P)

l->posure duration (P.D)

Body weight (DW)

Averaging lime (AT)

Value

9$% upper confidence limit or
maiimum concentration in surface
soils at the manufacturing or
soulhem/wcslem area

200 mg/day for children (age 0-6)
100 ing/day for adults (> 6 yr)

1.0

20TO cm' for children
3200 cm1 for adults

0.6 me/cm1

1% for organic chemicals
0.1% for inorganic chemicals

3SOdy/yr

6 yr at child parameters
24 yr at adult parameters
(total 30 yr)

1$ k| (age. 0-6)
79 kg (6-24 yean)

Non-carcinogens: V6 dy/yr i I:,D
Carcimigens: V>5 dy/yr I 70 yr

Rationak/Discussinn/Rcfcrcnre

Rcpresenls rcasonal>k maximum eiposurc ('Risk Assessment Guidance for Superfund - Volume 1:
Human Health lwluali.m Manual (fart A)'. RTA/S40/1 49/002. 12/19 (RAGS).

RAGS. 12/89.

Assumes that aH soil ingested is contaminated

Represents hands, one-half of arms and one-half of kgs for children (RAGS, I2/K9).
Represents hands and arms (or hands and about onc-third of kg* and arms) for adults (RAGS.
12/IW).

Middle value of range recommended by EPA Region IV (0.2-1.0 mi/cm1) in supplemental risk
assessment guidance (2/11/92).

RPA Region IV luppkmcntal risk assessment guidance (2/11/92).

llPA's •Standard Default Exposure Factors' OSWRR Directive 92tS.t43, 3/25/91.

RAGS 12/89.

RAGS. 12/89.

Conventional averaging lime (RAGS 12/89)
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RXPOSURR AND INTAKE PARAMETERS FOR ASSESSING EXPOSURE TO VOI ATH.I7J-O SOIL CHEMICALS AND ENTRAINED SOIL PARTICLES FOR
POTHNIIAL IVIURI: ON-SHl- RI-SIDI-NIS

1-ifKKure or Intake Parameter

Chcmiol cimrcnlnlKm in air (CA)

Inhalalion rale (IR)
(while ouldnora)

lUpmure frequency (EP)

l-irxKure duration (ED)

IVxJy wjhl (BW)

Averaging lime (AT)

Value

Modeled value bawd upon 9S%
upper confidence limit or maiimum
concentration in toil at either
manufacturing area of
(oulhem/wetlem tile

5 m'/day for children ((U)
S m'/day for adults (6-24)

JSOdy/yr

6 yf (apt (Ml)
24 yr (agct 6-24)
30 yean total

IS k« (a(et (M> yr)
TO kj (a|es 6-24)

Non-carrinofent: 363 dy/yr i ED
Carcinof ent: MS dy/yr i 70 yr

Ralionak/Ducusxion/Reference

Reprctenlt reatonabk maiimum eipoxure.

•Standard Default Fjpr»ure Paclon* (OSWER Directive 92BSjt43 (3/25/91) Kcowmend* t total
daily inhalation rale of 20 m'/day. IS m'/day of which is indoor cipoMic, The rcmamm( portion
(S m'/day) is aauimed lo retull from outdoor cipouire. Child inhalation nice are approiimately
(he tame CRxpotwrc l:aclon Handbook' UPA/600/M9/043. 7/19).

•Standard DefauH Itvpoxyre Faclon1 (OSWER Directive 92HS.6-03 (3/25/91).

30 year cipoxurc is 90ih pertenlik amount of lime residing in one localion ('Risk Asccumenl
Guidance for Superfund-Volumc 1: Human Health Evaluation Manual (Part A)* EPA/540/l-
119/002,1 Z/U9. (RA(iS)).

RAGS. 12/09.

Conventional avcrapnf lime (RAGS, 12/89).
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6.3- TOXICITY ASSESSMENT

Toxicity values are used in conjunction with the results of the
exposure assessment to characterize Site risk. EPA has developed
critical toxicity values for carcinogens and noncarcinogens.
Cancer Slope Factors (CSFs) have been developed by EPA's
Carcinogenic Assessment Group for estimating excess lifetime
cancer risks associated with exposure to potentially carcinogenic
chemicals. CSFs, which are expressed in units of (mg/kg/day) ~l,
are multiplied by the estimated intake of a potential carcinogen,
in mg/kg/day, to provide an upper-bound estimate of the excess
lifetime cancer risk associated with exposure at that intake
level. The term "upper bound" reflects the conservative estimate
of the risks calculated from the CSF. Use of this conservative
approach makes underestimation of the actual cancer risk highly
unlikely. Cancer Slope Factors are derived from the results of
human epidemiological studies or chronic animal bioassays to
which animal-to-human extrapolation and uncertainty factors have
been applied. The CSFs for oral ingestion and inhalation
exposure to the contaminants of concern at the Site are contained
in Table 6-15.

Reference doses (RfDs) have been developed by EPA for indicating
the potential for adverse health effects from exposure to
chemicals exhibiting noncarcinogenic effects. RfDs, which are
expressed in units of mg/kg/day, are estimates of lifetime daily
exposure levels for humans, including sensitive individuals.
Estimated intakes of chemicals from environmental media can be
compared to the RfD. RfDs are derived from human epidemiological
studies or animal studies to which uncertainty factors have been
applied (e.g., to account for the use of animal data to predict
effects on humans). These uncertainty factors help ensure that
the RfDs will not underestimate the potential for adverse
noncarcinogenic effects to occur. The RfDs for oral ingestion
and inhalation exposure to the contaminants of concern at the
Site are contained in Table 6-15. The following information
corresponds with the alphabets located in the "Weight of Evidence
Category" column of the table.

Group A - Human Carcinogen; Group B - Probable Human
Carcinogen (Bl - limited evidence from epidemiologic
studies; B2 - Sufficient evidence from animal studies and
inadequate or no data from epidemiologic studies); Group C
- Possible Human Carcinogen; Group D - Not Classifiable as
to Human Carcinogenicity and Group ME - Evidence of Non-
Carcinogenicity for humans.
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Chcmirtl

2 IJulinone

1,1-Dichloroeihane
(I.I-DCA)

I.l-Dknloroelhylene
(M-DCE)

1.2-Dkhloroelhylcne1

(I.2DCE)

I,l.l-Trirhlonxlh*nc
(I.U-TCA)

4-Mclhyl-2-pcnlanone
(4-M-2-P)

Arclonc

Ikntcne

Bis(2-«lhylhc«yl)-
phlhalaie (DEI IP)

Oibofi DitolOdc

Oilonrform

Dt̂ ^MtytphlhaUic

Elhjrlbenzcne

Oral
Reference Dote

(mf/kj-djf)

0051

0.1

0009

0.02

0.0?1

0051

O.I

0.02

O.I

0.01

0.1

O.I

Uncertainly
and Modtfyini

Pactort

1000

1000

1000

1000

1000

1000

1000

1000

100

1000

1000

1000

Inhalation
Reference Dow

(m|/k|-dy)

0.09

0.1

ND

ND

0.)

0.02

ND

ND

0.0028

ND

ND

0.29

Uncertainly
and Modifying

Facion

1000

1000

1000

1000

1000

300

Oral
Slope Factor
<m|/kf-«ly)'

ND

o.«

0.029

0.014 •

0.0061

Slope Factor
(miAc-tfy)1

ND

IJ

0.029

ND

QUOTO

.iUW

Wei(hl of
Evidence
Ciic|ory

D

C

C

NB

D

NE

D

A

B2

NE

B2

D

D
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CHRONIC RRFT.RENCi; DOSI-S (RflH) AND CANCER SLOPE FACTORS (SI*) I:OR CONTAMINANTS OP CONCERN (COO) AND Ollll-R CIII:MICAI,S
CONSIDliRl;!) IN HIE DASELINI! RISK ASSESSMENT

Cheminl

rolychlorinaled
Hiphcnylt (PCI)j)

l*yrtne

Tclrachloniclhylcne
<rcc)
Toluene

Trichloroelhylcnt
(TCI-)

Xylcnci

Antimony

Ancnk

Djiium

Derylliwm

CadnniMii

Chromium (trivilcnt)

Oral
Reference Dote

(m|/H-dy)

ND

0.0)

0.01

0.2

ND

2

0.0004

0.0003

005

0.005

0.0005
(water)

1

Uncertainly
•nd Modifying

Factor*

%00

1000

1000

100

lono

3

100

100

10

1000

Inhalation
RefcitMC Dote

(mi/kg-dy)

ND

ND

ND

0.57

ND

0.086

ND

ND

0.0001

ND

ND

3E47

Uncertainly
•nd Modifying

Factors

100

100

1000

•

300

Oral
Slope Factor
(mi/k^dy)'

7.7

0051

0.01 11

1.75

4.3

ND

Inhalation
Slope Factor
(•H/kg-dy)1

ND

O.OOIM

0.017*

IS

M

41

W*'*

Wcijhl ot
Evidence
Cal«|oiy

02

D

D2

D

DZ

D

NE

A

NE

B2

Bl

NE
/

oo

co

i i
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CHRONIC REFERENCE DOSES (RfDs) AND CANCER SLOPE FACTORS (SF«) FOR CONTAMINANTS OF CONCERN (COCt) AND OTHER CHEMICALS
CONSIDERED IN THE BASELINE RISK ASSESSMENT

Chemical

Chromium (hcnavalenl)

Copper

Lead

Manganese

Nickel

Selenium

Vanadium

Thallium

7,inc

Oral
Reference Dose

(mg/kg-dy)

0005

0.037s

ND

O.I

0.02

0.005

0.007

0.00007
(soluble salts)

0.2

Uncertainly
and Modifying

Factors

500

NA

1

300

3

100

3000

10

Inhalation
Reference Dose

(mg/kfrdy)

5E07

ND

ND

0.0001

ND

ND

ND

ND

ND

Uncertainty
and Modifying

Factors

300

900

Onl
Slope Factor
(mg/kg-dy)'1

ND

OJM
(refinery duct)

Inhalation
Slope Factor
(mg/kg-dy)'1

41

ND

ND

Weigh! of
Evidence
Category

A

D

B2

D

A

D

D

NA

D

CO

1 Values are presented for tr»n»-l,Z-dichloroethylene (1-1,2-DCE). Site was analyzed for total 1,2-DCB,
2. The toricity value for this chemical has been recently withdrawn by EPA for further evaluation. The value presented is from the EPA's Health Effects Assessment Summary Tables.
3. Calculated from the drinking water standard of 1.3 mg/L
NO Not developed; NE Not evaluated; NA Not applicable

All values from this table were obtained from EPA's Integrated Risk Information System (IRIS) accessed on January 22-25,1992. If IRIS did not contain lodcily values. EPA's Health Effects
Assessment Summary Tables. FY-91 (OERR 9200.6*303 (91-1), January 1991, was consulted. i
The following chemicals were selected as chemicals of interest in some or all media, but do not possess loricity values with which to perform an assessment: 2-hexanonc, aluminum, calcium,
cobalt, iron, magnesium, potassium and sodium.



6 8 02G9

6.4 RISK CHARACTERIZATION

Human health risks are characterized for potential carcinogenic
and noncarcinogenic effects by combining exposure and toxicity
information. Excessive lifetime cancer risks are determined by
multiplying the estimated daily intake level with the cancer
potency factor. These risks are probabilities that are generally
expressed in scientific notation (e.g., IxlO"6) . An excess
lifetime cancer risk of IxlO"6 indicates that, as a plausible
upper bound, an individual has a one in one million additional
(above their normal risk) chance of developing cancer as a result
of site-related exposure to a carcinogen over a 70-year lifetime
under the assumed specific exposure conditions at a Site.

The Agency considers individual excess cancer risks in the range
of IxlO"4 to IxlO"6 as protective; however the IxlO"6 risk level is
generally used as the point of departure for setting cleanup
levels at Superfund Sites. The point of departure risk actions
that result in risks at the more protective end of the risk
range.

Potential concern for noncarcinogenic effects of a single
contaminant in a single medium is expressed as the hazard
quotient (HQ) (or the ratio of the estimated intake derived from
the contaminant concentration in a given medium to the
contaminant's reference dose). A HQ which exceeds one (1)
indicates that the daily intake from a scenario exceeds the
chemical's reference dose. By adding the HQs for all
contaminants within a medium or across all media to which a given
population may reasonably be exposed, the Hazard Index (HI) can
be generated. The HI provides a useful reference point for
gauging the potential significance of multiple contaminant
exposures within a single medium or across media. An HI which
exceeds unity indicates that there may be a concern for potential
health effects resulting from the cumulative exposure to multiple
contaminants within a single medium or across media.

The health risks resulting from exposure to the current pathways
are as follows:

Overall, the baseline risk assessment indicates the unacceptable
health hazards and risks are not posed to humans currently having
access to the Site. The summed upper bound cancer risks for
reasonable maximum exposures to current workers at the Site is
within the acceptable risk range and the non-carcinogenic Hazard
Index is below the comparison Hazard Index threshold value of
1.0. The overall upper bound cancer risks for reasonable maximum
exposures to trespassers, both youths and adults, is at or below
the lower end of the risk range(1x10"') , and noncarcinogenic
Hazard Indices are below 1.0.
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The health risk resulting from exposure potential future pathway
are as follows:

The baseline risk assessment also evaluated the health impacts
associated with potential future residential development of the
manufacturing area and southern portions of the Site. When EPA
assumes residents (children and adults) are living on the Site
property itself and depend exclusively on local groundwater from
the Upper Ocala/Transition Zone as a water source, both upper
bound cancer risk (greater than IxlO"4 or an increased chance of
one additional case in ten thousand) and non-cancer hazard
estimate (greater than 1.0) do exceed established acceptable risk
levels. In all cases unacceptable risks and hazards were a
result of drinking contaminated groundwater and breathing
volatile groundwater chemicals during showering. However, even
if the property were converted to residential, local shallow
groundwater would not be used because connections to the
municipal system are already available. In addition, the shallow
water-bearing zone does not produce an adequate water supply.
The plant itself is already served by city water and city sewer.
The total lifetime cancer risk for potential on-site residents in
the southern portions of the Site would be 7xlO'4 (a chance of 7
additional cancer cases in 10,000 people) which exceeds EPA's
target range. The Hazard Index for substances causing harmful
effects other than cancer would be 17 for this area, which
greatly exceeds acceptable exposure and warrants cleanup. A
summary of cancer risk and non-carcinogenic health hazard
estimates for all scenarios considered at the Site and
designation of chemicals and media for which remediation levels
were derived are presented in Table 6-16. A potential on-site
resident in the manufacturing area scenario was presented in the
FS. After review, EPA has determined that the scenario is not a
probable land use for that portion of the Site. However,
•potential on-site residents in the southern portions of the
Site" scenario shall be included with the factors used to develop
the contaminants of concern for this Site. The following table
presents each chemical that poses unacceptable risks for all
scenario considered.

6 .5 ENVIRONMENTAL RISK

There are two distinct vegetation zones at the site: a maintained
grassy area on the north half of the Site and a natural-type area
on the south half. The grassy area lies to the west of the
manufacturing plant, and is periodically mowed in certain areas.
This area contains scattered areas of some hydrophytic
vegetation. Most of the hydrophytic vegetation is in a small
wetland area along Sylvester Road.
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Table 6-16 Summary of Cancer Risk & Non-Carcinogenic Health Hazard Estimates/Determination of Media Requiring Cleanup

RECEPTOR

Current
Worker

Adult
Trespasser

Youth
Trespasser

Potential
Adult Off-

site
Residents

Potential
On-Site

Residents
Southern

Site

MEDIUM

Soil

Sediments

Surface Water

Soil

Sediments

Surface Water

Soil

Sediments

Surface Water

Ground water

Ground water

Soil

NON-
CARCINOGENIC
HAZARD INDEX

(all exposure routes)

0.06

0.0008
0.0002

0.3

0.005

0.03

05

0.006

0.04

0.04

17

1

CHEMICALS WITH
HAZARD

QUOTIENT
GREATER THAN 1

None

None
None

None

None

None

None

None

None

None

Antimony, Carbon-
Disulfide

None

CLEANU
P LEVELS
DERIVED

?

No

No

No

No

No

No

No

No

No

No

Yes

No

UPPERBOUND
CANCER RISKS

(all exposure
routes)

3x10-*

1X1O7

—

2x10*

1x10*

NA

8x10*

5x10*

—

7xlO*

ZxlO4

3x10*

CHEMICALS WITH A
RISK GREATER

THAN 1X104

PCBs

None
—

None
None

NA
None
None
—

1,1-Dichloroethene,
(U-DCE)

Beryllium, 1,1-DCE

None

CLEANUP
LEVELS

DERIVED?

Yes

No

No

No
No
No
No

No
No

Yes

Yes

No
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The grassy area contains mainly Bahia grass and some hydrophytic
vegetation, including reed grass, maidencane, sedges, rushes and
mild water pepper. The wetland areas of the southern half
contain such species as black willow, water oak, southern
bayberry and cattail. The other large wetland area in the
southeastern section of the Site contains the largest and most
mature trees on the Site. Trees in this area include slash pine,
water oak, laurel oak and black oak.

The fauna on and around the Site observed during the RI/FS
include, but are not limited to, mammals such as the white-tailed
deer, raccoon, gray fox, gray squirrel and eastern cottontail
rabbit; birds such as .the common crow, mourning dove, bobwhite
quail, turkey vulture, killdeer, cattle egret, blue jay and
marking bird; reptiles such as the gopher tortise; amphibians
such as the green frog; and pond macroinvertebrates such as water
boatmen, water striders and dragonflies. Faunal observations at
the Site included visual observations of the animal, or any signs
of the animal such as tracks, nests or song.

In general, adverse impacts to aquatic, avian and mammalian
environmental receptors are unlikely. Surface water and sediment
chemical concentrations are generally below comparison values and
concentrations of chemicals in soils were unlikely to pose a
significant food chain impact under current Site conditions.
Although some isolated elevated concentrations of zinc and
chromium were detected in sediments, the lack of sustained bodies
of water and, therefore, the lack of widespread aquatic receptors
suggests that the impact of these concentrations is likely to be
limited.

7.0 DESCRIPTION OF CLEANUP ALTERNATIVES

The cleanup alternatives considered for both soil and groundwater
in the Feasibility Study (FS) are discussed below, and the
criteria EPA uses to evaluate the options are discussed in
Section 8.

7.1 Alternatives for Groundwater Remediation

Groundwater Alternative A: No Action

In this groundwater alternative, no further cleanup action would
be taken. EPA is required by the National Oil and Hazardous
Substances Pollution Contingency Plan (NCP) to use this option as
the baseline against which others are compared. This alternative
is not protective of the groundwater and will not achieve ARARs.
There would be no cost for this alternative.
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Groundwater Alternative B: Institutional Controls

Alterative B would consist of institutional controls, such as
deed restrictions or well drilling bans, in combination with
groundwater monitoring. This alternative would reduce any
potential health risks associated with contaminated groundwater.
Deed restrictions would be placed on the contaminated area to
prohibit the installation of new water supply wells. The
potential for cross-contaminating of the lower groundwater zones
and increasing the hydraulic gradient would be prevented by
prohibiting the installation of new wells. This alternative
would provide for natural attenuation of contaminants to restore
groundwater quality. Groundwater sampling and analysis for
identified contaminants of concern would be performed quarterly
in the courtyard area and at the boundary of the contaminated
area. The results from the groundwater monitoring would be used
to determine the effectiveness of natural attenuation as a
remedial option and to assess potential contaminant migration. A
review of the groundwater data collected at the Site would be
evaluated quarterly until contaminant concentrations in the
groundwater no longer exceed groundwater cleanup levels for three
consecutive sampling events. The total cost to implement this
remedy is estimated at $334,500.

Groundwater Alternative C: Institutional Controls/Containment

Groundwater Alternative C would consist of the same controls and
monitoring as B with containment. This would involve installing
an asphalt cap over portions of the courtyard area and any
necessary drainage controls. Drainage controls would provide
additional protection from infiltration and damage to the cap.
Deed restrictions and groundwater monitoring would be implemented
as described for Alterative B to monitor movement and the
effectiveness of natural attenuation of groundwater. Groundwater
sampling and analysis for identified contaminants of concern
would be performed quarterly in the courtyard area and at the
boundary of the contaminated area. The results from the
groundwater monitoring would be used to determine the
effectiveness of natural attenuation and containment as a
remedial option and to assess potential contaminant migration. A
review of the groundwater data collected at the Site would be
evaluated quarterly until contaminant concentrations in the
groundwater no longer exceed groundwater cleanup levels for three
consecutive sampling events. The estimated cost is $611,500 for
this alternative.
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Groundwater Alternative X>: Controls, Pump & On-site Treatment
with Discharge to POTW

This alternative would include the same controls and monitoring
as Alterative B in addition to pumping contaminated groundwater
and treating it using air stripping on-site. Extraction of
groundwater would be accomplished by installing pumps in the
courtyard area monitoring wells in which contaminants have been
detected above the cleanup levels. The installation of
additional wells may be required to adequately extract the
contaminated groundwater. The location and number of wells in
the manufacturing area depends on the areal extent of
contamination, area of influence produced by each well, and the
variability in pneumatic permeability around the manufacturing
area. Some pilot-scale treatability work would likely be
required to complete the design of the air stripping system. The
extracted groundwater would be pumped through any necessary
solids removal system to remove suspended and/or dissolved solids
(including metals) and through the air stripping system to remove
VOC's. The treated groundwater would be discharged through the
existing sewer system to the local Publicly Owned Treatment Works
(POTW) after all discharge requirements are met. Groundwater
sampling and analysis for identified contaminants of concern
would be performed quarterly in the courtyard area and at the
boundary of the contaminated area. The results from the
groundwater monitoring would be used to determine the
effectiveness of the treatment system as a remedial option and to
assess potential contaminant migration. A review of the
groundwater data collected at the Site would be evaluated
quarterly until contaminant concentrations in the groundwater no
longer exceed groundwater cleanup levels for three consecutive
years. Groundwater cleanup levels are expected to be achieved
within thirty years. The emissions from the air stripping system
would meet all State and Federal air quality requirements
relating to the treatment system. The estimated cost for this
alternative is $1,880,000.

7.2 Alternatives for Soil Remediation

Alternatives for soil which would treat the principal threats
posed by the PCB contamination vary by treatment, quantities and
characteristics of the residuals and untreated wastes.

Soil Alternative A: No Action

No action would be taken to address PCBs remaining in the soil
above 10 mg/kg at no further cost. The NCP requires using "no
action* as a basis for comparing active cleanup measures. This
alternative would not be protective and would not achieve ARARs.
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Soil Alternative B: Institutional Controls

Alternative B would use deed restrictions on the Site for future
and present land use as a control to reduce the risks posed by
•PCBs at the Site. In conjunction with deed restrictions, a
security fence would be constructed around the contaminated area
to reduce the possibility of ingestion or direct contact with the
PCBs. A monitoring well(s) would be installed and sampled to
determine if the PCBs were moving to the groundwater. The
estimated cost is $82,500.

Soil Alternative C: Controls and Containment

Alterative C would use the same controls and monitoring as B in
addition to containment to reduce potential health risks
associated with the PCBs in soils. The fencing would reduce the
possibility of direct contact with the PCBs. Containment would
include the construction of an asphalt cap over the contaminated
area. The cap design would include drainage controls at an
estimated cost of $123,200.

Soil Alternative D: Excavation/Off-Site Disposal

Soil Alternative D would include excavation of the contaminated
soil above 10 ppm and transportation to an off-site Toxic
Substances Control Act (TSCA)-permitted landfill. Excavation
would be done by conventional construction equipment and loaded
into a lined, covered roll-off containers or dump trucks. The
excavated area would be backfilled with clean fill material.
Total cost is estimated at $56,200.

Soil Alternative E: Solvent Extraction/On-Site Disposal of
Treated Soil/Off-Site Disposal of PCBs

This alternative would involve excavation, treatment, and on-site
disposal of the treated soil. A solvent extraction process would
be used to treat the contaminated soils on-site. This treatment
involves removing PCBs from the excavated soil. Extracting the
PCBs may require more than one stage to reduce PCB concentrations
in the soil to less than 2 mg/kg so they will be acceptable for
on-site disposal with no additional controls. Recovered PCBs
would be placed in appropriate containers and shipped off-site
for disposal at a TSCA-permitted facility. The estimated cost is
$214,800 for this alternative.

8.0 SUMMARY OF COMPARATIVE ANALYSIS OF ALTERNATIVES

A detailed comparative analysis was performed on the five soil
alternatives and four groundwater alternatives during the FS
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using the nine evaluation criteria set forth in the NCP. The
advantages and disadvantages were compared to identify the
alternative with the best balance among these nine criteria.

The NCP categorizes the none criteria into three groups:

(1) Threshold Criteria - overall protection of human health
and the environment and compliance with ARARs (or
invoking a waiver) are the threshold criteria that must
be satisfied in order for an alternative to be eligible
for selection;

(2) Primary Balancing Criteria - long-term effectiveness
and permanence; reduction of toxicity, mobility, or
volume; short-term effectiveness; implementability and
cost are primary balancing factors used to weigh major
trade-offs among alternative hazardous waste management
strategies; and

(3) Modifying Criteria - state and community acceptance are
modifying criteria that are formally taken into account
after public comment is received on the proposed plan
and incorporated in the ROD.

The selected alternative must meet the threshold criteria and
comply with all ARARs or be granted a waiver for compliance with
ARARs. Any alternative that does not satisfy both of these
requirements is not eligible for selection. The Primary
Balancing Criteria are the technical criteria upon which the
detailed analysis is primarily based. The final two criteria,
known as Modifying Criteria, assess the public's and the state
agency's acceptance of the alternative. Based on these final two
criteria, EPA may modify aspects of a specific alternative.

The following analysis is a summary of evaluation of alternatives
for remediating the contamination found at the Firestone Site
under each of the criteria. A comparison is made between each of
the alternatives for achievement of a specific criterion.

THRESHOLD CRITERIA

8.1 Overall Protection of Human Health & Environment addresses
whether or not a remedy provides adequate protection and
describes how risks are eliminated, reduced, or controlled
through treatment, engineering controls or institutional
controls. Criteria used to evaluate the protectiveness of an
alternative included the following: (1) no cancer risks from
exposure to groundwater with concentrations that exceed MCLs; (2)
no significant risks of threshold toxic effect (HI less than 1);
and (3) no significant risk or adverse impact on the environment.



6 8 0297
67

Groundwater Alternative A would not protect human health or the
environment from the potential risks posed by the groundwater
contamination at the Site. Alternatives B and C would provide
protection to human health by reducing the potential for
ingesting groundwater through deed restrictions. In addition, C
would reduce movement of contaminants into the deeper aquifer
which is a water supply source. Groundwater extraction in D
would provide additional protection through treatment of
groundwater to remove the contamination.

Since Groundwater Alternative A does not eliminate, reduce or
control any of the exposure pathways, it is therefore not
protective of human health or the environment and will not be
considered further in this analysis.

Soil Alternative A would not protect human health or the
environment from risks posed by the PCBs in the soil or meet
cleanup levels. Alternatives B and C would provide some
protection by reducing the potential for direct contact with
contaminants. The cap under Alternative C would provide
additional protection for the environment by reducing the
penetration of water through the source area. This would reduce
the'potential for contaminants to move into the groundwater. A
long-term risk would exist under C because the contaminants would
be contained rather than destroyed. Alternatives D and E would
provide the most protection for human health and the environment
by removing contaminants from the Site. Solvent extraction would
treat the contaminated soils in E. Alternatives D and E would
meet cleanup levels.

Since Soil Alternative A does not eliminate, reduce or control
any of the exposure pathways, it is therefore not protective of
human health or the environment and will not be considered
further in this analysis.

8.2 Compliance with ARAR8 addresses whether or not a remedy will
meet all of the applicable or relevant and appropriate
requirements of other Federal and State environmental and/or
provide grounds for a waiver. The identified ARARs for this Site
are listed in Section 10.2.

Groundwater Alternative A would not provide a way to evaluate
compliance with the chemical-specific cleanup requirements.
Action-specific requirements would not be applicable to A because
no cleanup action would be taken. Alternatives B, C and D would
comply with health and environmental requirements. There are no
location specific requirements applicable to the Site.

The 10 mg/kg TSCA action level is appropriate as a PCB cleanup
•level for Site soils. No location-specific requirements are
appropriate to this Site. Soil Alternative A would not meet any
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standards because no action would be taken. Alternative B,
Controls, would not meet any requirements because no active
measures would be included. Alternatives C, D and E would comply
with all federal and state action-specific requirements.

Since Soil Alternative B would not comply with the TSCA action
level, it will not be considered further in this analysis.

PRIMARY BALANCING CRITERIA

8.3- Long-term Effectiveness and Permanence refers to expected
residual risk and the ability of a remedy to maintain reliable
protection of human health and the environment over time, once
cleanup levels have been achieved. This criterion includes the
consideration of residual risk and adequacy and reliability of
controls.

Groundwater Alternative B would provide a means to measure change
in contamination and would provide additional protection of human
health by restricting future use of the property. Alternative C
would provide long-term effectiveness and permanence and would
also serve to reduce movement of contaminants through
containment. Alterati/e D would best reduce long-term risk
through extraction and treatment of groundwater.

Proper maintenance of the cap in Alternative C should ensure
long-term reliability. In addition under this alternative,
monitoring would provide a way to measure the effectiveness of
the cap. Alternatives D and E would have better long-term
effectiveness and permanence because the contamination would be
removed from the Site.

8.4 Reduction Toxicity, Mobility or Volume Through Treatment
refers to the anticipated performance of the treatment
technologies a remedy may employ.

No contaminated groundwater would be treated under Alternatives B
pr C. Thus, reduction in toxicity mobility or volume would only
result through the passive means of natural processes.
Alternative C would result in additional reduction in contaminant
mobility by preventing rain from penetrating the cap. The
toxicity, mobility and volume would be reduced by Alternative D
at an accelerated pace by active means.

Soil Alternative C would not reduce toxicity or volume, but
would reduce the potential for movement of contaminants to the
groundwater. The toxicity, mobility and volume of the
contaminants would be effectively reduced in Alternatives D and E
by excavating the contaminated soil and treating it either on or
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off-site. Alterative E would provide the only on-site treatment
remedy for the Site.

8.5 Short-Term Effectiveness refers to the period of time needed
to complete the remedy and any adverse impacts on human health
and the environment that may be posed during the construction and
implementation of the remedy until cleanup levels are achieved.

Groundwater contamination currently exceeds cleanup levels at the
boundary of the manufacturing area. Risks during cleanup under
Groundwater Alternatives B, C and D would be minimal. Risk to
Site workers would be somewhat higher, but this risk would be
reduced by compliance with health and safety regulations.

The short-term risk to the public and the environment under Soil
Alternatives C, D and E would be minimal. Risks to Site workers
would be somewhat greater, but this risk would be reduced by
compliance with health and safety regulations.

8.6 Unplementability is the technical and administrative
feasibility of a remedy, including the availability of materials
and services needed to implement the chosen solution.

Groundwater Alternatives B, C and D would be the same with
respect to implementability because the technologies, the
materials, and services required are readily available for each.
The overall effectiveness of these alternatives would be
determined by sampling the groundwater at the Site and in
addition for D to monitor the treated effluent.

Soil Alternative C would require working with state and local
government to establish and enforce the deed restrictions.
Capping, as specified under C, is a conventional and widely used
method for containing contamination. However, C might be
difficult to implement, as it could affect growth of the
facility. Alternative D would be relatively easy to implement
because excavation is a widely used and proven method for
removing contamination. The last alternative would be difficult
to implement due to the relatively complex nature of on-site
treatment for the small volume of soils to be treated.
Treatability studies would be required during design for E to
insure that solvent extraction would work effectively.

8.7 Cost - The total costs associated with Alterative B would
be lower than Alterative C or D. The total present worth cost of
Alternative B is $334,500, and the total present worth of C is
$611,500; while the present worth of D is $1,980,000.

Only Alternative C would require operation and maintenance costs
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after the cleanup was completed. The total cost of Alternative C
is estimated at $123,200; D's total cost would be $56,200, and
the-estimated cost for E would be $214,800.

MODIFYING CRITERIA

8.8 State Acceptance - EPA and GAEPD have cooperated throughout
the RI/FS process. The State has participated in the development
of the RI/FS through comment on each of the planning and decision
documents developed by EPA, and the Proposed Plan and the Draft
ROD and through frequent contact between the EPA and the GAEPD
Site project managers. GAEPD concurs with EPA on the remedy
selection to remediate the contaminated media at the Firestone
Site.

8.9 Community Acceptance - Based on comments received during the
January 12, 1993 public meeting and the lack of negative comments
received during the comment period, it appears that the Albany
community generally agrees with the selected remedy.

9.0 THE SELECTED REMEDY

Based upon consideration of the CERCLA requirements, the detailed
analysis of the alternatives using the nine criteria, and public
comment, EPA has selected Groundwater Alterative D (Pump and
Treat) and Soil Alternative D (Off-Site Disposal) to reduce risk
at the Firestone Tire and Rubber Site.

This preferred alterative will permanently treat the remaining
threats at the Site. It will be fully protective,
cost-effective, and attain all Federal and State requirements.

9.1, Performance Standards

(1) Soil Treatment

Soil contaminated with concentrations of PCBs that exceed 10 ppm
(approximately 20 cubic yards) shall be excavated and transported
.to a TSCA permitted landfill. The excavated area will be
backfiled with clean fill material.

(2) Groundwater Treatment

Groundwater extraction and treatment system shall be constructed
by installing pumps in monitoring wells in which contaminants
have been detected above the cleanup levels. The installation of
additional wells may be required to adequately extract the
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contaminated groundwater. The location, type and number of pumps
and wells required to extract the contaminated groundwater will
be determined during the Remedial Design. The extracted
groundwater would be pumped through any necessary solids removal
system to remove suspended and/or dissolved solids (including
metals) and through the air stripping system to remove VOCs. The
treated groundwater would be discharged through the existing
sewer system to the local Publicly Owned Treatment Works (POTW)
after all discharge requirements are met. If the POTW discharge
becomes unavailable, EPA may amend the ROD to allow discharge to
surface water. If EPA deems necessary, additional air strippers
and/or monitoring wells will be installed as part of the remedial
action to ensure compliance with the cleanup levels of the
selected remedy.

The groundwater extraction system will continue to operate until
cleanup levels for the contaminants of concern are reached
throughout the contaminated area.

The Residuum aquifer and the Floridan aquifer (referred to in
some of the documents as the Residuum, Transition Zone and upper
and lower Ocala aquifers) will be treated until the cleanup
levels for the contaminants, as listed below are attained.

Contaminant Cleanup Type of
Level Regulation

Antimony 6 ug/1 SDWA MCL
Beryllium 4 ug/1 SDWA MCL
Benzene 5 ug/1 SDWA MCL
Carbon Disulfide 56 ug/1 Hazard Index = 1
* Chromium 100 ug/1 SDWA MCL
1,1 -DCE 7 ug/1 SWDA MCL
PCBs 0.5 ug/1 SWDA MCL
Lead 15 ug/1 Action Level
1,1,1-TCA 200 ug/1 SDWA MCL

Cleanup level based on Maximum Contaminant Level (MCL),
cancer Risk of increased chance of cancer of 1 case in
1,000,000 people (IxlO*6), Hazard Index of 1 (dosage not
causing adverse effects), or Action Level depending on
whether MCLs have been established.

* Contaminant added after the Proposed Plan was issued.

Although Chromium was not included as a contaminant of
• concern in the Proposed Plan, the information used to
include Chromium is a part of the FS and is contained in the

r>.
<J
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Administrative Record. Chromium was found on-site in the
groundwater at concentrations above the MCL (100 ug/1) and
therefore EPA is adding it as a contaminant of concern. EPA
has determined that this is not a significant change because
the original remedy already addresses metals in the
groundwater and EPA believes this remedy will also address
the Chromium in the groundwater.

This ROD requires sampling and analysis during the remedial
design to further define the background groundwater
concentrations of the inorganic contaminants. If, based on that
information, the background concentration for an inorganic
contaminant exceeds the SDWA MCL, EPA will reexamine whether
compliance with SDWA MCL continues to be appropriate for the
inorganic contaminants. The true background for inorganics at
this Site will be determined by collecting additional groundwater
samples for at least the first year of the RD, from the original
background sampling locations using a peristaltic pump operating
at a low flow rate. This procedure will be incorporated into
the quarterly sampling activities which are currently ongoing.
The operation of the peristaltic pump may become ineffective at
depths below 20 ft. If this situation occurs, the groundwater
samples will be collected in accordance with the Region IV
Standard Operating Procedures and Quality Assurance Manual used
during the RI/FS activities If EPA deems it necessary,
additional wells will be installed off-site to determine if the
elevated concentrations of the inorganic contaminants of concern
are a result of past facility activities.

The selected remedy will include groundwater extraction and
treatment until established cleanup levels are achieved. During
the operation of the treatment system, performance will be
carefully monitored on a regular basis and adjusted as warranted
by the performance data collected during operation. The
operating system may include:

a) discontinuing operation of extraction wells in areas where
cleanup levels have been attained;

b) alternating pumping at wells to eliminate stagnation points;
and

c) pulse pumping to allow aquifer equilibration and to
encourage adsorbed contaminants to partition into
groundwa t er.

To ensure that cleanup levels continue to be maintained, the
aquifer will be monitored at those wells where pumping has ceased
on an occurrence of at least every 5 years following the
discontinuation of groundwater extraction.
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All extracted groundwater shall be treated to levels which allow
for discharge to a POTW.

All air emissions from the air stripper(s) shall be in compliance
with Federal and State CAA standards. The method of control of
off-gas emissions, if determined necessary during RD, will be
included in the RD Report(s).

(3) Institutional Controls

Institutional controls will be placed on well construction and
use in the contaminated area. No well will be located,
constructed or operated which results in the diminution of the
extraction wells at the Site or in the degradation of the
contaminated aquifers. Institutional controls will also restrict
the use of groundwater containing or potentially containing
levels of contamination in excess of MCLs by prohibiting the use
of on-site groundwater in any manner resulting in human ingestion
or contact. The well restrictions and groundwater controls shall
remain in effect until EPA determines that the cleanup levels
have been attained. Institutional controls shall also include
deed restrictions and record notices placed in the chain of title
for the Site in accordance with State law.

10.0 STATUTORY DETERMINATIONS

Under CERCLA Section 121, EPA must select remedies that are
protective of human health and the environment, comply with
applicable or relevant and appropriate requirements (unless a
statutory waiver is justified), are cost-effective, and utilize
permanent solutions and alternative treatment technologies or
resource recovery technologies to the maximum extent practicable.
In addition, CERCLA includes a preference for remedies that
employ treatment that permanently and significantly reduce the
volume, toxicity, or mobility or hazardous wastes as their
principal element. The following sections discuss how the remedy
meets these statutory requirements.

10.1 Protection of Human Health and the Environment

The selected remedy protects human and the environment by
excavating the soil contaminated with PCB concentrations that
exceed 10 ppm and transporting the material to a TSCA permitted
landfill; groundwater extraction and treatment via air stripping;
and institutional controls. The selected remedy provides
protection of human health and the environment by eliminating,
reducing, or controlling risk through treatment, and/or
engineering controls.
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10.2 Compliance with Applicable or Relevant: and Appropriate
Requirements

Remedial actions performed under CERCLA must comply with all
applicable or relevant and appropriate requirements (ARARs). All
alternatives considered for the Firestone Site were evaluated on
the basis of the degree to which they complied with these
requirements. The selected remedy was found to meet or exceed
the following ARARs.

Chemical-Specific ARARs:

Safe Drinking Water Act (SDWA^ Maximum Contaminant Levels (MCLs^
(42 U.S.C. S 1412 (S 300g-l); 40 C.F.R. 141.61 and 141.80) have
been set as enforceable standards for public drinking water
systems. These standards are relevant and appropriate to the
groundwater remediation at the Site.

Clean Water Act fCWAl Federal Water Quality Criteria (33 U.S.C. S
1314(a)(l)(S 304(a)(1)) are effluent limitations that must meet
Best Available Technology(BAT). These standards may be relevant
and appropriate to the discharge of water at the Site.

Discharges to Publicly Owned Treatments Works (POTWs) are subject
to the requirements of section 307 of the Clean Water Act. These
requirements may be applicable to discharge of the treated
groundwater.

Clean Air Act fCAAl National Ambient Air Quality Standards (42
U.S.C. S 7409 (S 109); 40 C.F.R. Part 50) establishes emissions
standards, monitoring and testing requirements, and reporting
requirements for eight pollutants in air emissions. These
standard may be•applicable to the operation of the air stripper
at this Site.

Toxic Substances Control Act fTSCAl 15 U.S.C. S 2601; (40 C.F.R.
Part 761.120 to 761.135) authorizes EPA to establish regulations
to control selected chemical substances or mixtures that pose an
imminent hazard.

Location-Specific ARARs

CAA National Ambient Air Quality Standards (42 U.S.C. S 7409
(S109); 40C.F.R. Part 50) establishes emission standards to
protect public health and public welfare. The standards are
national limitations on ambient air intended to protect health
and welfare. The standards may be applicable for the operation
of the air stripper at the Site.

Georgia Water Quality Control Act (Code of Georgia, Title 12,
Chapter 5) oversees the quality and quantity of the state's water
resources. Authorizes the Georgia EPD to establish water quality



6 8 030S
75

standards and issue discharge permits and is applicable to the
discharge of the treated groundwater.

•
Georgia Hazardous Waste Management Act (Code of Georgia, Title 12
Chapter 8, Article 3, including Georgia Rules for Hazardous Waste
Management, 391-3-11-.01,.02,.03,.07,.08,.12,.13,.16) which
establishes standards applicable to generators of hazardous waste
in the State of Georgia. These regulations may be applicable if
residuals from the air stripper contain concentrations of
hazardous waste at levels to be considered a generator.

Georgia Air Quality Act (Code of Georgia, Title 12, Chapter 9,
including Georgia Rules for Air Quality Control, 391-3-1-
.02(3)(ii)) which allows more stringent emission limitations of
other requirements if deemed necessary to safeguard the public
health, safety or welfare of the people of the State of Georgia.
The requirements are applicable to the remedial activities to be
conducted at the Site.

Action-Specific ARARs

CWA Discharge Limitations (33 U.S.C. S 1311 (S 301); 40 C.F.R.
Parts 122, 125, 129, 133, 136 and 403) prohibits unpermitted
discharge of any pollutant or combination of pollutants or
combinations of pollutants to waters of the U.S. from any point
source. Standards and limitations are established for and are
applicable to the discharges of treated groundwater to a POTW and
direct discharge to surface water.

U.S.C. S 7412 (S 112); 40 C.F.R. Part 61) establishes emissions
standards, monitoring and testing requirements, and reporting
requirements for pollutants in air emissions. These standards
are applicable for the operation of the air stripper at the Site.

To Be Considered Materials (TBCs)

EPA Groundwater Protection Strategy (EPA, 1984) is a policy to
restore groundwater to its beneficial uses within a. time frame
that is reasonable.

56 FR, June 7, 1991 - MCLGs & NPDWRs for Lead & Copper [Action
levels established for lead (0.015 ppm) and copper (1.3 ppm) ] in
groundwater.

Citv of Albany Sewer Ordinance establishes standards for
discharge in the sewer system. Any discharge of the treated
groundwater to the local sewer system must comply with these
ordinances.
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10.3 Cost Effectiveness

. e. selected remedy, Soil Alternative D and Groundwater
Alternative 0 were chosen because they provide the best balance
among criteria used to evaluate the alternatives considered in
the Detailed Analysis. These alternatives were found to achieve
both adequate protection of human health and the environment and
to meet the statutory requirements of Section 121 of CERCLA. The
present worth cost of Soil Alternative 0 and Groundwater
Alternative D are $56,200 and $1,980,000 respectively and appears
to be reasonable.

10.4 Utilization of Permanent Solutions and Alternative Treatment
Technologies or Resource Recovery Technologies to the

Extent Practicable

EPA and GAEPD have determined that the selected remedy represents
the maximum extent to which permanent solutions and treatment
technologies can be utilized in a cost-effective manner for the
final ROD at the Firestone Tire and Rubber Site. Of those
alternatives that are protective of human health and the
environment and comply with ARARs, EPA and GAEPD have determined
that the selected remedy provides the best balance of trade-offs
in terms of long-term effectiveness and permanence, reduction in
toxicity, mobility or volume achieved through treatment, short-
term effectiveness, implementability, cost, while also

xsidering the statutory preference for treatment as a principal
and considering State and community acceptance.

The selected remedy treats the principal threats posed by
groundwater and removes the principal threats posed by soils,
achieving significant contaminant reductions. This remedy
provides the most cost effective treatment of any of the
alternatives considered. The selection of excavation and off-
Site disposal for the small volume of contaminated soils and
extraction and treatment of contaminated groundwater is
consistent with program expectations that highly toxic and mobile
wastes are a priority for treatment to ensure the long-term
effectiveness of a remedy.

10.5 Preference for Treatment as a Principal Element

By treating the contaminated groundwater by air stripping, the
selected remedy addresses the principal threats posed by the Site
through the use of treatment technologies. By utilizing
treatment as a significant portion of the remedy, the statutory
preference for remedies that employ treatment as a principal
element is satisfied.
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RESPONSIVENESS SUMMARY

The U.S. Environmental Protection Agency (EPA) established a
public comment period from December 30, 1992 to January 29, 1993
for interested parties to comment on EPA's Proposed Plan (PP) for
the Firestone Site. The comment period included a public meeting
on January 12, 1993, conducted by EPA and the Georgia
Environmental Protection Division held at the Albany City Hall.
The meeting presented the results of the studies undertaken and
the preferred remedial alternative for remediation of the
contaminated media at the Site.

A responsiveness summary is required by CERCLA (Superfund)
Section 117 and it is policy to provide a summary of significant
public comments and concerns about the Site, as raised during the
public comment period and the public meeting, and the Agency's
responses to those concerns. All comments summarized in this
document have been factored into the remedy selection process for
cleanup of the Site.

This responsiveness summary for the Firestone Site is divided
into the following sections:

I. Overview: This section discusses the recommended
alternative for remedial action and the public's
reaction to this alternative.

II. Baclcoround on Community Involvement and Concerns: This
section provides a brief history of community interest
and concerns regarding the Firestone Site.

III. Summary of Ma "lor Questions and Comments Received During
the Public Comment Period and EPA's and GAEPD's
Responses: This section presents the written comments
submitted during the comment period and provides EPA's
responses to these comments.

IV. Remaining Concerns: This section discusses community
concerns that EPA should be aware of in design and
implementation of the remedial alternative for the
Site.
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I. Overview

The preferred remedial alternative was presented to the public in
a fact sheet released December 30, 1992. The recommended
alternatives address the remaining source of contamination by
excavation and off-site disposal of PCB contaminated soils and
extraction and treatment of the contaminated groundwater in the
residuum and upper ocala aquifers of the manufacturing area.

The major components of the selected remedy include:

Excavation of PCB-contaminated soils until established
cleanup levels are reached with disposal in an off-site
permitted landfill.

Backfilling the excavated areas with clean fill material.

Extraction and treatment of contaminated groundwater using
existing wells and supplemental wells if necessary. The
contaminated groundwater will be remediated using on-site
air stripping.

Extracted groundwater after treatment would be discharged to
the Local Waste Water Treatment System (Publicly Owned
Treatment Works - POTW). All extracted groundwater shall be
treated to levels which allow for surface water discharge as
a contingency, should POTW discharge become unavailable.

' Periodic groundwater monitoring will be conducted to assess
the effectiveness of the remedy for a period up to 30 years.

Institutional controls will be placed on well construction
and water use on the Site.

II. Background on Community Involvement and Concern

Public participation requirements in CERCLA Section 117 were met
in the remedy selection process. The Community Relations Plan was
finalized in 1991 for the Firestone Tire and Rubber Superfund
Site. This document list contacts and interested parties
throughout the government and the local community. The plan also
establishes communication pathways to assure timely dissemination
of pertinent information.

On August 1, 1991, EPA held a public information session to
announce the start of the Firestone Site RI/FS. The RI/FS
Workplan, Risk Assessment, Technical Memorandums, RI/FS Reports
and any other documents EPA used to prepare a preferred remedy
were released to the public on December 30, 1992. The documents
were made available to the public in both the administrative



68 0310
80

record docket and the information repository maintained at the
EPA docket room at Region IV Headquarters in Atlanta, Georgia and
at the Dougherty Public Library, 300 Pine Avenue in Albany,
Georgia. A public comment period was held from December 30, 1992
to January 29, 1993.

Notices were placed in the Albany Herald newspaper on December
28, 1992, January 5 and 11, 1993 announcing the comment period.
In addition to the public comment period and the administrative
record files, a public meeting was held on January 12, 1993 at
the Albany City Hall. At this meeting representatives from EPA
and Georgia Environmental Protection Division answered questions
and addressed community concerns.

Ill

of. tfff^o^ Questions gnd CoTnTnents Receive^ nin*i_nq the
Period and EPA's or G^EPD'S Responses

The following is a summary of the written comments received
during the comment period for the Proposed Plan addressing the
contamination found at the Firestone Site and EPA's response to
each.

Comment :
1. Cooper Tire indicated that the Proposed Plan states that the

four above-ground fuel oil storage tanks remaining on the
Site are currently used by Cooper. Cooper Tire informed EPA
that the tanks are not being used nor have they ever been
used by Cooper Tire. The future of the tanks have not been
determined.

Response :
EPA has considered the comment and will modify future
documents to indicate that the storage tanks are not
currently being used by Cooper Tire.

Comment :
2. Bridgestone/Firestone Inc. indicated that the summary of the

Remedial Investigation findings has not adequately reflected
all of the data from the Site. It is Bridgestone/
Firestone 's position that metals are present in groundwater
at concentrations that are representative of background
concentrations .

Response :

EPA previously agreed to allow Firestone to resample wells
where inorganics exceed MCLs or proposed MCLs. This
information was provided to EPA as an addendum to the RI
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Report and the results incorporated into the Feasibility
Study Report.

At this time it has still not been determined/ to EPA's
satisfaction/ that the concentrations of metals in the
groundwater at the Site are representative of background
concentrations. As a result/ in this ROD/ EPA is specifying
the method to be used in collecting groundwater samples to
be analyzed for metals at the Site. If based on this
additional sampling/ it appears that metal concentrations in
the groundwater are representative of background
concentrations/ EPA will at that time reevaluate the cleanup
levels in the ROD.

Comment:
3. Bridgestone/Firestone requested that EPA define two

scenarios to conclude groundwater remediation activity. In
scenario #1 remediation would conclude when three
consecutive quarterly sampling events indicate that the
concentrations of the contaminants of concern are below the
MCLs. Scenario #2 assumes that MCLs are not achievable and
a contaminant concentration curve would reach an asymptotic
limit above the desired MCL. The concentration curve would
be established based on a minimum of two years monitoring at
a quarterly frequency. Treatment of groundwater would be
terminated after the bottom of the curve has been
established with three consecutive sampling events.

Response t
Scenario f1 - EPA will consider the remediation complete
when groundwater monitoring demonstrates that all MCLs have
been achieved for three consecutive years.
Scenario #2 - At this time/ EPA has no reason to believe
that MCLs will not be achieved by installing the pump and
treatment system. If EPA determines that the system is not
adequately reducing the concentrations of the contaminants
of concern/ the remedy will be reevaluated.

TO PUBL3

Comment:
1. A commenter asked if EPA would try to clean up the

groundwater in less than 30 years if it was possible.

Response:
EPA indicated that all remediation would be completed in the
most efficient and cost-effective manner. Thirty years is
only a standard time estimate used for costing purposes.
The actual time to remediate the groundwater could take more
or less than thirty years. The actual time to remediate the
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groundwater will be better defined during the remedial
design.

Comment:
2. A concerned citizen asked if all of the information EPA uses

to make remedy selection decisions is located in the
repository.

Response:
EPA indicated that all information used to make remedy
selections are contained in the Administrative Record which
is available in the local information repository.

Comment:
3. A concerned citizen asked if EPA had any intentions of

cleaning up Arnold's Lake?

Response:
Based on the result of the data from the RI, the
concentrations of the contaminants present in the Arnold's
Lake area do not exceed any unacceptable health risk or MCL;
and, therefore, cleanup for this area is not required.

Comment:
4. A commenter asked how many wells would be required to

extract the contaminated groundwater.

Response:
During the Remedial Design the number, size and location of
the extraction wells to be installed will be determined.

Comment:
5. A commenter asked how far would the extraction wells extend

into the aquifers.

Response:
EPA will ensure that the extraction system will capture and
extract all contamination of concern that exceed MCLs and
background levels. This will be determined during the
Remedial Design.

Comment:
6. A commenter that lives north (upgradient) of the Site asked

if she should be as concerned about contaminated groundwater
as the citizens south (downgradient) of the Site.

Response:
All citizens should be concerned to make sure things are
done properly. However, based on the sample results of the
RI, the contaminated groundwater is primarily contained in
the manufacturing area and should cause no adverse effect on
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residents north or south of the Site. EPA will continue to
monitor the area and will take the necessary actions to

. ensure that the safety of the water supply is maintained.
If the contamination spreads beyond the Facility boundaries
the public will be notified.

Comment:
7. A concerned citizen asked if it was the residents

responsibility or EPA's responsibility to sample the private
well.

Response:
At the present time EPA has no reason to believe that
contamination from the Firestone Site has migrated beyond
Site boundaries. Therefore, it would be the resident's
responsibility to have their private well tested if
residents so desired. EPA understands that Albany Water,
Gas and Light intends to sample one well north and south of
the Site and present the results from the sampling activity
to the community.

Comment:
8. A commenter asked how often groundwater monitoring would

occur?

Response:
The details of groundwater monitoring will be decided during
the remedial design. However, at a minimum groundwater will
be collected and analyzed semi-annually.

Comment:
9. A commenter asked who will pay for the cost of this cleanup?

Response:
EPA will offer Bridgestone/Firestone an opportunity to
conduct the design and the cleanup at the Site. If
Bridgestone/Firestone will not do so, EPA will perform the
cleanup and seek to recover cost from Bridgestone/Firestone.

IV. Remaining Concerns:

The primary remaining community relations concern will be to keep
the community informed on the status of Site remediation. EPA
will inform the local citizens if any significant modifications
are made to this remedy.
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205 Butler Street, S.E., Suite 1252, Atlanta, Georgia 30334
Joe D. Tanner, Commissioner

Harold F. Reheis. Director
Environmental Protection Division

June 21, 1993

Mr. Richard D. Green
Associate Director
Superfund and Emergency Response
U.S. Environmental Protection Agency
Region IV
345 Courtland Street, N.E.
Atlanta, Georgia 30365

O»» . REBICW t»
ATLANTA. »A.

RE: Record of Decision
Firestone Tire & Rubber Company Site
Albany, Dougherty County, Georgia
May 21, 1993

Dear Mr. Green:

The Georgia Environmental Protection Division has reviewed the above referenced
document and concurs with the Record of Decision and the Environmental Protection Agency's
selected remedial action for the Firestone Tire & Rubber Company Site.

If we can be of further assistance to you, please contact Bill Mundy at (404) 656-7802.

Sincerely,

i
Harold F. Reheis
Director

HFR/dmb

r.\doa\rucxto3.ltr
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U.S. ENVIRONMENTAL PROTECTION AGENCY

FIRESTONE 7JRE AND RUBBER COMPANY SUPERFUND SITE
Albany, Dougherty County, Georgia

EXPLANATION OF SIGNIFICANT DIFFERENCE
FACT SHEET

A/oreA

BACKGROUND

The Firestone Superfiind Site is located at 3300
Sylvester Road, about a mile easr. of the city
limits of Albany, Georgia. The site was used
initially as a Firestone Tire & Rubber Company
(Hrestone) manufacturing facility from 1968 to
1986- From 1986, the site remained inactive
until March 1990, when Cooper Tire purchased
the facility and began operations there.

In 1985 prior to closing the facility, Firestone
conducted a voluntary assessment of potential
site contamination. Firestone identified two
areas for further study: 1) the courtyard area
between the manufacturing buildings which was
die location of underground and aboveground
storage tanks, power transformers, road and rail
shipping and material handling operations: and 2)
the bum pit area near the east drainage ditch and
storm water retention pond where there was an
anti-oxidant spill in 1980.

Following the initial contamination assessment,
Firestone conducted several voluntary interim
cleanups, which included the following:

* Removing underground storage tanks:

* Removing most soil contaminated with
polychlorinated biphenyls (PCBs);

* Installing and operating a groundwater
pump-and-treat system;

* Additional groundwaier monitoring.

EPA placed the .site for the Superfund NPL
(National Priorities List) in 1989. Bridgestone/
Firestone (formerly Firestone Tire and Rubber)
entered into an Administrative Order by Consent

OmONAt WW » (7-W)

FAX TRANSMITTAL

(AOC) with EPA in 1990 to conduct a detailed
study of contamination (Remedial Investigation/
Feasibility Study [RI/FS]) at the site. The RI
indicated levels of contaminants in Table 1
exceeded the groundwater standards shown.

TABLE 1 - GROUNDWATER STANDARDS
(ug/I = micrograms per liter or parts per billion)

Cleanup Level Regulation

-Antimony 6 ug/l
-Beryllium 4 ug/I
Benzene 5 ug/l
-Carbon Disulfide 56 ug/l
-*Chromium 100 ug/l

7 ug/l
0.5 ug/I
15 ug/I

1.1-DCE
PCBs
-Lead
l.U-TCA 200 ug/l

SDWA MCL
SDWA MCL
SDWA MCL
Hazard Index-1
SDWA MCL
SDWA MCL
SDWA MCL
Action Level
SDWA MCL

Cleanup kvel based cm Safe Drinking Water Act
(SDWA) Maximum Contaminant Level (MCL),
or Hazard Index of 1 (dosage not causing harmni!
effects) or Cleanup Action Level, if EPA has not
established MCL* for a contaminant.
Contaminant of concern added after EPA issued
Proposed Plan for Cleanup but was in Feasibility
Study.

EPA'S SELECTED CLEANUP REMEDY

After reviewing the results of the RI/FS, EPA
selected a cleanup remedy documented in the
Record of Decision (ROD) issued in 1993. The
selected remedy included the following:

* Discharge of extracted groundwaier after
treatment (air stripping) to Local Waste
Water Treatment System (Publicly
Owned Treatment Works - POTW);

* Periodic groundwater monitoring;
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* Controls on well construction and water
' use at the site;

* Excavation and disposal of PCB-
contaminated soils

In 1994, Bridgestone/Krtstone entered into a
Consent Decree (CD) to ftmd and do the
cleanup. The CD set up two phases of cleanup.
Phase 1 addresses the contaminated groundwater.
and Phase 2 addressed remaining PCB-comami-
jiated soil.

Phase 2 (Soil) Cleanup

The PCB cleanup on soil in the courtyard area
began in October 1994 and was completed in
1994. The scope of the soil cleanup included
Soil Removal, verification sampling, and site
restoration.

The company dug up soil contaminated with
PCBs and placed it directly into lined rolloff
boxes covered with waterproof tarps. They took
the excavated soil to the Chemical Waste
Management facility in Eraelle, Alabama. This
facility is permitted under the Toxic Substances
Control Act (TSCA) and the Resource
Conservation and Recovery Act (RCRA) Subtitle
C and is in compliance with these laws.

EPA required the company to collect samples to
insure thai the remaining soil had PCB levels
below 10 parts per million (ppm). EPA's cleanup
standard for PCBs at this site. The company
then backfilled the excavated area with clean
soils from an off-site borrow pit They analyzed
the backfill material to be sure it did not have
PCBs above the standard. The area was seeded
and straw was placed over it for erosion control.

EPA conducted pre-final and final inspections in
October and November 1994, respectively.
Based on the Contract Lab Procedures analytical
results, the objectives and requirements of the
Soil Remediation Work Plan have been satisfied.
No further soil cleanup or operation and
maintenance are required for this phase of the
cleanup.

Phase 1 Cleanup 6 8 0 3 ^ 6
The Phase One cleanup, currently at the 90%
design stage, will address contaminated
groundwater in the courtyard area of the site.
Firestone Tire and Rubber Company, in
accordance with the ROD. the Consent Decree
and Statement of Work, is designing a
groundwater extraction and treatment system.
This system will collect contaminated
groundwater from the impacted area. The
groundwater will be transported to the City of
Albany POTW for treatment and discharge.

EXPLANATION' OF SIGNIFICANT DIFFERENCES

Field investigations done to support the cleanup
design included the collection and analysis of
groundwater from targeted wells and the
collection and analysis of influent from the
existing voluntary interim groundwater system at
the site. Results from the groundwater samples
did not show any contaminants of concern at
levels exceeding POTW discharge limits. (SEE
TABLE 2.) As a result. Law Engineering and
Environmental Services, the contractor for
Bridgestone/Firestone, discussed pre-treatment
requirements with the Albany Public Works
Division. Based on these discussions. Law
Engineering sent a letter to Albany Public Works
to document an agreement on the groundwater
effluent. The major component of the agreement
indicates that pretreatment of the groundwater.
prior to discharge to Ac POTW, will not be
required if the contaminant levels in the effluent
are below permit discharge limits. See Table 2
on the next page for effluent standards.

Based on this agreement, EPA is changing the
remedy in the 1993 ROD to omit groundwater
treatment from the primary portion of the
cleanup as long as the contaminant levels in the
groundwater effluent do not exceed permit
discharge limits. If at some point in the future,
the effluent should exceed the limits, the
company requested that EPA allow the use of
carbon filters instead of the air strippeits)
identified in the ROD. The carbon filters can
easily be integrated as a contingency into the,



APR- 1 £-56 1 S = OS F H O M . - E F A REG -i 5SRE

6 8 03", 7
TABLE 2 ALLOWABLE EFFLUENT CONCENTRATIONS

Parameter

BtBXMM

Carbon Ttfnchloride

Chloroform

Chlorinated Btnanec

DfcMorobenzeoM (total)

DicblororthtMC (total)

Dicbloronttbanc

l.lAZ.-Tetrachloroetnaitt

l,U-TricUoroctlMin

ToliMM

Xyteowt (total)

Site Effluent Concentrations
(ug/L or parts per bOlioa)

13

ND

ND

U

-

2J

ND

ND

ND

ND

3J

NOTES: ND - Not dtttctvi J - Rtforud Itvtt it ttlimttU

Orffait Compaq***. bicUonbnauuut *rt tttt fut tftkU mflkodoiagy. Ktt*mftn4U
SOIWC£.- iHdmariil WaOtwaur CaiUnhaiam Ptrwat Nmmttf T.I. U*r CMr CO HI.

Maximnm Daily Concentration
Allowed by POTW (ug/L)

20

100

4

700

4000

20

ISO

10

20

2000

10000

•WoHt for VoUtitt
! *M ifi#*> its pr*M*c*.

current design with very little impact on the
system. Caibon filters would also provide
adequate cleanup of the groundwater in a more
cost-effective manner than the air strippers.

The design includes few new recovery wells for
the groundwater collection system in addition to
the two presently operating voluntary recovery
wells. The collected effluent will be taken by
underground lines to a treatment room, where
effluent lines will have a sampling port and a
valve to enable each recovery well to operate
and be sampled independently. The effluent
streams will be combined and taken to the waste-
water plant outfall. A sampling port will be
located at the outfall. Should treatment of the
groundwater become necessary, treatment room
lines have been designed to allow installing two
contingency granular activated carbon units with
no impact to the system. EPA believes these
modifications will protect people and the
environment in a more cost effective manner.

Estimated costs for system 1 (groundwater
collection/air-stripping/discharge to POTW) were
calculated for the Feasibility Study in the Rl/FS.
Cost estimates for system 2 (groundwater
collection/carbon adsorption/ discharge to
POTW) and system 3 (groundwater collection/
discharge to POTW) used similar assumptions to
those used in the FS.

Cleanup Systems Estimate

1 } Groundwater collection/air stripping/
discharge to POTW $1.880,000

2) Collection/carbon adsorption/POTW
discharge $ 753.000

3) Groundwater collection/discharge to
POTW $ 671.000

The time required to install the granular activated
carbon units (filters), should the effluent exceed
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discharge limits, is approximately one week.
Because the design includes the contingency for
these units, the valves and piping were chosen to
interface easily with commercially available
carbon systems. This will speed up the process

^ *i iJ-i J-i "
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should it become necessary to use carbon filters
to insure that the effluent meets POTW discharge
standards. Therefore, cleanup system #3 is the
modified action for this BSD at an estimated cost
of $671,000.

SITE INFORMATION
The Administrative Record, data upon which EPA
bases Superfund cleanup decisions, and an
information repository for the Firestonc Site can be
found at the:
Dougherty Public Library

300 Pine Avenue
Albany, Georgia 31701.

INFORMATION CONTACTS

For further information, contact:
Charles King, Remedial Project

Manager
OR

Betty Winter, Community Relations
South Superfund Remedial Branch

EPA/345 Cottrtland Street, NE
Atlanta, CA 303651(800) 435-9234.

STATUTORY DETERMINATION

The selected remedy for the Firestone Tire and Rubber Company Superfund Site as
changed by this Explanation of Significant Difference is still fully protective of
human health and the environment, in compliance with Federal and State standards
applicable or relevant and appropriate to this cleanup, and cost effective.

MAILING LIST ADDITIONS/CORRECTIONS

If you would like to be added to the mailing list for the Firestone Site,
please return this form to Betty Winter, EPA, 345 Courtland Street, NE,

Atlanta, GA 30365.

NAME:

ADDRESS:
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APPENDIX B

STATEMENT OF WORK FOR THE FIRESTONE TIRE & RUBBER SITE

DOUGHERTY COUNTY, GEORGIA
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STATEMENT OF WORK FOR THE
REMEDIAL DESIGN AND REMEDIAL ACTION FOR THE

FIRESTONE TIRE & RUBBER CO. SUPERFUND SITE - ALBANY, GEORGIA

I. INTRODUCTION

This Statement of Work ("SOW") outlines the work to be performed
by the Settling Defendant as the remedy for the Firestone Tire &
Rubber Co. Superfund Site in Dougherty County, Georgia (the
"Site"). The work outlined is intended to implement portions of
the remedy as described in the Record of Decision ("ROD") for the
Site, dated June 24, 1993, and to achieve certain of the
Performance Standards set forth in the ROD. The requirements of
this SOW will be further detailed in work plans and other
documents to be submitted by the Settling Defendant for approval
as set forth in this SOW. It is not the intent of this document
to provide task specific engineering or geological guidance. The
definitions set forth in Section IV of the Consent Decree shall
also apply to this SOW unless expressly provided otherwise
herein.

The Settling Defendant is responsible for performing the Work to
implement the identified portions of the selected remedy. EPA
shall conduct oversight of the Settling Defendant's activities
throughout the performance of the Work. The Settling Defendant
shall assist EPA in conducting oversight activities.

EPA review or approval of a task or deliverable shall not be
construed as a guarantee as to the adequacy of such task or
deliverable. If EPA modifies a deliverable pursuant to Section
XII of the Consent Decree, such deliverable as modified shall be
deemed approved by EPA for purposes of this SOW. A summary of
the major deliverables that Settling Defendants shall submit for
the Work is attached.

II. OVERVIEW OF THE REMEDY

THE OBJECTIVES ..OF THIS REMEDIAL ACTION ARE TO:

Prevent or mitigate the continued or potential release of the
following hazardous substances, identified as requiring action
("target hazardous substances") in Section 9.1(2) of the ROD and
in the Consent Decree, to the overburden and bedrock aquifers:
The target hazardous substances requiring action include
Benzene, 1,1-DCE, 1,1,1-TCA and PCBs.

Reduce the risks to human health or the environment associated
with direct contact with target hazardous substances, within the
Site by attaining the Performance Standards established in the
ROD for the target hazardous substances;
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Reduce the risks to human health from inhalation or ingestion of
target hazardous substances, pollutants or contaminants from the
Site by attaining the Performance Standards established in the
ROD for the target hazardous substances;

Reduce the threat posed to human health and the environment from
current and potential migration of targeted hazardous substances
in the ground water and subsurface soil at the Site by attaining
the Performance Standards established in the ROD for the target
hazardous substances; and

Reduce the volume, toxicity and mobility of the target hazardous
substances, identified in the ROD at the Site.

III. REMEDY

The portions of the remedy identified in the ROD which are
addressed by this Statement of Work include the following
actions:

Excavate PCB-contaminated soils until established performance
standards are reached, with disposal of contaminated soils in an
off-site permitted landfill and backfilling of excavated areas
with clean soil;

Extract contaminated groundwater using existing wells and
additional wells, if needed, to attain the Performance Standards
identified in the ROD for the target hazardous substances; treat
the extracted water, if necessary, to enable the discharge of the
groundwater to the local wastewater treatment system;

Provide periodic groundwater monitoring of the target hazardous
substances to insure the effectiveness of the remediation
activity;

Place controls on well construction and water use at the site to
restrict future use.

A. Components

The major components of the remedy are described in
Sections 7.1 (D), 7.2 (D), 9.0 and 9.1 of the Record of
Decision.

B. Treatment

The treatment technologies for the remedy are described in
Sections 9.0 and 9.1, Selected Remedy and Performance
Standards sections of the Record of Decision.
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C. Performance Standards

The Settling Defendant shall meet all Performance Standards, as
defined in the Consent Decree including the standards set forth
in the attached ROD for the target hazardous substances.

The Settling Defendant shall operate the groundwater treatment
systems until the Settling Defendant has demonstrated compliance
with the Performance Standards for the target hazardous
substances, in accordance with the Performance Standards
Verification Plan.

D. Compliance Testing

The Settling Defendant shall perform compliance testing to
ensure that Performance Standards for the target hazardous
substances are met. The groundwater compliance testing shall be
in accordance. .with the Performance Standard Verification Plan
developed' pursuant to Task V of this SOW. Compliance testing
shall commence once the Performance Standards for the target
hazardous substances have been achieved by the groundwater
extraction system. Compliance testing will continue for the
target hazardous substances (as identified in Section 9.1(2) of
the ROD) in accordance with the requirements to be specified in
the Performance Standards Verification Plan.

E. Fpaa-hahjlity Studies

The Soil and Groundwater Treatability Studies were conducted
under the Remedial Investigation/Feasibilty Study ("RI/FS") for
the recommended remedial actions. EPA and the Settling
Defendant agree further study is not warranted based upon
current information.

IV. PLANNING AND DELIVERABLES

The specific scope of this work shall be documented by the
Settling Defendant in a Remedial Design ("RD") Work Plan and a
Remedial Action ("RA") Work Plan ( "RD/RA Work Plan"). Plans,
specifications, submittals, and other deliverables shall be
subject to EPA review and approval in accordance with Section XII
of the Consent Decree.

The Settling Defendant shall submit a technical memorandum
documenting any need for additional data along with the proposed
Data Quality Objectives ("DQOs") whenever such requirements are
identified. The Settling Defendant is responsible for fulfilling
additional data and analysis needs identified by EPA during the
RD/RA process consistent with the general scope and objectives of
the Consent Decree, including this SOW.

The Settling Defendant shall perform the following tasks:

3
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TASK I - PROJECT PLANNING

A. Site Background

The Settling Defendants shall gather and evaluate the existing
information regarding the Site and shall conduct a visit to the
Site to assist in planning the RD/RA as follows:

1. Review Ongoing Voluntary Groundwater Remediation
Activity, Evaluate Proposed Excavation Area and
Document the Need for Additional Data

Before RD/RA activities, all existing and planned Site
remediation activity data shall be compiled and
reviewed by the Settling Defendant. Specifically,
this shall include the ROD, RI/FS, and other available
data related to the Site. This information shall be
utilized in determining additional data needed for
RD/RA implementation. Final decisions on the
necessary data and DQOs shall be made by EPA.

2. Conduct Site Visit

The Settling Defendant shall conduct a visit to the
Site with the EPA Remedial Project Manager ("RPM")
during the project planning phase to assist in
developing a conceptual understanding of the RD/RA
requirements for the Site. Information gathered
during this visit shall be utilized to plan the

. project and to determine the extent of the additional
data necessary to implement the RD/RA.

B. Prolect Planning

Once the Settling Defendant has collected and evaluated existing
data and conducted a visit to the Site, the specific project
scope shall be re-evaluated. The Settling Defendant shall meet
with EPA at the completion of this evaluation regarding the
following activities and before proceeding with Task II.

TASK II - GROUNDWATER REMEDIAL DESIGN

The Groundwater Remedial Design shall provide the technical
details for a groundwater extraction and treatment facility to
remediate the target hazardous substances identified in the ROD
for groundwater in the manufacturing area. The manufacturing
area is defined as the area within the fence boundary as shown
in Figure 1-2 of the previously approved Feasibility Study (FS)
for this Site. The implementation of the Groundwater Remedial
Action will be in accordance with currently accepted
environmental protection technologies and standard professional
engineering and construction practices. The design shall
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include clear and comprehensive design plans and specifications.

A. Remedial Design Planning

At the conclusion of the project planning phase, Settling
Defendant shall submit a Groundwater Remedial Design ("RD") Work
Plan, a Sampling and Analysis Plan, and a Health and Safety Plan
to EPA. The Health and Safety Plan will be reviewed and
commented on by EPA prior to the initiation of RD field
activities. The Groundwater RD Work Plan and the Sampling and
Analysis Plan will be reviewed and approved by EPA prior to the
initiation of field activities. Upon approval of the
Groundwater RD Work Plan, the Settling Defendant shall implement
the Groundwater RD Work Plan in accordance with the design
management schedule contained therein. Plans, specifications,
submittals, and other deliverables shall be subject to EPA
review and approval in accordance with Section XII of the
Consent Decree. Review and/or approval of design submittals
only allows the Settling Defendant to proceed to the next step
of the design process. It does not imply acceptance of later
design submittals that have not been reviewed, nor that the
remedy, when constructed, will meet Performance Standards.

1. Groundwater RD Work Plan

The Settling Defendant shall submit a Groundwater RD
Work Plan to EPA for review and approval. The
Groundwater RD Work Plan shall be developed in
conjunction with the addenda to the previously
approved Sampling and Analysis Plan and the Health and
Safety Plan submitted during the RI. Each plan may be
delivered as addenda to the previous documents under
separate cover. The Groundwater RD Work Plan shall
include a comprehensive description of the additional
data collection and evaluation activities to be
performed, if any, and the plans and specifications to
be prepared. A design management schedule for
completion of each major activity and submission of
each deliverable shall also be included.

• Specifically, the Groundwater RD Work Plan shall
' present the following:

a. A statement of the problem(s) and potential
problem(s) posed by the Site and the objectives
of the RD/RA.
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b. A background summary setting forth the following:

1) A brief description of the Site including
the geographic location and the
physiographic, hydrologic, geologic,
demographic, ecological, and natural
resource features;

2) A brief synopsis of the history of the Site
including a summary of past disposal
practices and a description of previous

. responses that have been conducted by local/
State, Federal, or private parties;

3) A summary of the existing data including
physical and chemical characteristics of the
contaminants identified and their
distribution among the environmental media
at the Site.

c. A list and detailed description of the tasks to
be performed, information needed for each task,
information to be produced during and at the
conclusion of each task, and a description of the
work products that shall be submitted to EPA.
This description shall include the deliverables
set forth in the remainder of Task II.

d. A schedule with specific dates for completion of
each required activity and submission of each
deliverable required by the Consent Decree and
this SOW. This schedule shall also include
information regarding timing, initiation and
completion of all critical path milestones for
each activity and/or deliverable.

e. A project management plan, including a data
management plan, and provision for monthly
reports to EPA, and meetings and presentations to
EPA at the conclusion of each major phase of the
RD/RA. The data management plan shall address
the requirements for project management systems,
including tracking, sorting, and retrieving the
data along with an identification of the software
to be used, minimum data requirements, data
format and backup data management. The plan
shall address both data management and document
control for all activities conducted during the
RD/RA.
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f. A description of the community relations support

activities to be conducted during the RD. At
EPA's request, the Settling Defendant will assist
EPA in preparing and disseminating information to
the public regarding the RD work to be performed.

2. Sampling and Analysis Plan

The Settling Defendant shall prepare an addendum to
the existing Sampling and Analysis Plan ("SAP")
submitted during the Remedial Investigation ("RI") to
ensure that sample collection and analytical
activities are conducted in accordance with
technically acceptable protocols and that the data
generated will meet the DQOs established. The SAP
shall be an addendum with the previously approved
Field Sampling and Analysis Plan ("FSAP") and a
Quality Assurance Project Plan ("QAPP") submitted

. during the RI. .

The FSAP shall define in detail the sampling and
data-gathering methods that shall be used on the
project. It shall include sampling objectives, sample
location (horizontal and vertical) and frequency,
sampling equipment and procedures, and sample handling
and analysis. The Field Sampling and Analysis Plan
shall be written so that a field sampling team
unfamiliar with the Site would be able to gather the
samples and field information required. The QAPP
shall describe the project objectives and
organization, functional activities, and quality
assurance and quality control ("QA/QC") protocols that
shall be used to achieve the desired DQOs. The DQOs
shall, at a minimum, reflect use of analytical methods
for obtaining data of sufficient quality to meet
National Contingency Plan requirements as identified
at 300.435(b). In addition, the QAPP shall address
personnel qualifications, sampling procedures, sample
custody, analytical procedures, and data reduction,
validation, and reporting. These procedures must be
consistent with the Region IV Environmental Compliance
Branch Standard Operating Procedures and Quality
Assurance Manual and the guidances specified in
Section IX of the Consent Decree.

The Settling Defendant will use a previously EPA
approved laboratory to conduct the proposed work and
meets the requirements specified in Section IX of the
Consent Decree. EPA may require that the Settling
Defendant submit updated information to demonstrate
that the laboratory remains qualified to conduct the
work, including information on personnel
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qualifications, equipment and material specification,
and laboratory analyses of performance samples (blank
and/or spike samples). In addition, EPA may require
submittal of data packages equivalent to those
generated by the EPA Contract Laboratory Program
("CLP").

3. Health and Safety Plan

The existing RI Health and Safety Plan shall be
modified for conformance with Settling Defendant's
health and safety program, and in compliance with OSHA
regulations and protocols. The Health and Safety Plan
shall include a health and safety risk analysis, a
description of monitoring and"personal protective
equipment, medical monitoring, and provisions for site
control. EPA will not approve the Settling
Defendant's Health and Safety Plan, but rather EPA
will review it to ensure that all necessary elements
are included, and that the plan provides for the
protection of human health and the environment.

B. Prel lmi.na.rv Des ion

Preliminary Design shall begin with initial design and shall end
with the completion of at least approximately 30 percent of the
design effort. At this stage, the Settling Defendant shall
field verify, as necessary, the existing conditions of the Site.
The technical requirements of the Groundwater Remedial Action
shall be addressed and outlined so that they may be reviewed to
determine if the final design will provide an effective remedy.
Supporting data and documentation shall be provided with the
design documents defining the functional aspects of the project.
EPA approval of the Preliminary Design is required before
proceeding with further design work, unless specifically
authorized by EPA in writing by the RPM. In accordance with the
design management schedule established in the approved
groundwater Remedial Design Work Plan, the Settling Defendant
shall submit to EPA the Preliminary Design submittal which shall
consist of the following:

1. Results of Data Acquisition Activities

Data gathered during the project planning phase shall
be compiled, summarized, and submitted along with an
analysis of the impact of the results on design
activities. In addition, surveys conducted to
establish topography, rights-of-way, easements, and
utility lines shall be documented. Utility
requirements and acquisition of access, through
purchases or easements, that are necessary to
implement the RA shall also be discussed.

8
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2. Design Criteria Report

The concepts supporting the technical aspects of the
design shall be defined in detail and presented in
this report. Specifically, the Design Criteria Report
shall include the preliminary design assumptions and
parameters, including:

a. Waste characterization
b. Pretreatment requirements
c. Volume of each media requiring treatment
d. Treatment schemes (including all media and

by-products )
e. Input/output rates
f . Influent and effluent qualities
g. Materials and equipment
h. Performance Standards
i. Long-term monitoring requirements

3 • pye^ ̂ Tn<r»\rv Plans and Specifications

The Settling Defendant shall submit an outline of the
required drawings, including preliminary sketches and
layouts, describing conceptual aspects of the design,
unit processes, etc. In addition, an outline of the
required specifications, including Performance
Standards, shall be submitted. Construction drawings
shall reflect organization and clarity, and the scope
of the technical specifications shall be outlined in a
manner reflecting the final specifications.

4 . Plan for Satisfying Permitting Requirements

All activities must be performed in accordance with
the requirements of all applicable federal and state
laws and regulations. Any off-site disposal shall be
in compliance with the policies stated in the
Procedure for Planning and Implementing Off -site
Response Actions (Federal Register, Volume 50, Number
214, November, 1985, pages 45933 - 45937) and Federal
Register,' Volume 55, Number 46, March 8, 1990, page
8840, and the National Contingency Plan, Section
300.440. the plan shall identify the off-site
disposal/discharge permits that are required, the time
required to process the permit applications, and a
schedule for submittal of the permit applications.

C. Intermediate Design

Intermediate Design shall begin with completion of the
Preliminary Design and end with the completion of at least 60
percent of the design effort. If EPA determines that the
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Preliminary Design submittal satisfies some or all of the
requirements of the Intermediate Design, a separate submittal
for these requirements of the Intermediate Design will not be
required. The Settling Defendant shall submit to EPA the
Intermediate Design submittal which shall consist of a
continuation and expansion of the Preliminary Design submittal
as may be modified by any value engineering recommendations
adopted by the Settling Defendant. Any value engineering
recommendations adopted by the Settling Defendant shall be
summarized in a report submitted with the Intermediate Design.
EPA comments on the Intermediate Design and a memorandum
indicating how EPA's comments were incorporated shall be
included in the Prefinal/Final Design. The Intermediate Design
shall be submitted in accordance with the approved design
management schedule and shall consist of the following:

1. Draft Design Analyses

The evaluations conducted to select the design
approach shall be described. Design calculations
shall be included.

2. Draft Plans and Specifications

Draft construction drawings and specifications for all
components of the Groundwater Remedial Action shall be
prepared and presented. All plans and specifications
shall conform with the Construction Specifications
Institute Master Format.

3. Draft Construction Schedule

The Settling Defendant shall develop a Draft
Construction Schedule for construction and
implementation of the remedial action which identifies
timing for initiation and completion of all critical
path tasks. The Settling Defendant shall specifically
identify dates for completion of the project and major
milestones.

4. Performance Standards Varification Plan

Settling Defendant shall develop a Performance
Standards Varif ication Plan to provide a mechanism to
ensure that both short-term and long-term Performance
Standards for the Remedial Action are met. Guidances
used in developing the Sampling and Analysis Plan for
the Remedial Design phase shall be used.

10
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D. Prefinal/Final Design

The Settling Defendant shall submit the Prefinal Design when the
design work is approximately 90 percent complete in accordance
with the approved design management schedule. The Settling
Defendant shall address comments generated from the Intermediate
Design Review and clearly show any modification of the design as
a result of incorporation of the comments. Essentially, the
Prefinal Design shall function as the draft version of the Final
Design. After EPA review and comment on the Prefinal Design,
the Final Design shall be submitted along with a memorandum
indicating how the Prefinal Design comments were incorporated
into the Final Design. All Final Design documents shall be
certified by a Professional Engineer registered in the State of
Georgia. EPA written approval will be required for
modifications to the existing voluntary treatment facility. The
following items shall be submitted with or as part of the
Prefinal/Final Design:

1. Complete Design Analyses

The selected design shall be presented along with an
analysis supporting the design modification approach
for the groundwater treatment facility. Design
calculations shall be included.

2. Final Plane and Specifications

A complete set of construction drawings and
specifications shall be submitted which describe the
selected design.

3• Final Construction Schedule

The Settling Defendant shall submit a final
construction schedule to EPA for approval.

4. Construction Cost Estimate

A good faith estimate within +15 percent to -10
percent of actual construction costs shall be
submitted.

TASK III - GROUNDWATER REMEDIAL ACTION

Remedial Action shall be performed by the Settling Defendant to
implement the response actions selected in the ROD for the
groundwater. •

11
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A. Remedial Action Planning

Concurrent with the submittal of the Pre final/Final Design, the
Settling Defendant shall submit a draft Groundwater Remedial
Action (RA) Work Plan, a Project Delivery Strategy, a
Construction Management Plan, a Construction Quality Assurance
Plan, and a Construction Health and Safety Plan/Contingency
Plan. The Groundwater RA Work Plan, Project Delivery Strategy,
Construction Management Plan, and Construction Quality Assurance
Plan must be reviewed and approved by EPA and the Construction
Health and Safety Plan/Contingency Plan reviewed by EPA prior to
the initiation of the Remedial Action.

Upon approval of the Final Design and the Groundwater RA Work
Plan, the Settling Defendant shall Implement the Groundwater RA
Work Plan in accordance with the construction management
schedule. Significant field changes to the Groundwater RA as
set forth in the Groundwater RA Work Plan and Final Design shall
not be undertaken without the approval of EPA. The Groundwater
RA shall be documented in enough detail to produce as-built
construction drawings after the Groundwater RA is complete.
Deliverables shall be submitted to EPA for review and approval
in accordance with Section XII of the Consent Decree. Review
and/or approval of submittals does not imply acceptance of later
submittals that have not been reviewed, nor that the remedy,
when constructed, will meet Performance Standards.

1. Groundwater RA Work Plan
A Work Plan which provides a detailed plan of action
for completing the Groundwater RA activities shall be
submitted to EPA for -review and approval. The
objective of this work plan is to provide for the safe
and efficient completion of the Groundwater RA. The
Groundwater RA Work Plan shall be developed in
conjunction with the Construction Management Plan, the
Construction Quality Assurance Plan, and the
Construction Health and Safety Plan/Contingency Plan,
although each plan may be delivered under separate
cover. The Groundwater RA Work Plan shall include a
comprehensive description of the work to be performed
and the Final Construction schedule for completion of
each major activity and submission of each
deliverable.

Specifically, the Groundwater RA Work Plan shall
present the following:

a. A detailed description of the tasks to be
performed and a description of the work products

12
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to be submitted to EPA. This includes the
deliverables set forth in the remainder of
Task III.

b. A schedule for completion of each required
activity and submission of each deliverable
required by this Consent Decree, including those
in this SOW.

c. A project management plan, including provision
for monthly reports to EPA and meetings and
presentations to EPA at the conclusion of each
major phase of the Groundwater RA. EPA's Project
Coordinator and the Settling Defendant's Project
Coordinator will meet, at a minimum, on a
quarterly basis, as needed.

d. A description of the community relations support
activities to be conducted during the Groundwater
RA. At EPA's request, the Settling Defendant
shall assist EPA in preparing and disseminating
information to the public regarding the
Groundwater RA work to be performed.

2. Project Delivery Strategy

The Settling Defendant shall submit a document to EPA
for review and approval describing the strategy for
delivering the project. This document shall address
the management approach for implementing the
Groundwater Remedial Action, including procurement
methods and contracting strategy, phasing
alternatives, and contractor and equipment
availability concerns. If the construction of the
remedy is to be accomplished by Settling Defendants'
"in-house" resources, the document shall identify
those resources.

3. Construction Management Plan

A Construction Management Plan shall be developed to
indicate how the construction activities are to be
implemented and coordinated with EPA during the

. Groundwater RA. The Settling Defendant shall
designate a person to be a Remedial Action Coordinator
and its representative on-site during the Groundwater
Remedial Action, and identify this person in the Plan.
This Plan shall also identify other key project
management personnel and lines of authority, and
provide descriptions of the duties of the key
personnel along with an organizational chart. In
addition, a plan for the administration of

13
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construction changes and EPA review and approval of
those changes shall be included.

4. Construction Quality Assurance Plan

The Settling Defendant shall develop and implement a
Construction Quality Assurance Program to ensure, with
a reasonable degree of certainty, that the completed
Groundwater Remedial Action meets or exceeds all
design criteria, plans and specifications, and
Performance Standards. The Construction Quality
Assurance Plan shall incorporate relevant provisions
of the Performance Standards Verification Plan (see
Task V). . At a minimum, the Construction Quality
Assurance Plan shall include the following elements:

a. The name, qualifications, duties, authorities,
and responsibilities of each person assigned a QC
function.

b. Description of the observations and control
testing that will be used to monitor the
construction and/or installation of the
components of the Groundwater Remedial Action.
This includes information which certifies that
personnel and laboratories performing the tests
are qualified and the equipment and procedures to
be used comply with applicable standards. Any
laboratories to be used shall be specified.
Acceptance/Rejection criteria and plans for
implementing corrective measures shall be
addressed.

c. A schedule for managing submittals, testing,
inspections, and any other QA function (including
those of contractors, subcontractors,
fabricators, suppliers, purchasing agents, etc.)
that involve assuring quality workmanship,
verifying compliance with the plans and
specifications, or any other QC objectives.
Inspections shall verify compliance with all
environmental requirements and include, but not
be limited to, air quality and emissions
monitoring records and waste disposal records,
etc.

d. Reporting procedures and reporting format for
QA/QC activities including such items as daily
summary reports, schedule of data submissions,
inspection data sheets, problem identification
and corrective measures reports, evaluation

14
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reports, acceptance reports, and final
documentation.

e. A list of definable features of the work to be
performed. A definable feature of work is a task
which is separate and distinct from other tasks
and has separate control requirements.

5. Construction Health and Safety Plan/Contingency Plan

The Settling Defendant shall prepare a Construction
Health and Safety Plan/Contingency Plan in conformance
with Settling Defendant's health and safety program,
and in compliance with OSHA regulations and protocols.
The Construction Health and Safety Plan shall include
a health and safety risk analysis, a description of
monitoring and personal protective equipment, medical
monitoring, and site control. EPA will not approve
the Settling Defendant's Construction Health and
Safety Plan/Contingency Plan, but rather EPA will
review it to ensure that all necessary elements are
included, and that the plan provides for the
protection of human health and the environment. This
plan shall include a Contingency Plan and incorporate
Air Monitoring and Spill Control and Countermeasures
Plans. The Contingency Plan is to be written for the
onsite construction workers and the local affected
population. It shall include the following items:

a. Name of person who will be responsible in the
event of an emergency incident.

b. Plan for initial site safety indoctrination and
training for all employees, name of the person
who will give the training and the topics to be
covered.

c. Plan and date for meeting with the local
community, including local, state and federal
agencies involved in the cleanup, as well as the
local emergency squads and the local hospitals.

d. A list of the first aid and medical facilities
including, location of first aid kits, names of
personnel trained in first aid, a clearly marked
map with the route to the nearest medical
facility, all necessary emergency phone numbers
conspicuously posted at the job site (i.e., fire,
rescue, local hazardous material teams, National
Emergency Response Team,-etc.)

15
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e. Plans for protection of public and visitors to

the job site.

f. Air Monitoring Plan which incorporates the
following requirements:

1) Personnel Monitoring during construction
activities shall be conducted according to OSHA
and NIOSH regulations and guidance.

2) Measurements shall be taken in the breathing
zones of personnel and immediately upwind and
downwind of the work areas.

B. Preconstruction Conference

A Preconstruction Conference shall be held after selection of
the construction contractor but before initiation of
construction. This conference shall include the Settling
Defendant and federal, state and local government agencies and
shall:

1. Define the roles, relationships, and responsibilities
of all parties;

^

2. Review methods for documenting and reporting
inspection data;

3. Review methods for distributing and storing documents
and reports;

4. Review work area security and safety protocols;
•« .•

5. Review the Construction Schedule;

6. Conduct a site reconnaissance to verify that the
design criteria and the plans specifications are
understood and to review material and equipment
storage locations.

The Preconstruction Conference must be documented, including
names of people in attendance, issues discussed, clarifications
made, special instructions issued, etc.

C. Prefinal Construction Inspection

Upon preliminary project completion, the Settling Defendant
shall notify EPA for the purpose of conducting a Prefinal
Construction Inspection. Participants should include the
Project Coordinators, Supervising Contractor, Construction
Contractor, Natural Resource Trustees and other federal, state,
and local agencies with a jurisdictional interest. The Prefinal
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Inspection shall consist of a walk-through inspection of the
entire project site. The objective of the inspection is to
determine whether the construction is complete and consistent
with the Consent Decree. Any outstanding construction items
discovered during the inspection shall be identified and noted
on a punch list. Additionally, treatment equipment shall be
operationally tested by the Settling Defendant. The Settling
Defendant shall certify that the equipment has performed to
effectively meet the purpose and intent of the specifications.
Retesting shall be completed where deficiencies are revealed. A
Prefinal Construction Inspection Report shall be submitted by
the Settling Defendant which outlines the outstanding
construction items, actions required to resolve the items,
completion date for the items, and an anticipated date for the
Final Inspection.

D. Final Construction Inspection

Upon completion of all outstanding construction items, the
Settling Defendants shall notify EPA for the purpose of
conducting a Final Construction Inspection. The Final
Construction Inspection shall consist of a walk-through
inspection of the entire project site. The Prefinal
Construction Inspection Report shall be used as a check list
with the Final Construction Inspection focusing on the
outstanding construction items identified in the Prefinal
Construction Inspection. All tests that were originally
unsatisfactory shall be conducted again. Confirmation shall be
made during the Final Construction Inspection that all
outstanding items have been resolved. Any outstanding
construction items discovered during the inspection still
requiring correction shall be identified and noted on a punch
list. If any items are still unresolved, the inspection shall
be considered to be a Prefinal Construction Inspection requiring
another Prefinal Construction Inspection Report and subsequent
Final Construction Inspection.

E. Final Construction Report

Within thirty (30) days following the conclusion of the Final
Construction Inspection, the Settling Defendant shall submit a
Final Construction. Report. EPA will review the draft report and
will provide comments to Settling Defendants. The Final
Construction Report shall include the following:

1. Brief description of how outstanding items noted in
the Prefinal Inspection were resolved;

2. Explanation of modifications made during the
Groundwater RA to the Groundwater RD and Groundwater
RA Work Plans and why these changes were made;
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3. As-built drawings.

4. Synopsis of the construction work defined in the SOW
and certification that the construction work has been
completed.

TASK IV - GROUNDWATER TREATMENT SYSTEM OPERATION AMD MAINTENANCE

Groundwater Operation and Maintenance ("O&M") shall be performed
in accordance with the approved Groundwater Operation and
Maintenance Plan for the groundwater treatment plant.

A. Operation and Maintenance Plan

The Operation and Maintenance guidelines for the existing
voluntary treatment facility will be submitted for agency review
within 30 days after the signing of the Consent Decree. The
guidelines shall include manufactures' literature of the
significant components of the existing voluntary treatment
facility. At no more than the 60 percent construction stage,
the Settling Defendant shall submit a Groundwater Operation and
Maintenance Plan for review of the groundwater treatment system.
If necessary, the Groundwater Operation and Maintenance Plan
shall be modified to incorporate any design modifications
implemented during the Groundwater Remedial Action. The revised
Groundwater Operation and Maintenance Plan must be reviewed and
approved by EPA prior to initiation of Groundwater Operation and
Maintenance activities.

Upon approval of the Groundwater Operation and Maintenance Plan,
the Settling Defendant shall implement the Groundwater Operation
and Maintenance Plan in accordance with the schedule contained
therein. This plan shall describe start-up procedures,
operation, troubleshooting, training, and evaluation activities
that shall be carried out by the Settling Defendant. The plan
shall address the following elements:

1. Equipment start-up and operator training;

a. Technical specifications governing treatment
systems;

b. Requirements for providing appropriate service
visits by experienced personnel to supervise the
installation, adjustment, start-up and operation
of the systems; and,

c. Schedule for training personnel regarding
appropriate operational procedures once start-up
has been successfully completed.

IB
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Description of normal operation and maintenance;

a. Description of tasks required for system
operation;

b. Description of tasks required for system
maintenance;

c. Description of prescribed treatment or operating
conditions; and

d. Schedule showing the required frequency for each
O&M task.

Description of potential operating problems;

a. Description and analysis of potential operating
problems;

b. Sources of information regarding problems; and

c. Common remedies or anticipated corrective
actions.

Description of routine monitoring and laboratory
testing;

a. Description of monitoring tasks;

b. Description of required laboratory tests and
their interpretation;

c. Required QA/QC; and

d. Schedule of monitoring frequency and date, if
appropriate, when monitoring may cease.

Description of alternate O&M;

a. Should system fail, alternate procedures to
prevent undue hazard; and

b. Analysis of vulnerability and additional resource
requirements should a failure occur.

Safety Plan;

a. Description of precautions to be taken and
required health and safety equipment, etc., for
site personnel protection, and
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b. Safety tasks required in the event of systems

failure.

7. Description of equipment;

a. Equipment identification;

b. Installation of monitoring components;

c. Maintenance of site equipment; and

d. Replacement schedule for equipment and
installation components.

8. Records and reporting;

a. Daily operating logs;

b. Laboratory records;

c. Records of operating cost;

d. Mechanism for reporting emergencies;

e. Personnel and Maintenance Records;.and

f. Monthly reports to State/Federal Agencies.

B. Operation and Maintenance Manual

After review and approval of the Groundwater O&M Plan but prior
to operation of the final system, the Settling Defendant shall
submit an O&M manual which shall be a revision of the O&M Plan
to be written from the perspective of the operating personnel.
This manual shall include all necessary O&M information for the
operating personnel. The O&M manual must be reviewed and
approved by EPA prior to initiation of Groundwater Operation and
Maintenance activities.

TASK V - GROUNDWATER TREATMENT PERFORMANCE MONITORING

Performance monitoring shall be conducted to ensure that all
Performance Standards are met.

A. Performance Standards Verification Plani
The purpose of the Performance Standards Verification Plan is to
provide a mechanism to ensure that both short-term and long-term
Performance Standards for the Groundwater Remedial Action are
met. Guidances used in developing the Sampling and Analysis
Plan for the Groundwater Remedial Design phase shall be used.
The Settling Defendant shall submit a Performance Standards
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Verification Plan with the Intermediate Design. Once approved,
the Settling Defendant shall implement the Performance Standards
Verification Plan on the approved schedule. The Performance
Standards Verification Plan shall include:

1. The Performance Standards Verification Field Sampling
and Analysis Plan that provides guidance for all
fieldwork by defining in detail the sampling and data
gathering methods to be used. The Performance
Standards Verification Field Sampling and Analysis
Plan shall be written so that a field sampling team
unfamiliar with the Site would be able to gather the
samples and field information required.

2. The Performance Standards Verification Quality
Assurance/Quality Control plan that describes the
quality assurance and quality control protocols which
will be followed in demonstrating compliance with
Performance Standards.

3. Specification of those tasks to be performed by the
Settling Defendant to demonstrate compliance with the
Performance Standards and a schedule for the
performance of these tasks.

TASK VI - PCB-CONTAMINATED SOIL REMEDIAL ACTION
j . . . . . . . . .

The Settling Defendant shall implement the response actions
selected in the ROD for the excavation of PCB-contaminated soils.
Disposal of contaminated soils will be in an off-site permitted
landfill. The excavated area will be backfilled with clean
soils.

A. Soil Remedial Action Planning

The Settling Defendant shall submit a draft Soil Remediation Work
Plan, a Soil Remediation Project Implementation Strategy, a Soil
Remediation Management Plan, a Soil Remediation Quality Assurance
Plan, and a Soil Remediation Health and Safety Plan/Contingency
Plan. Previous agency-approved documents will be amended
whenever possible and appropriate as a mechanism to expedite the
submission of these deliverables. The Soil Remediation Work
Plan, Soil Remediation Management Plan, and Soil Remediation
Quality Assurance Plan must be reviewed and approved by EPA and
the Soil Remediation Health and Safety Plan/Contingency Plan
reviewed by EPA prior to the initiation of the Soil Remedial
Action. '

Upon approval of the Soil Remediation Work Plan, the Settling
Defendant shall implement the Soil Remediation Work Plan in
accordance with the soil|remedial management schedule.
Significant field changes to the Soil Remediation as set forth in
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the Soil Remediation Work Plan shall not be undertaken without
the approval of EPA. Deliverables shall be submitted to EPA for
review and approval in accordance with Section XII of the Consent
Decree. Review and/or approval of submittals does not imply
acceptance of later submittals that have not been reviewed, nor
that the remedy, when completed, will meet Performance Standards.

1. Soil Remediation Work Plan

A Soil Remediation Work Plan which provides a detailed plan
of action for completing the Soil Remediation activities
shall be submitted to EPA for review and approval. The
objective of this work plan is to provide for the safe and
efficient completion of the soil remediation. The Soil
Remediation Work Plan shall be developed in conjunction
with the Soil Remediation Management Plan, the Soil
Remediation Quality Assurance Plan, and the Soil
Remediation Health and Safety Plan/Contingency Plan,
although each plan may be delivered under separate cover.
The Soil Remediation Work Plan shall include a description
of the work to be performed and the Final Soil Remedial
schedule for completion of each major activity and
submission of deliverable.

Specifically, the Soil Remediation Work Plan, shall present
the following:

a. A detailed description of the tasks to be performed
and a description of the work products to be submitted
to EPA. This includes the deliverables set forth in
the remainder of Task VI.

b. A schedule for completion of each required activity
and submission of each deliverable required by this
Consent Decree, including those in this SOW.

c. A project management plan, including provision for
monthly reports to EPA and meetings and presentations
to EPA at the conclusion of each major phase of the
soil remediation. EPA's Project Coordinator and the
Settling Defendant's Project Coordinator will meet, at
a minimum, on a quarterly basis, unless EPA determines
that such meeting is unnecessary.

d. A description of the community relations support
activities to be conducted during the soil
remediation. At EPA's request, the Settling Defendant
shall assist EPA in preparing and disseminating
information to the public regarding the soil
remediation work to be performed.
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2. Soil Remediation Project Implementation Strategy

The Settling Defendant shall submit a document to EPA for
review and approval describing the strategy for
implementing the project. This document shall address the
management approach for implementing the Soil Remediation
Action, including phasing alternatives, and contractor and
equipment availability concerns. If the construction of
the remedy is to be accomplished by Settling Defendant's
in-house resources, the document shall identify those
resources.

3. Soil Remediation Management Plan

A Soil Remediation Management Plan shall be developed to
indicate how the soil remedial activities are to be
implemented and coordinated with EPA during the soil
remediation. The Settling Defendant shall designate a
person to be a Soil Remedial Action Coordinator and its
representative on-site during the soil remediation Action,
and identify this person in the Plan. This Plan shall also
identify other key project management personnel and lines
of authority, and provide descriptions of the duties of the
key personnel along with an organizational chart. In
addition, a plan for the administration of construction
changes and EPA review and approval of those changes shall
be included.

4. Soil Remediation Quality Assurance Plan

The Settling Defendant shall develop and implement a Soil
Remediation Quality Assurance Program to ensure, with a
reasonable degree of certainty, that the completed soil
remediation meets or exceeds all design criteria, plans and
specifications, and Performance Standards. The Soil
Remediation Quality Assurance Plan shall incorporate
relevant provisions of the Performance Standards
Verification Plan (see Task V). At a minimum, the Soil
Remediation Quality Assurance Plan shall include the
following elements:

a. The name, qualifications, duties, authorities, and
responsibilities of each person assigned a QC
function.

b. Description of the observations and control testing
that will be used to monitor the construction and/or
installation of the components of the soil
remediation. This includes information which
certifies that personnel and laboratories performing
the tests are qualified and the equipment and
procedures to be used comply with applicable
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standards. Any laboratories to be used shall be
specified. Acceptance/Rejection criteria and plans
for implementing corrective measures shall be
addressed.

c. A schedule for managing submittals, testing,
inspections, and any other QA function (including
those of contractors, subcontractors, fabricators,
suppliers, purchasing agents, etc.) that involve
assuring quality workmanship, verifying compliance
with the plans and specifications, or any other QC
objectives. Inspections shall verify compliance with
all environmental requirements and include, but not be
limited to, air quality and emissions monitoring
records and waste disposal records, etc.

d. Reporting procedures and reporting format for QA/QC
activities including such items as daily summary
reports, schedule of data submissions, inspection data
sheets, problem identification and corrective measures
reports, evaluation reports, acceptance reports, and
final documentation.

e. A list of definable features of the work to be
performed. A definable feature of work.is a task
which is separate and distinct from other tasks and
has separate control requirements.

5. Soil Remediation Health and Safety Plan/Contingency Pjfln

The Settling Defendant shall prepare a Soil Remediation
Health and Safety Plan/Contingency Plan in conformance with
the Settling Defendant's health and safety program, and in
compliance with OSHA regulations and protocols. The Soil
Remediation Health and Safety Plan shall include a health
and safety risk analysis, a description of monitoring and
personal protective equipment, medical monitoring, and site
control. EPA will not approve the Settling Defendant's
Soil Remediation Health and Safety Plan/Contingency Plan,
but rather EPA will review it to ensure that all necessary
elements are included, and that the plan provides for the
protection of human health and the environment. This plan
shall include a Contingency Plan and incorporate Air
Monitoring and Spill Control and Countermeasures Plans.
The Contingency Plan is to be written for the on-site
construction workers and the local affected population. It
shall include the following items:

a. Name of person who will be responsible in the event of
an emergency incident.
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b. Plan for initial site safety indoctrination and

training for all employees, name of the person who
will give the training and the topics to be covered.

c. Plan and date for meeting with the local community,
including local,- state and federal agencies involved
in the cleanup, as well as the local emergency squads
and the local hospitals.

d. A list of the first aid and medical facilities
including, location of first aid kits, names of
personnel trained in first aid, a clearly marked map
with the route to the nearest medical facility, all
necessary emergency phone numbers conspicuously posted
at the job site (i.e., fire, rescue, local hazardous
material teams, National Emergency Response Team,
etc.)

e. Plans for protection of public and visitors to the
excavation area.

f. Air Monitoring Plan which incorporates the following
requirements:

1) Air monitoring shall be conducted in the
excavation area and at the perimeter of the soil
remedial action area. Because the PCBs are
entrained in soil, respirable dust/particulate
shall serve as a basis of the sampling for and
measurement of PCBs in the atmosphere. The
Settling Defendant shall initiate dust control
measures if dust is visible in the excavation
area.

2) Monitoring during soil remediation activities
shall be conducted according to OSHA and NIOSH
regulations and guidance.

3) Excavation Area Monitoring shall consist of
continuous real-time monitoring performed
immediately adjacent to the PCB excavation area.
Measurements shall be taken in the breathing
zones of personnel and Immediately upwind and
downwind of the work areas.

g. . A Spill Control and Countermeasures Plan which shall
include the following:

1) Contingency measures for potential spills and
discharges from materials handling and/or
transportation.
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2) A description of the methods, means, and

facilities required to prevent contamination of
soil, water, atmosphere, and uncontaminated
structures, equipment, or material by spills or
discharges.

3) A description of the equipment and personnel
necessary to perform emergency measures required
to contain any spillage and to remove spilled
materials and soils or liquids that become
contaminated due to spillage. This collected
spill material must be properly disposed of.

'• .•*

4) A description of the equipment and personnel to
perform decontamination measures that may be
required for previously uncontaminated
structures, equipment, or material.

B. Soil Remediation Conference

A Soil Remediation Conference shall be held after selection of
the construction contractor but before initiation of soil
remediation. This conference shall include the Settling
Defendant and federal, state and local government agencies and
shall:

1. Define the roles, relationships, and responsibilities of
all parties;

2. Review methods for documenting and reporting inspection
data;

3. Review methods for distributing and storing documents and
reports;

4. Review work area security and safety protocols;

5. Review the Soil Remedial Schedule;

6. Conduct a site reconnaissance to verify that the soil
remediation criteria and the soil remediation plans and
specifications are understood and to review material and
equipment storage locations.

The Soil Remediation Conference must be documented, including
names of people in attendance, issues discussed, clarifications
made, special instructions issued, etc.

C. Prefinal Soil Remediation Inspection

Upon preliminary project completion the Settling Defendant shall
notify EFA for the purpose of conducting a Prefinal Soil
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Remediation Inspection. Participants should include the Project
Coordinators, Supervising Contractor, Construction Contractor,
Natural Resource Trustees and other federal, state, and local
agencies with a jurisdictional interest. The Prefinal Inspection
shall consist of a walk-through inspection of the entire soil
remedial area. The objective of the inspection is to determine
whether the soil remediation is complete and consistent with the
Consent Decree. Any outstanding items discovered during the
inspection shall be identified and noted on a punch list. The
Settling Defendant shall certify that the soil remediation has
performed to effectively meet the purpose and intent of the ROD.
Retesting shall be completed where deficiencies are revealed. A
Prefinal Soil Remediation Inspection Report shall be submitted by
the Settling Defendant which outlines the outstanding soil
remedial items, actions required to resolve the items, completion
date for the items and an anticipated date for the Final
Inspection.

D. Final Soil Remediation Inspection

Upon completion of all outstanding soil remedial items, the
Settling Defendant shall notify EPA for the purpose of conducting
a Final Soil Remediation Inspection. The Final Soil Remediation
Inspection, shall consist of a walk-through inspection of the
excavation area. The Prefinal Soil Remediation Inspection Report
shall be used as a check list with the Final Soil Remediation
Inspection focusing on the outstanding soil remedial items
identified in the Prefinal Soil Remediation Inspection.
Confirmation shall be made during the Final Soil Remediation
Inspection that all outstanding items have been resolved. Any
outstanding soil remedial items discovered during the inspection
still requiring correction shall be identified and noted on a
punch list. If any items are still unresolved, the inspection
shall be considered to be a Prefinal Soil Remedial Inspection
requiring another Prefinal Soil Remediation Inspection Report and
subsequent Final Soil Remediation Inspection.

E. Final Soil Remediation Report

Within thirty (30) days following the conclusion of the Final
Soil Remediation Inspection, the Settling Defendant shall submit
a Final Soil Remediation Report. EPA will review the draft
report and will provide comments to the Settling Defendant. The
Final Soil Remediation Report shall include the following:

1. Brief description of how outstanding items noted in the
Prefinal Inspection were resolved;

2. Explanation of modifications made during the soil
remediation to the original Soil Remediation Work Plan and
why these changes were made;
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3. Excavation drawings

4. Synopsis of the soil remedial work defined in the SOW and
certification that the soil remedial work has been
completed.

TASK VII - Remedial Action Report

As provided in Section XV of the Consent Decree, within 90 days
after the Settling Defendant concludes that the Remedial Actions
have been fully performed and the Performance Standards have
been attained, the Settling Defendant shall so certify to the
United States and shall schedule and conduct a pre-certification
inspection to be attended by EPA and the Settling Defendant. If
after the pre-certification inspection the Settling Defendant
still believes that the Remedial Actions have been fully
performed and the Performance Standards have been attained, the
Settling Defendant shall submit a Remedial Action (RA) Report to
EPA in accordance with Section.XV, Paragraph 50, of the Consent
Decree. The RA Report shall include the following:

1. A copy of the Final Soil Remediation Report and the
Final Groundwater Construction Report;

2. Synopsis of the work defined in this SOW and a
demonstration in accordance with the Performance
Standards Verification Plan that Performance Standards
have been achieved;

3. Certification that the Remedial Actions have been
completed in full satisfaction of the requirements of
the Consent Decree, and;

4. A description of how the Settling Defendant will
Implement any remaining part of the EPA approved
Groundwater Operation and Maintenance Plan.

After EPA review, the Settling Defendant shall address any
comments and submit, .a revised report. As provided in Section XV
of the Consent Decree, the Remedial Actions shall not be
considered complete until EPA approves the RA Report.
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REFERENCES

The following list, although not comprehensive, comprises many of
the regulations and guidance documents that apply to the RD/RA
process. Settling Defendants shall review these guidances and
shall use the information provided therein in performing the
RD/RA and preparing all deliverables under this SOW.

1. "National Oil and Hazardous Substances Pollution
Contingency Plan, Final Rule", Federal Register 40 CFR Part
300, March 8, 1990.

2. "Superfund Remedial Design and Remedial Action Guidance,"
U.S. EPA, Office of Emergency and Remedial Response, June
1986, OSWER Directive No. 9355.0-4A.

3. "Interim Final Guidance on Oversight of Remedial Designs
and Remedial Actions Performed by Potentially Responsible
Parties," U.S. EPA, Office of Emergency and Remedial
Response, February 14, 1990, OSWER Directive No. 9355.5-01.

4. "Guidance for Conducting Remedial Investigations and
Feasibility Studies Under CERCLA, Interim Final," U.S. EPA,
Office of Emergency and Remedial Response, October 1988,
OSWER Directive No. 355.3-01.

5. "A Compendium 01 Superfund Field Operations Methods," Two
Volumes, U.S. EPA, Office of Emergency and Remedial
Response, EPA/540/P-87/001a, August 1987, OSWER Directive
No. 9355.0-14. '

6. "EPA NEIC Policies and Procedures Manual,"
EPA-330/9-78-001-R, May 1978, revised November 1984.

7. "Data Quality Objectives for Remedial Response
Activities," U.S. EPA, Office of Emergency and Remedial
Response and Office of Waste Programs Enforcement,
EPA/540/G-87/003, March 1987, OSWER Directive No.
9335.0-7B.

8. "Guidelines and Specifications for Preparing Quality
Assurance Project Plans," U.S. EPA, Office of Research and
Development, Cincinnati, OH, QAMS-004/80, December 29,
1980.

9. "Interim'Guidelines and Specifications for Preparing
Quality Assurance Project Plans," U.S. EPA, Office of
Emergency and Remedial Response, QAMS-005/80, December
1980.
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10. "Users Guide to the EPA Contract Laboratory Program," U.S.

EPA, Sample Management Office, August 1982.

11. "Environmental Compliance Branch Standard Operating
Procedures and Quality Assurance Manual," U.S. EPA Region
IV, Environmental Services Division, February 1, 1991,
(revised periodically).

12. "USEPA Contract Laboratory Program Statement of Work for
Organics Analysis," U.S. EPA, Office of Emergency and
Remedial Response, February 1988.

13. "USEPA Contract Laboratory. Program Statement of Work for
Inorganics Analysis," U.S. EPA, Office of Emergency and
Remedial Response, July 1988.

14. "Quality in the Constructed Project: A Guideline for
Owners, Designers, and Constructors, Volume 1, Preliminary
Edition for Trial Use and Comment," American Society of
Civil Engineers, May 1988.

15. "Interim Guidance on Compliance with Applicable or Relevant
and Appropriate Requirements," U.S. EPA, Office of
Emergency and Remedial Response, July 9, 1987, OSHER
Directive No. 9234.0-05.

16. "CERCLA Compliance with Other Laws Manual," Two Volumes,
U.S. EPA, Office of Emergency and Remedial Response, August
1988 (Draft), OSWER Directive No. 9234.1-01 and -02.

17. "Guidance on Remedial Actions for Contaminated Ground
Water at Superfund Sites," U.S. EPA, Office of Emergency
and Remedial Response, (Draft), OSWER Directive No.
9283.1-2.

18. "Guide for Conducting Treatability Studies Under CERCLA,*
U.S. EPA, Office of Emergency and Remedial Response,
Pre-publication Version.

19. "Health and Safety Requirements of Employees Employed in
Field Activities," U.S. EPA, Office of Emergency and
Remedial Response, July 12, 1981, EPA Order No. 1440.2.

20. "Standard Operating Safety Guides," U.S. EPA, Office of
Emergency and Remedial Response, November 1984.

21. "Standards for General Industry," 29 CFR Part 1910,
Occupational Health and Safety Administration.

22. "Standards for the Construction Industry," 29 CFR 1926,
Occupational Health and Safety Administration.
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23. "NIOSH Manual of Analytical Methods," 2d edition. Volumes

I - VII, or the 3rd edition, Volumes I and II, National
Institute of Occupational Safety and Health.

24. "Occupational Safety and Health Guidance Manual for
Hazardous Waste Site Activities," National Institute of
Occupational Safety and Health/Occupational Health and
Safety Administration/United States Coast Guard/
Environmental Protection Agency, October 1985.

25. "TLVs - Threshold Limit Values and Biological Exposure
Indices for 1987 - 88," American Conference of Governmental
Industrial Hygienists.

26. "American National Standards Practices for Respiratory
Protection," American National Standards Institute
Z88.2-1980, March 11, 1981.

27. "Quality in the Constructed Project - Volume 1," American
Society of Civil Engineers, 1990.
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SUMMARY OF THE MAJOR DELIVERABLES FOR THE
REMEDIAL DESIGN AND REMEDIAL ACTION AT

THE FIRESTONE TIRE & RUBBER SUPERFUND SITE
ALBANY, GEORGIA

DELIVERABLE

TASK I PROJECT PLANNING

No deliverables planned as part of Task I.

TASK II GROUNDWATER REMEDIAL DESIGN

RD Work Plan (15)

Sampling and Analysis Plan (15)

Health and Safety Plan (5)

Preliminary Design

Results of Data Acquisition
Activities (10)

Design Criteria Report (10)

Preliminary Plans and
Specifications (10)

Plan for Satisfying Permitting
Requirements (10)

Intermediate Design ..-.

Draft Design Analyses (10)

Draft Plans and
Specifications (10)

Draft Construction Schedule

Prefinal/Final Design

Complete Design Analyses (10)

Final Plans and
Spec i f ic ations (10)

EPA RESPONSE

Review and Approve

Review and Approve

Review and Comment

Review and Approve

Review and Approve

Review and Approve

Review and Approve

Review and Comment

Review and Comment

Review and Comment

Review and Approve

Review and Approve
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Final Construction Schedule (10)

Construction Cost Estimate (5)

TASK III GROUNDWATER REMEDIAL ACTION

RA Work Plan (10)

Project Delivery Strategy (10)

Construction Management Plan (10)

Construction Quality Assurance
Plan (10)

Construction Health and Safety
Plan/Contingency Plan (5)

Prefinal Construction
Inspection Report (5)

Final Construction Report (5)

TASK IV GROUNDWATER TREATMENT SYSTEM
OPERATION AND MAINTENANCE

Operation and Maintenance Plan (10)

Operation and Maintenance
Manual (5)

Review and Approve

Review and Comment

Review and Approve

Review and Approve

Review and Approve

Review and Approve

Review and Comment

Review and Approve

Review and Approve

Review and Approve

Review and Approve

TASK V GROUNDWATER TREATMENT PERFORMANCE MONITORING

Performance Standards Verification
Plan (10)

TASK VI PCB-CONTAMINATED SOIL
REMEDIAL ACTION

Soil Remediation Work Plan (10)

Soil Remediation Project Implementation
Strategy (10)

Soil Remediation Management Plan (10)

Soil Remediation Quality Assurance
Plan (10)

Soil Remediation Health and Safety
Plan/Contingency Plan (10)

Review and Approve

Review and Approve

Review and Approve

Review and Approve

Review and Approve

Review and Approve
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Prefinal Soil Remediation Review and Approve
Inspection Report

Final Soil Remediation Report 10) Review and Approve

TASK VII REMEDIAL ACTION REPORT (10) Review and Approve

NOTE: The number in parenthesis indicates the number of copies
to be submitted by Respondents. One copy shall be unbound, the
remainder shall be bound.
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Dl.O INTRODUCTION

This Performance Standards Verification Plan provides a mechanism to verify that both short-term
and long-term Performance Standards for the Ground-Water Remedial Action are met.
Specifically, the Performance Standards Verification Plan addresses remediation system monitoring
and ground-water compliance monitoring. Activities conducted pursuant to the Performance
Standards Verification Plan will be conducted in substantial accordance with Region IV standard
operating procedures (USEPA, 1991), the Remedial Investigation Sampling and Analysis Plan
(RISAP) (WCC, 1991a) and the Remedial Investigation Quality Assurance Project Plan (RIQAPP)
(WCC, 1991b). The following sections describe specific field sampling and analysis plans and
quality assurance plans to be used during implementation of this plan.

The purpose of the Performance Standards Verification Plan is (1) to evaluate remediation of the
impacted ground water collected from the Residuum/Transition Zone hydrostratigraphic units
located in the southwestern portion of the Courtyard, (2) to monitor wells located on the boundary
of and hydraulically downgradient of the impacted area to evaluate the effectiveness of the system
in preventing migration of constituents of concern, and (3) to demonstrate ground-water collection
system effluent compliance with POTW discharge requirements. Ground water samples will be
obtained from the recovery wells and the ground-water compliance wells prior to start up of the
system and after the system has been constructed (Baseline Monitoring). Throughout the remedial
action, ground-water samples will be obtained from the recovery wells and the ground-water
compliance wells, and effluent samples will be obtained at the POTW outfall (Remedial Action
Monitoring). The samples will be analyzed as discussed in Section D5.0. Five years after
completion of the remedial action, ground water will be collected from each recovery well and
compliance monitoring well and analyzed as discussed in Section D2.1.3. During the five years
after completion of the remedial action, the recovery wells and compliance monitoring wells will
be maintained in such a condition that representative ground-water samples may be obtained for
verification of effectiveness of remediation.

Section D2.0 describes field activities associated with samples collected from wells which will be
part of the ground-water collection system. Section D3.0 describes field activities associated with
samples collected from wells which border the ground-water collection system. Section D4.0
describes field activities associated with effluent samples collected from the ground-water collection
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system discharge lines. Section D5.0 describes the analytical program for the ground-water and
effluent samples. Section D6.0 provides a Quality Assurance program for field and laboratory
activities. Section D7.0 describes decontamination procedures to be used during sampling
activities.
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D2.0 GROUND-WATER COLLECTION SYSTEM SAMPLING

Ground-water samples will be obtained from the wells designated as part of the ground-water
collection system to evaluate the efficiency of the selected remedial action in the impacted area.
Because the collected ground water will not require treatment prior to discharge to the POTW,
monthly analysis of effluent at the POTW outfall will also be used to evaluate the effectiveness of
the ground-water collection system. Ground-water samples will be collected from wells MW-1-1,
MW-1-2, MW-1-3, and PTW-1 (Figure 1) and analyzed for the ROD-specified constituents of
concern, benzene, 1,1-dichloroethene, and 1,1,1-trichloroethane. Section D2.0 provides the
procedures to be employed during field and analytical activities.

D2.1 FREQUENCY

Ground-water samples obtained for each phase of the ground-water collection system monitoring
program will be obtained at the frequency described below.

D2.1.1 Baseline Monitoring

Baseline monitoring of the remediation system will begin immediately prior to implementation of
the remedial design by obtaining ground-water samples from the wells after the system has been
constructed and before the collection system is brought on-line.

D2.1.2 Remedial Action Monitoring

Once the ground-water collection system has been brought on-line, ground-water samples will be
obtained from the four remediation wells quarterly for the first year of operation of the system.
Due to the narrow well diameter (2 inch) of wells MW-1-1, MW-1-2, and MW-1-3, the system
will have to be taken off-line temporarily and the pumps removed in order to obtain a ground-water
sample. In addition to the quarterly recovery well monitoring, the monthly effluent monitoring will
provide information to track the composite effectiveness of the remediation system. After one year
of both quarterly individual well monitoring and monthly composite monitoring, the individual well
monitoring will be modified to an annual schedule. The monthly composite monitoring will
continue until the remedial action is complete.
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The analytical data will be summarized yearly and submitted to USEPA. The remedial action will
be considered complete after three consecutive years of sampling resulting in concentrations which
do not exceed ROD-specified clean-up levels. If one year of sampling results in concentrations
which do not exceed ROD-specified clean-up levels, any subsequent sampling events which yield
analytical results exceeding clean-up levels will be verified with a confirmatory round of sampling
and analysis. If the confirmatory round of sampling and analysis indicates that the constituents do
not exceed clean-up levels, the data from the initial round will be considered anomalous and the
data from the confirmatory round of sampling will be used to evaluate the remedial action. The
analytical results will be evaluated on a well by well basis. As specified in the ROD, operation
of recovery wells may be discontinued in areas where clean-up levels are attained.

D2.1.3 Post Remedial Action Monitoring

Five years after completion of the remedial action, ground-water samples will be obtained from
the four recovery wells and the compliance monitoring wells (Section D3.0) and will be analyzed
for the three constituents of concern (benzene, 1,1-dichloroethene, 1,1,1-trichloroethane). If, after
5 years, no ground-water sample contains a constituent of concern exceeding clean-up levels, the
wells will be abandoned in accordance with state requirements.

D2.2 FIELD SAMPLING PLAN

Ground-water samples will be collected from wells MW-1-1, MW-1-2, MW-1-3, and PTW-i in
accordance with the following procedures. Because the system will be actively pumping prior to

sample collection, the wells that are part of the active remediation system will not require purging
prior to sampling, nor will ground-water levels be determined in these wells. [NOTE: Should one
or more wells be off-line temporarily (24 hours prior to sampling), ground-water levels will be
measured and the well(s) will be purged of a minimum of three well volumes of water prior to
sampling.] Section D3.0 describes the procedures to be used for water-level measurement and
purging activities.

Prior to any sampling event, the following steps will be taken by personnel responsible for
sampling:
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• Review all sampling locations.

• Assemble and inspect field equipment necessary for sample collection;
verify that equipment is clean and in proper working order.

• Note and replace all items that are in short supply or that are showing
indications of wear; maintain an adequate supply of spare parts for all
sampling equipment.

• Calibrate equipment to manufacturer's specifications.

• Examine sample shuttles, bottles, and preservatives; contact laboratory
immediately if any problems are found.

• Confirm sample delivery time and method of sample shipment with the
laboratory.

• Establish a sampling team consisting of enough trained people to perform
the planned sampling event efficiently and without undue haste.

• Establish a sampling schedule for the activities of the day.

D2.2.1 Preliminary Observations

The order in which wells are to be sampled is from suspected clean wells to wells exhibiting higher
concentrations of the constituents of concern. Each well will be examined for damage. The
project manager will immediately be notified if well damage is suspected. A new pair of
disposable gloves will be used at each well. The well cover will be carefully removed to avoid
causing foreign material to enter the well. The pump will slowly and gently be removed from
wells MW-1-1, MW-1-2, and MW-1-3 and placed on and covered by polyethylene sheeting. The
pump from well PTW-1 will not be removed prior to sampling. Temperature, pH, and specific
conductance will be measured and recorded after sample collection.

D2.2.2 Staging, Sampling Devices, and Containers

The laboratory shall provide all the necessary sample containers. Furthermore, it shall be fully
responsible for preparing the sample containers so that they comply with applicable container
preparation methods and quality assurance procedures.
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It is the responsibility of the field sampler to identify properly the exact location of the sample
taken; the sample identification; the date and time sampled; the type of sample; the required
analysis; whether or not a preservative has been used, and if so what type; the name of the
sampler; and the respective project number. This information is to be documented in the field
notebook. This same information is then to be placed on the sample identification label, which in
turn is affixed to the sample container. Sample labels will be filled out with an indelible ink. If
the field sampler determines that additional information is pertinent to the sample being taken, such
data is to be recorded in the field notebook.

Field activities and documentation procedures will be conducted in general accordance with the
USEPA Region IV standard operating procedures.

D2.2.3 Ground-Water Sample Collection

The order in which wells are to be sampled is from suspected clean wells to wells exhibiting higher
concentrations of the constituents of concern. Polyethylene sheeting will be placed on the ground
surface in the vicinity of the well to be sampled. The sheeting will act as a "clean zone" for
sampling activities. Ground-water samples will be obtained in the manner employed during the
Inorganics Monitoring Study by gently lowering a Teflon™ bailer into the ground-water column,
allowing the bailer to slowly fill with ground water, and by gently removing the bailer from the
ground-water column.

Two 40-milliliter glass vials (Teflon* septum closure) pre-preserved with hydrochloric acid (HCI)

are required for analysis of the constituents of concern. All sample vials are to be filled to capacity
to minimize headspace for volatilization. After the sample is collected, an aliquot of ground water
will be collected and analyzed in the field for pH, temperature, and specific conductance.

Immediately after collection, the samples are to be placed in a cooler with ice. Samples will be
shipped to the laboratory by overnight courier, if necessary, to meet analytical holding time
restrictions. Sample containers will be sealed with custody tape. Chain-of-custody procedures will
be conducted in general accordance with the Region IV standard operating procedures. Requested
analytical parameters will be noted on Chain-of-Custody Forms. Specific chain-of-custody
procedures are included in Section 5 of the RI SAP and Section 7 of the RI QAPP.
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D2.2.4 Sample Custody Protocols and Field Documentation

The RI SAP provides procedures for sample custody protocols and field documentation. These
procedures include guidance on the following:

• Field Logbooks and Field Sheets
• Sample Labeling
• Chain of Custody
• Packaging and Shipping Protocol
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D3.0 GROUND-WATER COMPLIANCE MONITORING

Ground-water samples will be obtained from the wells bordering the ground-water collection
system to monitor wells located on the boundary of and hydraulically downgradient of the impacted
area to evaluate the effectiveness of the system in preventing migration of constituents of concern.
The wells that will be used to monitor potential migration were chosen based on the site
hydrogeology. Ground-water samples will be collected from wells DRW-1, DRW-2, DRW-3, and
DRW-4, which are hydraulically down-gradient of the remediation system. Ground-water samples
will be collected from wells MW-1-5A, RW-4, and MW-1-4, which are hydraulically side- and up-
gradient of the remediation system. The compliance ground water wells to be sampled are shown
on Figure 1. Ground-water samples collected as part of the ground-water compliance monitoring
program will be analyzed for the ROD-specified constituents of concern, benzene,
1,1-dichloroethene, and 1,1,1-trichloroethane. Section D3.0 provides the procedures to be
employed during field and analytical activities.

D3.1 FREQUENCY

Monitoring of the ground-water compliance wells will begin immediately prior to implementation
of the remedial design by obtaining ground-water samples from the wells after the system has been
constructed and before the collection system is brought on-line (Baseline Monitoring). Ground-
water samples will then be obtained from the seven compliance wells quarterly for the first year
and annually for subsequent years for the duration of the remedial action, as described in Section
D2.1 (Remedial Action Monitoring). If any constituent of concern is detected above clean-up
levels in two consecutive sampling events, the need to modify the remediation system will be
evaluated. Ground-water compliance system monitoring will be discontinued when the remedial
action is considered complete. Five years after completion of the remedial action, ground water
will be collected from each recovery well and compliance monitoring well and analyzed as
discussed in Section D2.1.3.

D3.2 FIELD SAMPLING PLAN

Ground-water samples will be collected from wells MW-1-4, MW-1-5A, RW-4, DRW-1, DRW-2,
DRW-3, and DRW-4 in accordance with the following procedures.

D-8
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D3.2.1 Preliminary Observations

Prior to initiation of sampling activities, each well will be examined for damage. The project
manager will immediately be notified if well damage is suspected. A new pair of disposable gloves
will be used at each well. The well cover will be carefully removed to avoid causing foreign
material to enter the well. If needed, the exterior and interior of the exposed riser pipe will be
wiped with clean filter paper (or equivalent) and organic-free water. Prior to purging the well, the
water level will be measured in the well and the volume of standing water calculated. The
following formula (Equation 4-1) will be used to calculate the volume of standing water in the well
based on the initial water level:

V = 0.41 x d2 x h Eqn. 1

where: V = Volume of water (gallons)
d = inside diameter of well or sand pack(inches)
h = height of static water column in the well or above the screen (feet)

D3.2.2 Well Purging

Prior to sampling, the well will be purged using a bailer or submersible pump. The wells will be
purged in general accordance with Region IV standard operating procedures using the technique
employed during the Inorganics Monitoring Study. This purging technique employs the use of a
submersible pump at low flow rates. The intake of the submersible pump will be lowered to within
two feet of the top of the well screen. The pumping rate will be stabilized at a rate approximately
equal to the well recovery rate such that the ground-water is not drawn-down into the screened
interval, as practicable. Turbidity, temperature, pH, and specific conductance will be measured
while purging the wells. The purging will be considered adequate when three to five well volumes
of ground water are removed or if the water quality parameters stabilize over three readings during
purging, whichever occurs first. The last set of readings will be recorded as the actual reading
from each well. After purging is complete, the pump or bailer will slowly and gently be removed
from the well and the well will be allowed to recover to at least 90% of static water level prior to
sampling.

D3.2.3 Ground-Water Sample Collection
Ground-water collection procedures are previously described in Sections 02.2.3 and D2.2.4.

D-9
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D4.0 REMEDIATION SYSTEM MONITORING

Remediation system effluent to the POTW will be sampled monthly to demonstrate compliance with
POTW discharge limitations. The effluent sample will be obtained at the outfall indicated on
Figure 1. Effluent samples will be analyzed for volatile organic compounds as specified in the
Industrial Waste-water Permit (Table 1). Samples will be collected monthly and analyzed by
representatives from the City of Albany Office of Public Works (Remedial Action Monitoring).
If any constituent monitored for permit discharge compliance is detected above discharge
limitations in two consecutive sampling events, the need to modify the remediation system will be
evaluated.
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D5.0 ANALYTICAL PROCEDURES

Ground-water samples collected from remediation system wells or compliance wells will be
analyzed by Law Environmental National Laboratories located in Pensacola, Florida. The samples
will be analyzed for benzene, 1,1-dichloroethene, and 1,1,1-trichloroethane using USEPA Test
Methods for Analysis of Solid Waste (SW-846) Method 8260. The quality assurance (QA)
program to be implemented is provided in Section D5.0.

Effluent samples will be collected and analyzed by the City of Albany POTW using USEPA
Methods 601/602. Table 2 lists the Constituents of Concern and the associated laboratory PQLs
and ROD-specified ARARs.
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D6.0 QUALITY ASSURANCE OBJECTIVES FOR ANALYTICAL MEASUREMENTS

The QA objectives included in this plan will establish the guidelines which define the quality of
the environmental measurements required to meet the objectives of the Performance Standards
Verification Plan. The specific analytical procedures are discussed in Section D5.0. This section
addresses objectives for precision, accuracy, completeness, representativeness, and comparability.

QA objectives for precision, accuracy, and completeness for each major measurement parameter
have been established for this project. Measurements are to be representative of the materials
tested. Data will be calculated and reported in units consistent with similar data measurements
from the site for comparison purposes. Definitions for precision, accuracy, completeness,
comparability and representativeness are as follow:

• Precision is a measure of mutual agreement among individual
measurements of the same property, usually under prescribed similar
conditions. Precision will be evaluated by performing field and laboratory
duplicate analysis.

• Accuracy is the degree of agreement of a measurement with an accepted
reference or true value. Accuracy will be evaluated by performing blank
and spike analyses.

• Completeness is a measure of the amount of valid data obtained from a
measurement system compared to the amount that was expected to be
obtained under correct normal conditions.

• Representativeness expresses the degree to which data accurately and
precisely represent a characteristic of a population, parameter variations
at a sampling point, a process condition, or an environmental condition.
Representativeness is a qualitative parameter which is dependent upon the
proper design of the sampling program and proper laboratory protocol.
The sampling network was designed to provide data representative of site
conditions. Representativeness will be satisfied by using proper sampling
techniques and analytical procedures.

• Comparability expresses the confidence with which one data set can be
compared with another. The extent to which existing and planned
analytical data will be comparable depends on the similarity of sampling
and analytical methods. Samples obtained from previous investigations at
the facility were collected in accordance with Region IV procedures and
analyzed using USEPA methodologies. The procedures used to obtain the
planned analytical data, as documented in the QAPP, are expected to
provide data comparable to previous investigations.

D-12
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LAW will collect samples of ground-water to evaluate compliance with ARARs and ROD-specified
clean-up levels. During the field sampling activities, LAW will collect a sample duplicate for
every ten samples. Duplicate samples will be analyzed to check sampling and analytical
reproducibility. Field rinsate blanks will be prepared on-site. These samples will be submitted
to the laboratory to assess the quality of the data resulting from field decontamination activities.
Trip blank samples will be analyzed for volatile organic compounds (VOCs) to check for
procedural contamination and/or ambient conditions at the site that may result in sample
contamination.

D6.1 DATA QUALITY OBJECTIVES

Data quality objectives (DQOs) are qualitative and quantitative statements which specify the quality
of the data required to support decisions concerning evaluation of the effectiveness of remediation.
As such, different data uses may require different levels of data quality. There are five analytical
levels which address various data uses and the QA/QC effort and methods required to achieve the
desired level of quality. The five levels are defined below:

• Screening (DQO Level I): This provides the lowest data quality but the
most rapid results. It is often used for health and safety monitoring at the
site and to evaluate purging activities. These types of data include those
generated on-site through the use of organic vapor analyzers (OVA), pH,
conductivity, and other real-time monitoring equipment at the site. Level
I data will be collected using an OVA for health and safety, and a
ph/Temperature/Conductivity meter for purging activities.

• Field Analyses (DQO Level II): This level provides rapid results and
better quality than Level I. This level may include analysis by field GC
or mobile lab. No samples will be collected RA activities requiring Level
II data.

• Engineering (DQO Level III): This provides an high level of data quality
and is used for site characterization. Engineering analyses may include
some analytical lab methods. Samples obtained from the site will be
analyzed for hazardous characteristics using U.S. EPA Test Methods for
Evaluating Solid Waste (SW-846) Method 8260.

• Confirmation^ (DQO Level IV): This level provides the highest level of
data quality and is used for purposes of evaluation of remedial alternatives
or assessment of risk. These analyses require implementation of the CLP
Statements of Work (SOW) and subsequent use of the data validation
procedures in accordance with U.S. EPA recognized protocol. No
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samples collected during RA activities will be analyzed following CLP
methodologies.

• Non-Standard (DQO Level V): This refers to chemical analyses by
non-standard protocols, for example, when exacting detection limits or
analysis of an unusual chemical compound is required. These analyses
often require method development or adaptation. The level of quality
control is usually similar to DQO Level IV data. No samples will be
analyzed to produce Level V data.

Sampling activities and laboratory testing for the RI will require Level I and Level III DQOs
(Table 3).

D6.2 INTERNAL QUALITY CONTROL PROCEDURES

Section D6.2 lists the specific QC procedures that will be implemented as part of this Performance
Standards Verification Plan. Table 4 lists the QC samples that will be obtained as part of this
program.

D6.2.1 Field Activities

LAW's standard field sampling procedures call for preparation and submittal of three types of QC
samples from the field:

Trip blanks—One trip VOC blank for every shipper containing aqueous
samples requiring VOC analysis. The trip blanks will be prepared by the
laboratory using organic-free water (boiled and purged with nitrogen),
preserved with an appropriate agent, transported to the site, handled as the
samples are handled, and returned to the laboratory for analysis.

Rinsate blanks—Rinsate blanks are prepared in the field to demonstrate
that a sampling device (e.g., bailer or pump) has been effectively cleaned.
The sampling device is filled with organic free water or organic free water
is pumped through the device, transferred to the appropriate sample
bottles, preserved, and returned to the laboratory for analysis. One field
blank will be collected for each type of sampling equipment.

Blind duplicates—Two sets of samples from a single source are prepared,
labeled with unique sample numbers, and submitted to the laboratory
without cross-referencing data and without identification as duplicates on
the parameter request sheet. One blind duplicate will be collected for
every 10 environmental samples collected.
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D6.2.2 Laboratory Activities

The quality control procedures specified in the SW-846 Method 8260 will be followed at a
minimum. Highlights of the quality-control requirements follow.

The laboratory will analyze the following laboratory control samples at a rate of one per batch of
samples for each matrix type and concentration level or one per 20 samples, whichever is more
frequent. The control limits and corrective actions are specified in the method.

• Method standard is analyzed prior to analysis of any samples to check the
accuracy of the method, under optimum conditions, excluding any
chemical interference from the sample matrix.

• The method blank is performed every 12 hours of continuous operation
following each continuing calibration standard analysis for volatile organic
compound analyses to check for laboratory contamination.

• Surrogate spikes are added to every sample and their recovery evaluated.
The surrogate spikes are unusual organic compounds that are readily
identified in the analysis. Surrogate spikes are used to check the efficiency
of sample preparation and analysis.

• Matrix spike/matrix spike duplicate samples are analyzed at a rate of one
for each matrix type and concentration level per batch of samples or one
in 20 samples, whichever is more frequent. The matrix spike consists of
a mixture of standard organic compounds among the volatile, base/neutral
extractable, acid extractable, and pesticide groups. The matrix spike is
used to check for matrix interferences in the sample.

The results of analyses of these QC samples are used as independent, external checks on laboratory
and field contamination and the precision of analyses. Records of samples maintained by the
laboratory include:

Sample-receiving logbook—to log the samples when they are received and
assigned a batch number

Instrument logbook—to record the preparation and use of standards in the
laboratory

QC logbook—to record day-to-day QC data obtained from the analysis of
a batch. Quality control summary sheets are used as a convenient method
to file batch QC information by parameter.
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• Chemist's notebook—to record the raw data and final data for every batch.

• Quality-control charts—to track performance on individual analyses and
instruments and to give early indication of analyses that may be going out
of control.
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D7.0 DECONTAMINATION PROCEDURES

Decontamination of field equipment will generally follow the procedures set forth in Section 3 of
the RI SAP. If a pump is to be used for more than one well, it will be decontaminated between
wells according to procedures described in Section 3 of the SAP.
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D8.0 CALIBRATION PROCEDURES

Field instrumentation will be calibrated as specified in Section 6 of the RI SAP and Section 8.1 of
the RI QAPP.
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Table 1. Industrial Wastewater Permit Discharge Limitations

6
Apnl 1996

0380

Parameter Maximum Daily
Concentration

ug/L

Benzene 20
Carbon Tetrachloride 100
Chloroform 4
Chlorinated Ethanes 700
Dichiorobenzenes (total) 4000
Dichloroethenes (total) 20
Dichloromethane 180
1.1.2.2-Tetrachloroethane 10
1.1.1-Trichloroethane 20
Toluene 2000
Xylenes (total) 10000

Note: Two consecutive monitoring monthly monitoring events
Source: Industrial Wastewater Contribution Permit Number T- 1 ,

Average Daily
Concentration

ug/L

20
100

4
700

4000
20

180
10
20

2000
10000

shall not exceed the listed concentration.
User Code CO PI 1

Emend by: JAM 7/18*5
Check* by MPL7/I8A5
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Fireaone Tire A Rubber Company Site
LAW Project 41-4537

Table 2. Analytical Parameters

At. 996

Parameter

Ground-Water Monitoring
Benzene
1,1-Dichloroethene
1,1,1 -Trichloroethanc

Effluent Monitoring
Benzene
Carbon Tetrachloride
Chloroform
Chlorinated Ethanes
Dichlorobenzenes (total)
Dichloroethenes (total)
Dkhloromethane
1 , 1 ,2,2-Tetrachloroethane
1,1,1-Trichloroethane
Toluene
Xylenes (total)

Analytical Practical ROD-Specified
Methodology Quantitation Limit* ARAR

ug/L ug/L

SW-846 Method 8260 5 5
SW-846 Method 8260 7 7
SW-846 Method 8260 5 200

USEPA 601/602
USEPA 601/602
USEPA 601/602
USEPA 601/602
USEPA 601/602
USEPA 601/602
USEPA 601/602
USEPA 601/602
USEPA 601/602
USEPA 601/602
USEPA 601/602

20
100

4
700

4000
20

180
10
20

2000
10000

(MCL)
(MCL)
(MCL)

(IWP)
(IWP)
(IWP)
(IWP)
(IWP)
(IWP)
(IWP)
(IWP)
(IWP)
(IWP)
(IWP)

Notes: MCL - Safe Drinking Water Act Maximum Contaminant Level Entered by: JAM 8/29/95
IWP - Industrial Wastewater Contribution Permit Discharge Limit Checked by: EHS 8/29/95
* Practical Quantitation Limits for Ground-water Compliance Monitoring were obtained from Law

Environmental National Laboratories.
* Practical Quantitation Limits for Effluent Monitoring were obtained from Savannah Laboratories.

C\
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TABU 3. Data Quality Objectives

Activity Remedial Action Evaluation Ground-water Compliance Monitoring Remediation System Effluent Moniioirng

Objective

Data Use

Ground-water samples will be collected lo
evaluate the efficiency of the selected
remedial alternative

Source Characterization
Health

Ground-water samples will be collected to
monitor potential migration of constituents
of concern

Compliance monitoring
Health

Effluent samples will be collected lo
demonstrate compliance with wastewaier
permit discharge requirements.

Compliance monitoring
Health

Analytical Field - HNu(l), pH(l), lemperaturefl)
Parameters - conductancê )
(analytical level) Laboratory - SVV-846 Method 8260(111)

Data Use/OQO Source Characterizaiion/l, III
level Required Health/!

Constituent* 1,1-Dichloroeihene
of Concern 1,1,1-Trichloroethane

Benzene

Field - HNuO), pH(l), temperatureO)
- conductance )̂

Laboratory - SW-846 Method 8260(111)

Source Characterization/I, III
Heallh/l

t,l-Dichloroethene
1,1,1-Trichloroethane
Benzene

Laboratory - USEPA 601/602

Compliance monitoring/Ill

1,1 -Oichloroelhene
1,1,1 -Trichloroelhane
Benzene

ROD-Specified
Clean-up Level

Laboratory
QtianHMation
Limit

1,1-Dkhlocoethene
1,1,1 -Trichloroelhane
Benzene

1,1 -Oichloroelhene
1,1,1-Trichloroethane
Benzene

7ug/L
200 uga

Sug/l

7ug/L
Sug/L
Sug/l

1,1-Oichloroethene
1,1,1-Trichloroethane
Benzene

1,1-Dichloroeihene
1,1,1-Trichloroethane
Benzene

7 ug/L

200ug/L
Sug/L

7 ug/L
Sug/L
Sug/l

1 , 1 -Oichloroelhene
1 , 1 , 1 -Trichloroelhane
Benzene

1 , 1 -Oichloroelhene
1,1,1-Trichloroethane
Benzene

bMcrcdby.
Checked by

7 ug/L
200 ug/L

Sug/L

7 ug/L
Sug/L
Sug/L

JAMI/2V/VS

EHSI/29/9S

c\
QO
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TABLE 4. ANALYTICAL PROGRAM STUDY

April IVi>6

Sample
Matrii

Baseline
Ground
Water
Monitoring

RA
Ground
Water
Monitoring1

RA
Ground
Water
Monitoring'

PostRA
Ground
Water
Monitoring'

Effluent

[Air*

Field
Parameters

PH
Conductivity
GW Elevation
Temperature

PH
Conductivity
GW Elevation
Temperature

pH
Conductivity
GW Elevation
Temperature

pH
Conductivity
GW Elevation
Temperature

VOCs

Laboratory
Parameters

SW-846 Method 1260
-Benzene
- 1,1-Dichloroctbeoe
. I.l.l-Tridiloroethanc

SW-846 Method 8260
. Benzene
- IJ-OJchloroetbeoe
- 1,1,1-Tricbloroetbaoe

SW-846 Method 1260
- Benzene
- U-Diduoroelhcnc
- 1,1,1-Trichloroelhane

SW-846 Method 8260
-Benzene
- 1 l-Dichlofoetfaeiie
- 1,1,1-Triduoroethane

USEPA 601/602

Investigative
Sample

No.

II

II

11

II

1

-

Freq.

Once

Quarterly

Annually

Once

Monthly

-

Tola!

II

44

II

II

1

—

Field Quality CMtrol Samples
Field Duplicate*

No.

2

2

2

2

0

-

Freq.

Once

Quarterly

Annually

Once

Monthly

-

Total

2

8

2

2

0

—

Field Blanks4

No.

2

2

2

2

0

—

Freq.

Once

Quarterly

Annually

Once

Monthly

-

Total

2

8

2

2

0

—

Matrix Spike/
Matrix Spike DM
No.

1

1

1

1

0

—

Freq.

Once

Quarterly

Annually

Once

Monthly

-

plicales
Total

I

4

1

1

0

--

Aawua
Total

16

64

16

16

1

—

1. To be performed for the first year of the Remedial Action

2. To be performed subsequent to the first year of the Remedial Action

3. To be performed 5 years after completion of the Remedial Action

4. ll>e field quality control samples will include rinsale blanks (RB), and trip blanks (TB). One trip blank
sample will be shipped with each shipping cooler containing VOC aqueous samples.

i Vuljiilc i>it'jiiii. tompouiiU> will be analysed by I'll) during Held operations to assess health risk.

Page I of I

Entered by: MM 8/29/95
Checked by:EHS8/29/9i

ON

CO

CD

c .;>



Firestone Tire & Rubber Company Site
LAW Project 41-4537

6 8
April 19. 1996

0 3 3 4

FIGURES

• A^-?^':4« /*v,
- " • :"r^f5tW^":-i: • '
.̂ ?:V<-*̂ '«HRw&'5'->-:-1> •"
'"'• *^<JA*<i.£&j? J3Hif'f*< -«'• ' ' •.'•^V^?*^-^-&&-'



HLt. owe IJAlt. 04/16/96 r

\

o
DRW-2

DRW-3,

DRW-4,

DRW-1

FORMER FIRESTONE TIRE & RUBBER
MANUFACTURING PLANT

MW-1-2-,

' i
ii

\J

MW-1-4

LEGEND:

RESIDUUM/TRANSITION ZONE WELL

l<w° 4 UPPER OCALA LIMESTONE WELL

PROPERTY BOUNDARY

FENCE LINE

SCALE IN FEET

400 800

FIRESTONE TIRE & RUBBER
COMPANY SITE

ALBANY. GEORGIA
LAW
ENGINEERING AND ENVIRONMENTAL SERVICE

PERFORMANCE STANDARD VERIFICATION
MONITORING WELLS

PROJECT NO. 41-4537 h ICURI



6 8 03o6
Fircnone Tire & Rubber Company April 19, 1996
LAW Project 41-4537

APPENDIX E

INDUSTRIAL WASTE WATER PERMIT
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INDUSTRIAL WASTEWATER CONTRIBUTION PERMIT
FOR CLASS I USERS

Department of Public Works
City of Albany, Georgia

lit Number i T-l
ist.rifil User Codes CO Pil

•̂-̂ T̂ .Trf̂ s £ith *22 t.s-r-a-s KSis; ca-ffis-iti»•»"«. v:f IJ/T:*- iiit.y- vff rtifcanv «iur>i£ipsj
r. Chapter SB, entitled Sswsrias Qrdinsncs. and with any fippi*csfci&
>-j5sons of fevers! or e-tftte- i&w C<T rec-wleititr:J FIR£STD?j£ T<R£ ANt- KUSS-Sr: CO..
lass 1 user of the City of Albany's Publicly Owned Treatment Works, located
3300 SYLVESTER RDT ie hereby authorized to discharge to the City of Albany's
?r system in accordance with the limitations, monitoring requirements and
?r conditions set forth in Parts I and II hereof. This permit is granted in
?rdance with the application filed on IS/06/94, and in accordance with the
?r data submitted to this office and historical records.

; permit shall become effective on 01/O1/95. This permit and the
•Tization to discharge to the City of Albany's sewer system shall expire at

15/31/95.

led this 14 DAY OF DECEMBER.

?ctor of Public Works
' of Albany, Georgia

istrial Pretreatment fc Monitoring Supervisor
r of Albany, Georgia
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SPECIAL CONDITIONS

The Class 1 user authorised herein shall comply with all requirements of
tion S8-7-D of the City of Albany Sewer Ordinance.

The Class 1 user authorized herein shall provide and operate the following
i tor ing facilities: VALVE AT HOLDING TANK in accordance with Section 88-7-F
the City of Albany Sewer Ordinance. The existing facility is ACCEPTABLE .

'he User shall provide protection from accidental discharge of prohibited
>rials or other substances regulated by this permit. Facilities to prevent
.dental discharge of prohibited materials shall be provided and maintained at
user's own cost and expense. Detailed plans showing facilities and operating
redures to provide this protection shall be submitted to the City for review,
shall be approved by the City before construction of the facility. Review
approval of such plans and operating procedures shall not relieve the
istrial user from the responsibility to modify the User's facility as
?ssary to meet the requirements of this permit. In the case of an accidental
:harge, it is the responsibility of the User to telephone immediately and
^v the Wastewater Treatment Plant Superintendent, (?IS) 430-5264, of the

. The notification shall include location of discharge, type of waste,
and volume, and corrective actions.

Uthin five (5) days following an accidental discharge, the User shall submit
:he City a detailed written report describing the cause of the discharge and
measures to be taken by the User to prevent similar future occurrences. Such
fication shall not relieve the User of any expense, loss, damage, or other
ility which may be incurred as a result of damage to the wastewater
tment facilities, fish kills, or any other damage to persons or property;
shall such notification relieve the User of an fines, civil penal i ties, c-
r liability which may be imposed by the City of Albany Sewer Ordinance or
r applicable law.

notice shall be permanently posted on the User's bulletin board or othe ••
inent place advising employees whom to call in the event of a dangero--.::
harge. Employees shall insure that all employees who may cause or suffe
a dangerous discharge to occur are advised of the emergency notif icatic-
sdure.
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[SCHARGE LIMITATIONS

jischarges must comply with limitations of Section 2B-7-B of the City of
iy Sewer Ordinance in addition to the volume and pollutant discharge
cations summarised in Tables I.I, 1.2, and 1.3 of this permit.

Table I.I Volume of Discharge Limitations

Quantity, million gallons

?d Average Maximum

1 y 400 600

f 12,000 14,400

ly 84,000 100,800

ily 438,000 438,000

\_ Table 1.2 Conventional Pollutants Discharge Limitations

Parameter Quantity

Unit per hour per day per week per month

lemical oxygen demand pounds N/A

suspended solids pounds N/A

.nd grease pounds NOT TO EXCEED 100 MG/L

cal oxygen demand pounds N/A

pH units NOT LESS THAN 5.5 AND NOT TO EXCEED 9.0

rature degrees C NOT TO CAUSE TEMP TO BE >40C AT POTW
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Table 1.3 Priority Pollutants Discharge Limitations

meter

ENE

ON TETRACHLORIDE

RDFORM

R I NATES ETHANES

LOROBEN2ENS TOTAL

LOROETHYLENES TOTAL

YLENE CHLOROIDE

2,2, TETRACHLOROETHANE

V^ ;ICHLOROETHANE

£NE

NES

COMPLY WITH LIMITS OF

* PARAMETERS

Un i ts

MG/L

MG/L

MG/l.

MG/L

MG/L

MG/L

MG/L

MG/L

MG/L

MG/L

MG/L

THE CITY OF ALBANY'S

Max /Day

.02

. 1

. QC*

.7

4.0

.02

.18

.01

.02

2.0

10.0

SEWERAGE

Avg daily values
two consecutive
monitoring days
shall not exceed

.02

.1

. 004

.7

4.0

.02

.18

.01

.02

2.0

1 0 . 0

ORDINANCE FOR ALL

DNITORING AND SURVEILANCE

:ity of Albany will conduct unannounced monitoring for the parameters and
;d listed in Table 1.4 of this permit in accordance with the Industrial
*eat-ment- F'rogram.
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le I.**: Monitoring Frequency and Parameters
Company

ventional Pollutants Priority Pollutants

ameters Frequency Parameters Frequency

E N/A VOC MONTHLY

iddition to the City scheduled sampling program. Users may perform their own
tor ing or request the City to conduct additional sampling at the User's own
?nse.
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T II

POWERS AND AUTHORITY OF THE CITY

The City of Albany, or its duly authorized representative or representatives,
all other duly authorized employees of the city shall be permitted to enter

n the property for which this permit is awarded, for the purpose of
pection, observation, measuring,.samp 1 ing and testing, in accordance with the
visions of the Sewer Ordinance.

The City may suspend the wastewater treatment service and/or a wastewater
tribution permit when such suspension is necessary, in the opinion of the
y. in order to stop an actual or threatened discharge which presents or may
sent an imminent or substantial endangerment to the health or welfare of
sons, to the environment, causes interference to the City of Albany POTW or
ses the City to violate any condition of its NPDES Permit.

iy User notified of a suspension of the wastewater treatment- service and/or
Wastewater Contribution Permit shall immediately stop or eliminate the
rribution. In the event of a failure of the person to comply voluntarily with
suspension order, the City shall take such steps as deemed necessary
'.uding initiation of legal action by the City Attorney and immediate

~e of the sewer connection, to prevent or minimize damage to the City of
•V- OTW or endangerment to any individuals. The City shall reinstate the

rewater Contribution Permit and/or the wastewater treatment service upon
>f of the elimination of the non-complying discharge. A detailed written
rement submitted by the User describing the causes of the harmful
rribution and the measures taken to prevent any future occurrence shall be
ntted to the City with IS calendar days of the date of occurrence.

;ny User who violates the following conditions is subject to having his
lit revoked in accordance with the procedures of Section 29-10 of the City of
,ny Sewer Ordinance:

Failure? of a User to report factually the wastewater constituents and
acteristics of his discharge in the Permit Application Form.

Failure of the User to report significant changes in operations, or
ewater constituents and characteristics.

Refusal of reasonable access to the User's premises for the purpose of
ection or monitoring*

Violation of conditions of the permit.
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lever the City finds that any User h«s violated or is violating this
rewater contribution permit, the City may serve upon such person a written
ce stating the nature of the violation. Within 30 days of the date of the
ce, a plan for the satisfactory correction thereof shall be submitted to the

- by the User. Every December., the City will publish in the local newspaper
list of violators of the wastewater contribution permit for that year.
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:T III

RIGHT OF ENTRY

The City shall inspect the facilities of any User to ascertain whether the
purpose of this Permit is being met and all requirements are being
complied with. Persons or occupants of premises where wastewater is
created or discharged shall allow the City or their representative ready
access at all times to all parts of the premises for the purpose, of
inspection, sampling, records examination or in the performance of any of
their duties.

The City, the Georgia Environmental Protection Division (EPD),, and the
United States Environmental Protection Agency <EPA) shall have the right
to set. up on the User's property such devices as .are necessary to conduct
sampling inspection, compliance monitoring, and/or metering operations.
Where a User has security measures in force which would require proper
identification and clearance before entry into their premises, the User
shall make necessary arrangements with their security guards so that upon
presentation of suitable identification personnel from the City, EPD, and
EPA will be permitted to enter, without delay, for the purposes of
performing their specific responsibilities.

RECORDS RETENTION

Information and data on a User obtained from reports? questionnaires,
permit applications, permits, monitoring programs, and from inspections
shall be available to the public, EPD, EPA or other governmental agencies
without restriction unless the User specifically requests and is able to
demonstrate to the satisfaction of the City, EPD and EPA. that the release
of such information would divulge information, processes or methods of
production entitled to protection as trade secrets of the User. Effluent
data will be available to the public without restriction.

ENALTY PROVISIONS

Notification of Violation

Whenever the Director of Public Works finds that any industrial user has
violated or is violating this Permit, the Director of Public Works or his
agent may serve upon said user written notice of the violation. Within 10
days of the receipt date of this notice, an explanation of the violation
and a plan for the satisfactory correction and prevention thereof, to
include specific required actions, shall be submitted to the Director of
Public Works. Submission of this plan in no way relieves the user of

\bility for any violations occurring before or after receipt of the
V cice of Violation.

Consent Orders

The Director of Public Works is hereby empowered to enter into Consent
Orders, assurances of voluntary compliance, or other similar document!,
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establishing an Agreement with the industrial user to correct the
noncompliance within a time period also specified by the order. Consent
Orders shall have the same force and effect as administrative orders
issued pursuant to Section 28-10 D of the Ordinance.

Show Cause Hearing

The Director of Public Works may order any industrial user which causes or
contributes to violation of this Permit or wastewater permit or order
issued hereunder, to show cause why a proposed enforcement action should
not be taken. The notice of the hearing shall be served personally or by
registered or certified mail (return receipt requested) at least 10 days
prior to the hearing. Such notice may be served on any principal
executive, general partner or corporate officer. Whether or not a duly
notified industrial user appears as noticed, immediate enforcement action
may be pursued.

Compliance Order

When the Director of Public Works, after the Show Cause hearing for which
provision is made in Section 28-10 C of the Ordinance, finds that an
*-»dustrial user has violated or continues to violate the Permit or a

\x_ mit or order issued thereunder, he may issue an order to the industrial
u»er responsible for the discharge directing that, following a specified
time period, sewer service shall be discontinued unless adequate treatment
facilities, devices, or other related appurtenances have been installed
and are properly operated. Orders may also contain such other requirements
as might be reasonably necessary and appropriate to address the
noncompliance, including the installation of pretreatment technology,
additional self-monitoring, and management practices.

Cease and Desist Orders

When the Director of Public Works, after the Show Cause hearing for which
provision is made in Section 28-10 C of the Ordinance, finds that an
industrial user has violated or continues to violate this Permit or any
permit or order issued hereunder, the Director of Public Works may issue
an order to cease and desist all such violations and direct those persons
in noncompliance to:

a) Comply forthwith

b) Take such appropriate remedial or preventive action as may be needed
to properly address a continuing or threatened violation. including
halting operations and terminating the discharge.

Administrative Fines

Notwithstanding any other section of this Permit, any user who is found to
have violated any provision of this Permit, or permits and orders issued
herunder, shall be fined in an amount, not to exceed one thousand dollars
($1,000.00) per violation. Each day on which noncompliance shall occur or
continue shall be deemed a separate and distinct violation. Sucn
assessments mav be added to the user's ne::t scheduled sewer service charge'
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and the Director of Public Works shall have such other collection remedies
as he has to collect other individual user's property. Industrial users
desiring to dispute such fines must file a request for the Director of
Public Works to reconsider the fine within 10 days of being notified of
the fine. Where the Director of Public Works believes a request has merit,
he shall convene a hearing on the matter within 15 days of receiving the
request from the industrial user.

Emergency Suspensions

a) The Director of Public Works may suspend the wastewater treatment
service and/or wastewater permit of an industrial user whenever such
suspension is necessary in order to stop an actual or threatened
discharge prosenting or causing an imminent or substantial
endangerment to the health or welfare of persons, the POTW, or the
environment.

b> Any user notified of a suspension of the wastewater treatment service
and/or the wastewater permit shall immediately stop or eliminate its
contribution. In the event of a user's failure to immediately comply
voluntarily with the suspension order, the Director of Public Works
shall take such steps as deemed necessary, including immediate
severance of the sewer connection, to prevent or minimise damage to
the POTW, it receiving stream, or endangerment to any individuals.
The Director of Public Works shall allow the user to recommence its
discharge when the endangerment has passed, unless the termination
proceedings set forth in Section 28-10 H of the Ordinance are
initiated against the user. An industrial u«er who is the subject of
a suspension order under this subsection shall have the right to
appeal to the Director of Public Works from such suspension, but such
suspension shall remain in full force and effect pending such hearing
and the decision of the Director pursuant thereto.

c) An industrial user which is responsible, in whole or in part, for
imminent endangerment shall submit a detailed written statement
describing the causes of the harmful contribution and the measures
taken to prevent any future occurrence to the Director of Public
Works prior to the date of the hearing described in paragraph S
above.

Termination of Permit

Significant industrial users proposing to discharge into the POTW, must
first obtain a wamtewater discharge permit from the Department of Public
Works. Any user who violates the following conditions of this Permit or a
wastewater discharge permit or order, or any applicable State or Federal
law, is subject to permit, termination:

Violation of permit conditions

b) Failure to accurately report the wastr>water constituents and
characteristics of its discharge
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c) Failure to report significant changes in operations or wastewater
constituent* and characteristics

d) Refusal of reasonable access to the user's premises for the purpose
of inspection, monitoring, or sampling

Noncompliant industrial users will be notified of the proposed termination
of their wastewater permit arid be offered an opportunity to show cause
under Section SB-10 C of the Ordinance why the proposed action should not
be taken.

Judicial Remedies

If any person discharges sewage., industrial wastes, or other wastes into
the wastewater disposal system, contrary to the provisions of the Permit, or
any order or permit issued hereunder, the Director of Public Works,
through the City Attorney, may commence an action for appropriate legal
and/or equitable relief in the Dougherty County Court.

Injunctive Relief

Whenever an industrial user has violated or continues to violate the
^visions of this Permit or permit or order issued hereunder, the

_ -ector of Public Works, through counsel may petition the Court for its
issuance of a preliminary or permanent injunction or both (as may be
appropriate) which restrains or compels the activities on the part of the
industrial user. The Director of Public Works may also initiate nuisance
abatement proceeding in the Municipal Court of the City of Albany, as an
alternate remedy.

Civil Penalties

1. Any industrial user who has violated or continues to violate the
Permit or any order or permit issued hereunder, shall be liable to
the Director of Public Works for a civil penalty of not less than one
thousand dollars ($1,000) plus actual damages incurred by the POTW
per violation per day for as long as the violation continues. In
addition to the above described penalty and damages, the Director of
Public Works may recover reasonable attorney's fees, court costs, and
other expenses associated with the enforcement activities, including
sampling and monitoring expenses.

2. The Director of Public Works shall petition the Municipal Court of
the City of Albany or any state court- having jurisdiction to impose,
assess, and recover such sums. In determining amount of liability,
the Municipal Court fo the City of Albany or any state court having
jurisdiction shall take into account all relevant circumstances,
including, but not limited to, the extent of harm caused by the

^_ violation, the magnitude and duration, any economic benefit gained
through the industrial user's violation, corrective actions by the1
industrial user, the compliance history of the user, and any othe--
factor as justice requires.
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CRIMINAL PROSECUTION

1. Any industrial user who willfully or negligently violates any provision
of this Permit or any orders or permits issued hereunder shall, upon
conviction in the Municipal Court of the City of Albany, be guilty of a
misdemeanor, punishable by a fine not to exceed $500.00 per violation per
day or imprisonment for not more than six months or both.

2. Any industrial user who knowingly makes any false statements,
representations, or certifications in any application, record, report
plan or other document filed or required to be maintained pursuant to
this Permit, or wastewater permit, or who falsifies, tampers with, or
knowingly renders inaccurate any monitoring device or method required
under this Permit shall, upon conviction, be punished by a fine of not
more than *SOO.OO per violation per day or imprisonment for not more than
six months or both.

NONTR ANSFER- AB 1 L I T Y

1. This permit is nontransferable.

SLUG CONROL AND SPILL PREVENTION

Notice of Potential Problems with Slug Loading. All users shall notify
the POTW treatment plant superintendent immediately of all spills or slug
discharges. All conditions and materials specified under Sec. SB-7 (B) of
the Ordinance are applicable.

All users permitted by the City shall prepare and submit for approval to
the Director of Public Works a Spill Control Plan. The plan must be-
updated and approved by the Director of Public Works every twenty-four
(24) months. If the Director of Public Works notifies the industrial use:-
of needing a Spill Control Plan or of updating the existing plan, the
plan must contain at least the following elements:

a) description of discharge practices, including nonroutine batch
discharges;

b) description of stored chemicals and hazardous materials;

c) written procedures for promptly notifying the POTW treatment plant
superintendent of slug discharges that would violate a discha-j--
prohibition under 40 CFR 403;

d) any necessary procedures to prevent adverse impacts from accident.-*
spills, including:

1) inspection and maintenance of storage area:
2) handling and transfer of materials;
3) loading and unloading operations;
^ > worker training;
5) building of containment structures or equipment;
6) measures for containing toxic organic pollutants (including

solvents); and/or
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7) measures and equipment for emergency response.

3. The Director of Public Works or the person designated by the Director of
Public Works shall have access to the facilities anc1 to verify that th
measures outlined in the Spill Control Plan are implemented according t
the plan.

4. Spill Control Plans and updates are due on the next business day after
the 60 calendar days from the notification and murt bs- signed by th
plant manager or person of highest local authority of the industry c
commercial establishment.

5. In the cace of an accidental discharge, it is the responsibility of the
User to telephone immediately and notify the POTW Plant of the incident
The notification shall include location of discharge, type of waste
concentration and volume, and corrective actions.

6. Within five <5> days following an accidental discharge, the User shall
submit to the City a detailed written report describing the cause of th<
discharge and the measures to be taken by the User to prevent simi la
future occurrences. Such notification shall not relieve the User of an-
expense, loss, damage, or other liability which may be incurred as
result of damage to the wastewater treatment facilities* fish kills, 01
any other damage to persons or property; nor shall such not if icatic-i
relieve the User of any fines, civil penalti&s, or other liability whic.1
may be imposed by this article or other applicable law.

7. A notice shall be permanently posted on the Ussr's bulletin board or
other prominent place advising employees whom ts call in the event of
dangerous discharge. Employers shall insure that all employees who ma*
cause or suffer such a dangerous discharge to occur are advised of tht
emergency notification procedure.
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APPENDIX F

RESULTS OF CHEMICAL ANALYSIS
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VOLATILE ORGANICS ANALYSIS DATA SHEET
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EPA SAMPLE NO.

I I
I MW-1-1 I

Lab Name: Law Environmental, Inc. Contract: 41-4537 |________

Lab Coda: E Case No.t 41537 SAS No.: SDG No.: 71106

Matrix: (soil/water) WATER

Sample wt/vol: 5.000 (g/mL) ML

Level: (low/mad)

% Moisture: not dec.____

GC Column: DB624 ID: .53 (mm)

Soil Extract Volume: ____ (uL)

GAS NO. COMPOUND

Lab Sample ID: AA71108

Lab File ID: 32739

Date Received: 05/11/95

Date Analyzed: 05/12/95

Dilution Factor: 1.0

Soil Aliquot Volume: __

CONCENTRATION UNITS:
(ug/L or ug/Kg) UG/L Q

71-43-2- -Benzene 61.

000030

FORM I VOA 3/90



VOLATILE ORGANICS ANALYSIS DATA SHEET
EPA SAMPLE NO.

MW-1-2
Lab NaoMt Law Environmental, Inc. Contract: 41-4537 |_________

Lab Coda: E Caie No.: 41537 SAS No.: SOG No.: 71106

Matrix: («oil/water) WATER

Sample wt/vol: 5.000 (g/mL) ML

Level: {low/med) .

% Moiature: not dec.____

Lab Sample ID: AA71106

Lab File ID: 32737

Date Received: 05/11/95

Date Analyzed: 05/12/95

6 8

>lumnt DB624

Extract Volume:

CA8 NO.

1
1
1

71-43-2 ——

ID: .53 (mm)

____ (uL)

COMPOUND

• —— Benzene

Dilution Factor: 1.0

Soil Aliquot Volume: ___

CONCENTRATION OMITS:
(ug/L or ug/Kg) OC/L Q

1 1 1
1 7. | |
1 1 1

(uL)

000011

0402

FORM I VOX 3/90



1A
VOLATILE ORGANICS ANALYSIS DATA SHEET

EPA SAMPLE NO.

MW-1-4
Lab Name: Law Environmental, Inc. Contract: 41-4537 |________

Lab Code: E Ca«e No.: 41537 SAS No.: SD6 No.: 71106

Matrix: (soil/water) WATER

Sample wt/voli 5.000 (g/mL) ML

Level: (low/med)

% Moisture: not dec.____

GC Column: DB624 IDi

Soil Extract Volume:

CAS NO. COMPOUND

Lab Sample ID: AA71107

Lab File ID: 32738

Date Received: 05/11/95

Date Analyzed: 05/12/95

Dilution Factor: 1.0

Soil Aliquot Volume: _

CONCENTRATION UNITS:
(ug/L or ug/Kg) UG/L Q

75-35-4————1,1-Dichloroethene
71-43-2————Benzene _______"

7.
5.

|U
|U

4 8
000022

0405

(uL)

FORK I VGA 3/90



1A EPA SAMPLE
VOLATILE ORGANICS ANALYSIS DATA SHEET

6 8 0404 MW-l-4
Lab Name: Law Environmental, Inc. Contract: 41-4537 |________

Lab Code: LENL-P Case No.: 41537 SAS No.: SDG No.: 72341

.Matrix: (soil/water) WATER

Sample wt/vol: 5.000 (g/mL) ML

Level: (low/mod̂  LOW

% Moisture: not dec.____

GC Column: DB624 - ID: .53 (mm)

Soil Extract Volume: ____ (uL)

CAS NO. COMPOUND

Lab Sample ID: AA72343

Lab File ID: 33009

Date Received: 05/26/95

Date Analyzed: 06/01/95

Dilution Factor: 1.0

Soil Aliquot Volume: _

CONCENTRATION UNITS:
(ug/L or ug/Kg) U6/L Q

| 75-35-4-
| 71-43-2-
I_________

•1,l-Dichloroethene_
•Benzene ________

7.
5.

|U

Wool

(UL)

FORM I VOA 3/90
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CASE NARRATIVE

LENL-P«n«acoia Report Date: 05/18/95
7215 Pine Forest Road SDGNo.: 71106
Pensacola, FL 32526 Case No.: 41537

Contract No.: 41-4537

The following are the sample numbers contained in this Sample Delivery
Group correlated with the Laboratory ID numbers:

SAMPLE NUMBER LABORATORY ID SAMPLES RECEIVED

1.RW-2 AA71109 05/11/95
2. RW-0510 AA71110 05/11/95

COMMENT:
Pesticides/PCBs-

Please Note: The laboratory Method Detection Limit (MDL) for Aroclor 1254 is 0.38 ug/L.

Concentrations printed on the PE Nelson External Standard Reports in the raw data will
not necessarily match the calculation reported on the Form 1. The PE Nelson Data
System does not perform final result calculations according to SOW 3/90. Please
disregard any inconsistencies.
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PESTICIDE ORGANICS ANALYSIS DATA SHEET

EPA SAMPLE W0008

Lab Name: Law Environmental, Inc.

;.ab Code: LENL-P Case No.: 41537

Matrix: (soil/water) WATER

Sample wt/vol: 1020.0 (g/mL) ML

% Moisture: ____ decanted: (Y/N)__

Extraction: (SepF/Cont/Sonc) CONT

Concentrated Extract Volume:10000.0 (uL)

Injection Volume: .5 (uL)

GPC Cleanup: (Y/N) N pH: 7.0

Contract: SEE COG

SAS No.:

RW-2

SDG NO.: 71106

Lab Sample ID: AA71109

Lab File ID: CMAYY59

Date Received: 05/11/95

Date Extracted: 05/11/95

Date Analyzed: 05/13/95

Dilution Factor: 1.0

Sulfur Cleanup: (Y/N) N

GAS NO. COMPOUND
CONCENTRATION UNITS:
(ug/L or ug/Kg) UG/L

11097-69-1 ———— Aroclor-1254 QQ tl. 3PO U

FORM I PEST 3/90
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CASENARRATIVE 000004

LENL-PenMCOla Report Date: 06/19/95
7215 Pine Forest Road SDGNo.: 72341
Pensacola, PL 32526 Case No.: 41537

Contract No.: 41-4537

The following are the sample numbers contained in this Sample Delivery
Group correlated with the Laboratory ID numbers:

SAMPLE NUMBER LABORATORY ID SAMPLES RECEIVED

1. RW-2 AA72341 05/26/95

COMMENT:
Pesticides/PCBs-

Please Note: The Laboratory Method Detection Limit (MDL) for Aroclor 1254 is 0.38 ug/L.

Concentrations printed on the PE Nelson External Standard Reports in the raw data will
not necessarily match the calculation reported on the Form 1. The PE Nelson Data
System does not perform final result calculations according to SOW 3/90. Please
disregard any inconsistencies.
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EPA SAMPLE NO.

PESTICIDE ORGANICS ANALYSIS DATA SHEET

RW-2
Lab Name: Law Environmental, Inc. Contract: SEE COC

Lab Code: LENL-P Case No.: 41537 SAS No.: SDG No.: 72341

Matrix: (soil/water) WATER

Sample wt/vol: - 1010.0 (g/mL) ML

% Moisture: ____ decanted: (Y/N)__

Extraction: (SepF/Cont/Sonc) CONT

Concentrated Extract Volume:10000.0 (uL)

Injection Volume: .5 (uL)

GPC Cleanup: (Y/N) N pH: 7.0

CAS NO. COMPOUND

Lab Sample ID: AA72341

Lab File ID: IMAYY78

Date Received: 05/26/95

Date Extracted: 05/30/95

Date Analyzed: 06/02/95

Dilution Factor: 1.0

Sulfur Cleanup: (Y/N) N

CONCENTRATION UNITS:
(ug/L or ug/Kg) UG/L Q

11097-69-1 ———— Aroclor- 1 O C A•1254 go it. yy \j

FORM I PEST 3/90



1A
VOLATILE ORGANICS ANALYSIS DATA SHEET

Name: Law Environmental, Inc.

Lab code: LENL-P Case No.: 41537
Matrix: (soil/water) HATER

Sample wt/vol: 5.000 (g/raL) ML

Level: (low/med) LOW

% Moisture: not dec.____

GC Column: DB624 ID: .53 (ram)

Soil Extract Volume: ____ (uL)

Contract: 41-4537

6 8
EPA SAMPLE NO.

I————————————
j WELLCOMP

0409

GAS NO. COMPOUND

SAS NO.: SDG No.: 73553

Lab Sample ID: AA73556

Lab File ID: 52466

Date Received: 06/15/95
Date Analyzed: 06/17/95

Dilution Factor: 1.0

Soil Aliquot Volume: __

CONCEHTRATION UNITS:
(ug/L or ug/Kg) UG/L Q

(uL)

74-87-3
74-83-9
75-01-4
75-00-3
75-09-2
67-64-1
73-15-0
75-35-4
75-34-3
544-59-2
67-66-3
107-06-2
78-93-3
71-55-6
56-23-5
75-27-4
78-87-3

10061-01-5
79-01-6
124-48-1
79-00-5
71-43-2

10061-02-6
75-25-2
108-10-1
591-78-6
127-18-4
79-34-5
108-88-3
108-90-7
100-41-4
100-42-5
1330-20-7
75-69-4

———— Ch lor oroe thane
——— Bromouothane
- ——— vinyl Chloride
———— Chloroethnne
- ——— Methvlene Chloride
———— Acetone

———— 1, 1-Dichloroethene
———— 1, 1-Dichloroethane
———— l,2-Dlchloroethene(total) _
- ——— Chloroform
——— -1,2-Dlchloroethahe
———— 2-Butanone
-- —— 1,1,1-Trichloroethane
———— Carbon Tetrachlorlde
———— Bromodichlorouethane
———— 1.2-Dichloropropane
———— cls-l,3-Dichloropropene . __
———— Trichl oroe thane
-.. — Dibromochloronethane
- ——— 1.1, 2-Trichloroethane
———— Benzene
———— trans-l,3-Dichloropropene _
- —— -Bromoforrn
———— 4-Hethvl-2-centanone
———— 2-Hexanone
- ——— Tetrachloroethene
- ——— 1,1,2,2-Tetrachloroethane _
———— Toluene
- —— -Chlorobenzene
- ——— Ethylbonzene
- —— — Styrene
- —— --Xylene( Total)
- ——— Trichlorofluoromethane

10.
10.
10.
10.
.8

10.
5.
2.
1.
5.
5.
5.
10.
5.
5.
5.
5.
5.
5.
5.
5.
13.
5.
5.
10.
5.
5.
5.
5.
5.
2.
5.
3.
5.

1
10
10
IU
IU
|BJ
10
IU
1 J
1 J
10
10
|U
IU
IU
IU
10
IU
10
IU
10
101
IU
10
10
10
10
10
10
101 J
IU1 J
101

FORM 1 VOA 3/90
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APPENDIX G

RESULTS OF SYSTEM CAPACITY TEST
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Well I.D.: MW-1-3

WATER LEVEL TEST DATA
BRIDGESTONE / FIRESTONE

ALBANY, GEORGIA

Type of Test:___Drawdown

Measuring Point (TOC or Ground Surface):

V. .Date: ^//°/<7S— Time: M.P. Elevation (Ft - MSL):
l \ r . M -r 3i ^ «-

Initial Water Depth Below M.P. (Ft): :} / ** >*> Measuring Point (TOC or Ground Surface): )

Monitoring/Test Section Depth from M.P. (Ft) From _________________________ To _______

Monitoring/Test Section Length (Ft) ________________________________________________

Data
Collected

ny

r- '<

TA. K

Date/Time

Jt'-So

: 05-

/ 20 02_

/ 7-1 oS

Elapsed
Time
(min)

3 4-3
HI)

ojr

42.

-? c -

5V o<?

5-7
45

Tape
Held At

M.P.

Cut
Length

(*»)

Water Depth
Below M.P.

58-5^

55

ca.no

Draw
Down

(ft)

13,$*

n
n. 83

oo

i^.ss

6 8 0 4 1 4

Tape
I.D.

W u T

'>-' L.

On
« -T

V »- .7

DATA CHECKED BY:
DATA REVIEWED BY:

DATE:
DATE:



WATER LEVEL TEST DATA
BRIDGESTONE / FIRESTONE

ALBANY, GEORGIA
6 8 0 4 1 5

Measuring Point (TOC or Ground Surface):

.1 Dale: &I I O t5~ Time: M.P. Elevation (Ft - MSL):

Initial Water Depth Below M.P. (Ft):

Mouitoring/Test Section Depth from M.P. (Ft) From

Monitoring/Test Section Length (Ft) __________

Measuring Point (TOC or Ground Surface): TO Q

___________ _____ To

Data
Collected

BY

KU

Date/Time

or; ^ o.
/ c r . -

: <: .-

/f. J!

U).
^S / H

Elapsed
Time
(min)

in

A'/
/TZV

•2273
2.3.P/

1 ry-

32 r/

3 7 V /
—. •<
3*-

Tape
Held At

M.P.

Cut
Length

Water Depth
Below M.P.

(fl)

.f 7.72

C.C-
r> CO

Draw-
Down

3.7 &
JTJC

/2030

"2 / - / t
2.! ^

22

2.2.

Tape
I.D.

b'-".
V/LX

tl/i-J

WuT

V L.

DATA CHECKED BY:
DATA REVIEWED BY:

_DATE:
DATE:



Well I.D.: MW-1-4.

WATER LEVEL TEST DATA
BRIDGESTONE / FIRESTONE

ALBANY, GEORGIA

Type of Test: Drawdown

6 8 0 4 1 6

Measuring Point (TOC or Ground Surface):

Dale: <£//o/7j— Time: M.P. Elevation (Ft - MSL):
> ^ ~ -J7-0-T ^.

Initial Water Depth Below M.P. (Ft): j U> o tg____Measuring Point (TOC or Ground Surface): ____/ O £,

Monitoring/Test Section Depth from M.P. (Ft) From

Monitoring/Ted Section Length (Ft) __________

To

Data
Collected

ny

V

-r.^-'C
fv/t ».-

Ty-v IT

Dale/Time

10^5

fe'U-

' 3 0 6

f<-'-L--f /•' 0"?

ll-

- IV a-

Elapsed
Time
(min)

237

H1H-

191 Q

0'-"'?

3JIZ

^607

1'ape
Held At

M.P.

1?, D D

&

Cut
Length

O.frf

o.

o.

c ?/

0,

0-83

0 ,

0.5- (2

n

Water Depth
Delow M.P.

(ft)

1-7. U

n

17.69
n .i "7
1*7 -23
1*7.40

IT 83

Draw-
Down

(ft)

o ,07

o . o ?

0-
CO- II

0, Of

O, a o

— O. GL
• O.Sfe
o.

0 35

0.37
0.3=7

0^2.

0.75

Tape
I.D.

D/VS-
CM- 1

Kis-t

f tr ts- l
371 IlL"1

DATA CHECKED BY:
DATA REVIEWED BY:

DATE:
"DATE:



Well I.D.: RW-4

WATER LEVEL TEST DATA
BRIDGESTONE / FIRESTONE

ALBANY, GEORGIA

Type of Test: Drawdown

6 8 0417

~ia«uring Point (TOC or Ground Surface):

• Uate: Ct&/9S~ Time: M.P. Elevation (Ft - MSL):

Initial Water Depth Below M.P. (Ft): "*f J> . } "^ Mcaiuring Point (TOC or Ground Surface):

Monitoring/Teil Section Depth from M.P. (Ft) From _________________________ To __

Monitoring/Test Section Length (Ft) _____________________________________________

_ f
~OC.

Data
Collected

By
Dale/Time

T. co
I- /o - 9r ly: 01+

••vo-1',7 -7.0 -.06

c-'/---/o?r. r r

04

-\-L--; Jc: 12.

. 1*2-

Elapsed
Time
(min)

3CH-

2-3Z?

Tape
Held At

M.P.

06

46. OQ

Lf&.&o

. oo

46 oO

4C.c

Cut
Length

0.72-
0 , 7 0

, 7o

0.75
• / r

0.7?
0.7-7

0.83

o.q/

o .

0.^5-
9-4

o
0

Water Depth
Below M.P.

.

45
4r.-2.J-

M
45.0^
45.0?

-46.05"

•4 5- -5"

Draw-
Down
(0)

. c>0

c.oj-

- o . c ^ f

-O,

-0-02.

-0,03
-o.og

-0.1^

- 0 IS

- o/r
- a, n
-0.2-1

- C ,-LC

1'ape
l.D.

XU-I
tte-1

- i

HAS-

/U-s-

Ktr-f

DATA CHECKED BY:
DATA REVIEWED BY:

DATE:
"DATE:"



Well I.D.: MW-1-5A

WATER LEVEL TEST DATA
BRIDGESTONE / FIRESTONE

ALBANY, GEORGIA

Type of Test:_____Drawdown

6 8

Measuring Point (TOC or Ground Surface):

>te: Time: M.P. Elevation (Ft - MSL):

Initial Water Depth Below M.P. (Ft): ~*f
.4S-.7J-

1___Meaauring Point (TOC or Ground Surface): ____"l Q £,

Monitoring/Teal Section Depth from M.P. (Ft) From

Monitoring/Teat Section Length (Ft) __________

To

Data
Collected

By

K A <

'<

f t .

Dale/Time

- ]
/o; /2

/ 0

fr • / ; - < » r

\O
/ -2.201

1 l l .SV

Elapsed
Time
(min)

/r 72-

2-/70

3 / 1 7

) 7

Tape
Held At

M.P.

4*7-30

-1

47, 06

-47.

47..0D

if 7-

47 °0

4").

Cut
Length

. 0 t

A / o
/. K

I,o7
Ur?

1.12
1- 13

.2.6
-7.4

1.1.7

Water Depth
Below M.P.

45

^77
45.7-4

4S.T7

45.66

Draw-
Down

(ft)

r . e ̂

-O.ol
-o.
. O.

- 0.6*
o.oj

-0-02.

-o, c 7
-0.08
-o.M
-oj?
-O. 2-1

-0.17
-o- IS

-0,2.1
-0.-2-3

Tape
I.D.

foK-l

*- /

- \

K

- '

0 4 1 8

DATA CHECKED BY:
DATA REVIEWED BY:

DATE:
"DATE:
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APPENDIX H

LETTER FROM LAW TO
CITY OF ALBANY PUBLIC WORKS DIVISION

'$:-^W''



LAW 6 8 04?0
E N G I N E E R I N G A N D E N V I R O N M E N T A L S E R V I C E S . I N C

August 9, 1995

Mr. Hank Garner
Public Works Division
City of Albany
P.O. Box 447
Albany, Georgia 31703-4801

Subject: Industrial Wastewater Contribution Permit
Firestone Tire & Rubber Company Super fund Site
Albany, Dougherty County, Georgia
LAW Project 41-4537

Dear Mr. Garner:

This letter has been prepared to confirm the conversation between you and representatives of Law
Engineering and Environmental Services, Inc. (LAW) concerning the subject site. On July 24, 1995,
Jane Moore, Earl Scott, and James Beauchamp of LAW contacted you by telephone to discuss
pretreatment requirements for discharge of wastewater to the Albany Publicly Owned Treatment Works
(POTW). In the case of the subject site, the wastewater stream is composed of ground water obtained
from a ground-water collection system. We are in the process of evaluating discharge from the
ground-water collection system and the necessity for pretreatment.

During the conversation you indicated that pretreatment of ground-water generated at the site was not
required provided that the provisions of the Industrial Wastewater Contribution Permit were met.
Additionally, you indicated that the wastewater was analyzed by the POTW for volatile organic
compounds using USEPA Methods 601/602.

If this letter does not reflect your understanding of the conversation between you and representatives of
LAW, or if you have questions concerning these issues, please contact us at (404)-421-3400.

Sincerely,

LAW ENGINEERING AND ENVIRONMENTAL SERVICES. INC.

. .
Jane A. Moore /James W. BeauchamryT.E.

Principal Process Engineer

Principal

Timothy A. Bent - Bridgestone/Ftrestone, Inc.
Stephen C. Jones - Jones. Day, Reavis & Pogue
Charles L. King, Jr. - United States Environmental Protection Agency
Mary Lou Winn - Georgia Environmental Protection Division

112 TOWNPARK DRIVE • KENNESAW. GEORGIA 30144
(770)421-3400 • FAX (770(421-3486

«*«tn[u»COIMWS ®
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APPENDIX I

GROUND-WATER VOLUME CALCULATION
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RW-2
6 8 0424

/

/.r
NE TIRE

PLANT

1,1,1-TCA
1,1-DCE
•BENZ

15 B
6
61

V

•1,1-DCE ND
•BENZ ND

•1,1.1-TCA
*1,1-DCE

, 1 -TCA 28

MW-9-2



f r
Briilgeslonf/FiresKme, Inc. -Dfiuilfd Sampling ami Analysis Plan

IAW Project 41-4515

May 5. IW5

Table 2.3. Ground-Water Elevations

\

Well
Number

Residuum/Transition Zone
BMW-2A
BMW-3
BMW-4
EMG-1
EMG-2
EMG-6
EMG-7
MW-1-1
MW-1-2
MW-1-3
MW-1-4
MW-1-5A
MW-1-6A
MW-7-4
MW-7-5
MW-7-8
MW-12-1
MW-12-1B
MW-14
PTW-1
RW-1
RW-2
RW-3

Upper Ocala Wells
DRW-1
DRW-2
DRW-3
DRW-4

Surface
Elevalionsul>

(feet, MSL)

210.6
214.0
217.1
213.1
216.5
205.1
202.8
213.4

214.16
212.1
212.6
212.2
214.5
214.8
212.9
212.6
206.3
207.5
214.6
212.5
213.5
214.1
214.5

214.4
214.3
214.3
214.4

Top of Casing
ElevationSul-

(feet, MSL)

213.4
215.9
219.4
215.3
218.7
207.8
205.4
216.0

213.69
214.2
214.1
212.1
214.4
217.7
214.6
214.1
208.9
209.5
214.3
214.6
215.2
215.2
216.6

215.9
216.4
216.0
216.5

Static Water Level
March 28, 1995

(feet)

7.6
22.2
25.3
44.6
43.3
33.7
35.0
44.5
17.7
63.9
19.8
41.6
42.6
43.3
41.7
22.9
10.9
11.7
39.2

. 55.7 '
42.5
45.0
45.4

44.8
46.5
46.6

— APage 1 <M>.6~

Water Elevation
March 28, 1995

(feet, MSL)

205.8
193.7
194.1
170.7
175.4
174.1
170.4
171.5
196.0
150.4
194.3
170.5
171.9
174.4
172.9
191.2
198.0
197.8
175.1
158.9
172.7
170.2
171.2

171.1
169.9
169.4
169.9

Slatk Water l^vel
May 22, 1995

(feet)

8.9
29.5
29.0
46.1
47.2
37.5
33.9
49.9
16.8
43.1
22.6
46.4
48.7
DRY
47.1
25.6
20.9
23.3
43.3

.c'4~4.5- '
••»•• • 49.9

51.3
49.8

50.7
52.4
52.6
52.8

Water Elevation
May 22, 1995

(feet, MSL)

204.5
186.5
190.4
169.3
171.5
170.3
171.5
166.1
196.9
171.2
191.5
165.7
165.7

-
167.5
188.5
188.0
186.2
171.0
170.1
165.3
163.9
166.8

165.2
164.0
163.4
163.7

ON

CO

0
.£*
ro
en



DRW-8
EMG-3
EMG-5B
MW-13
RW-4
RW-5
RW-6
RW-7
RW-8
RW-9
RW-IOA

Uwer Ocala Wells
DRW-5
DRW-6A
DRW-7A
DRW-9
DRW-10
DRW- 11
OW-I
OW-2

Surface Water Staff Gaugessu2>
Staff Gauge ft
Staff Gauge #
Staff Gauge ff

Notes:

214.6
213.3
214.5
214.6
212.0
213.3
214.4
214.5
206.9
204.6
215.0

212.3
212.3
206.5
214.6
204.1
214.6
214.5
216.5

--
--
--

214.4
215.7
216.8
214.4
211.7
215.3
216.4
214.0
209.1
206.6
214.8

212.0
214.0
208.7
214.3
206.1
214.4
217.3
217.3

204.59
209.38
217.05

44.0
41.6
46.3
43.8
39.9
44.3
44.5
41.2
37.2
36.5
40.5

42.9
45.3
40.6
44.9
39.0
45.4
47.9
49.2

3.0
DRY
DRY

170.4
174.1
170.5
170.6
171.8
171.0
171.9
172.8
I7I.9
170.1
174.3

169.2
168.7
168.0
169.3
167.1
169.1
169.4
168.1

201.6
--
-

Entered b

50.0
47.8
52.3
49.8
44.8
46.9
50.5
47.0
41.7
36.1
45.4

49.0
51.4
46.5
51.0
44.8
51.4
54.0
55.0

DRY
DRY
DRY

•y: MLP 3/3 1/95

164.4
167.9
164.5
164.6
166.9
168.5
165.9
167.0
167.4
170.5
169.5

163.0
162.6
162.2
163.2
161.4
163.0
163.3
162.3

—
—
--

ul siThe Remedial Investigation Report-, Woodward-Clyde Consultants, 1992, was used as the
source for the surveyed elevations. Elevations for BMW-2A, MW-1-2, MW-1-5A,
MW-1-6A, RW-IOA and the staff gauges were surveyed by Marhury Engineering in April 1995.

u2 Staff gauge elevations were measured at the top of the gauge.

Checked by: JAM 4/5/95
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PLANT

1,1,1 -TCA
1,1 -DCE
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6
61 *1,1-DCE

*BENZ
NO
ND

-9-2

•1,1,1-TCA
*1,1-DCE

V-1 -'

MW-7-

1,1,1-TCA 4 J_6 MW-14
MW-9-1
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ttrtuont Tut md RuN,,, Company Sat
LAW Pnym 41-45 J?

™,e M. GROUNDWATER MONITORING WELLS ANDSPECULATIONS

April Itft

.,,___ ...u-tim • «snll*ll TVC

THE MONITORING WELLS WERE GROUPED ACCORDING TO THE HYDROSTRATICRAPHIC UNITS AT THE SITE

""̂ ""™""*™~ ""•~*~>m————"-**-•• SURFACE SCREENED Depth of I SURFACE CASING INTERMEDIATE CASING (steel SCREEN SIZE
WELL WELL ELEVATION DEPTH SCREEN I (size I.D. In/ (I.D. In / material / |(DIA<ln)/LENGTH(ft)

DESIGNATION __ LOCATION _ feet, MSI, Jfert. bgt) fttt, MSL | maltrl»l/dfp»h(hgi)| *^ s)| I SLOTS (ln)|
WELLS INSTALLED IN THE RESIDUUM

| Aquifer Test CH»n»i">- ~ I

Flush mounted piezometer, nono be

_______ ^. ,,*~t ^P.VI

CROUP 2 - WELI.S INSTALLED IN THE UPPER OCALA LIMESTONE
MW-13 | Aquifer Test Observation w. I •"•"" ""* '

09.6_
44.83

123.37
109.481
147.07
144.531
34.2J

154.21

6/PVC/9T
»/steel/3ab
8 /steel/ 73.0

2/IO/O.Q2
4/10/0.02
4/ IO/O.Q2
j/ IO/O.Q2
4/ IP/0.02
4/10/0.02
4 / I O / Q . 0 2
2/ io /o .d

»/«ed/44.Q
8/iieel/42.0
«/ steel/ 40.2

" 1 Abandoned t
j»e« for RW-IO

^
jW.g
JW-9

RW-IQ
[RW-IOA

South of Plain
Aouifer Test ObseiYiiion »

Former Bum Pit
South of S/WDetemion Pond"

jjonheasi Comer of Sto
Northeast Corner of Siic

213.33
^214.3

2M.<8|
209.07
204.55
214.71
214.71

.
52.0^2.0
50.0^0.0
50.5-60.5

_ 50.5-60.5



Firtaont Tirt anil Rubber Company Sat
LAW Pmjtri 41-4537

April 1996

Table I .I . GROUNDWATER MONITORING WEIXS AND SPECIFICATIONS

THE MONITORING WELLS WERE GROUPED ACCORDING TO THE HYDROSTRATIGRAPHIC UNITS AT THE SITE

WELL
DESIGNATION

WELL
LOCATION

SURFACE
ELEVATION

feel, MSI.

SCREENED
DEPTH

(feel, bgs)

Depth of
SCREEN
feel. MSL

SURFACE CASING
(size LI). In/

nuleri*l/deplh(bRs)i

INTERMEDIATE CASING [size
(I.D. In / material /

depth (bgs)|

GROUP 2 • WELLS INSTALLED IN THE UPPER OCALA LIMESTONE (CONTINUED)

SCREEN SIZE
|DIA(ln)/LENGTH(fl )/

SLOTS <in)|
OTHER

COMMENTS

EMG-3
EMG-S
DRW-I
DRW-2
DRW-3
DRW-4
DRW-8

Southeast Comer of Site
South Side of Plant
West Side of Plant
South Side of Plant
South Side or Plant
South Side or Plant

Aquifer Test Pumping Well

213.30
214.20
214.40
214.30
214.30
214.40
214.58

48.0-58.0
55.O65.0

120.0-130.0
124.0-134.0
125.0-135.0
I2I.O-I3I.O
90.0-130.0

155.30
149.20
84.40
80.30
79.30
83.40
84.58

_
-
-
-
-
..

10 / steel / 56.0

(2 / PVC riser, single casing)
(2 / PVC riser, single casing)
(4 / PVC riser, single casing)
(4 / PVC riser, single casing)
(4 / PVC riser, single casing)
(4 / PVC riser, single casing)

-

2 / 10 /NA
2/IO/NA
(no screen)
(no screen)
(no screen)
(no screen)
6 / 40 / 0.03 Geophysically logged

GROUP 3 - WELLS INSTALLED IN THE LOWER OCALA LIMESTONE
DRW-5
DRW-6A
DRW-7A
DRW-9
ORW-IO
DRW- 11
OW-I
OW-2
PW-I
PW-2

Courtyard Area
Southwest or Plant
Former Bum Pit

Aquifer Test Observation w.
South or S/W Detention Pond

Northeast Corner or Site
East or Plant

South or Plant
East or Plant

Southeast or Plant

212.30
212.32
206.48
214.58
204.10
214.30
214.50
216.50
214.40
219.70

166.0-176.0
166.0-170.0
180.0-190.0
178.0-188.0
160.0-170.0
159.5-169.5
120.0-270.0
120.0-275.0
165.0-265.0
150.0-284.0

36.30
42.32
16.48
26.58
34.10
44.80
-
-
-
--

12 / PVC / 74.0
12 /PVC/ 55.0
12/PVC/SJ.O
12 /PVC/ 46.2
12 /PVC/ 44.5
12 / PVC / 50.0

-
-
-
»

8 / steel / 145.0
8 / steel / 147.0
8 /steel /1 70.0
8 /steel/ 168.0
8 /steel/ 143.0
8 /steel/ 1450
4 / steel / 120
4 /steel/ 120
16 /Mecl/ I6J
l«/neel/l50

4/ IO/ 0.02
4/10/0.02
4/10/0.02
4/10/0.02
4/10/0.02
4/10/0.02
(no screen)
(no town)
(no screen)
(no screen)

Geophysically logged
Geo. logged, orig. boring DRW-6 was abandoned
Geo. logged, orig. boring DRW-7 was cored
Geo. logged, HX size rock cored
Geophysically logged
Geo. logged, riser grouted with cement
Observation well installed in 1967
Observation well instilled In 1967
Production well installed in 1961
Production well installed in 1968

G\

CO

CD

ro
•so

Page 2 or 2
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Well I.D.: MW-1-3

BR1DGESTONE/ FIRESTONE
ALBANY, GEORGIA

__Type of Test: Drawdown

Meaiuriog Point (TOC or Ground Surface):

Start Dale: <tf//«»/?^~~ Time: M.P. Elevation (Ft - MSL):

Initial Water Depth Delow M.P. (Ft): "^"7* j^P ' Meaiuring Point (TOC or Ground Surface): f

Monitoring/Teat Section Depth from M.P. (Ft) From

Monitoring/Test Section Length (Ft) __________

To

Data
Collected

By

TK<

r- v;:

K

Date/Time

l-l°-ir/ //-So
6-1* -Is-/ /3.rf3

(-'' T/ A?.' •'-•/

-<»'; / Xi SS

: 15— •

Elapsed
Time
(min)

HI)

22.7$-

71 b^

2-403

43

Tape
Held At

M.P.

Cut
Length

Water Depth
Below M.P.

58-50

60. £5

6'). 10

^7 ,02

62
62

Draw-
Down

n .03
IT 83
IS.

. oo

,93

. o

1-9,49

Tape
I.D.

lAxi.1"

u (.3:

-On
a 4

-
* -f p '/ h- 5

DATA CHECKED UY:
DATA REVIEWED BY:

DATE:
"DATE:"



BRIDGESTONE / FIRESTONE
ALBANY, GEORGIA 6 8 0434

Meaiuring Point (TOC or Ground Surface):.

Start Date: <*)I O /^5~ Time: M.P. Elevation (Ft - MSL):

Initial Water Depth Below M.P. (Ft):

Monitoring/Test Section Depth from M.P. (Ft) From

Monitoring/Test Section Length (Ft)

Meaiuring Point (TOC or Ground Surface):

To

Toe

Data
Collected

By
Date/Time

Elapsed
Time
(min)

Tape
Held At

M.P.

Cut
Length

Water Depth
Below M.P.

Draw-
Down Tape

I.D.

/

•717 1/-6J

/ , / f t VLJ

2/ 2 L r

65".
TV/C' tS. 55" 2.I.-7I LTl

-2273 £5-46
2.ZP/ 65,4^

\ " " /I - / ry-

I If"'' 3ar;
. 7f

5 C \fjt~~X

37V/ (,-LJC

/ <? 432- 2.2.

DATA CHECKED BY:
DATA REVIEWED BY:

DATE:
DATE:



Well I.D.: MW-1-4

BRIDGESTONE / FIRESTONE
ALBANY, GEORGIA

__Type of Test: Drawdown

6 8 0435

Measuring Point (TOC or Ground Surface):

Start Date: ^/^g/9"" Time:

- °-r
M.P. Elevation (Ft - MSL):

Initial Water Depth Below M.P. (Ft): ^tf g* fj Measuring Point (TOC or Ground Surface): T"O &

Monitoring/Teat Section Depth from M.P. (Ft) From _____.____________________ To ____________

Monitoring/Teat Section Length (Ft) __________________________________________________

Data
Collected

By
DateAI'ime

Elapsed
Time
(min)

Tape
Held At

M.P.

Cut
Length

Water Depth
Below M.P.

Draw-
Do w> Tape

I.D.

/7, / I 0 .0 '»

237 o ,07
0,0(7

H1H* 0 - 7 2 0,0? Kl/./ 2.X
o.

2.0 A3 713 18.00 n . DfS- l

ess C5.ll
6-u. o.sn fcM-1

. 00 7/ 0 .

V ^ '7. -O. * F ». -_

13:06 17. 0,01

Iff o O, o o

(7-c jZ
, 00 KW-/

-

TrAC 2,1-00 0-83 n J 7 0.17. RAS-l
2.3 ̂ j— l« CO 1*7 .23

loS 0.35 P.r,
, 00 11. HZ.

3/12. J7.
Ms-l

-
6-il"*l\1:o1 n-4~>

jv/L 6 07 0,45 n-?? 0?Q
o.n

n.33
DATA CHECKED BY:

DATA REVIEWED BY:
_DATE:
"DATE:



Well I.D.: RW-4

WATER LEVEL TEST DATA
BRIDGESTONE / FIRESTONE

ALBANY, GEORGIA

Type of Test:___Drawdown

6 8 0436

Measuring Point (TOC or Ground Surface):

. :iart Date: C/I of' 9S~ Time: _

Initial Water Depth Below M.P. (Ft):

Monitoring/Tell Section Depth from M.P. (Ft) From

Monitoring/Test Section Length (Ft) __________

M.P. Elevation (Ft - MSL):

^Measuring Point (TOC or Ground Surface): ___T~OC»

_____________________ To

Data
Collected

By
Date/Time

Elapsed
Time
(min)

Tape
Held At

M.P.

Cut
Length

Water Depth
Below M.P.

Draw-
Down
(ft)

Tape
I.D.

'•f C. O. 00

2-4 O» -A 6 06
Mkr 0 , 7 0 O.OJ-

<:-/*• -450 . 7o JPAS-;
-o.of

-7.0 -.06 ^6.00 4 r. J 6 - 0,0*7 R.ftS-1

46. 4 "22 -O.QJ

o . • / f 45TT2Z.
0,7^
0.11 -0-02_ - I

is/t CP.7J- oo
c .

46. oo 0-83 -C5.00
0.87 n

46 45.0^ -o. rU-s-l
-L3. O.Tl

-2=] \ A - 0.15
i o : 12. 4C .O

5>//r 44.00

¥6.00
CMS- — O.2.0 X f c - J

-0.0.1

TAA1 •r/^ig o 45.03
IS- a tor-

DATA CIinCKnD BY:
DATA REVIEWED BY:

DATE:
"DATE:



Well I.D.: MW-1-5A

' t \ 1 i_ i^ l.,^ V ij*».- i 4_-^i 4 1>/V A A,

BRIDGESTONE/ FIRESTONE
ALBANY, GEORGIA

Type of Test: Drawdown

6 8 0437

Measuring Point (TOC or Ground Surface):.

start Date: £//O/<?J— rime: M.P. Elevation (Ft - MSL):

'initial Water Depth Below M.P. (Ft): "f/ ^ , >*C^ Measuring Point (TOC or Ground Surface): ____T" Q £/

Monitoring/Teit Section Depth from M.P. (Ft) From _________________________ To ______________

Monitoring/Teal Section Length (Ft) __________________________________

Data
Collected

By
Date/Time

Elapaed
Time
(rain)

Tape
Held At

M.P.

Cut
Length

Water Depth
Below M.P.

Draw-
Down Tape

I.D.

^t " "7"

4*700 06 -o.ol

17.6* /. K . O.I 1

'111 47. O.o|
7.2; 07 i,o7 -0.02,

- /
H7. oo -0.07

/ n -0.08 - \
I.1L -o,H

, oo ^77
i.2.6 45.7-4 -o.zl

/lo-./O 2./70 47 -0
/ 'Z20? 47. 45.78 -0.17

4S-77
47.00 .7.7 .̂73" -0.2.2.

-o,2Ll
3 / 1 7 . 7.3

-0.2TJ K I S - I
47-00

46.^71 -0.23

5752. -o ic
¥•33-) CD

DATA CHECKED BY:
DATA REVIEWED BY:

DATE:
'DATE:



6 8Woodward-Clyde
Consultants

0 4 3 8

—:
WELL ID

alDUUM
MW-U
P-1
MW-12-1
MW-12-1B
MW-1-2
MW-1-4
MW-7-4
MW-7-8
MW-9-1
MW-9-2
BMW-2
BMW-3
BMW-4
EMG-5A

lllPPEROCALA
MW-1-1 *
MW-1-3 '
MW-1-5*
MW-l-6*
MW-7-5 '
MW-7-7 '
PTW-1 '
EMG-1 '
EMG-2'
EMG-4'
EMG-6*
EMG-7 '
RW-l '
RW-2-
RW-3'
EMG-3
EMG-5
MW-13
RW-4
RW-5
RW-6
RW-7
RW-8
RW-9
RW-lO
ORW-8
DRW-1
DRW-2
DRW-3
DRW-4

9^28-91 12-17-91
SURFACE CROONOWATER GROUNOUATER SAW PACK

214.4
214.3
214.3
214.4

182.21

186.09
183.14
193.17
194.23
DRY

190.59
170.66
DRY

205.24
191.56
192.32
196.13

167.63
172.35
166.23
174.89
170.24

REMOVED
172.09
169.36
173.03

REMOVED
170.62
169.27
168.43
165.25
168.18
169.28
165.61
166.35
167.84
167.88
167.54
169.95
167.58
169.05
171.65
166.10

165.03
164.24
164.55

176.09

182.2
DRY

193.46
189.37
DRY

186.30
DRY
DRY

205.19
182.10
187.50

.J96.58

164.19
168.08
161.47
170.18
165.33

REMOVED
167.02
167.41
169.75

REMOVED
165.06
168.00
161.62
161.62
164.64
164.14
161.64
161.49
162.99
166.01
163.66
164.72
165.02
167.49
166.78
161.17
160.38
160.40
159.61
159.85

44

SCREEN/
OPEN HOLE

(FT bg«)

EST. DEPTH
TO BASE OF

RESIDUUM
<FT bgs)

54.5

49-59
58-68
48-58
55-65
95-105
80-90

58.5-68.5
81-91
95-105
52-62
50-60

50.5-60.5
90-130
120-130
124-134
125-135
121-131

{MJM)M.BANY\WELSUM5 (01-22-92)
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APPENDIX J

DESCRIPTION OF REGIONAL AND SITE GEOLOGY AND HYDROGEOLOGY
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DESCRIPTION OF REGIONAL AND SITE GEOLOGY AND HYDROGEOLOGY

^ •'
The following appendix discusses the regional and site-specific geology and hydrogeology.

REGIONAL GEOLOGY

The Firestone Tire & Rubber Company Site is located approximately four miles east of the City of
Albany, Georgia. The site lies within the Dougherty Plain District of the Coastal Plain
physiographic province. As described by the United States Geological Survey (USGS), the Georgia
Geologic Society (GGS), and the Georgia Environmental Protection Division (EPD) (USGS, 1987
and GGS, 1981), the Dougherty Plain is characterized by an undifferentiated residuum resulting
from weathering of the underlying Ocala Limestone.

Regionally, the Residuum in the area of the site ranges in thickness from 40 to 80 feet and in some
locations has been observed to range from 100 to 400 feet thick. The upper portion of the residuum
consists of sandy clays or sand and clay layers that are laterally discontinuous. The discrete sand
and clay layers can be traced only for short distances (USGS, 1987). However, a continuous clay

v—-
layer at the base of the Residuum (identified as the "Transition Zone" in the Remedial Investigation
(RI) report) has been observed ranging in thickness from 10 to 30 feet in the Albany area (USGS,
1993). Weathered limestone pieces are commonly found in this clay (USGS, 1987).

The Residuum overlies the Ocala Limestone, which varies in thickness from 150 to 200 feet
throughout the region (GGS, 1981). The upper portion of the Ocala Limestone consists of
fossiliferous, fine-grained chalky limestone, and the lower portion of the Ocala Limestone consists

of dolomitic, slightly fossiliferous limestone (USGS, 1987).

REGIONAL HYDROGEOLOGY

Regionally, ground water occurs in the Upper Floridan aquifer and in other, deeper confined
aquifers. Ground water may also occur in the Residuum which overlies the Upper Floridan.
Ground water in the Residuum occurs in perched zones (discontinuous saturated lenses suspended
above the aquifer by low-permeability clay layers) or as an unconfined aquifer. The lower, clay

^ portion of the Residuum confines the underlying Upper Floridan aquifer (USGS, 1993).

J-l
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Results of soil sample analyses indicate that the sand and clay content is the dominant lithologic
factor in controlling the vertical hydraulic conductivity in the Residuum (USGS, 1993). The vertical
hydraulic conductivity in the clayey material in the Residuum was measured to be 4x10** feet/day
or 1.4xlO~7 cm/sec (USGS, 1993). This hydraulic conductivity is typical of the engineered RCRA
clay caps designed to provide a hydraulic barrier to infiltration of precipitation. The continuous clay
layer observed at the base of the Residuum creates a hydraulic barrier of vertical flow both into and
out of the underlying Ocala Limestone (USGS, 1993). This clay layer located in the lower portion
of the Residuum can result in perched ground water during times of heavy rainfall, can decrease the
amount of recharge from infiltration of precipitation to the Upper Floridan aquifer, and can control
the rate of infiltration of surface applied chemicals, which could contaminate the ground-water
supply in the Upper Floridan aquifer (USGS, 1993).

The Upper Floridan aquifer is comprised of upper and lower portions of the Ocala Limestone. The
aquifer is confined below by a layer of low permeability in the Lisbon Formation and above by the
Residuum and the low permeability zones in the upper Ocala Limestone (USGS, 1987). The upper
Floridan aquifer is divided into upper and lower water-bearing units of the Ocala Limestone having
different hydraulic properties (USGS, 1993). The upper unit has relatively low permeability
compared to the lower unit (USGS, 1993). In the area east of Albany, large diameter wells typically
yield 1,000 to 2,000 gallons per minute (GPM) without significant drawdown (USGS, 1987).

SITE GEOLOGY AND HYDROGEOLOGY

The geology of the site has been studied through the installation of numerous soil borings and over
50 ground-water monitoring wells. Because the borings were logged by different consultants using
different drilling methods and equipment, the detail included in the boring logs varies. However,
based on LAW's experience in the Coastal Plain in the Albany area, our extensive understanding of
regional geology and hydrogeology, and a thorough review of all boring logs, we have developed a
thorough understanding of the site geology and hydrogeology. The observed site geology and
hydrogeology is consistent with the regional geology described by USGS, GGS, and EPD. A cross-
section location map and two intersecting geologic and hydrogeologic cross-sections of the site in
the vicinity of the ground-water collection system are included in Figures 2.1 through 2.3 of the

v^.. Remedial Design (RD) Report.
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Classification of the materials encountered during drilling of the soil borings indicated that the
upper portion of the Residuum soils were composed of sandy clays and clayey sands of varying
color. Sand and clay lenses were observed throughout the upper portion of the Residuum. In cases
where a clay lens was overlain by a sand lens, perched ground water was encountered. An
example of such a zone is illustrated in Figures 2.2 and 2.3 of the RD report, where ground water
in well MW-1-2 clearly represents a perched zone.

A distinct, continuous white sandy clay unit was encountered in the lower portion of the Residuum
underlying the colored sandy clays previously described. This white sandy clay was referred to as
the "Transition Zone" in the RI report. The white sandy clay contained limestone fragments and
was observed to range from 10 to 70 feet in thickness in the area of the ground-water collection
system. This white, sandy clay is the same as the continuous clay layer described by the USGS
(1987 and 1993) that confines the underlying Floridan aquifer (Ocala Limestone).

Ground-water monitoring wells screened in the sandy clays of the upper portion of the Residuum,
as well as the lower white sandy clay in the lower portion of the Residuum yield insignificant
amounts of water. Typical maximum ground-water pumping rates observed in the four Residuum
wells fitted with pumps ranged from 0.05 gallons per minute to 0.23 gallons per minute. These
pumping rates are markedly lower than the 1,000 to 2,000 GPM reported for the Upper Floridan
aquifer. As evidenced by the low yields from the recovery wells, and the presence of laterally
discontinuous perched ground-water zones in the Residuum, horizontal ground-water flow is
expected to be very limited in both distance and velocity. Further, activities which resulted in the
release of chlorinated hydrocarbons in the Courtyard Area were conducted since the late 1960's
(Figures 2.2 and 2.3). Given that the constituents of concern which have been detected through the
extensive sampling program are confined to a small portion of the Courtyard Area (i.e., the area
where chlorinated hydrocarbons were used), this is further evidence that any horizontal migration
has not occurred or has occurred at a very slow rate.

As mentioned above, the Remedial Investigation Report describes monitoring wells screened in the
white sandy clay unit as "Transition Zone" wells. In several tables in the RI Report, the Transition
Zone wells were included with the upper Ocala Limestone (Upper Floridan aquifer) wells.
However, based on the USGS, GGS, and EPD interpretation of the Residuum and upper Ocala
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Limestone, the "Transition Zone" wells in the white sandy clay are clearly part of the Residuum,
specifically located in the lower portion of the Residuum that acts as the upper confining unit for the
Upper Floridan aquifer. Table 1.1 of the RD report includes well construction details which
illustrates the more accurate well classification.

REFERENCES

GGS, 1981. Hicks, D.W., R.E. Krause, and J.S. Clarke, Geohydrology of the Albany Area,
Georgia, Information Circular 57, Georgia Geologic Survey, Atlanta, Georgia, 1981.

Montgomery, J.H., and L.M. Welkom, 1991. Groundwater Chemicals Desk Reference, Lewis
Publishers, Inc., Chelsea, Michigan, 1991.

USGS, 1987. Hicks, D.W., H.E. Gill, and S.A. Longsworth, Hydrogeology, Chemical Quality and
Availability of Ground Water in the Upper Floridan Aquifer, Albany Area, Georgia, Water
Resources Investigation Report 87-4145, United States Geological Survey, Doraville,
Georgia, 1987.

USGS, 1993. Torak, L.J., J.S. Davis, G.A. Strain, and J.G. Herndon, Geohydrology and
Evaluation of Water-Resource Potential of the Upper Floridan Aquifer in the Albany Area,
Southwestern Georgia, Water-Supply Paper 2391, United States Geological Survey, 1993.

J-4


